

Viet Nam: Investing and Innovating for Grassroots Service Delivery Reform PROJECT

Procurement Plan (as of February 20, 2019)

1. Project information:

Country: Viet Nam

Borrower/Recipient: Socialist Republic of Viet Nam

Project Name: **Investing and Innovating for Grassroots Service Delivery Reform Project**

Project ID No: P161283

Project Implementing Agency: MoH and participating provinces

2. Bank's approval date of the Procurement Plan

- Original Plan: at project negotiation.
- First Revision: ...

3. Date of General Procurement Notice:

4. Period covered by this procurement plan: the first 18 months implementation

I. Works and Goods and Non-Consultant Services:

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

| Category | Procurement Method Thresholds | | Prior Review Thresholds | |
|--|---|---------------------------------|-----------------------------------|---------|
| | Applicable thresholds (in US\$ equivalent) | Remarks | Applicable thresholds (in US\$) | Remarks |
| Works | | | | |
| RFB through Open International market approach | ≥ 20 million | - | Above US\$ 10 million | |
| RFB through Open National market approach | ≥ 200,000 < 20 million | - | Above US\$ 10 million | |
| Request for Quotation | < 200,000 | - | None | |
| Direct Selection | None | No threshold; meet requirements | Same as for competitive selection | |

| | | | | |
|--|--------------------------|--|-----------------------------------|--|
| | | of regulations 7.13-7.15 | | |
| Goods and Non-Consulting Services | | | | |
| RFB through Open International market approach | ≥ 3 million | - | Above US\$ 2 million | |
| RFB through Open National market approach | ≥ 100,000 < 3 million | - | Above US\$ 2 million | |
| Request for Quotation | < 100,000 | | None | |
| Direct Selection | None | No threshold; meet requirements of regulations 7.13-7.15 | Same as for competitive selection | |

2. **Prequalification.** Not expected for the works/goods packages.
3. **Any Other Special Procurement Arrangements:** National procurement procedures as specified under paragraph 5.4 of the Procurement Regulations and the conditions specified in Annex 1 to this Procurement Plan
4. **Leased assets** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.
5. **Procurement of second hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.
6. **Hands-on Expanded Implementation Support (HEIS)** as specified under paragraph 3.10 and 3.11 of the Procurement Regulations: Not applicable.
7. **Procurement packages for Goods (prior and post reviews) with method and Time Schedule**

| Works | | | | | | | |
|---------------------------|--|----------------------------|--------------------|----------------|---------------------------|-----------------|------------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$10 00) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Works by provinces | | | | | | | |
| A | Component 1 - Construction/Renovations of CHS/DHC | | | | | | |
| W_1_BC | Bac Can - construction of CHSs in Ngoc Phai, Quang Bach commune (Cho Don District) | 440 | RFB | Post | Q3 2020 | National | Lowest Evaluate d Cost |

| Works | | | | | | | |
|---------------------------|---|----------------------------|--------------------|----------------|---------------------------|-----------------|-----------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$10 00) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Works by provinces | | | | | | | |
| A | Component 1 - Construction/Renovations of CHS/DHC | | | | | | |
| W_2_BC | Bac Can - Renovation of 5 CHSs in Ngan Son District | 286 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_3_BC | Bac Can - Renovation of 3 CHSs in Na Ri District | 158 | RFQ | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_1_HG | Ha Giang - construction of CHSs in Ngam La, Sung Thai (Yen Minh District) | 704 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_2_HG | Ha Giang - Renovation of 5 CHSs in Meo Vac District | 440 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_3_HG | Ha Giang - Renovation of 3 CHSs in Quan Ba District | 528 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_1_SL | Son La - construction of 4 CHSs in Thuan Chau District | 880 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_2_SL | Son La - construction of 4 CHSs in Luc Yen District | 880 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_1_YB | Yen Bai - construction of CHSs in Lang Nhi, Ta Xi Lang communes (Tram Tau District) | 540 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_2_YB | Yen Bai - Renovation of 4 CHSs in Yen Binh District | 265 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_3_YB | Yen Bai - Renovation of 4 CHSs in Luc Yen District | 735 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |

| Works | | | | | | | |
|---------------------------|--|----------------------------|--------------------|----------------|---------------------------|-----------------|-----------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$10 00) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Works by provinces | | | | | | | |
| A | Component 1 - Construction/Renovations of CHS/DHC | | | | | | |
| W_1_HB | Hoa Binh - construction of CHS in Tan Son Commune in Mai Chau District | 364 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_2_HB | Hoa Binh - Renovation of 3 CHSs in Mai Chau District | 440 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_3_HB | Hoa Binh - Renovation of 3 CHSs in Da Bac District | 295 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_1_QB | Quang Binh - construction of 2 CHSs in Tan Trach, Thuong Trach communes in Bo Trach District | 140 | RFQ | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_2_QB | Quang Binh - Renovation of 4 CHSs in Quang Ninh District | 194 | RFQ | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_3_QB | Quang Binh - Renovation of 3 CHSs in Quang Trach District | 195 | RFQ | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_1_QT | Quang Tri - construction of 2 CHSs in Cam Tuyen, Cam Chinh communes in Cam Lo District | 300 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_3_QT | Quang Tri - Renovation of 3 CHSs in Vinh Linh District | 466 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_1_QB | Quang Ngai - construction of 3 CHSs in Binh Son District | 660 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |

| Works | | | | | | | |
|---------------------------|---|----------------------------|--------------------|----------------|---------------------------|-----------------|-----------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$10 00) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Works by provinces | | | | | | | |
| A | Component 1 - Construction/Renovations of CHS/DHC | | | | | | |
| W_1_QN | Quang Ngai - Renovation of 3 CHSs in Quang Ninh District | 352 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_2_QN | Quang Ngai - Renovation of 3 CHSs in Tra Bong District | 264 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_1_NT | Ninh Thuan - construction of CHS in Phuong Hai communes in Ninh Hai District | 119 | RFQ | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_2_NT | Ninh Thuan - Renovation of 4 CHSs in Thuan Nam District | 185 | RFQ | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_1_BL | Bac Lieu - construction of CHS in Long Dien Dong A commune in Dong Hai District | 264 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| W_2_BL | Bac Lieu - Renovation of 2 CHSs in Hoa Binh District | 132 | RFQ | Post | Q2 2021 | National | Lowest Evaluated Cost |
| W_1_TV | Tra Vinh - construction of 2 CHSs in Ham Giang, Kim Son communes in Tra Cu District | 380 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_2_TV | Tra Vinh - Renovation of 4 CHSs in Cau Ngang District | 332 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_1_HG | Hau Giang - construction of CHS in Mai Dam town in Chau Thanh District | 704 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |

| Works | | | | | | | |
|---------------------------|--|---------------------------|--------------------|----------------|---------------------------|-----------------|-----------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$1000) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Works by provinces | | | | | | | |
| A | Component 1 - Construction/Renovations of CHS/DHC | | | | | | |
| W_2_HG | Hau Giang - Renovation of 4 CHSs in Long My District | 372 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_1_LA | Long An - construction of 3 CHSs in Tan Hung District | 572 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_2_LA | Long An - Renovation of 4 CHSs in Moc Hoa District | 334 | RFB | Post | Q2 2020 | National | Lowest Evaluated Cost |
| W_3_LA | Long An - Renovation of 3 CHSs in Ben Luc District | 202 | RFB | Post | Q3 2020 | National | Lowest Evaluated Cost |
| Total Works | | 12,758 | | | | | |

| Goods | | | | | | | |
|----------------------------|----------------------------------|---------------------------|--------------------|----------------|---------------------------|-----------------|-------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$1000) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Goods by provinces | | | | | | | |
| B | Component 2 | | | | | | |
| GeneXpert equipment | | | | | | | |
| G_1_HG | Ha Giang - GeneXpert equipment | 34.29 | DS | Post | Q3 2020 | DS | NA |
| G_1_YB | Ye Bai - GeneXpert equipment | 34.29 | DS | Post | Q3 2020 | DS | NA |
| G_1_HB | Hoa Binh - GeneXpert equipment | 68.57 | DS | Post | Q3 2020 | DS | NA |
| G_1_QB | Quang Binh - GeneXpert equipment | 102.86 | DS | Post | Q3 2020 | DS | NA |
| G_1_QT | Quang Tri - GeneXpert equipment | 102.86 | DS | Post | Q3 2020 | DS | NA |
| G_1_QN | Quang Ngai - GeneXpert equipment | 205.71 | DS | Post | Q3 2020 | DS | NA |

| Goods | | | | | | | |
|-------------------------------------|----------------------------------|----------------------------|--------------------|----------------|---------------------------|-----------------|-------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$10 00) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Goods by provinces | | | | | | | |
| B | Component 2 | | | | | | |
| G_1_NT | Ninh Thuan - GeneXpert equipment | 137.14 | DS | Post | Q3 2020 | DS | NA |
| G_1_BL | Bac Lieu - GeneXpert equipment | 102.86 | DS | Post | Q3 2020 | DS | NA |
| G_1_TV | Tra Vinh - GeneXpert equipment | 137.14 | DS | Post | Q3 2020 | DS | NA |
| G_1_HuG | Hau Giang - GeneXpert equipment | 68.57 | DS | Post | Q3 2020 | DS | NA |
| G_1_LA | Long An - GeneXpert equipment | 205.71 | DS | Post | Q3 2020 | DS | NA |
| Total GE | | 1,200 | | | | | |
| Vaccine Cold Chain equipment | | | | | | | |
| G_2_BC | Bac Can - Vaccine Cold Chain | 77.89 | DS | Post | Q3 2020 | DS | NA |
| G_2_HG | Ha Giang - Vaccine Cold Chain | 168.38 | DS | Post | Q3 2020 | DS | NA |
| G_2_SL | Son La - Vaccine Cold Chain | 148.91 | DS | Post | Q3 2020 | DS | NA |
| G_2_YB | Yen Bai - Vaccine Cold Chain | 103.09 | DS | Post | Q3 2020 | DS | NA |
| G_2_HB | Hoa Binh - Vaccine Cold Chain | 126.00 | DS | Post | Q3 2020 | DS | NA |
| G_2_QB | Quang Binh - Vaccine Cold Chain | 68.73 | DS | Post | Q3 2020 | DS | NA |
| G_2_QT | Quang Tri - Vaccine Cold Chain | 59.56 | DS | Post | Q3 2020 | DS | NA |
| G_2_QN | Quang Ngai - Vaccine Cold Chain | 95.07 | DS | Post | Q3 2020 | DS | NA |
| G_2_NT | Ninh Thuan - Vaccine Cold Chain | 27.49 | DS | Post | Q3 2020 | DS | NA |
| G_2_BL | Bac Lieu - Vaccine Cold Chain | 27.49 | DS | Post | Q3 2020 | DS | NA |
| G_2_TV | Tra Vinh - Vaccine Cold Chain | 45.82 | DS | Post | Q3 2020 | DS | NA |

| Goods | | | | | | | |
|------------------------------|--------------------------------|---------------------------|--------------------|----------------|---------------------------|-----------------|-------------------|
| Ref. No. | Contract (Description) | Estimated Cost (US\$1000) | Procurement Method | Review by Bank | Expected bid opening time | Market approach | Evaluation Method |
| Goods by provinces | | | | | | | |
| B | Component 2 | | | | | | |
| G_2_HuG | Hau Giang - Vaccine Cold Chain | 13.75 | DS | Post | Q3 2020 | DS | NA |
| G_2_LA | Long An - Vaccine Cold Chain | 37.80 | DS | Post | Q3 2020 | DS | NA |
| | Total VCC | 1,000 | DS | Post | Q3 2020 | DS | NA |
| Total Works and Goods | | 14,958 | | | | | |

II. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

| Category | Procurement Method Thresholds | | Prior Review Thresholds | |
|---|---|---|---|---------|
| | Applicable thresholds (in US\$ equivalent) | Remarks | Applicable thresholds (in US\$, millions) | Remarks |
| QCBS, QBS, FBS, LCS (Using the most appropriate market approach) | ≥ 300,000 | Shortlist of only National Consultants (Firms) for contract agreed in the PP | ≥ 1.0 million | |
| CQS (Open or limited competition through national or international market approach, specified in the PP and agreed with the Bank. | < 300,000 | QCBS, QBS, FBS, LCS) can be applied for contracts with value under \$300,000 | None | |
| Direct Selection of firms | None | No threshold; meet requirements of regulations 7.13-7.15 | Same as for competitive selection | |
| Individual Consultants | N/A depending on nature of services | Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach | ≥ 300,000 and for the positions as specified in the PP agreed with the Bank | |

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants in

accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

3. Consultancy Assignments with Selection Methods and Time Schedule

| Consulting Services | | | | | | | |
|---------------------|--|----------------------------|------------------|----------------|-----------------------------------|-----------------|------------------------|
| Ref. No. | Description of Assignment | Estimated Cost (US\$ 1000) | Selection Method | Review by Bank | Expected Proposal Submission Time | Market approach | Remark |
| B. | Component 2 | | | Post | | | |
| C_2b_1 | Training need assessment, development and revisions of professional and management training material | 24 | IC | Post | Q1 2020 | National | 12 months in 3 years |
| C_2b_1 | IEC and Health promotion | 200 | CQS | Post | Q1 2020 | National | |
| C_2c_1 | Development of the Balanced Score cards - health system/public health expert | 12 | IC | Post | Q1 2020 | National | 6 months in 1 year |
| C_2c_2 | Development of the Balanced Score cards - clinical expert | 12 | IC | Post | Q1 2020 | National | 6 months in 1 year |
| C. | Component 3 | | | | | | |
| C_3a_1 | Development of decree on functions and responsibilities of District Health Center (that cover Regional clinic and CHS) for primary health care at grassroots level | 25 | CQS/IC | Post | Q2 2020 | National | 5 man-months in a year |
| C_3a_2 | Evidence for tracer conditions in the project to provide inputs for development of guidelines for Primary Healthcare at | 25 | CQS/IC | Post | Q2 2020 | National | 5 man-months in a year |

| | | | | | | | |
|---|--|---------------|--------|------|---------|----------|--------------------------|
| | commune level (to replace Decision 2919/QD-BYT | | | | | | |
| C_3a_3 | International Experience on e-learning for continuous training, to provide inputs for the development of new decree replacing decree 22/2013/TT-BYT | 15 | CQS/IC | Post | Q3 2020 | National | 3 man-months in 6 months |
| C_3b_1 | Development and supervision of the implementation of electronic health record module at commune level (trans district-commune), balanced score card software | 500 | QCBS | Post | Q3 2020 | National | 36 man-month in 5 years |
| C_3b_2 | Design and pilot implementation of community health screening | 25 | CQS/IC | Post | Q2 2021 | National | |
| C_3b_3 | Design and implementation of tools for clinical decision | 25 | CQS/IC | Post | Q4 2020 | National | 6 months |
| C_3b_4 | Quality service | 25 | CQS/IC | Post | Q2 2021 | National | 6 months |
| C_3d_1 | Auditing Service | 50 | CQS | Post | Q2 2021 | National | |
| C_3d_2 | Coordinator | 36 | IC | Post | Q1 2020 | National | |
| C_3d_3 | Planning Expert | 27 | IC | Post | Q1 2021 | National | |
| C_3d_4 | Disbursement Expert | 27 | IC | Post | Q1 2022 | National | |
| C_3d_5 | FM expert | 27 | IC | Post | Q1 2023 | National | |
| C_3d_6 | Procurement Expert | 27 | IC | Post | Q1 2024 | National | |
| Total consulting services | | 1,082 | | | | | |
| Total Works, Goods and Consulting Services | | 16,040 | | | | | |

Annex 1 - Additional National Procurement Provisions.

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

1. Open Competitive Procurement: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient's Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient's Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, "National Procurement Laws"), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.

(ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.

(iii) No bid shall be eliminated from detailed evaluation on the basis of minor, non-substantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.

(iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

(v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.

(vi) The Recipient shall implement an effective mechanism allowing bidders to complaint and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.

PROCUREMENT PLAN Vietnam : Investing and Innovating for Grassroots Health Service Delivery

General Information
 Country: Vietnam Bank's Approval Date of the Original Procurement Plan: 2020-09-13
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-30
 Project ID: P161283 GPN Date: 2020-09-14
 Project Name: Investing and Innovating for Grassroots Health Service Delivery
 Loan / Credit No: IDA / 64390
 Executing Agency(ies) Quang Tri Project Management Board of Civil and Industrial Construction Works

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--|-------------------|--|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|---------|--------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| QT-C1-XL01 / construction of 7 commune health care stations: lot 1: Vinh Lam, 175.000 US\$. lot 2: Vinh D, 130.000 US\$. lot 3: Vinh Son, 180.000 US\$. lot 4: Linh Thuong, 150.000 US\$. lot 5: Hai Ba, 126.000 US\$. lot 6: Trieu Son, 158.000 US\$. lot 7: Trieu Trung, 159.000 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,078,000.00 | 834,318.06 | Signed | | | | | | 2020-09-25 | 2020-11-12 | 2020-09-30 | | | | | | | | | | | | 2021-05-23 |
| QT-C1-XL 02 / construction of commune health care stations in Vinh Linh district: Lot QT-C1-XL 2.1: Vinh Long commune, 170.633 US\$; Lot QT-C1-XL 2.2: Vinh Ha commune, 110.628 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 281,261.00 | 0.00 | Under Implementation | | | | | | 2021-05-28 | 2021-07-17 | 2021-06-02 | 2021-07-30 | | | | | | | | | | | 2022-01-27 |
| QT-C1-XL 03 / construction of commune health care stations in Trieu Phong district: Lot QT-C1-XL 3.1: Trieu Do commune, 118.373 US\$. Lot QT-C1-XL 3.2: Trieu Dai commune, 117.036 US\$. Lot QT-C1-XL 3.3: Trieu Hoa commune, 118.317 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 353,726.00 | 0.00 | Under Implementation | | | | | | 2021-05-28 | 2021-07-17 | 2021-06-02 | 2021-07-31 | | | | | | | | | | | 2022-01-27 |
| QT-C1-XL 04 / construction of commune health care stations in Cam Lu district: Lot QT-C1-XL 4.1: Cam Tuyen commune, 159,362 US\$; Lot QT-C1-XL 4.2: Cam Chinh commune, 157,355 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 316,717.00 | 0.00 | Under Implementation | | | | | | 2021-05-28 | 2021-07-17 | 2021-06-02 | 2021-07-31 | | | | | | | | | | | 2022-01-27 |
| QT-C1-XL 05 / construction of commune health care stations in Dakrong district: Lot QT-C1-XL 5.1: A Bung commune, 119,829 US\$; Lot QT-C1-XL 5.2: Ta Long commune, 135,029 US\$; Lot QT-C1-XL 5.3: Ba Nang commune, 155,465 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 401,073.00 | 0.00 | Under Implementation | | | | | | 2021-05-28 | 2021-07-17 | 2021-06-02 | 2021-07-31 | | | | | | | | | | | 2022-01-27 |
| QT-C1-XL 06 / lot QT-C1-XL 6.1 Construction of a new health station in Gio Quang commune, 144,509 US\$; lot QT-C1-XL 6.2: Upgrading and repairing Gio Chau commune health station, 117,750 US\$; lot QT-C1-XL 6.3 Construction of new medical station in Cua Viet town, 156,073 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 418,339.00 | 0.00 | Pending Implementation | | | | | | 2021-09-08 | | 2021-09-13 | | | | | | | | | | | | 2022-05-10 |
| QT-C1-XL 07 / lot QT-C1-XL 7.1: Upgrading and repairing medical station in Ba Long commune, 132,643 US\$. lot QT-C1-XL 7.2: Upgrading and repairing the medical station in Krong Klang town, 144,639 US\$. | IDA / 64390 | Component 1: Upgrading of CHS Infrastructure | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 277,282.00 | 0.00 | Pending Implementation | | | | | | 2021-09-08 | | 2021-09-13 | | | | | | | | | | | | 2022-05-10 |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|--|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|--|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|--|--|--|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | |