

# Maritime Infrastructure Climate Resilience Project Preparation Advance Procurement Plan

## I. General

1. **Bank's approval Date of the Procurement Plan:**
2. **Date of General Procurement Notice: .....**
3. **Period covered by this procurement plan:** November 2017 – December 2018

## II. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method	Prior Review Threshold	Comments
Consultants: firms	USD\$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Consultants: individuals	USD\$300,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

## 2. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
PP-01	Design and Supervision of Maritime Infrastructure Investments <ul style="list-style-type: none"> <li>• Phase 1 - Design - surveys, detailed engineering design, MOWP, procurement plan, POM, economic evaluations of investments;</li> <li>• Phase 2 - Procurement and Pre-Construction -</li> </ul>	765,000	NA	No	Prior	QCBS

	prepare bidding docs and assist with procurement; • Phase 3 - Construction Supervision and Project Management - supervision of civil works, equipment and goods.					
PP-02	Environmental and Social Impact Analysis (ESIA) Develop appropriate safeguard documents, including organizing and documenting public consultations and prepare relevant safeguards documents.	350,000	NA	No	Post	CQS
PP-03	Project Accountant	25,000	NA	NO	Post	ICS

