

AR-Adaptation Fund (P125804)

Argentina, Recipient Executed Activities,

FY: 2014,

Team Leader(s): Tuuli Johanna Bernardini

PROCUREMENT PLAN **Argentina : Adaptation Fund: Increasing Climate Resilience & Enhancing Sustainable Land Management in the Southwest of the Buenos Aires Province**

General Information

Country: Argentina **Bank / Approval Date of the Original Procurement Plan:** 2017-07-31
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-11-22
Project ID: P125804 **GPN Date:**
Project Name: Adaptation Fund: Increasing Climate Resilience & Enhancing Sustainable Land Management in the Southwest of the Buenos Aires Province
Loan / Credit No.: TF / 15041
Executing Agency(ies): Ministry of Environment - BIRF15041

WORKS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|-------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

GOODS

| Activity Reference No./ Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------|--------------------|---------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|--------|---|------------|--|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| AR-PRCMGS-71-B-CP / Adquisición de insumos de laboratorio para SEIs | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Quotations | Limited - National | | | 5,281.00 | 0.00 | Pending Implementation | | | | | | | | 2016-05-24 | | | | | | | | 2016-06-02 | 2016-10-17 | |
| AR-PRCMGS-54-B-CP / Adquisición de talleres celulares para la UEP | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Quotations | Limited - National | | | 900.00 | 0.00 | Pending Implementation | | | | | | | | 2016-02-16 | | | | | | | | 2016-02-25 | 2016-03-31 | |
| AR-PRCMGS-62-B-CP / Adquisición de herramientas menores para SEIs | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Quotations | Limited - National | | | 10,731.00 | 0.00 | Pending Implementation | | | | | | | | 2016-05-24 | | | | | | | | 2016-06-02 | 2016-10-16 | |
| AR-PRCMGS-93-B-CP / Adquisición y Elementos para Regos varios | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Quotations | Limited - National | | | 95,000.00 | 0.00 | Under Implementation | | | | | | | | 2017-04-21 | | | | | | | | 2017-05-26 | 2017-08-31 | |
| AR-PRCMGS-96-B-CP / Adquisición de Geomembranas, Cables PVC, Cables DTS y Alambres | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Quotations | Limited - National | | | 55,000.00 | 0.00 | Pending Implementation | | | | | | | | 2017-05-04 | | | | | | | | 2017-06-16 | 2017-08-31 | |
| AR-PRCMGS-81-B-#TIT_LPN# Adquisición de Estaciones de Monitoreo | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Bids | Open - National | | | 157,200.00 | 0.00 | Under Implementation | | | 2017-04-28 | 2017-09-15 | 2017-03-20 | 2017-10-17 | | | | | 2017-04-21 | 2017-04-28 | 2017-05-15 | | 2017-05-15 | 2017-11-17 | | |
| AR-PRCMGS-21-B-CP / Adquisición colectores de partículas | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Request for Quotations | Limited - National | | | 16,000.00 | 0.00 | Pending Implementation | | | | | | | | 2017-04-28 | | | | | | | | 2017-06-07 | 2017-10-09 | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|-------------------------------|--------|--|--------|------------------------------|--------|--|------------|----------------------------------|------------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| AR-PRCMGS-99-CF-SCC / Diseño de una Estrategia de Gestión del Conocimiento y desarrollo de una Oficina de Gestión del Conocimiento Virtual (KMC) | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Consultant Qualification Selection | Open - National | | 36,000.00 | 0.00 | Pending Implementation | | | 2017-05-15 | | | | | | | | | | | | 2015-06-29 | | 2015-12-29 | |
| AR-PRCMGS-106-CF-SBMC / Servicio de imágenes por Drones | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Least Cost Selection | Open - National | | 40,000.00 | 0.00 | Pending Implementation | | | 2017-04-28 | | | | | | | 2017-06-30 | | 2017-07-06 | | | 2017-07-21 | | 2017-11-30 | |
| AR-PIU-MINAMBIENTE-26259-CS-COS / Elaboración de un juego de mesa para la concienciación en la temática | TF / 15041 | Component 4: Developing a Sustainability Strategy | Post | Consultant Qualification Selection | Open - National | | 12,000.00 | 0.00 | Under Implementation | 2017-08-28 | | 2017-09-02 | | 2017-09-26 | | | | | | | | 2017-10-01 | | 2017-10-10 | | 2017-11-09 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|--|-------------------|--|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|--------|--|--------|---------------------------|--------|-----------------|--------|---------------------|--------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| AR-PRCMGS-90-CI-3CV / Coordinador Administrativo Financiero del Proyecto | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Individual Consultant Selection | Limited | | 18,500.00 | 0.00 | Pending Implementation | | | | | | | 2017-03-31 | | | | 2017-12-31 |
| AR-PRCMGS-98-CI-3CV / Asistente de Adquisiciones y Contrataciones | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Individual Consultant Selection | Limited | | 10,200.00 | 0.00 | Pending Implementation | | | | | | | 2017-04-28 | | | | 2017-12-31 |
| AR-PRCMGS-103-CI-3CV / Relevamiento de áreas de fomento aplicables a proyectos de manejo sustentable de agroecosistemas del subsector bananero | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Under Implementation | | | | | | | 2017-05-31 | | | | 2017-11-30 |
| AR-PRCMGS-84-CI-3CV / Especialista en Producción Agropecuaria | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Individual Consultant Selection | Limited | | 14,300.00 | 0.00 | Pending Implementation | | | | | | | 2017-03-31 | | | | 2017-12-31 |
| AR-PRCMGS-104-CI-3CV / Diseño de material de información y comunicación de proyecto | | Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 1: Reducing Institutional and Community-level Vulnerability Component 2: Implementing Adaptation Measures in Productive Agroecosystems Component 4: Developing a Sustainability Strategy | Post | Individual Consultant Selection | Limited | | 12,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-05-31 | | | | 2017-09-30 |
| 32 3CV CI / Asesoría Legal | TF / 15041 | Component 2: Implementing Adaptation Measures in Productive Agroecosystems | Post | Individual Consultant Selection | Open | | 6,209.00 | 0.00 | Pending Implementation | 2017-08-30 | | 2017-08-30 | | 2017-08-30 | | 2017-09-01 | | | | 2017-12-30 |
| 46 3CV CI / Sistematización de Planes Forrajeros | TF / 15041 | Component 4: Developing a Sustainability Strategy | Post | Individual Consultant Selection | Open | | 5,320.00 | 0.00 | Pending Implementation | 2017-08-30 | | 2017-08-30 | | 2017-08-30 | | 2017-09-01 | | | | 2017-12-30 |

| | | | | | | | | | | | | | | | | | | |
|---|------------|---|------|------------------------------------|---------|--|------------|------|---------------------------|------------|--|------------|--|------------|------------|------------|------------|------------|
| AR-PIRCMGS-43-CI-3CV / Elaboración de un catálogo de Buenas Prácticas en el territorio | | Component 1: Reducing Institutional and Community- level Vulnerability Component 4: Developing a Sustainability Strategy Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 2: Implementing Adaptation Measures in Productive Agroecosystems | Post | Individual Consultant Selection | Limited | | 7,000.00 | 0.00 | Cancelled | | | | | | 2016-06-20 | | 2016-10-31 | |
| AR-PIRCMGS 43 / Elaboración de un catálogo de Buenas Prácticas en el territorio | TF / 15041 | Component 1: Reducing Institutional and Community- level Vulnerability | Post | Individual Consultant Selection | Open | | 17,000.00 | 0.00 | Pending Implementation | 2017-10-02 | | 2017-10-26 | | 2017-10-31 | | 2017-11-10 | | 2018-11-05 |
| AR-PIRCMGS-47-CI-3CV / Desarrollo de arboles perennifolios asociados a la temática del proyecto para medios locales | | Component 1: Reducing Institutional and Community- level Vulnerability Component 4: Developing a Sustainability Strategy Component 3: Applying a Participatory Approach to Knowledge Management and Monitoring and Evaluation Component 2: Implementing Adaptation Measures in Productive Agroecosystems | Post | Individual Consultant Selection | Limited | | 10,000.00 | 0.00 | Cancelled | | | | | | | 2016-03-31 | | 2016-11-30 |
| AR-PII-MINAMBIENTE-26267- CS-CDS / Sistema de Monitoreo, Predicción y Alerta Temprana de Sequías en el Sudoeste de la Provincia de Buenos Aires | TF / 15041 | Component 1: Reducing Institutional and Community- level Vulnerability | Post | Direct Selection | Direct | | 267,000.00 | 0.00 | Pending Implementation | 2017-11-02 | | 2017-12-07 | | | | 2017-12-22 | | 2018-12-22 |