

Procurement

1. **Procurement risk assessment.** The Project will be implemented by the BRLPS (JeeVika) which is the implementing agency for two Bank funded projects, namely the Bihar Rural Livelihoods Project and the National Rural Livelihoods Project and the GEFT funded project for Sustainable Livelihoods and Climate Change Adaptation. Over the years of successful implementation of these projects BRLPS has established robust State and District level procurement management systems and supervision arrangements for community level procurement that will be leveraged and scaled across all districts for implementing the proposed Bihar Rural Transformation project. The project procurement risk rating for the project is “Moderate”.
2. Procurement of goods and non-consulting services under the project and to be financed out of the proceeds of the Credit shall be done in accordance with the requirements set forth or referred to in the Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers (January 2011), updated in July 2014 (Procurement Guidelines). Selection of consulting services under the project and to be financed out of the proceeds of the Credit shall be done in accordance with the requirements set forth or referred to in the Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers (January 2011), updated in July 2014 (Consultant Guidelines) and any additional provisions mentioned in the Financing Agreement, the agreed aspects of which are detailed in the Procurement Manual prepared for the Project. Community Procurement Guidelines as described in the Procurement manual will be followed at the community level, and recommended post review arrangements for CDD projects, based on the World Bank “Guidance Note For Management Of Procurement Responsibilities In Community-Driven Development Projects” dated December 2009 will be followed for fiduciary assurance.
3. **Procurement arrangements and staffing.** At the state level, the State Project Management Unit (SPMU) established under the BRLPS will be responsible for managing and supervising the procurements under the project. All civil works, goods and services would be procured using India-specific Bank’s model documents as well as the formats of the community contracts specifically approved for the Project. The SPIU will have a dedicated procurement cell that will handle all types of procurement (goods, works, non-consulting services, and consulting services). The procurement cell will be staffed with an experienced Procurement Manager and supported by two professional dedicated procurement staff and necessary supporting staff. All procurement activities under this project shall be processed through this cell. Dedicated Procurement Officers positioned at all District Level Offices will be responsible for managing District and Level Procurements and overseeing Block and Community level procurements.
4. An e-procurement system is not currently used by the SPIU. However, e-procurement will be introduced in phases to increase efficiency and transparency of procurement.
5. **Procurement planning.** For each contract to be financed under the project, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated

costs, prior review requirements, and time frames for all key procurement activities will be reflected in the Procurement Plan to be agreed between the borrower and the Bank project team.

6. The SPMU shall prepare a Procurement Plan covering the first 18 months of project implementation. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan shall be agreed between the borrower and the Association/Bank before negotiations and shall be subsequently updated annually (or earlier/later, if required) and will reflect the changes in prior review thresholds, if any. All Procurement Plans, their updates, or modifications shall be subject to the Association's/Bank's prior review and 'no objection' before implementation.

Selection of Consultants

7. The SPMU shall use the standard request for proposal for selection of consultants. The following methods will be adopted depending upon the size and complexity of assignments and as agreed in the Procurement Plan.

- Quality and Cost Based Selection (QCBS);
- Quality Based Selection (QBS);
- Fixed Budget Selection (FBS);
- Least Cost Selection (LCS);
- Selection based on Consultant's Qualification (CQS);
- Single Source Selection (SSS);
- Individual Consultants.

8. A short list of consultants for services estimated to cost less than US\$800,000 equivalent per contract may be composed entirely of national consultants in accordance with the provision of paragraph 2.7 of the Consultant Guidelines.

Procurement of Goods, Works, and Non-consulting Services

9. **International Competitive Bidding (ICB).** There are no ICB contracts for the project.

10. **National Competitive Bidding (NCB).** Contracts estimated to cost up to US\$ 4, 00, 00,000 for works and US \$ 30, 00,000 for goods shall be procured following the NCB procedures. Procurement of goods, works, and non-consulting services shall be conducted in accordance with paragraph 3.3 and 3.4 of the Procurement Guidelines. For the procurement of goods, works, and non-consulting services the SPMU will use the Bank's standard bidding documents and the following additional provisions shall apply:

- Only the model bidding documents for NCB agreed with the GoI's Task Force (and as amended from time to time), shall be used for bidding.
- Invitations for bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among other things, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days before the deadline for the submission of bids.
- No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given state.
- Except with the prior concurrence of the Association, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
- Extension of bid validity shall not be allowed with reference to contracts subject to the Association's prior review without the prior concurrence of the Association for (a) the first request for extension if it is longer than four weeks; and (b) all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Association only in cases of force majeure and circumstances beyond the control of the purchaser/ employer).
- Re-bidding shall not be carried out with reference to contracts subject to the Association's prior review without the prior concurrence of the Association.
- The system of rejecting bids outside a pre-determined margin or 'bracket' of prices shall not be used in the project.
- Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed with the Association on a case-to-case basis. Such contracts will be acceptable, however, for any procurement under the shopping procedures.
- Two or three envelope system will not be used (except when using an e-procurement system assessed and agreed by the Association).

11. Shopping. The shopping method in accordance with paragraph 3.5 of the Procurement Guidelines may be adopted for procuring readily available off-the-shelf goods of value less than US\$100,000. For the shopping procedure, list of vendors/contractors already registered with government departments may be used for inviting quotations. The Procurement Plan should determine the cost estimate of each contract and the aggregate total amount. The borrower should solicit at least three price quotations for the purchase of goods, materials, or services (non-consulting), to formulate a cost comparison report.

12. **Direct contracting.** Goods, works, and non-consulting services, which meet the requirement of paragraph 3.6 of the Procurement Guidelines, may be procured following the direct contracting method.

13. Table 3.1 describes the various procurement methods to be used for activities financed by the proposed Credit. These methods along with agreed thresholds will be reflected in the Procurement Plan. The thresholds indicated in the table apply to the initial 18-month implementation period and are based on the procurement performance of the project; these thresholds will be modified as required.

Table 3.1. Procurement Methods

Category	Method of Procurement	Threshold (US\$ Equivalent)
Goods, works, and non-consultant services	Limited International Bidding	Wherever agreed by the Association
	National Competitive Bidding (NCB)	4,00,00,000 for works and 30,00,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting	According to paragraph 3.7 of Procurement Guidelines
	Force Account	According to paragraph 3.9 of Procurement Guidelines
	Framework Agreement (FA) ¹	According to paragraph 3.6 of Procurement Guidelines
	Procurement from United Nations Agencies	According to paragraph 3.10 of Procurement Guidelines
Consultants' Services	Single-Source Selection (SSS)	According to paragraphs 3.8–3.11 of Consultant Guidelines
	Individuals	According to Section V of Consultant Guidelines
	Particular Types of Consultants	According to paragraphs 3.15–3.21 of Consultant Guidelines
	Selection Based on Consultants' Qualifications (CQS)	Up to 300,000
	Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/Selection under a Fixed Budget (FBS)/Least-Cost Selection (LCS)	For all other cases
	(a) International short list (b) Short list may comprise national consultants only	> 800,000 Up to 800,000

14. **Prior review by the Association.** The Association will prior review the following contracts:

¹ DGS&D rate contracts may be used as the FA, subject to the following conditions:

- Use of DGS&D rate contracts as the FA must be reflected on the Procurement Plan agreed by the Association for particular goods.
- Before issuing the purchasing order, the implementing agency will carry out a price analysis on the specific goods that are intended to be purchased. If after this due diligence the implementing agency concludes (and the Association agrees) that the DGS&D rate contracts are more advantageous, DGS&D rate contracts may be used as the FA.
- To meet the Association's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders (in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders). On the other hand, if indent is placed through DGS&D, the

- (a) Goods, Services (other than consultancies) and IT systems: All contracts more than US\$1.0 million equivalent
- (b) Works: All contracts more than US\$10.0 million equivalent
- (c) Consultancy services: More than US\$500,000 equivalent for firms and more than US\$200,000 equivalent for individuals
- (d) Single source selection of Consultants : \$50,000 and above
- (e) Direct contracts for Goods and Works : \$50,000 and above

15. In addition, the justifications for all contracts to be issued on the basis of limited international bidding or single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project, these thresholds may be subsequently modified. The prior review thresholds will also be indicated in the Procurement Plan. The Procurement Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds as well as changes in thresholds for procurement methods. The Association will carry out an annual ex post procurement review of the procurement falling below the prior review thresholds provided above.

16. **STEP.** An online Systematic Tracking of Exchanges in Procurement (STEP) shall be adopted to prepare the Procurement Plan once the initial Procurement Plan has been agreed. It is a web-based tool owned by the Bank which helps in tracking dates of the different stages of procurement activities and contract management that are planned or under implementation. The system establishes a new, easy to use, and more efficient way for Bank teams and clients to interact, while at the same time providing an audit trail of the process. The Bank will make arrangements to train the staff of the SPMU in operating STEP.

17. **Complaint handling mechanism.** The SPMU shall establish a complaint handling mechanism to address complaints/grievances from contractors/suppliers more effectively. On receipt of complaints, immediate action will be initiated to acknowledge the complaint and redress it within a reasonable timeframe. All complaints during the bidding/award stage as well as complaints during the contract execution along with the analysis and response of the SPMU shall invariably be submitted to the Association for review.

18. **Anticorruption Measures**

- (a) *Disclosure Requirements.* The project shall comply with the disclosure requirements stipulated in the Bank's Procurement Guidelines and Consultant Guidelines, January 2011 and updated in July 2014. Accordingly, the following documents shall be disclosed on the project's website: (i) Procurement Plan and all subsequent updates; (ii) invitations for bids for goods, works and non-consulting services; (iii) requests for

Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Association's right to audit and F&C clauses could be mentioned.

expression of interest (REOI) for selection/hiring of consulting services; (iv) short list of consultants; (v) contract awards; (vi) lists of contracts following direct contracting, CQS, or SSS on a quarterly basis; and (vii) action-taken reports on complaints received on a quarterly basis.

- (b) The following details shall be published by the SPIU through client connection or sent to the Bank for publishing on their behalf on the Bank's external website and UNDB online: (a) General Procurement Notice (GPN); (b) requests for expression of interest for consulting services estimated to cost more than US\$300,000; and (c) contract award details of all consulting services, with estimated cost of more than US\$300,000. The project shall also publish on its website any information required under the provisions of disclosure, as specified by the Right to Information Act of India.

19. Use of government institutions and enterprises. Government-owned enterprises or institutions in India may be hired for activities of a unique and exceptional nature if their participation is considered critical to achievement of project objectives. In such cases, the conditions provided in clause 1.13 of the Consultant Guidelines will be satisfied.

PROCUREMENT PLAN India : Bihar Transformative Development Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2016-10-17
Revised Plan Date(s): (comma delineated, leave blank if none) 2020-01-10
Project ID: P159576 **GFN Date:**
Project Name: Bihar Transformative Development Project
Loan / Credit No: IDA / 58670
Executing Agency(ies): Bihar Rural Livelihoods Promotions Society

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-BRLFS-1791-CW-RFB / Interior works for our new office premise	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		909,090.91	747,030.14	Completed					2017-07-15		2017-07-29					2017-08-31		2017-09-30			2017-11-04		2018-05-03	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-BRLFS-1629-GO-RFQ / Printing & supply of Len Den Prapatra	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,692.09	51,047.82	Completed							2016-09-29									2016-11-15		2017-05-14	
IN-BRLFS-1630-GO-RFQ / Procurement of various printer cartridge	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,116.00	9,873.46	Completed							2016-09-29									2016-11-15		2017-05-14	
IN-BRLFS-1631-GO-RFQ / Poultry Books of records	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,061.00	107,111.44	Under Implementation							2016-11-02									2016-12-28		2017-06-26	
IN-BRLFS-1778-GO-RFB / procurement of Computer, printer,antivirus,ups etc	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		384,700.00	299,525.78	Completed					2016-09-27		2016-10-02					2016-11-13		2016-12-13		2017-01-17		2017-07-16	
IN-BRLFS-1783-GO-RFB / Printer, Scanner, fax, photocopier etc	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		12,400.00	8,654.70	Signed					2016-10-31		2016-11-05					2016-12-17		2017-01-16		2017-02-20		2017-08-19	
IN-BRLFS-1785-GO-RFB / Almirah, rack, Chair etc	IDA / 58670	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,770.00	179.82	Completed							2016-11-27									2017-01-22		2017-07-21	
IN-BRLFS-1772-GO-RFB / Printing & supply of Diary 2017	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		30,769.00	15,459.36	Completed					2016-09-19		2016-09-24					2016-11-05		2016-12-05		2017-01-09		2017-07-08	
IN-BRLFS-1775-GO-RFB / Printing & supply of Calendar 2016	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		7,692.00	5,720.16	Signed					2016-09-19		2016-09-24					2016-11-05		2016-12-05		2017-01-09		2017-07-08	
IN-BRLFS-1651-GO-RFB / LEN DEN PRAPATRA FOR SHG	IDA / 58670	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope		210,000.00	0.00	Pending Implementation					2016-11-02		2016-11-07					2016-12-19		2017-01-18		2017-02-22		2017-08-21	

IN-BRLFS-1650-GO-RFB / SHG LEDGER (LOOSE SHEET)	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		190,000.00	49,333.02	Completed									2016-11-02		2016-11-07				2016-12-19			2017-01-18		2017-02-22		2017-08-21				
IN-BRLFS-1656-GO-RFQ / Printing and Supply of SHG Books of Records under Framework Agreements	IDA / 58670	Community Institutional Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,638,462.00	2,838,249.03	Signed									2016-11-02		2016-11-07				2016-12-19			2017-01-18		2017-02-22		2017-08-21				
IN-BRLFS-5730-GO-RFB / Purchase of CCTV camera system	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		4,222.00	4,401.71	Completed										2017-01-19		2017-01-24				2017-03-07		2017-04-06		2017-05-11		2017-11-07				
IN-BRLFS-5732-GO-RFB / Purchase of battery for SPMU	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		2,350.00	1,557.68	Completed										2017-01-19		2017-01-24				2017-03-07		2017-04-06		2017-05-11		2017-11-07				
IN-BRLFS-5733-GO-RFB / Purchase of different printer cartridge	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		9,876.00	9,560.40	Signed										2017-01-19		2017-01-24				2017-03-07		2017-04-06		2017-05-11		2017-11-07				
IN-BRLFS-5734-GO-RFB / Printing & supply of Sahyog Shikha Yojana & Aam Admi Bima Yojana	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		2,500.00	1,960.53	Signed										2017-01-19		2017-01-24				2017-03-07		2017-04-06		2017-05-11		2017-11-07				
IN-BRLFS-5735-GO-RFB / Printing & supply of Training Manual & data collection sheet	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		2,327.00	991.85	Completed										2017-01-19		2017-01-24				2017-03-07		2017-04-06		2017-05-11		2017-11-07				
IN-BRLFS-5883-GO-RFB / Printing & supply of poultry Books of records	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		14,700.00	10,939.01	Completed										2017-01-30		2017-02-04				2017-03-18		2017-04-17		2017-05-22		2017-11-18				
IN-BRLFS-11193-GO-RFB / Purchase of Tablets.	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		7,500.00	6,625.60	Completed										2017-03-29		2017-04-03				2017-05-15		2017-06-14		2017-07-19		2018-01-15				
IN-BRLFS-20907-GO-RFB / Printing & supply BCC module for DNS	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		227,273.00	137,230.03	Completed										2017-07-15		2017-07-30				2017-08-31		2017-09-30		2017-11-04		2018-05-03				
IN-BRLFS-27894-GO-RFQ / Printing & supply of Handout	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,618.00	2,091.83	Signed																				2017-11-07		2018-05-06				
IN-BRLFS-27896-GO-RFQ / Printing & supply of monthly magazine, district booklet & quarterly magazine	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,615.00	1,592.88	Signed																				2017-11-07		2018-05-06				
IN-BRLFS-34615-GO-RFQ / Printing & supply of Wall Calendar 2018	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	6,961.27	Signed																				2017-11-04		2017-12-30		2018-06-28		
IN-BRLFS-37067-GO-RFQ / Purchase of stationery for SPMU	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,100.00	957.13	Signed																					2017-11-21		2018-01-16		2018-07-15	
IN-BRLFS-1649-GO-RFB / MICRO PLANNING FORMAT FOR SHG	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled																				2017-02-01		2017-03-29		2017-09-25		
IN-BRLFS-1653-GO-RFB / MICRO PLANNING FORMAT FOR VO	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Canceled																					2016-12-20		2017-02-14		2017-08-13	

IN-BRLFS-78277-GO-RFB / Printing & supply of SHG & VO process monitoring -- training tool with bag (flip chart), SHG & VO monitoring data collection tool	IDA / 58670	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope	11,540.00	3,418.38	Signed											2018-09-15	2018-09-20					2018-11-01	2018-12-01	2019-01-05	2019-07-04				
IN-BRLFS-78278-GO-RFB / Printing & supply of SJY booklet	IDA / 58670	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope	800.00	468.07	Completed											2018-09-15	2018-09-20					2018-11-01	2018-12-01	2019-01-05	2019-07-04				
IN-BRLFS-78281-GO-DIR / Purchase of freeze for SPMU	IDA / 58670	Project Management	Post	Direct Selection	Direct		460.00	449.68	Signed											2018-09-15	2018-09-20							2018-10-25	2019-04-23				
IN-BRLFS-78282-GO-DIR / purchase of coffee vending machine for SPMU	IDA / 58670	Project Management	Post	Direct Selection	Direct		450.00	427.84	Signed											2018-09-15	2018-09-20							2018-10-25	2019-04-23				
IN-BRLFS-78283-GO-DIR / Purchase of 49 inch smart TV for Development commissioner cell	IDA / 58670	Project Management	Post	Direct Selection	Direct		1,154.00	1,000.62	Completed											2018-09-15	2018-09-20							2018-10-25	2019-04-23				
IN-BRLFS-93403-GO-RFQ / Printing , Designing & Supply of Monthly Newsletter, Quarterly Magazines & District level Booklet for BRLFS	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,540.00	1,355.43	Signed																			2019-03-02	2019-08-29				
IN-BRLFS-93887-GO-RFQ / Supply of E - Rukaw (Loader) for BRLFS	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,924.00	4,968.20	Completed																			2019-01-10	2019-03-07	2019-09-03			
IN-BRLFS-94214-GO-RFQ / Printing & Supply of Insurance Proposal form (PMLJBY/PMSBY)	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,460.00	9,804.93	Completed																			2019-01-14	2019-03-11	2019-09-07			
IN-BRLFS-98646-GO-RFQ / Printing & Supply of Compendium for BRLFS	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	695.00	711.68	Signed																			2019-02-09	2019-04-06	2019-10-03			
IN-BRLFS-98966-GO-RFQ / Printing & Supply of Financial Management Compendium	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,076.00	799.93	Signed																			2019-02-10	2019-04-07	2019-10-04			
IN-BRLFS-100396-GO-RFB / Printing & supply of QPR, Annual report etc	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope	7,000.00	1,683.63	Signed												2019-02-13	2019-02-18					2019-04-01	2019-05-01	2019-06-05	2019-12-02			
IN-BRLFS-102837-GO-DIR / Printing & Supply of different Bank format for financial year 2019-20	IDA / 58670	Community Institutional Development	Prior	Direct Selection	Direct		83,323.00	0.00	Under Implementation																			2019-02-25	2019-03-02	2019-04-06	2019-10-03		
IN-BRLFS-35237-GO-RFB / Purchase of Desktop & UPS for BRLFS	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope	615,385.00	529,657.05	Signed												2019-02-28	2019-03-05					2019-04-16	2019-06-29	2019-08-03	2020-01-30			
IN-BRLFS-122193-GO-RFB / Printing Supply and distribution of Flex banner, Flip Book, SHG/VO register, MHM Calendar etc through e-procurement	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope	821,238.00	0.00	Pending Implementation																			2019-07-11	2019-07-16	2019-08-27	2019-09-28	2019-10-31	2020-04-28

IN-BRLFS-1657-GO-RFB / Printing & Supply of Flip chart, SHG Nigrani pustika & VO Nigrani Pustika	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,692.00	3,390.40	Signed														2019-07-16								2019-08-15	2019-09-20							
IN-BRLFS-122411-GO-RFQ / Supply of e-Pos machine with printer & Bar code	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		800.00	377.78	Completed																							2019-09-10	2020-03-08						
IN-BRLFS-135017-GO-RFB / Printing & Supply of Len Den Prapatra (2.5 lakhs units) & Ledger (2.5 lakhs units)	IDA / 58670	Access to Nutrition and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		153,850.00	0.00	Under Implementation																							2019-09-19	2019-09-24	2019-11-05	2019-12-05	2020-01-09	2020-07-07		
IN-BRLFS-1780-GO-RFB / Printing & supply of IEC materials for Livelihoods theme	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		46,885.00	0.00	Pending Implementation																							2019-09-23	2019-09-28	2019-11-09	2019-12-09	2020-01-13	2020-07-11		
IN-BRLFS-136163-GO-RFB / Printing & Supply of Diary 2020	IDA / 58670	Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope		27,692.00	13,113.59	Signed																								2019-09-27	2019-10-02	2019-11-13	2019-12-13	2020-01-17	2020-07-15	
IN-BRLFS-140225-GO-RFB / Printing & Supply of Calendar 2020	IDA / 58670	Access to Nutrition and Sanitation Services	Post	Request for Bids	Limited	Single Stage - One Envelope		20,300.00	0.00	Pending Implementation																									2019-12-24	2019-12-29	2020-02-09	2020-03-10	2020-04-14	2020-10-11
IN-BRLFS-145816-GO-RFQ / Printing & Supply of different items for Saras Mela 2019	IDA / 58670	Access to Nutrition and Sanitation Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,001.00	0.00	Pending Implementation																									2019-12-29				2020-02-23	2020-08-21
IN-BRLFS-145904-GO-RFQ / Printing & supply of various office stationeries	IDA / 58670	Innovations, Partnerships and Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,169.00	0.00	Pending Implementation																									2019-11-21				2020-01-16	2020-07-14
IN-BRLFS-152350-GO-RFB / Purchase of Pico Projectors, Speakers and USBs	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,094,043.00	0.00	Pending Implementation																									2020-01-13	2020-01-18	2020-02-29	2020-03-30	2020-05-04	2020-10-31

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual															
IN-BRLFS-4620-NC-RFB / Hiring of Agency for Online Entry of Farmers Data in CBOs MIS	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		6,923.00	0.00	Pending Implementation																									2016-12-15	2016-12-15	2016-12-28	2017-01-27	2017-03-03	2017-08-30					
IN-BRLFS-5729-NC-RFB / Hiring of agency for designing, fabrication & presentation of Tableau for Republic Day 2017	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		6,668.00	3,123.83	Completed																											2017-01-19	2017-01-24	2017-03-07	2017-04-06	2017-05-11	2017-11-07			
IN-BRLFS-10206-NC-RFB / Hiring of agency for Bihar Diwas 2017	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		18,462.00	11,437.07	Completed																												2017-03-15	2017-03-20	2017-05-01	2017-05-31	2017-07-05	2018-01-01		
IN-BRLFS-10207-NC-DIR / Hiring of technical cum supervision consultant for interior works.	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		29,411.00	21,887.50	Completed																															2017-03-15	2017-03-20			2017-04-24	2017-10-21

IN-BRLFS-15275-NC-RFB / Hiring of vehicle for SPMU office through advertisement	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		20,000.00	4,447.90	Signed			2017-05-16		2017-05-21		2017-07-02		2017-08-01		2017-09-05		2018-03-04
IN-BRLFS-21929-NC-RFB / Hiring of agency for JEEVIKA tableau to be presented on 15th august 2017	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		7,693.00	3,614.55	Completed			2017-07-26		2017-07-31		2017-09-11		2017-10-11		2017-11-15		2018-05-14
IN-BRLFS-43636-NC-RFQ / Hiring of Agency for presentation of Tableau on the occasion of Republic Day 2018 at Gandhi Maidan, Patna	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,700.00	4,239.28	Signed					2018-01-17						2018-03-14		2018-09-10
IN-BRLFS-47534-NC-RFB / Hiring of Data Centre Services	IDA / 58670	Innovations, Partnerships and Technical Assistance	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,968.75	186,288.97	Signed			2018-02-12		2018-02-17		2018-03-31		2018-04-30		2018-06-04		2018-12-01
IN-BRLFS-53788-NC-RFB / Hiring an event management agency for Bihar Divas 2018	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		18,461.00	14,472.34	Signed			2018-03-13		2018-03-18		2018-04-29		2018-05-29		2018-07-03		2018-12-30
IN-BRLFS-55792-NC-RFB / Hiring an agency for purchase of domain and provisioning of email id	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		2,692.00	4,514.44	Completed			2018-03-13		2018-03-18		2018-04-29		2018-05-29		2018-07-03		2018-12-30
IN-BRLFS-61647-NC-RFB / Hiring of house keeping agency	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	37,164.21	Signed			2018-05-07		2018-05-12		2018-06-23		2018-07-23		2018-08-27		2018-02-23
IN-BRLFS-61684-NC-RFB / Hiring of Vehicles for SPMU	IDA / 58670	Innovations, Partnerships and Technical Assistance	Post	Request for Bids	Open - National	Single Stage - One Envelope		93,750.00	1,017.52	Signed			2018-05-07		2018-05-12		2018-06-23		2018-07-23		2018-08-27		2018-02-23
IN-BRLFS-78274-NC-RFB / hiring an agency for designing & presentation of tableau on Independence Day 2018 at Gandhi Maidan, Patna	IDA / 58670	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope		9,230.00	4,060.84	Signed			2018-09-15		2018-09-20		2018-11-01		2018-12-01		2019-01-05		2019-07-04
IN-BRLFS-78279-NC-RFB / Hiring an agency for making 10 episode video magazine based on the one decade journey of JEEVIKA for a duration of 25 minutes to be telecast over DDK-Bihar	IDA / 58670	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope		9,230.00	9,945.44	Signed			2018-09-15		2018-09-20		2018-11-01		2018-12-01		2019-01-05		2019-07-04
IN-BRLFS-78280-NC-RFB / Hiring an agency for developing film and product photograph of Art & Crafts	IDA / 58670	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope		9,230.00	4,144.75	Signed			2018-09-15		2018-09-20		2018-11-01		2018-12-01		2019-01-05		2019-07-04
IN-BRLFS-93063-NC-RFQ / Hiring an agency for providing dedicated 1:1 internet line on fibre for Vidhut Bhawan and Biscaman Bhawan office.	IDA / 58670	Community Institutional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,770.00	6,436.26	Signed					2019-01-01						2019-02-26		2019-08-25

IN-BRLFS-93401-NC-RFB / Hiring an agency for Presentation of Tableau on Republic Day 2019	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		9,230.00	4,551.86	Signed							2018-12-31	2019-01-05						2019-02-16	2019-03-18	2019-04-22	2019-10-19
IN-BRLFS-11737-NC-RFB / Hiring an agency for provisioning of Email Ids	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		18,461.00	7,920.57	Signed							2019-06-01	2019-06-06						2019-07-18	2019-08-17	2019-09-21	2020-03-19
IN-BRLFS-103750-NC-RFB / Hiring an agency for preparation of tableaux with live artist for Independence day 2019	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		9,230.00	0.00	Pending Implementation							2019-07-12	2019-07-26						2019-07-26	2019-08-05	2019-08-07	2020-02-03
IN-BRLFS-122413-NC-RFB / Hiring an illustrator for developing the illustration & comic series	IDA / 58670	Community Institutional Development	Post	Request for Bids	Limited	Single Stage - One Envelope		5,700.00	21.08	Signed							2019-07-11	2019-07-16						2019-08-27	2019-09-28	2019-10-31	2020-04-28
IN-BRLFS-122483-NC-RFB / Hiring an agency for establishment of Call Centre	IDA / 58670	Community Institutional Development	Post	Request for Bids	Open - National	Single Stage - Two Envelope		177,015.00	0.00	Pending Implementation							2019-07-12	2019-07-17						2019-08-28	2019-11-10	2019-12-15	2020-06-12
IN-BRLFS-123403-NC-RFB / Hiring an agency to provide services for Data Entry Work(864 computer operators & 04 supervisor for three years)	IDA / 58670	Community Institutional Development	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		6,923,077.00	0.00	Pending Implementation							2019-08-10	2019-08-15						2019-09-26	2019-12-09	2020-01-13	2020-07-11
IN-BRLFS-134815-NC-RFB / Hiring of agency for outsourcing staff.	IDA / 58670	Access to Nutrition and Sanitation Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,470.07	0.00	Pending Implementation							2019-09-30	2019-10-05						2019-11-16	2019-12-16	2020-01-20	2020-07-18

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-BRLFS-1615-CS-FBS / Agency for Internal Audit	IDA / 58670	Community Institutional Development	Post	Fixed Budget Selection	Open - National		133,516.92	84,473.10	Signed	2016-09-15	2016-10-06	2016-11-19				2016-12-17	2017-01-16	2017-02-20	2017-03-27	2017-03-27	2018-03-27	2018-03-27						
IN-BRLFS-1617-CS-FBS / Agency for CBO's audit	IDA / 58670	Community Institutional Development	Post	Fixed Budget Selection	Open - National		484,615.38	0.00	Under Implementation	2016-09-15	2016-09-15	2016-09-15				2016-09-15	2016-09-15	2016-09-15	2016-09-15	2016-09-15	2016-09-15	2016-09-15	2016-09-15	2016-09-15	2017-10-06			
IN-BRLFS-1621-CS-QCBS / Agency for value chain analysis	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National		246,209.53	44,199.71	Signed	2016-09-15	2016-10-06	2016-11-19				2016-12-17	2017-01-16	2017-02-20	2017-03-27	2017-03-27	2018-03-27	2018-03-27						
IN-BRLFS-1627-CS-QCBS / Agency for process monitoring	IDA / 58670	Community Institutional Development	Prior	Quality And Cost-Based Selection	Open - National		330,538.00	280,789.96	Signed	2016-09-15	2016-10-06	2016-11-19				2016-12-17	2017-01-16	2017-02-20	2017-03-27	2017-03-27	2018-03-27	2018-03-27						
IN-BRLFS-1628-CS-QCBS / Agency for baseline survey	IDA / 58670	Community Institutional Development	Prior	Quality And Cost-Based Selection	Open - National		64,061.00	55,013.98	Signed	2016-09-15	2016-10-06	2016-11-19				2016-12-17	2017-01-16	2017-02-20	2017-03-27	2017-03-27	2018-03-27	2018-03-27						
IN-BRLFS-1647-CS-QCBS / AGENCY FOR LIVELIHOOD STUDY	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National		54,000.00	0.00	Pending Implementation	2016-12-06	2016-12-27	2017-02-09				2017-03-09	2017-04-08	2017-05-13	2017-06-17	2018-06-17	2018-06-17							
IN-BRLFS-4618-CS-CQS / Hiring of Agency for Developing Inventory Management Application	IDA / 58670	Community Institutional Development	Post	Consultant Qualification Selection	Open - National		17,910.00	0.00	Pending Implementation	2016-12-15	2017-01-05	2017-02-18						2017-03-20	2017-04-24	2017-10-21	2017-10-21							

IN-BRLFS-26869-CS-CQS / Hiring of agency for development of mobile application & portal for value chain for all commodities farm	IDA / 58670	Community Institutional Development	Post	Consultant Qualification Selection	Open - National	46,154.00	43,726.09	Signed	2017-09-01	2017-09-22	2017-11-05							2017-12-05	2018-01-09	2018-07-08
IN-BRLFS-34612-CS-CQS / Hiring of Agency for Development of HRMIS- Mobile Based attendance , Leave Management & Tracking System.	IDA / 58670	Community Institutional Development	Post	Consultant Qualification Selection	Open - National	33,850.00	44,474.88	Signed	2017-10-30	2017-11-20	2018-01-03							2018-02-02	2018-03-09	2018-09-05
IN-BRLFS-38121-CS-FBS / Hiring of agency for internal audit 2017-18	IDA / 58670	Community Institutional Development	Post	Fixed Budget Selection	Open - National	50,000.00	41,835.05	Signed	2017-11-23	2017-12-14	2018-01-27	2018-02-24	2018-03-26	2018-04-30	2018-06-04	2019-06-04				
IN-BRLFS-1648-CS-QCBS / AGENCY FOR LIVELIHOOD NON FARM BASED	IDA / 58670	Community Institutional Development	Prior	Quality And Cost-Based Selection	Open - National	167,000.00	0.00	Canceled	2016-12-15	2017-01-05	2017-02-18	2017-03-18	2017-04-17	2017-05-22	2017-06-26	2018-06-26				
IN-BRLFS-1638-CS-QCBS / Agency for Women Reproductive & Other Health Initiatives	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National	17,000.00	0.00	Canceled	2016-10-07	2016-10-28	2016-12-11	2017-01-08	2017-02-07	2017-03-14	2017-04-18	2018-04-18				
IN-BRLFS-1620-CS-QCBS / Agency for crop advisory.	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National	205,246.15	0.00	Canceled	2016-09-15	2016-10-06	2016-11-19	2016-12-17	2017-01-16	2017-02-20	2017-03-27	2018-03-27				
IN-BRLFS-1561-CS-QCBS / Capacity building of community cadre	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National	167,000.00	0.00	Canceled	2016-10-31	2016-11-21	2017-01-04	2017-02-01	2017-03-03	2017-04-07	2017-05-12	2018-05-12				
IN-BRLFS-68808-CS-CQS / Hiring an agency for design and development a web portal for BRLFS	IDA / 58670	Community Institutional Development	Post	Consultant Qualification Selection	Open - National	7,692.00	8,505.81	Signed	2018-07-06	2018-07-27	2018-09-09							2018-10-09	2018-11-13	2019-05-12
IN-BRLFS-1645-CS-QCBS / Hiring of Agency for Manpower Recruitment in BRLFS	IDA / 58670	Project Management	Post	Quality And Cost-Based Selection	Open - National	767,000.00	146,633.43	Signed	2018-08-29	2018-09-19	2018-11-02	2018-11-30	2018-12-30	2019-02-03	2019-03-10	2020-03-09				
IN-BRLFS-103003-CS-QCBS / Hiring an agency for process monitoring	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National	725,618.00	446,210.96	Signed	2019-02-26	2019-03-19	2019-05-02	2019-05-30	2019-06-29	2019-08-03	2019-09-07	2020-09-06				
IN-BRLFS-103007-CS-FBS / Hiring an agency for Statutory Audit for BRLFS	IDA / 58670	Community Institutional Development	Post	Fixed Budget Selection	Open - National	28,384.00	18,245.21	Signed	2019-02-26	2019-03-19	2019-05-02	2019-05-30	2019-06-29	2019-08-03	2019-09-07	2020-09-06				
IN-BRLFS-103008-CS-FBS / Hiring an agency for Internal audit for BRLFS	IDA / 58670	Community Institutional Development	Post	Fixed Budget Selection	Open - National	153,138.00	0.00	Canceled	2019-02-26	2019-03-19	2019-05-02	2019-05-30	2019-06-29	2019-08-03	2019-09-07	2020-09-06				
IN-BRLFS-103010-CS-QCBS / Hiring an agency for Mid line Survey	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National	38,461.00	29,551.66	Signed	2019-02-26	2019-03-19	2019-05-02	2019-05-30	2019-06-29	2019-08-03	2019-09-07	2020-09-06				
IN-BRLFS-123417-CS-QCBS / Hiring an agency for Internal Audit 2019-20.	IDA / 58670	Community Institutional Development	Post	Quality And Cost-Based Selection	Open - National	153,138.46	106,804.63	Signed	2019-07-18	2019-08-08	2019-09-21	2019-10-19	2019-11-18	2019-12-23	2020-01-27	2021-01-26				

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-BRLFS-2822-CS-CDS / Hiring of Recruitment Agency	IDA / 58670	Community Institutional Development	Prior	Direct Selection	Direct		51,734.00	49,135.39	Signed	2016-10-28		2016-11-02					2016-11-02		2017-05-01
IN-BRLFS-5765-CS-CDS / HIRING AN AGENCY FOR MOBILE APPLICATION DEVELOPMENT FOR CBO-MIS	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		3,334.00	30,220.35	Signed	2017-01-21		2017-01-31					2017-04-06		2017-10-03
IN-BRLFS-11188-CS-CDS / Hiring of Agency to gain technical assistance support in strengthening of staff and community cadre for : scale-up of the evidence-based Targeting Hardcore Poor (THP) programme to graduate women-headed households out of extreme poverty.	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		32,143.00	15,298.50	Completed	2017-03-29		2017-04-08					2017-06-12		2017-12-09
IN-BRLFS-15354-CS-CDS / Hiring of Agency for " Targeting the Hardcore Poor Programme"	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		29,290.00	0.00	Pending Implementation	2017-05-17		2017-05-27					2017-07-31		2018-01-27
IN-BRLFS-26868-CS-CDS / Hiring of agency for DSS (MIS)	IDA / 58670	Community Institutional Development	Prior	Direct Selection	Direct		577,631.00	0.00	Under Review	2017-09-01		2017-09-11					2017-11-15		2018-05-14
IN-BRLFS-27871-CS-CDS / Hiring of agency for Gostry Intervention	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		50,000.00	47,842.05	Signed	2017-09-08		2017-09-18					2017-11-22		2018-05-21
IN-BRLFS-1646-CS-CDS / Agency for Management development programme (MDP)	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		80,000.00	0.00	Canceled	2016-11-23		2016-12-03					2017-02-06		2017-08-05
IN-BRLFS-1611-CS-CDS / Agency for recruitments	IDA / 58670	Community Institutional Development	Prior	Direct Selection	Direct		51,734.00	0.00	Canceled	2016-09-15		2016-09-17					2016-11-21		2017-05-20
IN-BRLFS-43407-CS-CDS / Hiring an agency for "Strengthening the Rural Sanitary Mart through Capacity Building of CLPs and Private entrepreneurs on Sanitation Business in Rural Bihar"	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		14,616.00	15,310.63	Signed	2018-01-11		2018-01-21					2018-03-27		2018-09-23
IN-BRLFS-67655-CS-CDS / Hiring of agency for Neera application maintenance	IDA / 58670	Community Institutional Development	Post	Direct Selection	Direct		7,000.00	0.00	Pending Implementation	2018-08-22		2018-07-02					2018-09-05		2019-03-04
IN-BRLFS-129871-CS-CDS / Hiring an agency for Technical support to Livelihoods farm theme in BRLFS	IDA / 58670	Community Institutional Development	Prior	Direct Selection			153,538.00	0.00	Canceled	2019-08-31		2019-09-14					2019-09-28		2019-09-28

IN-BRLFS-138160-CS-CDS / Hiring an agency for technical support to Livelihoods farm theme in BRLFS	IDA / 58670	Access to Nutrition and Sanitation Services	Post	Direct Selection	Direct		153,538.00	140,981.69	Signed	2019-09-27		2019-10-07				2019-12-11	2020-06-08	
--	-------------	--	------	------------------	--------	--	------------	------------	--------	------------	--	------------	--	--	--	------------	------------	--