

**Details of the project procurement activities published under GPN.**

**GENERAL PROCUREMENT NOTICE (GPN)**

**Government of the Islamic Republic of Afghanistan**

**Eshteghal Zaiee – Karmondena Project (EZ–Kar)**

**Project ID No.:** P166127

**Implementing Agencies:**

1. Ministry of Foreign Affairs (MoFA)
2. Independent Directorate of Local Governance (IDLG)
3. Kabul Municipality (KM)
4. Ministry of Economy (MoEc)

**Procurement of Goods, Works, Consultancy and Non–Consultancy Services for the EZ–Kar Project**

The Government of the Islamic Republic of Afghanistan (GoIRA) has been provided with a grant (US\$ 50 million) from the Afghanistan Reconstruction Trust Fund (ARTF) and a grant (approximately US\$ 150 million) from the International Development Association (IDA) of the World Bank Group, thus totaling grants of US\$ 200 million, towards the cost of the Eshteghal Zaiee– Karmondena Project (EZ–Kar), and it intends to apply part of the proceeds of these grants to payments for goods, works, related non–consulting and consulting services to be procured under this project.

**PROJECT INFORMATION**

Since 2016, there have been a significant number of Afghan refugees returning to the country. The number of internally displaced within Afghanistan due to conflicts, droughts and mounting insecurity has also risen significantly. Together the returnees and IDPs have concentrated in some provinces and especially in some cities. The high influx of displaced populations in some areas has also added to the pressures on the host communities on limited resources, public infrastructure and economic and employment opportunities. The Project Development Objective (PDO) of the EZ–Kar is to strengthen the enabling environment for economic opportunities in cities where there is a high influx of displaced people.

The EZ–Kar duration is from 2019 to 2023 (5 years), and includes a coverage/ target area of Afghan refugees in Pakistan, and the cities of Kabul City (Kabul Province), Jalalabad (Nangarhar), Kandahar City (Kandahar Province), Herat City (Herat Province), Puli Khumri (Baghlan), Maimana (Faryab), Ferozkoh/ Chaghcheran (Ghor), Khost Matun (Khost province), Asadabad (Kunar), Kunduz City (Kunduz Province), Mehtarlam (Laghman), Parun (Nuristan), and Taloqan (Takhar). The EZ–Kar essentially includes the following core components:

**Component #1:** Regional and National Integration of Displaced Persons, to be implemented by the Ministry of Foreign Affairs (MOFA). It provides technical assistance, institutional support and training, necessary equipment, and operational assistance to MoFA to: (a) enhance its capacity to provide consular services (such as issuance of passports and verification of certificates); (b) develop and implement a joint communication strategy for MoFA and MoRR to disseminate information to Afghan refugees in Pakistan in order to facilitate their access to economic opportunities and social services through information centers at MoFA missions in selected cities of Pakistan, in collaboration with MoRR; and (c) support day–to–day implementation of this Component. Total budget = US\$ 4.5 million.

**Component #2:** Short Term Employment Opportunities, Reforms and Market–Based Infrastructure, to be implemented by the Independent Directorate of Local Governance (IDLG),

via its urban Citizens' Charter Afghanistan Project's Project Implementation Unit (CCAP PIU). This component includes essentially a labor intensive, cash-for-work program (Maintenance and Construction Cash Grants) that targets poor households as beneficiaries, providing enough labor and payments to sustain the poor households through one lean season. Around 1,100 urban communities will be targeted with these MCCG grants of US\$ 27,000 each. This Component also includes the establishment of urban Gozar Assemblies (GAs) and parallel Business Gozars (BGAs), each of which will receive a sum of US\$ 200,000 for prioritized market-based infrastructure development/support. This Component will cover 12 of the 13 prioritized cities, except Kabul. Municipal-level regulatory reforms also fall under this Component. Total budget = US\$ 120.5 million.

**Component #3:** Prioritized Urban Investments in Four Provincial Capital Cities (PCCs), to be implemented by the IDLG, via its City Investment Project's Project Implementation Unit (CIP PIU). This component will cover the cities of Jalalabad, Kandahar, Herat and Khost Matun. Performance grant allocations for prioritized urban investments will be awarded against achievement of specific performance criteria in three cycles. Four participating PCCs will receive 5 percent of the formula-based allocation investment financing amount following the submittal of a "Municipal Investment Platform" (Cycle-1). The remaining financing for investments will be distributed in two subsequent budgetary cycles awarded based on the level of compliance by the municipality with the public financial management triggers. Total budget = US\$ 25 million.

**Component #4:** Market Based Infrastructure and Regulatory Reforms, to be implemented by the Kabul Municipality (KM) for within its own coverage area. The KM will develop and implement several regulatory reforms with the immediate focus on simplification of construction permits. Other reforms relevant to Doing Business (DB) indicators will also be supported. The KM will identify "Priority Project" investments through consultations with businesses. The funding for these investments will be released in three tranches and will be conditional on meeting the regulatory reform triggers for this component. Total budget = US\$ 40 million.

**Component #5:** Red Carpet and Program Coordination, to be implemented by the Ministry of Economy (MoEc). The first of its sub-components seeks to move the government from providing "red tape" (bureaucratic/difficult processes) to providing a "red carpet" (an investor friendly way of operating) through the provision of technical and operational assistance to MoEC for supporting national regulatory reforms and feasibility assessment of business service centers in selected cities. Its second sub-component mandates MoEC as responsible for inter-ministerial coordination within GoIRA for overall management and project oversight across the IAs, for all aspects of the EZ-Kar. Total budget = US\$ 10 million

## **PROCUREMENT NOTICE**

**This General Procurement Notice (GPN) is being issued by the MoEc (on behalf of all Implementing Agencies) of the EZ-Kar, with regard to all procurement that will be undertaken under the EZ-Kar Project.**

All goods, works, non-consulting services and consulting services required for the Project and to be financed out of the proceeds of the IDA/ARTF Grant(s) for EZ-Kar shall be procured in accordance with the requirements set forth or referred to in the "World Bank Procurement Regulations for IPF Borrowers" dated July 2016, revised November 2017 ("Procurement Regulations"), and the provisions of the Recipient's procurement plan for the Project ("Procurement Plan") dated November 18, 2018 and the same may be updated from time to time in agreement with the World Bank.

Specific procurement notices will be announced, as they become available, in the following websites: UN Development Business, dgMarket, NPA website [www.ppu.gov.af](http://www.ppu.gov.af) and in the local Newspapers. These specific procurement notices will also be available in the website for the EZ-Kar that is expected to be set-up shortly, and the websites of the relevant implementation agency:

MoEc: [www.moec.gov.af](http://www.moec.gov.af); IDLG: [www.idlg.gov.af](http://www.idlg.gov.af); MOFA: [www.mofa.gov.af](http://www.mofa.gov.af); and KM: [www.km.gov.af](http://www.km.gov.af)

At the time of publication of this GPN, the planned and approved major procurement activities for the EZ-Kar include the following:

### **Consultancy Services:**

1. Firm: Feasibility Assessment for Business Service Support Centers in Select EZ-Kar Cities – MoEc
2. Firm: Preparation of Communication/ Media Products for the EZ-Kar Visibility and Branding – MoEc
3. Firm: Design, set-up, pilot and training of staff in a Project specific Management Information System (MIS)– MoEc
4. Firm: Development of a National Regulatory Reform Plan
5. Firm: Phased Impact Evaluation (baseline, mid-term, post-project completion) for select sub-components
6. Firm: Independent Monitoring and Approving Agents
7. Firm(s): NGOs to serve as Facilitating Partners (FPs) for EZ-Kar’s Component 2; total 5 packages proposed for 13 cities – IDLG
8. Firm: Developing web-based GRM system – MoFA
9. Firm: Developing and implementing a communication strategy targeting Afghan refugees in Pakistan – MoFA
10. Firm: Managing helpline and manual development for the same – MoFA
11. Firm: Development and training in municipal level construction permit reform plan – IDLG
12. Firm: Identification, selection and screening of Component 3 projects – IDLG
13. Firm: Feasibility and design of Component 3 projects – IDLG
14. Firm: Construction supervision – IDLG
15. -----

### **Goods:**

1. Office furniture: Varying packages by all IAs
2. IT and Office Equipment and Accessories: Varying packages by all IAs
3. Passport production equipment: MoFA
4. Fuel (vehicles and generators): Varying packages by all IAs
5. -----

### **Works:**

1. Market based infrastructure for gozar assemblies (GAs) and business gozar assemblies (BGAs) in 12 cities- to be procured by the GAs and BGAs themselves using community based procurement method or by the IDLG if larger subprojects.
2. Priority city investment infrastructure projects in 4 cities – IDLG
3. Priority Kabul-based infrastructure projects – Kabul Municipality
4. -----

### **Non-Consulting Services**

1. Internet services: Varying packages by all IAs
2. Website-hosting: MoEC
3. Vehicle rentals: Varying packages by all IAs
4. Office space rentals: IDLG



**PROCUREMENT PLAN** Afghanistan : Afghanistan: Eshteghal Zaiee – Karmondena (EZ-Kar) Project

**General Information**  
 Country: Afghanistan Bank's Approval Date of the Original Procurement Plan: 2018-12-22  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-25  
 Project ID: P166127 GPN Date: 2018-12-22  
 Project Name: Afghanistan: Eshteghal Zaiee – Karmondena (EZ-Kar) Project  
 Loan / Credit No: IDA / D4160, / TF / A9092  
 Executing Agency(ies) EZ-Kar MOEC-PIU

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
AF-EZ-KAR MOEC-PIU-89417-CW-RFQ / repairing of Office space for Ez-kar staff	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope				30,000.00	24,016.92	Completed								2019-01-06											2019-03-03	2019-02-03	2019-08-30
AF-EZ-KAR MOEC-PIU-125039-CW-RFQ / Renovation of Extended Office Space	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope				26,000.00	31,494.29	Signed								2019-09-08	2019-09-19										2019-09-12	2019-10-29	2019-10-27

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
AF-EZ-KAR MOEC-PIU-89191-CO-RFQ / Procuring of 9 IT equipment (30 Laptops, 4 Black and white printer, one projector, one 3 optioned colour copier, one Laser Point, One Hard Disk and 10 Flash Disk)	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		48,000.00	47,398.20	Completed																						2018-12-09	2019-02-03	2018-11-06	2019-08-02	2018-11-21							
AF-EZ-KAR MOEC-PIU-89216-CO-RFQ / Procurement of Communication and PR Equipment (Still & Video Cameras, External Hard disks, Scanners, Projector, Stabilizers,UPS, Video Conference System and etc)	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		50,000.00	29,828.16	Completed																							2019-03-20	2019-08-06	2019-05-15	2019-09-20	2019-11-11	2019-11-27					
AF-EZ-KAR MOEC-PIU-95994-CO-RFQ / Procurement of Four Soft Skin SUV for EZ-Kar PIU	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Bids	Open – National	Single Stage – One Envelope		200,000.00	0.00	Canceled					2019-04-01	2019-08-26	2019-04-06	2019-08-26																2019-05-18	2019-09-26	2019-06-17	2019-10-29	2019-07-22	2020-01-18				
AF-EZ-KAR MOEC-PIU-145014-CO-RFQ / Procurement of Office Supplies for Baghlan Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,923.32	Signed																									2019-11-20	2019-12-28	2019-12-14						
AF-EZ-KAR MOEC-PIU-145013-CO-RFQ / Procurement of Office Supply for Herat Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,839.05	Signed																										2019-11-22	2019-12-30	2019-11-26					
AF-EZ-KAR MOEC-PIU-145016-CO-RFQ / Procurement of Office Supplies for Nengarhar Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,145.43	Signed																											2019-11-20	2019-12-15	2019-12-14				
AF-EZ-KAR MOEC-PIU-145017-CO-RFQ / Procurement of Office Supplies for Kunduz Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,798.08	Signed																												2019-11-20	2019-12-28	2019-12-14			
AF-EZ-KAR MOEC-PIU-145018-CO-RFQ / Procurement of Office Supplies for Faryab Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,741.88	Signed																													2019-11-20	2020-01-15	2019-12-14		
AF-EZ-KAR MOEC-PIU-145019-CO-RFQ / Procurement of Office Supplies for Kandahar Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,659.21	Signed																														2019-11-20	2019-12-28	2019-12-14	
AF-EZ-KAR MOEC-PIU-145020-CO-RFQ / Procurement of Office Supplies for Takhar Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,799.92	Signed																															2019-11-20	2019-12-25	2019-12-14
AF-EZ-KAR MOEC-PIU-145022-CO-RFQ / Procurement of Office Supplies for Chhor Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,405.75	Signed																															2019-11-20	2019-12-28	2019-12-14
AF-EZ-KAR MOEC-PIU-145023-CO-RFQ / Procurement of Office Supplies for Laghman Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,736.74	Signed																															2019-11-20	2019-12-28	2019-12-14
AF-EZ-KAR MOEC-PIU-145024-CO-RFQ / Procurement of Office Supplies for Nuristan Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,930.00	1,911.69	Signed																															2019-11-20	2020-07-14	2019-12-14

AF-EZ-KAR MOEC-PIU-145028-CO-RFQ / Procurement of Office Supplies for Kunar Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			1,930.00	1,863.83	Signed												2019-11-20						2019-11-29	2019-12-25	2019-12-14										
AF-EZ-KAR MOEC-PIU-145027-CO-RFQ / Procurement of Office Supplies for Khost Province	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			1,930.00	1,187.75	Signed													2019-11-20						2019-11-29	2020-03-01	2019-12-14									
AF-EZ-KAR MOEC-PIU-145028-CO-RFQ / Procurement of Office Supplies for Main Office	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			750.00	469.55	Completed												2019-11-20						2019-11-29	2018-12-29	2019-12-14	2019-01-10									
AF-EZ-KAR MOEC-PIU-95994-GO-RFB-2 / Re-Bid of Procurement of Goods for Supply of Four Soft Skin SUV Vehicles for Ez-Kar office	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope			220,000.00	0.00	Canceled							2019-11-20	2020-01-18				2019-12-20	2020-01-20	2020-01-20			2020-02-24			2020-05-24										
AF-EZ-KAR MOEC-PIU-95994-GO-RFB-2 / Re-Bid of Procurement of Goods for Supply of Four Soft Skin Vehicles for Ez-Kar office	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope			180,000.00	0.00	Canceled						2020-04-04	2020-05-12	2020-05-04	2020-05-12			2020-05-05	2020-06-24	2020-06-04			2020-07-09			2020-10-07										
AF-EZ-KAR MOEC-PIU-188951-GO-RFB / Procurement of one SUV vehicle for Ez-Kar Project	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope			49,600.00	48,023.64	Completed																	2020-11-24	2020-10-21	2020-12-24	2020-10-22	2021-01-28	2020-10-25	2021-08-08	2020-12-09						
AF-EZ-KAR MOEC-PIU-221396-CO-RFQ / 7 Laptop and 2 Desktop Computers for Ez-Kar Project	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			14,200.00	11,287.81	Completed																			2021-03-01				2021-04-26	2020-12-05	2021-10-23	2020-12-15				
AF-EZ-KAR MOEC-PIU-223648-CO-RFQ / Furniture for PIU Ez-Kar Moe	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			2,065.00	0.00	Pending Implementation																									2021-05-09			2021-11-05		
AF-EZ-KAR MOEC-PIU-224628-CO-RFQ / Office Equipment for Operation unit	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope			2,484.00	0.00	Pending Implementation																											2021-05-18			2021-11-14

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
AF-EZ-KAR MOEC-PIU-117758-NC-RFQ / Rent of Four Vehicles for Daily Office Use	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	12,701.95	Signed								2019-06-13	2019-06-25																			2019-07-10	2019-07-13	2020-01-06		
AF-EZ-KAR MOEC-PIU-117755-NC-RFP / Preparation/Design and Printing of the Public Awareness Products.	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	0.00	Pending Implementation				2019-06-30		2019-07-05			2019-08-16		2019-09-15																		2019-10-20			2020-04-17
AF-EZ-KAR MOEC-PIU-125047-NC-RFQ / Translation of ESF including Annex, RFP, and PAD into local language	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	6,780.81	Completed								2019-08-08	2019-09-12																				2019-08-11	2019-10-07	2019-10-10	2019-11-12
AF-EZ-KAR MOEC-PIU-200283-NC-RFB / Public Awareness for Ethnical Zaije - Karmondana (EZ-Kar) Project	IDA / D4160	Red Carpet and Program Coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		158,875.00	113,454.73	Signed					2020-11-15	2020-11-09	2020-11-20	2020-11-09			2021-01-01	2020-12-10	2021-01-31	2021-01-20	2021-03-07	2021-02-13	2024-01-04															

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion															
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
AF-EZ-KAR MOEC-PIU-95993-CS-QCBS / Consultancy Services for Social Assessment & Social Management Framework	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Canceled	2019-03-26		2019-04-16		2019-05-30				2019-06-27		2019-07-27			2019-08-31		2019-10-05															2020-10-04	
AF-EZ-KAR MOEC-PIU-89237-CS-QCBS / Design, Install, Implement M&E Management Information System (MIS)	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Canceled	2019-04-01		2019-04-22		2019-06-05				2019-07-03		2019-08-02			2019-09-06		2019-10-11															2020-10-10	
AF-EZ-KAR MOEC-PIU-89231-CS-QCBS / Regulatory Reform Strategy and Implementation	/	Red Carpet and Program Coordination	Prior	Quality And Cost-Based Selection	Open - National		1,000,000.00	0.00	Canceled	2019-01-15		2019-02-05		2019-03-21				2019-04-18		2019-05-18			2019-06-22		2019-07-27																2020-07-26
AF-EZ-KAR MOEC-PIU-95991-CS-QCBS / Consultancy Services for Internal Audit	IDA / D4160	Red Carpet and Program Coordination	Prior	Quality And Cost-Based Selection	Open - National		800,000.00	0.00	Canceled	2019-06-01		2019-06-22		2019-08-05				2019-09-02		2019-10-02			2019-11-06		2019-12-11																2020-12-10
AF-EZ-KAR MOEC-PIU-95989-CS-QCBS / Financial Management Consultancy (FMIS design, develop, implement, support, capacity assessment & Cap. Building)	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Canceled	2019-04-01	2019-05-09	2019-04-22		2019-06-05				2019-07-03		2019-08-02			2019-09-06		2019-10-11															2020-10-10	
AF-EZ-KAR MOEC-PIU-89230-CS-QCBS / Regulatory Reform Feasibility Study	/	Red Carpet and Program Coordination	Prior	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Canceled	2019-01-15		2019-02-05		2019-03-21				2019-04-18		2019-05-18			2019-06-22		2019-07-27																2020-07-26

AF-EZ-KAR MOEC-PIU-89235-CS-QCBS / Communication and Awareness Raising(Development of Communication Strategy and Implementation)	IDA / D4160	Red Carpet and Program Coordination	Prior	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Canceled	2019-04-01	2019-04-22	2019-06-05			2019-07-03	2019-08-02	2019-09-06	2019-10-11	2020-10-10						
AF-EZ-KAR MOEC-PIU-117756-CS-QCBS / FM Capacity Assessment & Capacity Building for all Components	IDA / D4160	Red Carpet and Program Coordination	Prior	Least Cost Selection	Open - International		800,000.00	0.00	Canceled	2019-06-30	2019-08-28	2019-07-21	2019-09-25	2019-08-20		2019-09-17	2019-10-07	2019-11-01	2019-12-06	2020-06-03					
AF-EZ-KAR MOEC-PIU-117756-CS-QCBS / Business Service Center Feasibility Study	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - International		185,000.00	235,490.08	Signed	2019-06-15	2019-09-02	2019-07-06	2019-09-23	2019-08-19	2019-12-14		2019-09-16	2020-01-19	2019-10-16	2020-03-04	2019-11-20	2020-06-25	2019-12-25	2020-07-18	2020-12-24
AF-EZ-KAR MOEC-PIU-89238-CS-QCBS / Independent Evaluation Agents (firm)	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Canceled	2019-06-01		2019-06-22		2019-08-05		2019-09-02	2019-10-02	2019-11-06	2019-12-11					2020-12-10	
AF-EZ-KAR MOEC-PIU-117759-CS-QCBS / Identification and prioritization of national level G2B activities reforms	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - International		348,000.00	0.00	Canceled	2019-08-01	2019-12-18	2019-08-22	2019-09-23	2019-09-21	2019-12-14		2019-10-19	2020-01-20	2019-11-08	2020-02-22	2019-12-03			2020-01-07	2021-08-29
AF-EZ-KAR MOEC-PIU-125018-CS-QCBS / Design and implement Accreditation & Licensing of Construction Professionals	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - International		222,000.00	0.00	Under Implementation	2019-09-01	2019-09-03	2019-09-22		2019-10-22		2019-11-19	2019-12-09		2020-01-03		2020-02-07			2021-02-01	
AF-EZ-KAR MOEC-PIU-129091-CS-QCBS / Impact Evaluation for the Ez-Kar Project	IDA / D4160	Red Carpet and Program Coordination	Prior	Quality And Cost-Based Selection	Open - International		940,000.00	0.00	Canceled	2019-09-30		2019-10-21		2019-11-20		2019-12-18		2020-01-07		2020-02-01		2020-03-07			2022-02-25
AF-EZ-KAR MOEC-PIU-139592-CS-QCBS / Baseline Assessment and Preparation of the Impact Assessment Design for Ez-Kar	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - International		300,000.00	292,270.00	Signed	2019-10-25	2019-10-19	2019-11-15	2019-11-12	2019-12-15	2020-03-19		2020-01-12	2020-05-06	2020-02-01	2020-07-06	2020-02-26	2020-10-19	2020-04-01	2021-01-01	2020-09-28
AF-EZ-KAR MOEC-PIU-181256-CS-QCS / Identification and Prioritization of National Level Government to Business (G2B) Services Regulatory Reforms	IDA / D4160	Red Carpet and Program Coordination	Post	Consultant Qualification Selection	Open - International		298,000.00	0.00	Under Implementation	2020-06-25	2020-07-09	2020-07-16	2020-09-05	2020-08-29	2020-11-05				2020-09-28	2021-02-16	2020-11-02			2022-06-25	
AF-EZ-KAR MOEC-PIU-117760-CS-QCBS / Independent Verification Agent for CP SRAP implementation for Comp 2 & 4, 4 cities)	TF / A9092	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Canceled	2019-10-01	2019-11-24	2019-10-22	2019-12-19	2019-11-21		2019-12-19		2020-01-08		2020-02-02		2020-03-08			2022-02-26
AF-EZ-KAR MOEC-PIU-117760-CS-QCBS-2 / Re-Bid of Independent Verification Agent for CP SRAP implementation for Components 2 and 4, 4 Cities)	IDA / D4160	Red Carpet and Program Coordination	Post	Quality And Cost-Based Selection	Open - International		180,000.00	0.00	Under Implementation	2020-09-19	2020-09-23	2020-10-03	2020-10-07	2020-11-02		2020-11-30		2020-12-20		2021-01-14		2021-02-18			2021-08-17

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AF-EZ-KAR MOEC-PIU-89141-CS-INDV / International Program Expert	IDA / D4160	Red Carpet and Program Coordination	Post	Individual Consultant Selection	Open		109,560.00	108,810.00	Completed	2018-12-10	2018-09-12	2019-01-29	2018-11-02	2019-02-19	2018-12-04	2019-03-26	2018-12-05	2019-09-22	2019-12-12	
AF-EZ-KAR MOEC-PIU-121312-CS-INDV / National Legal Expert	IDA / D4160	Red Carpet and Program Coordination	Post	Individual Consultant Selection	Open		10,050.00	0.00	Canceled	2019-08-01	2019-08-21	2019-08-30		2019-09-20		2019-10-25			2020-01-23	
AF-EZ-KAR MOEC-PIU-121310-CS-INDV / National Construction Expert	IDA / D4160	Red Carpet and Program Coordination	Post	Individual Consultant Selection	Open		8,550.00	0.00	Canceled	2019-08-01	2019-08-21	2019-08-30		2019-09-04		2019-10-09			2020-01-07	
AF-EZ-KAR MOEC-PIU-129071-CS-INDV / National Consultant (Legal Expert)	IDA / D4160	Red Carpet and Program Coordination	Post	Individual Consultant Selection	Open		13,000.00	11,400.00	Signed	2019-09-01	2019-09-03	2019-09-30	2019-10-20	2019-10-05	2019-12-02	2019-11-09	2020-01-04		2020-03-08	
AF-EZ-KAR MOEC-PIU-129072-CS-INDV / National Consultant (Municipal Expert-Construction & Engineering)	IDA / D4160	Red Carpet and Program Coordination	Post	Individual Consultant Selection	Open		11,000.00	8,600.00	Signed	2019-09-01	2019-10-23	2019-09-30	2019-11-30	2019-10-05	2020-01-12	2019-11-09	2019-12-15		2020-03-08	
AF-EZ-KAR MOEC-PIU-95982-CS-INDV / International Economic Expert- IC	IDA / D4160	Red Carpet and Program Coordination	Post	Individual Consultant Selection	Open		171,000.00	79,800.00	Signed	2019-09-15	2019-09-09	2019-10-06	2019-11-20	2019-10-27	2020-02-12	2019-12-01	2020-03-22		2020-05-29	
AF-EZ-KAR MOEC-PIU-230253-CS-CDS / PMP Training For Ez-Kar Staff	IDA / D4160	Red Carpet and Program Coordination	Post	Direct Selection	Direct		15,000.00	0.00	Pending Implementation	2021-04-20		2021-04-30				2021-07-04			2021-12-31	