

**PROCUREMENT PLAN (Textual Part)**

**Project information:**

**Country: Bolivia**

**Project name: Bolivia Improving Employability Project**

**P-number: P143995**

**Project Implementation agency: Ministry of Development Planning**

**Date of the Procurement Plan: June 13, 2018**

**Period covered by this Procurement Plan: December 31, 2021**







BMCIP012018 / Consultoria per Producto Adecuacion del SIG -4 consultores-	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-07-15	2018-09-02	2018-09-23	2018-10-28	2019-04-28
BMCISC022018 / Consultor Individual de Línea Encargado Jurídico	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		68,796.00	0.00	Under Review	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BMCISC032018 / Consultor Individual de Línea Responsable Nacional del Area Técnica	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		83,328.00	0.00	Under Review	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BMCISC032019 / Consultor Individual de Línea Oficial Operativo Jóvenes -3 consultores-	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		49,518.00	0.00	Under Implementation	2018-12-15	2019-02-02	2019-02-23	2019-03-30	2019-09-26
BMCISC042018 / Consultor Individual de Línea Encargado del Sistema de Informacion Gerencial	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		74,261.00	0.00	Under Review	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BMCISC062018 / Consultor Individual de Línea Encargado de comunicacion	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		38,223.00	0.00	Under Review	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC082018 / Consultor Individual de Línea Responsable Nacional del Area Administrativa y Financiera	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		85,312.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC092018 / Consultor Individual de Línea Especialista en Adquisiciones	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		81,442.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22

BMCISC102018 / Consultor Individual de Línea Encargado de Gestión Financiera y presupuesto	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		81,442.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC112018 / Consultor Individual de Línea Contador	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		64,887.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC122018 / Consultor Individual de Línea Auxiliar Contable	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		27,563.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC132018 / Consultor Individual de Línea Responsable Técnico Administrativo -3 consultores-	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		132,153.00	0.00	Canceled	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BMCISC142018 / Consultor Individual de Línea Oficial Operativo Empresas -4 consultores-	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		152,892.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC012019 / Consultor Individual de Línea Responsable Técnico Administrativo -3 consultores-	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		76,734.00	0.00	Canceled	2018-12-15	2019-02-02	2019-02-23	2019-03-30	2019-09-26
BMCISC042018 / Consultor Individual de Línea Encargado de supervision y monitoreo	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		69,080.00	0.00	Pending Implementation	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BMCISC022019 / Consultores Individuales de Línea: Oficiales Operativos de Empresas (4 consultores)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		150,428.00	0.00	Under Implementation	2018-12-15	2019-02-02	2019-02-23	2019-03-30	2019-09-26

BMCISC152018 / Consultores Individuales de Línea: Oficiales Operativos de Jóvenes (4 consultores)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			111,876.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BO-MPD-75692-CS-INDV / Consultoría Individual de Línea: Responsable Técnico Administrativo (2 Departamentos - Expansión)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			51,156.00	0.00	Pending Implementation	2019-03-15	2019-05-03	2019-05-24	2019-06-28	2019-12-25
BO-MPD-75097-CS-INDV / Oficiales Operativos de Empresa (1 por municipio en 2 municipios en Expansión)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			44,388.00	0.00	Pending Implementation	2019-03-15	2019-05-03	2019-05-24	2019-06-28	2019-12-25
BO-MPD-75099-CS-INDV / Oficiales Operativos de Jóvenes (1 por municipio en 2 municipios en Expansión)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			33,012.00	0.00	Pending Implementation	2019-03-15	2019-05-03	2019-05-24	2019-06-28	2019-12-25
BMCISC172018 / Consultores Individuales de Línea: Chóferos (3 puestos)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			30,768.00	0.00	Canceled	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BMCISC012018 / Consultor Individual de Línea Coordinador Nacional	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			96,879.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC072018 / Consultor Individual Asistente Administrativo	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			27,563.00	0.00	Under Implementation	2018-04-12	2018-05-31	2018-06-21	2018-07-26	2019-01-22
BMCISC162018 / Consultor Individual de Línea: Encargado llamadas - Call Center (2 puestos)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open			51,280.00	0.00	Pending Implementation	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06

BO-MPD-75473-CS-INDV / Coordinador Nacional del Proyecto	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Direct		90,120.00	0.00	Pending Implementation	2018-09-03	2018-09-13	2018-10-04	2018-11-08	2019-05-07
BO-MPD-75468-CS-INDV / Asistente Administrativo	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Direct		25,640.00	0.00	Under Implementation	2018-09-03	2018-09-13	2018-10-04	2018-11-08	2019-05-07
BMCIPV2018 / Consultoría por Producto: Desarrollo de Módulos del SIG en apoyo a la AGETIC (2 Consultorías)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		7,990.00	0.00	Pending Implementation	2018-06-25	2018-08-13	2018-09-03	2018-10-08	2019-04-06
BO-MPD-76929-CS-INDV / Consultoría Individual por Producto: Desarrollador de Páginas WEB	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		3,352.77	0.00	Pending Implementation	2018-09-07	2018-10-26	2018-11-16	2018-12-21	2019-06-19
BO-MPD-76932-CS-INDV / Consultoría por Producto: Desarrollador de Sistemas y Aplicaciones WEB	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		3,352.77	0.00	Pending Implementation	2018-09-07	2018-10-26	2018-11-16	2018-12-21	2019-06-19
BMCISCO222018 / RESPONSABLE TÉCNICO ADMINISTRATIVO - LA PAZ	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Direct		22,359.18	0.00	Pending Implementation	2018-08-02	2018-08-12	2018-09-02	2018-10-07	2019-04-05
BMCISCO242018 / RESPONSABLE TÉCNICO ADMINISTRATIVO - SANTA CRUZ	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Direct		22,359.18	0.00	Pending Implementation	2018-08-02	2018-08-12	2018-09-02	2018-10-07	2019-04-05
BMCISCO232018 / RESPONSABLE TÉCNICO ADMINISTRATIVO - COCHABAMBA	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Direct		22,359.18	0.00	Pending Implementation	2018-08-02	2018-08-12	2018-09-02	2018-10-07	2019-04-05



BO-MPD-77044-CS-INDV / RESPONSABLE TÉCNICO ADMINISTRATIVO - LA PAZ	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		22,359.00	0.00	Pending Implementation	2018-09-17	2018-11-05	2018-11-26	2018-12-31	2019-06-29
BO-MPD-87561-CS-INDV / ENCARGADO DE GESTIÓN FINANCIERA Y PRESUPUESTO	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		81,442.00	0.00	Under Implementation	2018-11-27	2018-12-02	2018-12-23	2019-01-27	2019-07-26
BO-MPD-97104-CS-INDV / Asistente Administrativo	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		25,460.00	0.00	Under Implementation	2019-02-05	2019-02-10	2019-03-03	2019-04-07	2019-10-04
BMCISCO42019 / Especialista en Adquisiciones	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		67,950.00	0.00	Under Implementation	2019-02-21	2019-02-26	2019-03-19	2019-04-23	2019-12-31
BMCISCO82019 / CONSULTOR INDIVIDUAL DE LÍNEA RESPONSABLE NACIONAL DEL ÁREA ADMINISTRATIVA FINANCIERA	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		71,167.00	0.00	Under Implementation	2019-02-22	2019-02-27	2019-03-20	2019-04-24	2019-12-31
BO-MPD-108720-CS-INDV / ENCARGADO DE LLAMADAS-CALL CENTER SANTA CRUZ	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		15,402.33	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18
BO-MPD-108732-CS-INDV / Oficial Operativo de Jóvenes Cochabamba	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		19,358.60	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18
BO-MPD-108740-CS-INDV / Consultor Individual de Línea Oficial Operativo de Jóvenes Santa Cruz	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		19,358.60	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18

BO-MPD-108744-CS-INDV / Oficial Operativo de Jóvenes La Paz	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		19,358.60	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18
BO-MPD-108745-CS-INDV / Oficial Operativo de Empresas Cochabamba (I)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		26,020.41	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18
BO-MPD-108748-CS-INDV / Oficial Operativo de Empresas Cochabamba (II)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		26,020.41	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18
BO-MPD-108751-CS-INDV / Oficial Operativo de Empresas La Paz	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Open		26,020.41	0.00	Under Implementation	2019-04-08	2019-05-27	2019-06-17	2019-07-22	2020-01-18
BO-MPD-108754-CS-CDS / Responsable Técnico Administrativo Sucre	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Direct Selection	Direct		28,518.95	0.00	Under Implementation	2019-04-08	2019-04-18		2019-06-22	2019-12-19
BO-MPD-108757-CS-INDV / Encargado en sistemas de Información Gerencial	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		36,428.57	0.00	Under Implementation	2019-04-08	2019-04-13	2019-05-04	2019-06-08	2019-12-05
BO-MPD-108759-CS-INDV / Encargado de Supervisión y Monitoreo	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		61,928.57	0.00	Under Implementation	2019-04-08	2019-04-13	2019-05-04	2019-06-08	2019-12-05
BO-MPD-133141-CS-CDS / OFICIAL OPERATIVO DE EMPRESAS SANTA CRUZ	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Direct Selection	Direct		5,412.00	0.00	Under Implementation	2019-09-06	2019-09-16		2019-11-20	2020-05-18

BO.MPD-133150-CS-INDV / OFICIAL OPERATIVO DE JOVENES SANTA CRUZ (II)	IDA / 54610	Component 2 – Strengthening the Implementation Arrangements to Administer, Monitor and Evaluate Skills Development Program s (US\$4.2 million IDA; US\$1.5 million GOB).	Post	Individual Consultant Selection	Limited		4,026.00	0.00	Under Implementation	2019-09-06	2019-09-11	2019-10-02	2019-11-06	2020-05-04		
---	-------------	---	------	---------------------------------------	---------	--	----------	------	-------------------------	------------	------------	------------	------------	------------	--	--