

PROCUREMENT PLAN (Textual Part)

Project information: *Ethiopia, Digital Ethiopia (P171034)*

Project Implementation agency: *Ministry of Finance and Economic Cooperation, Channel One Project Coordination Directorate*

Date of the Procurement Plan: *September 2019*

Period covered by this Procurement Plan: *from September 2019 to June 2020*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- *Open Advertising of the procurement opportunity at the national level;*
- *The procurement is open to eligible firms from any country;*

- *The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;*
- *Contracts with an appropriate allocation of responsibilities, risks and liabilities;*
- *Application of Standstill period and Publication of contract award information;*
- *Maintenance of records of the procurement process; and*
- *The Bank has the right to review procurement documentation and activities.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

PROCUREMENT PLAN Ethiopia : Ethiopia Digital Foundations Project

General Information

Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2021-05-19
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-26
 Project ID: P171034 GPN Date:
 Project Name: Ethiopia Digital Foundations Project
 Loan / Credit No: IDA / 68560
 Executing Agency(ies) Ministry of Innovation and Technology

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MINT/DE/NCB/G-07/21 / Procurement of End Devices for implementation of portal and transaction systems	IDA / 68560	2. Digital government and connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-07-30		2021-08-04					2021-09-15		2021-10-15		2021-11-19		2022-05-18
MINT/DE/NCB/G-13-1/21 / Supply and installation of improved facilities for remote working, and the installation of communications rooms for five institutions (MinT, ECA, EHERNet, MoP & MoS)	IDA / 68560	2. Digital government and connectivity	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2021-07-28	2021-09-20	2021-08-02					2021-09-13		2021-10-13		2021-11-17		2022-05-16
MINT/DE/NCB/G-01-1/21 / Acquisition of IT equipments for assisting EHERNet to become a fully operational NREN physically	IDA / 68560	2. Digital government and connectivity	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-09-15		2021-09-20					2021-11-01		2021-12-01		2022-01-05		2022-07-04
MINT/DE/NCB/G-01-2/21 / Acquisition of Vehicles for assisting EHERNet to become a fully operational NREN physically	IDA / 68560	2. Digital government and connectivity	Post	Direct Selection	Direct			0.00	Pending Implementation					2021-09-08		2021-09-13								2021-10-23		2022-04-21	
MINT/DE/NCB/G-01/21 / Acquisition of IT equipments for assisting EHERNet to become a fully operational NREN physically	IDA / 68560	2. Digital government and connectivity	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-09-22		2021-09-27					2021-11-08		2021-12-08		2022-01-12		2022-07-11
MINT/DE/ICB/G-13/21 / Supply of Registration Kits for Digital ID - MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-09-20		2021-09-25					2021-10-25		2021-11-24		2021-12-29		2022-06-27
ET-MINT-251134-CO-RFQ / Procurement of Sanitation and Utilities Equipment	IDA / 68560	4. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-09-20								2021-11-15		2022-01-14	
ET-MINT-251135-CO-RFQ / Procurement of Office Furniture for PIU	IDA / 68560	4. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-09-25								2021-11-20		2022-01-19	
ET-MINT-251137-CO-RFQ / Procurement of Laptop Computer and IT Equipment for PIU	IDA / 68560	4. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-09-20								2021-11-15		2022-02-13	
ET-MINT-251138-CO-RFQ / Procurement of Stationery Materials	IDA / 68560	4. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-09-20								2021-11-15		2021-12-15	
ET-MINT-251962-CO-RFB / Supply & Installation of IT equipment for Transitioning existing systems to the unified portal - MinT	IDA / 68560	2. Digital government and connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-10-25		2021-10-30					2021-12-11		2022-01-10		2022-02-14		2022-08-13
ET-MINT-251963-CO-RFB / Supply & Installation of IT equipment for integrating the national databases - MinT	IDA / 68560	2. Digital government and connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-11-25		2021-11-30					2022-01-11		2022-02-10		2022-03-17		2022-09-13
ET-MINT-251964-CO-RFB / Supply and installation of Cloud-based National Data-center - MinT	IDA / 68560	2. Digital government and connectivity	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-11-25		2021-11-30					2022-01-11		2022-02-10		2022-03-17		2022-09-13
ET-MINT-253581-CO-RFB / Supply and Delivery of Registration Kits for Digital ID	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-10-05		2021-10-10					2021-11-09		2021-12-09		2022-01-13		2022-07-12
ET-MINT-253622-CO-RFB / Procurement of office furniture for ECA	IDA / 68560	2. Digital government and connectivity	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-09-22		2021-09-27					2021-10-27		2021-11-26		2021-12-31		2022-06-29
ET-MINT-253627-CO-RFB / Procurement of basic Spectrum Monitoring Equipment - ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-09-30		2021-10-05					2021-11-16		2021-12-16		2022-01-20		2022-07-19

MINT/DE/QCBS/C-17/21 / Selection of a Consulting Firm that develops legal framework and Guidelines on Data Protection and digital ID - Mint	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2021-07-15	2021-08-05	2021-09-18		2021-10-16	2021-11-15	2021-12-20	2022-01-24	2022-07-23
ET-MINT-251133-CS-LCS / Selection of Financial Audit Firm	IDA / 68560	4. Project management	Post	Least Cost Selection	Open - National	0.00	Pending Implementation	2021-11-15	2021-12-06	2022-01-19		2022-02-16	2022-03-18	2022-04-22	2022-05-27	2022-11-23
ET-MINT-251968-CS-QCBS / Selection of a consulting firm that provides technical assistance for the establishment of PMU to support in the area of the legal framework for data protection and digital ID-MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-10-25	2021-11-15	2022-01-13		2022-02-10	2022-03-12	2022-04-16	2022-05-21	2024-05-20
ET-MINT-253910-CS-CQS / Selecting a Consultant firm that supports ECA in Transferring of responsibility for the .et domain name management from Ethio Telecom to ECA, and managing the .gov.et sub-domain (by Mint)	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-10-12	2021-11-02	2021-12-16			2022-01-15	2022-02-19	2022-08-18	
MINT/DE/QCBS/C-15/21 / Consultancy Services for Developing Universal Service Fund (USF) - ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-09-30	2021-10-21	2021-12-04		2022-01-01	2022-01-31	2022-03-07	2022-04-11	2023-04-11
MINT/DE/QCBS/C-02/21 / Consultancy Services for Developing online transaction systems for different Ministries and Agencies /Phase-One/-Mint	IDA / 68560	2. Digital government and connectivity	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-09-30	2021-10-21	2021-12-04		2022-01-01	2022-01-31	2022-03-07	2022-04-11	2023-04-11

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MINT-234123-CS-INDV / Finance Officer positions for the Ethiopian Education and Research Network (ETHERNet) to work under MoSHE reporting to PIU for 18 months duration, subject to renewal based on performance. The estimated budget is for the 18 months. Full time position.	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	30,208.11	Signed	2021-05-13	2021-05-25	2021-07-01	2021-06-29	2021-07-22	2021-06-29	2021-08-26	2021-08-09	2022-11-30		
ET-MINT-234135-CS-INDV / IT Project Manager positions to work under PIU initially for 18 months duration, subject to renewal based on performance. The estimated budget is for the 18 months. Full time position.	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-05-13	2021-05-26	2021-07-01		2021-07-22		2021-08-26		2022-11-30		
ET-MINT-234179-CS-INDV / Contract Management Specialist is to work under the PIU handling the overall project. To be contracted for 18 months subject to renewal based on the performance of the consultant. The estimated budget is only for the 18 months, Full time position.	IDA / 68560	4. Project management	Prior	Individual Consultant Selection	Open	0.00	Canceled	2021-05-13	2021-06-11	2021-07-01		2021-07-22		2021-08-26		2022-11-30		
ET-MINT-233870-CS-INDV / Procurement Specialist	IDA / 68560	4. Project management	Prior	Individual Consultant Selection	Open	58,187.81	Signed	2021-05-25	2021-06-10	2021-06-16	2021-07-13	2021-06-23	2021-07-16	2021-07-07	2021-08-04	2022-11-30		
ET-MINT-233864-CS-INDV / PIU Manager	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Limited	67,369.19	Signed	2021-05-26	2021-05-26	2021-06-05	2021-06-01	2021-06-12	2021-06-14	2021-06-26	2021-07-17	2022-11-30		
ET-MINT-234125-CS-INDV / Environmental Safeguards Specialist	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	50,346.85	Signed	2021-05-26	2021-05-26	2021-06-17	2021-07-04	2021-06-24	2021-07-08	2021-07-08	2021-07-28	2022-11-30		
ET-MINT-234131-CS-INDV / M&S Specialist	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	50,346.85	Signed	2021-05-26	2021-05-26	2021-06-17	2021-07-04	2021-06-24	2021-07-08	2021-07-08	2021-07-28	2022-11-30		
ET-MINT-233871-CS-INDV / Financial Management Specialist	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	58,737.99	Signed	2021-05-26	2021-05-26	2021-06-17	2021-07-04	2021-06-24	2021-07-08	2021-07-08	2021-07-28	2022-11-30		
ET-MINT-234133-CS-INDV / Finance Officer positions to work under PIU initially for 18 months duration, subject to renewal based on performance. The estimated budget is for the 18 months. Full time position.	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	30,208.11	Signed	2021-05-25	2021-05-26	2021-06-14	2021-07-04	2021-06-19	2021-07-08	2021-06-29	2021-07-28	2022-10-25		
MINT/DE/IC/C-61/21 / Website Developer for the Digital Foundation Project and support for one year	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-06-30		2021-07-05		2021-07-26		2021-08-30		2022-02-26		

ET-MINT-234130-CS-INDV / Social Safeguards Specialist	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-05-26	2021-05-26	2021-06-17	2021-07-08	2021-06-24		2021-07-08	2022-11-30
MINT/DE/IC/C-53/22 / Individual Consultant for Digital ID for determination of significant market power (local IC specialist)	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-01-10		2022-02-28		2022-03-21		2022-04-25	2023-07-30
MINT/DE/IC/C-50/22 / Individual Consultant for Digital ID for determination of significant market power (int. lawyer)	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-01-10		2022-02-28		2022-03-21		2022-04-25	2023-07-30
MINT/DE/IC/C-51/22 / Individual Consultant for Digital ID for determination of significant market power (int.Economist)	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-01-10		2022-02-28		2022-03-21		2022-04-25	2023-07-30
MINT/DE/IC/C-52/22 / Individual Consultant for Digital ID for determination of significant market power (local market researcher)	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Canceled	2022-01-10		2022-02-28		2022-03-21		2022-04-25	2023-07-30
ET-MINT-234130-CS-INDV-2 / Social Safeguards Specialist	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-07-28		2021-08-02		2021-08-23		2021-09-27	2022-12-30
ET-MINT-234179-CS-INDV-2 / Contract Management Specialist	IDA / 68560	4. Project management	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2021-07-28		2021-08-02		2021-08-23		2021-09-27	2022-12-31
MINT/DE/IC/C-21-1/21 / Assistance to ECA in Conducting a Determination of Significant Market Power (SMP), international expert with expertise in telecom law and regulation	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-29	2021-07-28	2021-09-16	2021-09-30	2021-10-07		2021-11-11	2022-05-10
MINT/DE/IC/C-21-2/21 / Assistance to ECA in Conducting a Determination of Significant Market Power (SMP), international expert with expertise in the economics of telecommunications	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-29	2021-07-28	2021-09-16	2021-09-30	2021-10-07		2021-11-11	2022-05-10
MINT/DE/IC/C-21-4/21 / Assistance to ECA in Conducting a Determination of Significant Market Power (SMP), local expert with expertise in market analysis	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-29	2021-07-28	2021-09-16	2021-09-30	2021-10-07		2021-11-11	2022-05-10
MINT/DE/QCBS/C-23-2/21 / Technical adviser for development of Universal Service framework for ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-08-18		2021-08-28		2021-09-18		2021-10-23	2022-04-21
MINT/DE/QCBS/C-23-3/21 / Legal and Regulatory Adviser for Pricing and Interconnection for ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-08-18		2021-08-28		2021-09-18		2021-10-23	2022-04-21
MINT/DE/IC/C-54/21 / Chief Technical Officer at Ethernet	IDA / 68560	2. Digital government and connectivity	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-10	2021-09-29	2021-09-01		2021-09-08		2021-09-22	2023-03-16
MINT/DE/IC/C-55/21 / Senior Security Engineer at Ethernet	IDA / 68560	2. Digital government and connectivity	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-20	2021-09-29	2021-10-12		2021-10-19		2021-11-02	2023-04-26
MINT/DE/IC/C-56/21 / Senior Network Operations Engineer at Ethernet	IDA / 68560	2. Digital government and connectivity	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-08-10	2021-09-29	2021-09-01		2021-09-08		2021-09-22	2023-03-16
MINT/DE/IC/C-57/21 / Senior Systems Engineer at Ethernet	IDA / 68560	2. Digital government and connectivity	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-22	2021-09-29	2021-10-14		2021-10-21		2021-11-04	2023-04-28
ET-MINT-234121-CS-INDV / Finance Officer at Ethiopian Communication Authority (ECA)	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-15		2021-11-03		2021-11-24		2021-12-29	2022-12-29
MINT/DE/IC/C-32/21 / Developing Guidelines on Data Protection	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-07-15		2021-09-02		2021-09-23		2021-10-28	2022-04-26
MINT/DE/IC/C-33/21 / Developing Guidelines on Cybersecurity and Privacy - Mint	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-24		2021-11-12		2021-12-03		2022-01-07	2022-07-06
MINT/DE/IC/C-35/21 / Creating a Dispute Resolution Mechanism - ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-30		2021-11-18		2021-12-09		2022-01-13	2022-07-12
MINT/DE/IC/C-34/21 / Developing Regulations to Support the Development of eCommerce - Mint	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-20		2021-11-08		2021-11-29		2022-01-03	2022-07-02

MINT/DE/IC/C-37/21 / Development of TOR and relevant documents for Sub Component 2.2 (Connecting Targeted Public Institutions to Broadband) - MinT	IDA / 68560	2. Digital government and connectivity	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-23		2021-11-11	2021-12-02	2022-01-06	2022-07-05
MINT/DE/IC/C-29/21 / Developing a communications plan, for the wider telecoms reform process and especially for the privatization - ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-07-15		2021-09-02	2021-09-23	2021-10-28	2022-04-26
ET-MINT-253585-CS-INDV / Selection of a consulting firm that undertakes the review of legal portfolio relating to Digital Business and Entrepreneurship - MinT	IDA / 68560	2. Digital government and connectivity	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-01		2021-11-19	2021-12-10	2022-01-14	2022-07-13
ET-MINT-253906-CS-INDV / Selecting a consultant that supports ECA in developing Quality of Service Measurement methodologies and Telecommunications Quality of Service Monitoring	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-30		2021-11-18	2021-12-09	2022-01-13	2022-07-12
ET-MINT-253800-CS-INDV / Selecting an individual consultant that supports ECA in Telecommunications Number Management	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-09-30		2021-11-18	2021-12-09	2022-01-13	2023-01-08
ET-MINT-253918-CS-INDV / Selection of an Individual Consultant that provides Legal Advisory Service (IC) - ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-19		2021-12-07	2021-12-28	2022-02-01	2022-07-31
ET-MINT-253915-CS-INDV / Legal and Regulatory Adviser for Spectrum Planning and management for ECA	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2021-09-30		2021-10-10	2021-10-31	2021-12-05	2022-06-03
MINT/DE/IC/C-21-3/21 / Assistance to ECA in Conducting a Determination of Significant Market Power (DSMP), local expert with expertise in Ethiopian law on competition	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-07-29	2021-07-28	2021-09-16	2021-10-07	2021-11-11	2022-05-10
ET-MINT-257279-CS-INDV / Hiring a Technical Director for MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-25		2021-11-28	2021-12-08	2021-12-28	2022-12-23
ET-MINT-257299-CS-INDV / Hiring of System Engineer for MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-25		2021-11-28	2021-12-08	2022-01-02	2022-12-28
ET-MINT-257300-CS-INDV / Recruitment of Biometric Expert for MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-25		2021-11-28	2021-12-08	2022-01-01	2022-12-27
ET-MINT-257304-CS-INDV / Recruitment of Ecosystem Development Expert for MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-25		2021-11-28	2021-12-08	2022-01-08	2023-01-03
ET-MINT-257305-CS-INDV / Recruitment of Infrastructure and Security Expert for MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-25		2021-11-28	2021-12-08	2021-12-28	2022-12-23
ET-MINT-257307-CS-INDV / Hiring of Legal Specialist for MoP	IDA / 68560	1. Digital economy, enabling legal and regulatory environment	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-10-25		2021-11-28	2021-12-08	2021-12-28	2022-12-23
ET-MINT-257308-CS-INDV / Recruitment of Grant Manager for MinT	IDA / 68560	3. Digital business and entrepreneurship	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-11-15		2021-12-19	2021-12-29	2022-01-18	2023-01-13