



## West Africa Unique Identification for Regional Integration and Inclusion (WURI) Program (P161329)

AFRICA WEST | Western Africa | Social Protection & Jobs Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2018 | Seq No: 3 | ARCHIVED on 22-Dec-2020 | ISR45054 |

Implementing Agencies: Office of the Prime Minister (Primature), ECOWAS Commission, Organisation National de l'Identification (ONI), Republic of Cote d'Ivoire, Republic of Guinea

**Key Dates****Key Project Dates**

Bank Approval Date: 05-Jun-2018

Effectiveness Date: 09-Nov-2018

Planned Mid Term Review Date: 29-Oct-2021

Actual Mid-Term Review Date:

Original Closing Date: 03-Jul-2024

Revised Closing Date: 03-Jul-2024

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

The Program Development Objective (Pr.DO) is to increase the number of persons in participating countries who have government-recognized proof of unique identity that facilitates access to services.

The Project Development Objective (PDO) for Phase 1 of the Project is to increase the number of persons in Côte d'Ivoire and Guinea who have government-recognized proof of unique identity that facilitates access to services.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

**Components Table**

Name
Component 1: Strengthening the legal and institutional enabling environment:(Cost \$9.60 M)
Component 2: Establishing robust and inclusive foundational ID systems:(Cost \$100.85 M)
Component 3: Facilitating access to services through IDs:(Cost \$11.65 M)

**Overall Ratings**

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Unsatisfactory	<input type="checkbox"/> Moderately Unsatisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Unsatisfactory	<input type="checkbox"/> Moderately Unsatisfactory
Overall Risk Rating	<input type="checkbox"/> High	<input type="checkbox"/> Substantial

**Implementation Status and Key Decisions**

Overall implementation progress for Phase 1 of the program is moderately unsatisfactory. Day-to-day administrative and project management capacity of the PIUs are improving steadily. The project has been engaged in high-level strategic policy dialogue on governance and institutional arrangements in WURI Phase 1 countries to enable a whole-of-government approach to service delivery, underpinned by a universal foundational unique identification system, open to all persons in the territory, irrespective of nationality or legal status.



### MPA Program Development Objective

The Program Development Objective of this MPA is to increase the number of persons in participating countries who have government-recognized proof of unique identity that facilitates access to services.

### Multiphase Programmatic Approach (MPA) Status

Phase 1 of the WURI MPA was approved on June 5, 2018. Financing Agreements (FAs) were signed and the project is effective in Cote d'Ivoire, Guinea, and ECOWAS.

### Risks

#### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial	<input type="checkbox"/> Moderate
Macroeconomic	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate	<input type="checkbox"/> Moderate
Sector Strategies and Policies	<input type="checkbox"/> High	<input type="checkbox"/> High	<input type="checkbox"/> Moderate
Technical Design of Project or Program	<input type="checkbox"/> High	<input type="checkbox"/> High	<input type="checkbox"/> Substantial
Institutional Capacity for Implementation and Sustainability	<input type="checkbox"/> High	<input type="checkbox"/> High	<input type="checkbox"/> Substantial
Fiduciary	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial	<input type="checkbox"/> Moderate
Environment and Social	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial
Stakeholders	<input type="checkbox"/> High	<input type="checkbox"/> High	<input type="checkbox"/> Moderate
Other	<input type="checkbox"/> High	<input type="checkbox"/> High	<input type="checkbox"/> Moderate
Overall	<input type="checkbox"/> High	<input type="checkbox"/> High	<input type="checkbox"/> Substantial

### Results

#### PDO Indicators by Objectives / Outcomes

Legal robustness				
▶ Legal Robustness: Development of foundational ID system enabling legal and institutional frameworks in keeping with regional standards and international good practices. (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes



Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023
------	-------------	-------------	-------------	-------------

Technical robustness				
▶ Development of fID system which generates UNIs, in keeping with international practices (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

Inclusion and Coverage				
▶ Number of direct project beneficiaries who have received a UNI (of which women) (Number (Thousand), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	35,000.00
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

Access to Services				
▶ National or regional functional public and private services linked to the Foundational ID system (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

**Intermediate Results Indicators by Components**

Robustness Data Quality				
▶ Percentage of individuals in fID system whose biometric and demographic data meet international stds (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

Robustness Sustainability				
---------------------------	--	--	--	--



► Percentage of newborns assigned UNIs during birth registration. (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

Robustness Legal				
► law for fID system created, establishing the system’s inclusivity for all persons in territory, UNI, (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

Stakeholder Engagement				
► Percentage of grievances responded to and/or resolved within the stipulated service standards for re (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	90.00
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023
<input type="checkbox"/> Citizen Engagement: Annual consultations held with beneficiaries and ID stakeholders and government to act on feedback received during consultations. - Disaggregated by marginalized group categories: (Yes/No, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes

Access to Services				
► Access to Services: Number of digital authentications made by functional users (by sector or service) per month on behalf of their beneficiaries or clients (of which % on behalf of women). (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,600.00
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

Implementation Readiness				
--------------------------	--	--	--	--



► The FID system is operational and ready for rollout (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	02-Jul-2018	13-Dec-2019	30-Nov-2020	03-Jul-2023

## Performance-Based Conditions

### Data on Financial Performance


#### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P161329	IDA-62390	Effective	USD	67.40	67.40	0.00	3.35	62.78	5.1%
P161329	IDA-62400	Effective	USD	24.85	24.85	0.00	3.20	20.21	14%
P161329	IDA-D3210	Effective	USD	5.00	5.00	0.00	0.35	4.60	7.1%
P161329	IDA-D3260	Effective	USD	24.85	24.85	0.00	2.69	21.43	11%

#### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P161329	IDA-62390	Effective	05-Jun-2018	13-Jul-2018	09-Nov-2018	03-Jul-2024	03-Jul-2024
P161329	IDA-62400	Effective	05-Jun-2018	27-Jun-2018	20-Dec-2018	03-Jul-2024	03-Jul-2024
P161329	IDA-D3210	Effective	05-Jun-2018	16-Oct-2018	08-Jan-2019	03-Jul-2024	03-Jul-2024
P161329	IDA-D3260	Effective	05-Jun-2018	27-Jun-2018	20-Dec-2018	03-Jul-2024	03-Jul-2024

## Cumulative Disbursements



**PBC Disbursement**

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC
--------	----------	-------------	-----	------------	--------------------	-------------------------	------------------------

**Restructuring History**

There has been no restructuring to date.

**Related Project(s)**

There are no related projects.