



Palestine PECS 2016/17 (P158633)

MIDDLE EAST AND NORTH AFRICA | West Bank and Gaza | Poverty and Equity Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 24-Mar-2017 | ISR27409 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:07-Mar-2016

Effectiveness Date:20-Apr-2016

Original Closing Date:31-Jul-2017

Revised Closing Date:31-Jul-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The PDO of this grant its to support Palestinian Central Bureau of Statistics (PCBS) in conducting the next round of Palestinian Expenditure and Consumption Survey (PCES). The original intended PECS survey in 2015 has faced severe budget constraints. Despite PCBS's readiness to implement the full survey by revisiting questionnaires, sampling design and piloting; PCBS has been unable to go to the full implementation stage. This puts at risk the ability to run the full survey on time in 2016 which is already several months delayed.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The Palestine Expenditure and Consumption Survey (PECS) was launched on October 1 2017. The decision to delay implementation was taken in order to 1) revise key survey modules (roster, durables and dwelling) 2) in response to difficulties in the implementation context which necessitated an in-depth review of the pilot survey results before initiating the main survey implementation. Since the initiation, survey implementation is on track to be completed by September 30th 2017.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Low

Results

Project Development Objective Indicators

►Release of PECS 2016/2017 (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	28-Oct-2016	--	21-Mar-2017	01-Feb-2018

►Report (tabulation) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	28-Sep-2016	--	21-Mar-2017	28-Feb-2018

Overall Comments

Intermediate Results Indicators




► PECS 2016/2017 in progress (6 out of 12 month completed) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	Y	Y
Date	30-Sep-2016	--	21-Mar-2017	01-Feb-2018

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P158633	TF-A2251	Effective	USD	0.70	0.70	0.00	0.35	0.35	 50%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P158633	TF-A2251	Effective	07-Mar-2016	29-Mar-2016	20-Apr-2016	31-Jul-2017	31-Jul-2017

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.