

# Nigeria For Women Project

## PROCUREMENT PLAN (Textual Part)

**Project information:** [*Nigeria*] [*Nigeria For Women Project*] P161364]

**Project Implementation agency:** [*Federal Ministry of Women Affairs and Social Development*]

**Date of the Procurement Plan:** [*August 31, 2018*]

**Period covered by this Procurement Plan:** [*August 31, 2018 to December 2019*]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable

**Other Relevant Procurement Information.**

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

**PROCUREMENT PLAN** Nigeria : Nigeria For Women Project

**General Information**  
 Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2020-11-05  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-28  
 Project ID: P161364 GPN Date:  
 Project Name: Nigeria For Women Project  
 Loan / Credit No: IDA / 62710  
 Executing Agency(ies) NFWP - Kebbi State

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
KBNFWP/RFQ/20/007 / Proc. of 16 seater Bus for operational purposes	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,444.00	0.00	Pending Implementation								2020-12-21									2021-01-28	2021-02-11
KBNFWP/RFQ/20/005 / Purchase of Accounting Software (Flexible Accounting and Installation)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Pending Implementation								2020-11-06									2021-01-01	2021-06-30
KBNFWP/RFQ/20/006 / Procurement of 101 Tablets for 96 Ward Facilitators, 3 Local Government Field Supervisors, M&E Advisor and Anchor	IDA / 62710	Building Social Capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,667.00	0.00	Pending Implementation								2020-12-14									2021-01-16	2021-01-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KBNFWP/INDV/20/001 / Engagement of BCG Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		6,667.00	0.00	Under Review	2020-11-01	2020-11-05	2020-11-06	2020-11-27	2021-01-01	2021-06-30				
KBNFWP/INDV/20/002 / Engagement of Gender, GBV & Social Safeguard Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		25,045.00	0.00	Under Review	2020-11-01	2020-11-12	2020-11-06	2020-11-27	2021-01-01	2021-06-30				
KBNFWP/INDV/20/003 / Engagement of Institution and Capacity Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		25,045.00	0.00	Under Review	2020-12-01	2020-11-12	2020-12-06	2020-12-27	2021-01-31	2021-07-30				