

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Marshall Islands: Marshall Islands Pacific Regional Oceanscape Project (PROP) P151760

Project Implementation agency: Marshall Islands Marine Resources Authority (MIMRA)

Date of the Procurement Plan: October 10, 2018

Period covered by this Procurement Plan: November 1, 2018 to April 30, 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Code of 1988, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. The procurement is open to all eligible firms from any country;
2. The request for bids/request for proposals document shall require the Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting signed contracts, confirming application of, and compliance with, the Bank's Anti-

Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;

3. Publication of contract award information;

4. Rights for the Bank to review procurement documentation and activities; and

5. An effective complaints mechanism.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Work)

Goods: is not applicable;

Works: is not applicable.

PROCUREMENT PLAN Marshall Islands : Pacific Islands Regional Oceanscape Program – Republic of the Marshall Islands

General Information

Country: Marshall Islands Bank's Approval Date of the Original Procurement Plan: 2018-11-11
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-27
 Project ID: P151760 GPN Date:
 Project Name: Pacific Islands Regional Oceanscape Program – Republic of the Marshall Islands
 Loan / Credit No: IDA / D0170
 Executing Agency(ies) Marshall Islands Marine Resources Authority

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MH-MMRA-82605-GO-RFQ / One (1) Portable PA System	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		149.99	Signed							2019-01-23								2019-03-20	2019-06-06	2019-09-16	
MH-MMRA-82607-GO-RFQ / One (1) Water pump	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,898.89	Signed							2019-01-23								2019-03-20	2019-06-05	2019-09-16	
MH-MMRA-82626-GO-RFQ / One (1) Trailer	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,200.47	Signed							2019-01-23								2019-03-20	2019-06-06	2019-09-16	
MH-MMRA-82403-GO-RFQ / Procurement of water/Lab equipment	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,449.64	Signed							2019-02-09								2019-04-06	2019-06-06	2019-10-03	
MH-MMRA-82597-GO-RFQ / Procurement of IT Equipment	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		67,132.08	Signed							2019-06-08								2019-08-03	2020-03-10	2020-01-30	
MH-MMRA-82382-GO-RFQ / Procurement of Communication Equipment: Observer twenty (20) portable radio and three (3) VHF radio Twelve (12) SSB radio antennae	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2019-01-23								2019-03-20		2019-09-16	
MH-MMRA-82382-GO-RFQ-2 / Procurement of Communication Equipment: Observer twenty (20) portable radio and three (3) VHF radio Twelve (12) SSB radio antennae	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		105,949.00	Signed							2019-10-05								2019-11-30	2021-04-12	2020-05-28	
MH-MMRA-78425-GO-DIR / Procurement of electronic tablets: Lot 1: Fifty-five (55) observer rugged tablets and accessories. Lot 2: Fifty (50) Observer rugged tablets and accessories	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Prior	Direct Selection	Direct			0.00	Cancelled			2019-01-18			2019-01-23									2019-02-27		2019-08-26	
MH-MMRA-169242-GO-RFQ / Vehicle (one pc)	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,395.00	Signed							2020-05-12	2020-04-22							2020-07-07	2020-05-06	2021-01-03	
MH-MMRA-130122-GO-RFQ / This package will include quite a number of lots. They are mainly about diesel engine, ice-making machine, GPS device, radar, and the related spareparts.	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Prior	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Cancelled							2019-10-18								2019-12-13		2020-06-10	
MH-MMRA-222238-GO-RFQ / This is boarding boats for boarding inspection as well as port monitoring work.	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		268,580.00	Signed							2021-03-16								2021-05-11	2021-05-05	2021-11-07	
MH-MMRA-222239-GO-RFQ / jib crane, to be installed on the dock side to lift boats from the water.	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		81,558.36	Signed							2021-03-16								2021-05-11	2021-05-11	2021-11-07	
MH-MMRA-222240-GO-RFQ / Rugged Tablet.	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		1,832.35	Signed							2021-03-16								2021-05-11	2021-05-07	2021-11-07	
MH-MMRA-222242-GO-RFQ / two types of jackets	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,408.00	Signed							2021-03-16								2021-05-11	2021-04-28	2021-11-07	
MH-MMRA-222243-GO-RFQ / Wireless crane scale	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Direct Selection				63,627.00	Signed			2021-03-14	2021-03-25	2021-03-19	2021-04-06									2021-04-23	2021-04-26	2021-10-20	
MH-MMRA-222244-GO-RFQ / main lift machine	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Request for Quotations	Open - International	Single Stage - One Envelope		44,128.27	Signed							2021-03-16								2021-05-11	2021-04-27	2021-11-07	

MH-MMRA-163705-CS-INDV / Legal Advisor. RMI comprised of twenty-nine (29) low lying coral atolls and five (5) low coral islands. MIMRA has been mandated by RMI to facilitate the management and conserve the use of marine resources of the Marshall Islands.	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	93,600.00	Signed	2020-03-09	2020-12-01	2020-04-27	2021-01-21	2020-05-18	2021-01-12	2020-06-22	2021-01-12	2020-12-19
MH-MMRA-62829-CS-INDV / HR advisor	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	70,800.00	Signed	2019-03-01	2021-03-23	2019-04-19	2021-04-01	2019-05-10	2021-04-01	2019-06-14	2021-04-20	2019-12-11
MH-MMRA-164983-CS-INDV / Project Coordinator, is a position under PROP project financed by World Bank. The coordinator will take the lead in project operations by following WB guidance and under MIMRA management.	IDA / D0170	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	38,339.73	Signed	2020-03-17	2020-12-22	2020-05-05	2021-02-09	2020-05-26	2021-02-10	2020-06-30	2021-02-23	2020-12-27
MH-MMRA-169236-CS-INDV / Ajeltake MICS consultancy	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Prior	Individual Consultant Selection	Direct	100,000.00	Signed	2020-04-30	2021-05-19	2020-05-10	2020-04-08	2020-05-31	2021-06-09	2020-07-05	2020-06-12	2021-01-01
MH-MMRA-169238-CS-INDV / Competent Authority (Fish Laboratory Scoping)	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	36,650.00	Signed	2020-04-30	2020-07-09	2020-06-18	2020-08-06	2020-07-09	2021-01-27	2020-08-13	2021-01-27	2021-02-09
MH-MMRA-169239-CS-INDV / Competent Authority (Sea Food Safety Training)	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	88,461.00	Signed	2020-05-07	2020-01-25	2020-06-25	2021-03-31	2020-07-16	2021-01-27	2020-08-20	2021-01-27	2021-02-16
MH-MMRA-169237-CS-INDV / Competent Authority (Fish Regulation & Standards)	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	22,445.00	Signed	2020-04-30	2020-02-02	2020-06-18	2021-03-31	2020-07-09	2020-12-03	2020-08-13	2021-02-11	2021-02-09
MH-MMRA-204849-CS-INDV / GEF completion note. This is a consultancy for completing the completion report of those packages under PROP GEF funding.	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Prior	Individual Consultant Selection	Direct	15,000.00	Signed	2020-12-01	2020-12-22	2020-12-11	2020-11-06	2021-01-01	2021-05-21	2021-02-05	2021-01-29	2021-08-04
MH-MMRA-204851-CS-INDV / Project assistant. This is established to assist PROP operations in: (1) procurement operations such as procurement operations and STEP data uploading; and (2) in some finance related work, such as procurement budgeting and payment-related work.	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	17,830.37	Signed	2020-12-01	2020-12-06	2021-01-19	2021-02-09	2021-02-09	2021-02-10	2021-03-16	2021-02-23	2021-09-12
MH-MMRA-204850-CS-INDV / Consultancy for Project Operation Manual	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-17			2021-02-04		2021-02-25		2021-04-01	2021-09-28
MH-MMRA-224411-CS-CDS / Consultancy for POM	IDA / D0170	Component 3: National Program Management, Monitoring and Evaluation	Post	Direct Selection	Direct	16,667.00	Signed	2021-03-12	2021-03-23	2021-03-22	2021-03-09			2021-05-26	2021-03-26	2021-11-22
MH-MMRA-224264-CS-CDS / Individual Consultant for Fisheries related analysis	IDA / D0170	Component 2: Sustainable Management of Coastal Fisheries	Post	Direct Selection	Direct	33,100.00	Signed	2021-03-12	2021-03-23	2021-03-22	2021-04-16			2021-05-26	2021-03-23	2021-11-22
MH-MMRA-224412-CS-CDS / ICR Consultancy	IDA / D0170	Component 3: National Program Management, Monitoring and Evaluation	Post	Direct Selection	Direct	15,000.00	Signed	2021-03-15	2021-04-01	2021-03-25	2021-03-16			2021-05-29	2021-05-03	2021-11-25
MH-MMRA-163709-CS-INDV / MCS consultant. To support development aspirations in relation to Monitoring, Control and Surveillance (MCS), which is a critical element of MIMRA's fisheries management framework, and also in line with FFA's MCS Strategic Plan 2019-2023.	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-03-09		2020-04-27		2020-05-18		2020-06-22		2020-12-19
MH-MMRA-238500-CS-INDV / Mid-term review Consultation	IDA / D0170	Component 3: National Program Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	25,000.00	Signed	2021-06-14	2019-04-15	2021-06-24	2019-03-20	2021-07-15	2019-03-20	2021-08-19	2019-04-05	2022-02-15
MH-MMRA-238502-CS-INDV / ICT Whole Systems Consultancy	IDA / D0170	Component 1: Sustainable Management of Oceanic Fisheries	Post	Individual Consultant Selection	Direct	60,720.00	Signed	2021-06-14	2018-02-28	2021-06-24	2018-03-01	2021-07-15	2018-03-01	2021-08-19	2018-03-01	2022-02-15