

PROCUREMENT PLAN (Textual Part)

Project information: [country] Sri Lanka

Primary Healthcare System Strengthening Project[Project name] [P-number] (PSSP) P163721

Project Implementation agency: [insert legal name] Ministry of Health, Nutrition and Indigenous Medicine

Date of the Procurement Plan: [insert date] 01 May 2018

Period covered by this Procurement Plan: 1 [insert from – to period] May 2018 to 30 November 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with the Procurement Regulations for IPF Borrowers (July 2016, revised November 2017) (“Procurement Regulations”), when approaching the national market, as agreed in the Procurement Plan tables in STEP, the country’s own procurement procedures may be used. When the Borrower, for the procurement of goods, works and non-consulting services, uses its own national open competitive procurement arrangements as set forth in Sri Lanka’s Procurement Guidelines 2006, such arrangements shall be subject to paragraph 5.4 of the Bank’s Procurement Regulations and the following conditions:

1. Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.

2. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
3. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations): accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.

~~In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.~~

~~When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.~~

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase "and the following conditions".~~

~~When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.~~

~~**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state "Not Applicable"~~

~~**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. Otherwise state "Not Applicable"~~

~~**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each~~

~~Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];~~

Works: [~~is not applicable/is applicable for those contracts identified in the Procurement Plan tables~~]

~~**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]~~

~~**Other Relevant Procurement Information.**~~

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

PROCUREMENT PLAN Sri Lanka : Sri Lanka: Primary Health Care System Strengthening Project

General Information
 Country: Sri Lanka Bank's Approval Date of the Original Procurement Plan: 2018-12-21
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-18
 Project ID: P163721 GPN Date: 2020-07-28
 Project Name: Sri Lanka: Primary Health Care System Strengthening Project
 Loan / Credit No: IBRD / 88780
 Executing Agency(ies) Ministry of Health, Nutrition and Indigenous Medicine

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
LK-MHNM-100651-CW-RFQ / partitioning, modification for a dining room and a toilet for new office space of PSSP	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope				22,580.00	16,088.12	Signed							2019-02-20	2019-02-27										2019-04-03	2019-04-23	2019-05-18
LK-MHNM-219048-CW-RFQ / Improvements for patients and staff access at new PMCU pallewela	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,800.00	0.00	Pending Implementation							2021-03-30												2021-11-21	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion										
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LK-MHNM-93182-CO-RFQ / Procurement of 05 Nos Laptops, 04 Nos Desk Tops, 01 No Heavy Duty Multi-function Copier and 01 No Laser-jet Colour Printer	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,903.00	12,002.80	Signed								2019-01-02	2018-11-30												2019-02-20	2019-01-18	2019-03-06				
LK-MHNM-106319-CO-RFQ / Print and Supply 1300 Nos Manuals of Operational Guide Line and Essential Service Package with Docket	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,714.00	3,006.21	Signed								2019-04-05	2019-04-10													2019-05-31	2019-04-29	2019-06-30			
LK-MHNM-128666-CO-RFQ / Office Furniture and Equipment	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,714.00	55.82	Signed								2019-09-01	2019-09-17													2019-10-27	2019-10-23	2020-04-24			
LK-MHNM-128685-CO-RFQ / Supply Installation and commissioning of A/C Plant and PABX System	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,428.00	856.04	Signed								2019-09-04	2019-09-17														2019-10-30	2019-12-09	2020-04-27		
LK-MHNM-128983-CO-RFQ / 02 Nos Laptops	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,857.00	1,390.92	Signed								2019-09-09	2019-10-31														2019-11-04	2019-12-12	2020-05-02		
LK-MHNM-143692-CO-RFQ / 300 Nos Pen Drives	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.70	1,639.30	Signed								2019-11-09	2019-10-30														2020-01-04	2019-12-20	2020-07-02		
LK-MHNM-143702-CO-RFQ / Accounting Software Package	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		555.55	0.00	Canceled								2019-11-11															2020-01-06	2020-07-04			
LK-MHNM-106305-CO-RFQ / Equipment and Technologies for Mobile Registration and Screening of Population for advocacy of PSSP	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,571.00	0.00	Canceled								2019-05-05																2019-06-30	2019-08-29		
LK-MHNM-106316-CO-RFQ / Design, Make and supply of 63 Nos Display Boards for Hospitals	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,714.00	0.00	Canceled								2019-04-05																2019-05-31	2019-06-30		
LK-MHNM-125522-CO-RFB / Supply Installation Commissioning and maintenance of Digital Signage System for 60 Hospitals	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Bids	Limited	Single Stage - One Envelope		56,200.00	0.00	Canceled								2019-08-31	2019-09-05															2019-10-17	2019-11-16	2019-12-21	2020-06-18
LK-MHNM-106268-CO-RFB / Design, Supply Installation, Commissioning and maintain of Video Conference System for 10 Institutions in Sri Lanka	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Bids	Open - National	Single Stage - Two Envelope		114,286.00	0.00	Canceled								2019-05-07	2019-05-12															2019-06-23	2019-09-05	2019-10-10	2020-04-07
LK-MHNM-106285-CO-RFP / Design, Built, Implement and Maintain Mobile Exhibition Unit for PSSP	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Bids	Limited	Single Stage - Two Envelope		114,285.00	0.00	Canceled								2020-01-22	2020-01-27															2020-03-09	2020-05-22	2020-06-26	2020-12-23
LK-MHNM-153616-CO-RFB / Supply, Installation, Commissioning and maintenance of Digital Signage System for 600 Hospitals	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Under Implementation								2020-03-25	2020-12-01	2020-03-30	2020-12-14													2020-05-11	2020-06-10	2020-07-15	2021-01-11

LK-MHNM-218211-GO-RFQ / Procurement of IT equipment for mobile communication gallery and for initiation of Digital Health Information system in PMCU located in hard to reach/disadvantaged areas preferably 10 POS kits with a barcode sticker printer & small laser printer	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,778.00	0.00	Pending Implementation																2021-03-30											2021-05-25	2021-11-21	
LK-MHNM-219039-GO-RFQ / Supply and Installation of 3 Nos AC (24000 BTU) machines to the new clinic building of the PMCU- Pallevela	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,900.00	0.00	Pending Implementation																	2021-05-15											2021-07-10	2022-01-06
LK-MHNM-219041-GO-RFQ / Essential bio-medical equipment for the ETU, OPD and Clinics including Autoclave, Dental Chair units, Examination Beds, Multipara monitor, ETU beds, Sport lamps, suckers etc	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,778.00	0.00	Pending Implementation																	2021-05-15											2021-07-10	2022-01-06
LK-MHNM-218212-GO-RFQ / 04 Nos Point of care Equipment (1 for mobile communication gallery and other 03 for selected PMCU in hard to reach areas.	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,500.00	0.00	Pending Implementation																	2021-05-15											2021-07-10	2022-01-06
LK-MHNM-219046-GO-RFQ / Essential furniture items for the new building of PMCU at Pallevela - (Furniture for ETU, clinics and OPD- Chairs, cupboards, racks, tables etc.)	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,800.00	0.00	Pending Implementation																	2021-05-15											2021-07-10	2022-01-06
LK-MHNM-247224-GO-RFQ / 100,000 Nos of Gel Tube - 3ml (GL-GEL Clot Activator with Gel)	IBRD / 88780	Implementation of the PHC System Reorganization and Strengthening Strategies	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation																	2021-08-30											2021-10-25	2022-04-23
LK-MHNM-247728-GO-RFQ / 01 No Refrigerator and 01 No. Electric Kettle for Pallevela PMCU.	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	0.00	Pending Implementation																	2021-08-30											2021-10-25	2022-04-23

NON CONSULTING SERVICES																																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion													
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
LK-MHNM-93929-NC-RFQ / Hire of Vehicles for Project Director and Office staff transport	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,067.00	1,947.76	Signed								2019-01-13	2019-01-08																		2019-03-10	2019-02-22	2020-03-04	
LK-MHNM-120909-NC-RFQ / Service of Instructional Design, Development and Deployment of E-learning Material for Health Capacity Building for Primary Healthcare Strengthening	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,571.00	11,528.36	Signed									2019-07-01	2019-07-22																		2019-08-14	2019-09-16	2019-09-18
LK-MHNM-106298-NC-RFQ / Production of Short Promotional Video for PSSP	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,714.00	0.00	Canceled																													2019-06-05	2019-08-04
LK-MHNM-231252-NC-RFQ / Develop, Designing, Production, Storage, Transportation & Maintenance of Portable Stalls including canopy & partitioning panel, Portable chairs & Tables, LED/Digital screen, Generator and Sound system	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,500.00	0.00	Pending Implementation																		2021-05-15											2021-07-10	2022-01-06
LK-MHNM-218210-NC-RFQ / Development of 5 short Video Clips for the promotion of Primary Healthcare reorganization activities through the mobile communication gallery.	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,580.00	0.00	Pending Implementation																		2021-05-15											2021-07-10	2022-01-06

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LK-MHNM-86114-CS-QCBS / Selection of a Consultant for Third Party Verification of DLI Achievements	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Quality And Cost-Based Selection	Open - National		350,000.00	488,679.99	Signed	2018-12-25	2018-12-19	2019-01-15			2019-02-12	2019-03-14			2019-03-14	2019-03-12	2019-03-28	2019-03-14	2019-04-14	2019-04-30	2019-05-05	2019-06-03	2023-12-30
LK-MHNM-93923-CS-QCBS / Consultancy for Developing Web site and Project Monitoring Tool for PSSP	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Quality And Cost-Based Selection	Open - National		12,903.00	17,299.33	Signed	2019-01-07	2018-10-16	2019-01-09			2019-01-13	2018-11-01			2019-01-15	2018-12-05	2019-01-17	2018-12-13	2019-01-21	2018-12-19	2019-02-13	2019-02-01	2019-06-30

LK-MHNM-128700-CS-CDS / Consultancy for the evaluation of The National Policy and Strategic Framework for Prevention and Control of Chronic Non-Communicable Diseases - 2009	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Under Implementation	2019-09-05	2019-10-16	2019-09-26	2019-11-09						2019-12-09	2020-01-13	2020-07-11
--	--------------	--	------	------------------------------------	-----------------	--	-----------	------	----------------------	------------	------------	------------	------------	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LK-MHNM-815110-CS-INDV / Developing Guide Lines for Open-rationalizing the Concept of Reorganization and Strengthening of Primary Healthcare Delivery System	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		6,452.00	5,613.25	Signed	2018-10-11	2018-08-08	2018-11-15	2018-09-03	2018-11-25	2018-10-12	2018-12-02	2018-10-17	2019-01-16			
LK-MHNM-81547-CS-INDV / Consultancy for Development of Standard Protocol	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		6,452.00	4,181.87	Signed	2018-10-15	2018-12-03	2018-12-24	2019-01-02	2018-12-31	2019-01-08	2019-01-21	2018-10-17	2019-04-21			
LK-MHNM-81552-CS-INDV / Consultancy for Establish Citizen Engagement Mechanism Guidelines	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		6,452.00	4,687.06	Signed	2018-10-16	2018-10-18	2018-11-20	2018-11-09	2018-11-27	2018-11-19	2018-12-18	2018-12-10	2019-02-12			
LK-MHNM-81533-CS-INDV / Consultancy for Gap Analysis and Planning for Implementation at the Provincial Level	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		6,452.00	5,630.63	Signed	2018-10-11	2018-10-01	2018-11-13	2018-10-23	2018-11-20	2018-11-01	2018-12-04	2018-11-07	2019-02-26			
LK-MHNM-117401-CS-INDV / Consultancy for Developing Comprehensive plan for Capacity Building	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		2,857.00	4,694.18	Signed	2019-06-14	2019-07-09	2019-08-02	2019-08-27	2019-08-23	2019-09-19	2019-09-27	2019-10-02	2020-03-25			
LK-MHNM-140116-CS-INDV / Consultancy for revise Guidelines for Procurement of Pharmaceuticals and Medical Devices	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Direct		4,167.00	4,225.58	Signed	2019-10-30	2019-12-10	2019-11-09	2020-01-06	2019-11-30	2020-02-25	2020-01-04	2020-03-06	2020-07-02			
LK-MHNM-106282-CS-INDV / Consultancy for the Preparation of Strategic Plan for the total Project period	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		5,714.00	0.00	Canceled	2019-03-31		2019-05-19		2019-06-09		2019-07-14		2019-08-28			
LK-MHNM-153633-CS-INDV / IT Consultancy service for Expansion of the HIMS Module Implementation	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		5,555.00	0.00	Pending Implementation	2020-01-29		2020-03-18		2020-04-08		2020-05-13		2020-11-09			
LK-MHNM-106302-CS-INDV / Consultancy for Development of Legal Framework and Responsive Healthcare Delivery Mechanism at Primary Care Level	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		5,714.00	0.00	Canceled	2019-04-08		2019-05-27		2019-06-17		2019-07-22		2019-09-05			
LK-MHNM-81535-CS-INDV / Consultancy for Developing a plan for Media Publicity Campaign	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		6,452.00	0.00	Canceled	2018-10-11		2018-11-22		2018-12-06		2019-01-03		2019-01-24			
LK-MHNM-182625-CS-CDS / Modification and Improvements of the for website and M&E tool of the Primary Health Care Systems Strengthening Project	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Direct Selection	Direct		9,500.00	0.00	Pending Implementation	2020-07-07		2020-07-12				2020-09-15		2021-03-14			
LK-MHNM-183941-CS-CDS / Consultancy for Capacity Building on Emerging, Re-emerging Diseases & Non-Communicable Diseases (NCDs) for health, non-health and related workforce	IBRD / 88780	Contingent Emergency Response Component	Post	Direct Selection	Direct		156,756.00	0.00	Pending Implementation	2020-07-22		2020-08-01				2020-10-05		2023-07-20			
LK-MHNM-218205-CS-INDV / consultancy service to study the quality of cervical cancer screening and referral practices in Sri Lankan Public Health System	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		10,526.00	0.00	Pending Implementation	2021-03-15		2021-05-03		2021-05-24		2021-06-28		2021-12-25			
LK-MHNM-218206-CS-INDV / consultancy service for facilitation of activities of the office of the Director General of Health Services in relation to PSP and ERISP projects to coordinate with other stakeholders.	IBRD / 88780	Project Implementation Support and Innovation Grants	Post	Individual Consultant Selection	Open		3,695.00	0.00	Pending Implementation	2021-03-18		2021-05-06		2021-05-27		2021-07-01		2021-12-28			