

# FEDERAL REPUBLIC OF NIGERIA

## 18-Months Procurement Plan

### General:

**Project Information:** Nigeria; REDISSE; P159040.

**Project Implementation Agency:** Nigeria Centre for Disease Control (NCDC)

**Date of the Procurement Plan:** April 2018

**Period covered by this Procurement Plan:** April 2018 – November, 2019

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”, July 2016 (Revised November 2017) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**III. National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in **Nigeria Public Procurement Act 2007 and the Regulations, 2016**, such arrangements shall be subject to paragraph 5.3 and 5.4 of the Procurement Regulations and the following conditions:

- o There should be no mandatory requirements for inclusion of local experts and firms for the consulting assignments;
- o There should be no exclusive preference based on threshold prescribed in PPA and credit and its Regulations;
- o Negotiations with the lowest evaluated bidder to reduce price in the case of goods, works and non-consulting services where competitive methods have been used shall not be allowed;

- o The fixed budget method shall not be used for goods, works and non-consulting services;
- o Established and approved procurement standards by the government may be used, provided that they are not restrictive

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.*

**IV. Prequalification: Applicable (May be applicable at the Federal for high value Consultant Assignments**

**V. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable**

**VI. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable**

**VII. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable**

*Domestic preference is not applicable for National Open Competitive Procurement*

**VIII. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is: Not Applicable**

**IX. Other Relevant Procurement Information: Not Applicable**



**X. Threshold for Prior Review, Procurement Approaches and Methods – Goods, Works and Non-Consulting Services**

Category	Procurement Approaches and Methods (US\$ millions)		
	Open International	Open National	Request for Quotation (RfQ)
Works, Turnkey, and S&I of Plant and Equipment	≥ 5	< 5	≤ 0.2
Goods, IT, and non-consulting services	≥ 5	<0.5	≤ 0.1

**Post Review: All contracts not subject to prior review shall be subject to post review.**

**XI. Summary of the procurement packages for Goods, Works and Non-Consulting Services:**

Sr. No	Contract Description	Implementing Agency	Estimated Cost (US\$)	Review by Bank (Prior / Post)	Market Approach (Open-National / Limited etc.)	Selection Method (RFP, RFB, RFQ, DS etc.)	Evaluation Options (Most Advantageous Bid, BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/ No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
<b>GOODS</b>												
1	<b>Procurement of Vehicles (12 Nos. 4WD DC; 6Nos. 4WD Veterinary Ambulatory vehicle; 4 Nos. 4WD SUVs; 1No. 20Tonnes</b>	NCDC (AH & HH)	3,579,139	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	08-10-18	22-10-18

	<b>Truck; 75 Motorcycle and 175 Tricycle</b>											
2	<b>Procurement of Office Equipment &amp; Furniture for 37 state Vet. Public Health /Epidemiology Offices</b>	NCDC (AH)	198,162	Post	Open, National	RFB	Most Advantageous Bid	Single stage-single envelope	No	No	20-03-19	10-04-19
3	<b>Procurement of Laptops and Internet Modem for Surveillance activities &amp; Non-Android Phones for animal disease informants</b>	NCDC (AH)	97,377	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
4	<b>Procurement of Lab. Equip. , Reagents &amp; Consumables and Biosecurity Materials (4Lots)</b>	NCDC (HH)	926,423	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
5	<b>Procurement of 50000/Vial of ARV Vaccine</b>	NCDC (AH)	295,082	Prior	DIR	DIR	Direct Selection	Single envelope	No	No	Nov. 2018	Nov. 2021
6	<b>Procurement of Veterinary</b>	NCDC (AH &HH)	1,067,868	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18

	<b>Stockpiles for preventable Zoonotic diseases (AH) &amp; Consumable for HEPR Stockpiling (HH) –2 Lots</b>											
7	<b>Procurement of Office Furniture/Equipment for Crises Management Centre (AH)</b>	NCDC (AH)	45,015	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
8	<b>Supply of Office Furniture and Equipment for REDISSE Animal Health Component Office (AH)</b>	NCDC (AH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
9	<b>Printing of IDSR Guideline</b>	NCDC (HH)	146,787	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
10	<b>Printing of IDSR Tools (Forms 001,002, 003)</b>	NCDC (HH)	200,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
11	<b>Printing of IDSR Policy</b>	NCDC (HH)	36,393	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
12	<b>Procurement of Emergency</b>	NCDC (HH)	819,672	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18

	<b>Laboratory reagents and consumables for NRL/CPHL</b>											
13	<b>Procurement of Consumable and IPC Materials (HH)</b>	NCDC (HH)	606,557	Post	Open, National	RFB	Most Advantageous Bid	Single envelope	No	No	08-10-18	22-10-18
14	<b>Supply of Office Furniture and Equipment for REDISSE PCU Office - (HH)</b>	NCDC (HH)	68,508	Post	Limited	RfQ	Most Advantageous Bid	Single envelope	No	No	17-09-18	01-10-18
15	<b>Procurement of Tabs (80), Laptops (35) and 2GB/Month USB Internet Service for step-down training for IDSR for HH</b>	NCDC (HH)	57,172	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	31-10-18	14-11-18
16	<b>Supply and Installation of 250 KVA Gen. Set and 20 KVAs Solar Panels and Inverters for REDISSE PCU's Office</b>	NCDC (HH)	98,361	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
<b>Total Goods</b>			<b>8,318,954</b>									

**WORKS**

17	<b>Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices – NW ZONE ( Kaduna, Katsina, Kano, Jigawa,Kebbi , Zamfara &amp; Sokoto)</b>	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
18	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices– NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe &amp; Taraba)</b>	NCDC (AH)	94,426	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
19	<b>Rehabilitation of 7 Nos State Veterinary Public Health/Epidemiology offices – NC ZONE ( Plateau,</b>	NCDC (AH)	110,164	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19



	<b>Nasarawa, Benue, Niger, Kogi, Kwara &amp; FCT)</b>											
20	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices – SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos &amp; Ekiti)</b>	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
21	<b>Rehabilitation of 6 Nos. State Veterinary Public Health/Epidemiology offices – SS ZONE (Edo, Delta, Bayelsa, Rivers, Cross-Rivers &amp; Akwa-Ibom)</b>	NCDC (AH)	94,426	Limited	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
22	<b>Rehabilitation of 5 Nos. State Veterinary Public Health/Epidemiology offices – SE ZONE (</b>	NCDC (AH)	78,688	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>Enugu, Ebonyi, Imo, Anambra &amp; Abia)</b>											
23	<b>Refurbishment of REDISSE Animal Health component office at Headquarter</b>	NCDC (HH)	75,374	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
24	<b>Renovation and upgrade of 7 Nos. Isolation Centers in NW ZONE ( Kaduna, Katsina, Kano, Jigawa, Kebbi, Zamfara &amp; Sokoto)</b>	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
25	<b>Renovation and upgrade of 6 Nos. Isolation Centers in NE ZONE (Bauchi, Borno, Yobe, Adamawa, Gombe &amp; Taraba)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
26	<b>Renovation and upgrade of 7 Nos. Isolation</b>	NCDC (HH)	114,754	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19

	<b>Centers in NC ZONE ( Plateau, Nasarawa, Benue, Niger, Kogi, Kwara &amp; FCT)</b>											
27	<b>Renovation and upgrade of 6 Nos. Isolation Centers in SW ZONE (Osun, Oyo, Ogun, Ondo, Lagos &amp; Ekiti)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
28	<b>Renovation and upgrade of 6 Nos. Isolation Centers in SS ZONE ( Edo, Delta, Bayelsa, Rivers, Cross-Rivers &amp; Akwa-Ibom)</b>	NCDC (HH)	98,360	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
29	<b>Renovation and upgrade of 5 Nos. Isolation Centres in SE ZONE ( Enugu, Ebonyi, Imo, Anambra &amp; Abia)</b>	NCDC (HH)	81,967	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	21-01-19	04-02-19
30	<b>Supply and</b>	NCDC	606,55	Post	Open, National	RFB	Most Advantag	Single envelope	No	No	04-03-19	25-03-19

	<b>Installation of 1No. Incinerator in a selected facility in each of the six geopolitical zones</b>	(HH)	7				eous Bid					
<b>Total works</b>			<b>1,870,780</b>									
<b>NON-CONSULTING SERVICES</b>												
31	<b>Registration of motorcycles (75 Nos. ) and tricycle (175 Nos.) for AH</b>	NCDC (AH)	20,492	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
32	<b>Registration and Insurance for 9 Nos. 4WD DC vehicles; 2 Nos. 15- Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUVs; and 1No. 20Tonne Truck for AH</b>	NCDC (AH)	266,437	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
33	<b>Registration and Insurance for 3 Nos. 4WD DC vehicles; 2 Nos. SUVs for HH</b>	NCDC (HH)	93,098	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
34	<b>Installation of tracking systems in 9 Nos. 4WD DC vehicles; 2 Nos. 15-Seater Bus; 6 Nos. 4WD Vet. Ambulatory vehicle; 2 Nos. SUV for AH</b>	NCDC (AH)	4,049	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19

35	Installation of tracking systems in 3 Nos. 4WD DC vehicles; 2 Nos. SUV for HH	NCDC (HH)	1,066	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
36	Support for Distribution of Office logistic and Lab. Materials to 37 state, NVRI and 10 VTHs	NCDC (AH)	16,393	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
37	Procurement of courier service logistics for specimen transportation and pre-positioning of supplies	NCDC (HH)	142,043	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	18-12-18	02-10-19
38	Recruitment of 17 contract/ad hoc staff (AH)	NCDC (AH)	45,246	Post	Limited	RfQ	Rated Criteria	Single envelope	No	No	17-09-18	01-10-18
<b>Total Non-Consulting Services</b>			<b>588,825</b>									

**Note:** Based on Liberia's specific needs and circumstances, shopping threshold for the purchase of vehicles and fuel may be increased up to US\$500,000.

#### **Thresholds for Prior Review, Selection Approaches and Methods - Consulting Services**

Category	Prior Review (US\$ millions)	Short List of National Consultants	
		Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	≥ 0.5	≤ 0.1	≤ 0.2
Individual Consultants	≥ 0.2	n.a.	n.a.

**Note:** Consultancy services estimated to cost equivalent to US\$ 300,000 and above per contract shall be advertised in the United Nations Development Business (UNDB) online in addition to advertising in national newspaper(s) of wide circulation and/or regional newspaper.

**XI. Summary of the procurement packages for Consulting Services –Planned for the first 18 months after project effectiveness):**

<b>Sr. No</b>	<b>Contract Description</b>	<b>Implementing Agency</b>	<b>Estimated Cost (US\$)</b>	<b>Review by Bank (Prior/ Post)</b>	<b>Market Approach (Open – International / National/ etc.)</b>	<b>Selection Method (QCBS, FBS, LCBS, QBS, CQS, DS etc.)</b>	<b>Shortlisting (Yes/ No)</b>	<b>Expected date of bid/ proposal opening</b>	<b>Expected date of Contract Signature</b>
39	<b>Engagement of Individual Consultants from relevant Sectors to develop a National Strategy for ONE Health and Workforce strategy</b>	NCDC	7,026	Post	Limited	INDV	No	15-10-18	29-10-18
40	<b>Recruitment of 3 Consultants to support for 12 months to facilitate NCDC- FETP training and lead redesign of the FETP programme</b>	NCDC	201,836	Prior	Open, National	INDV	No	01-10-18	15-10-18
41	<b>Engagement of 5 Consultants/ Specialists in relevant Thematic Areas to support Project Implementation</b>	NCDC	243,934	Prior	Open, National	INDV	No	01-10-18	22-10-18
42	<b>Consultancy for Branding and corporate communication</b>	NCDC	197,871	Post	Open, National	CQS	No	15-10-18	29-10-18

	<b>including development of risk communication strategies for the REDISSE project</b>								
43	<b>Consultancy to develop project website and project intranet including overhaul and upgrade of NCDC website and development of REDISSE webpages</b>	NCDC	66,953	Post	Open, National	CQS	No	15-10-18	29-10-18
44	<b>Consultancy for Establishing, developing, training, and licensing enterprise management of software for Procurement, Audit and Financial management</b>	NCDC	177,540	Post	Open, National	CQS	No	18-03-19	01-04-19
45	<b>Engagement of a Consultant to provide Safeguard, Waste Management and Grievance Support</b>	NCDC	11,689	Post	Limited	INDV	No	15-10-18	29-10-18
46	<b>Engagement of 2 Individual</b>	NCDC	9,797	Post	Limited	INDV	No	20-02-19	06-03-19

	<b>Consultants to conduct situational analysis and develop a road map for development of laboratory standards</b>								
47	<b>Consultancy to conduct Needs assessment and consensus building for human and animal health information systems to develop a plan and road map for an interconnected real-time system for human and animal health including a development of a technical plan data systems integration</b>	NCDC	80,343	Post	Open, National	CQS	No	20-02-19	06-03-19
48	<b>Consultancy for a National Public Health Laboratory Needs Assessment</b>	NCDC	106,749	Post	Open, National	CQS	No	17-04-19	02-05-19
49	<b>Consultancy to develop strategy and training</b>	NCDC	7,065	post	Limited	INDV	No	20-02-19	06-03-19



	<b>modules on shipment of samples for diagnosis of) zoonotic and epidemic prone diseases</b>								
50	<b>Consultancy for the assessment of isolation units in all the state capitals in the country to identify gaps compared to global best practice and develop minimum standards for isolation practice</b>	NCDC	180,343	Post	Open, National	CQS	No	17-04-19	02-05-19
51	<b>Consultancy for Situational Analysis and Development of a Multi-hazard Plans</b>	NCDC	78,220	Post	Open, National	CQS	No	17-04-19	02-05-19
52	<b>Consultancy to conduct gap analysis of the existing surveillance system for Transboundary Animal Diseases and zoonotic diseases</b>	NCDC	71,555	Post	Open, National	CQS	No	17-04-19	02-05-19
53	<b>Consultancy to conduct the</b>	NCDC	48,355	Post	Limited	INDV	No	15-11-18	29-11-18

	<b>prioritization of TADs and zoonotic diseases. Review and update priority animal diseases TADs</b>								
54	<b>Consultancy to harmonize and develop guidelines, protocols and tools for animal disease surveillance and disease reporting processes</b>	NCDC	64,575	Post	Open, National	CQS	No	17-04-19	02-05-19
55	<b>Consultancy to develop training manual for Surveillance Agents (AH)</b>	NCDC	14,942	Post	Limited	INDV	No	17-04-19	02-05-19
56	<b>Consultancy to identify and develop the GIS Mapping of Hot-spots in human, Wild and Domestic animals interface(AH)</b>	NCDC	24,104	Post	Limited	INDV	No	17-04-19	02-05-19
57	<b>Engagement of 25 Veterinarians as ad hoc staff (AH)</b>	NCDC	196,721	Post	Open, National	INDV	No	15-10-18	29-10-18
58	<b>Engagement of 10 ad-hoc Laboratory</b>	NCDC	61,967	Post	Open, National	INDV	No	15-10-18	29-10-18

	<b>Scientists at NRL (HH)</b>								
59	<b>Consultancy for re-assessment of 37 Veterinary Public Health/ Epidemiology offices, preparation of BOQs and Supervision of Rehabilitation</b>	NCDC	56,429	Post	Open, National	CQS	No	14-11-18	28-11-18
60	<b>Consultancy for re-assessment of 37 Isolation Centers, preparation of BOQs and Supervision of renovation</b>	NCDC	60,656	Post	Open, National	CQS	No	14-11-18	28-11-18
<b>Total Consultancy Services</b>			<b>1,968,670</b>						

## Appendix 1

### Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: \_\_\_\_\_

Invitation of Bids/Proposals No. \_\_\_\_\_

To: \_\_\_\_\_

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-contractor,

---

<sup>1</sup> *Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

<sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: \_\_\_\_\_

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: \_\_\_\_\_

---

been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

<sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.



**PROCUREMENT PLAN** Western Africa : Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II

**General Information**  
 Country: Western Africa Bank's Approval Date of the Original Procurement Plan: 2018-04-19  
 Project ID: P159040 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-25  
 Project Name: Regional Disease Surveillance Systems Enhancement (REDISSE) Phase II GPN Date:  
 Loan / Credit No: IDA / 59690, IDA / 59680  
 Executing Agency(ies) Ministry of Health and Social Welfare

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
LR-MOHSW-96574-CW-FCA / Rehabilitate REDISSE Project Staff Office Space/One Health	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope				217,718.31	210,513.41	Completed								2019-09-04	2019-05-09							2019-10-30	2019-06-20	2020-04-27
LR-MOHSW-96575-CW-FCA / Rehabilitation of Biomedical workshop	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Force Account	Direct					72,388.73	0.00	Pending Implementation								2019-07-31										2020-03-07
LR-MOHSW-198580-CW-RFQ / Rehabilitation of the National Public Health Reference Laboratory to ensure Biosafety and Biosecurity of equipment and results linked to testing samples.	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope				48,956.77	0.00	Under Implementation																		2021-02-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LR-MOHSW-56358-CO-RFQ / Procurement & installation of solar panels	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Prior	Request for Bids	Open - National	Single Stage - One Envelope		162,500.00	0.00	Canceled					2018-10-15		2018-10-20					2018-12-01		2018-12-31		2019-02-04		2019-08-03		
LR-MOHSW-56363-CO-RFB / Procurement of laboratory equipment for Biomedical technicians	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		102,350.00	0.00	Canceled					2018-05-10		2018-05-15					2018-06-26		2018-07-26		2018-08-30		2019-02-26		
LR-MOHSW-56385-CO-RFQ / Procurement of ICT equipment for Biomedical warehouse technicians	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,380.00	0.00	Canceled							2018-12-25										2019-02-19		2019-08-18	
LR-MOHSW-56414-CO-RFQ / Procurement of ICT equipment (laptops, desktop, printer, scanners, cameras, smart phones, photocopiers) for central level PCU	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		48,800.00	0.00	Under Implementation							2018-08-20										2018-10-15		2019-04-13	
LR-MOHSW-56405-CO-RFQ / Procurement of motor bikes for district & Counties surveillance officers	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		450,000.00	102,400.00	Under Implementation							2018-08-18									2018-10-11		2019-04-11		
LR-MOHSW-56329-CO-RFQ / Procurement of vehicles for NPHIL and MOA	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		295,000.00	0.00	Under Implementation							2018-08-11									2018-10-06		2019-04-04		
LR-MOHSW-91256-CO-RFB / Procurement of ICT Equipment for central and counties level	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Limited	Single Stage - One Envelope		138,058.00	0.00	Pending Implementation							2019-02-11									2019-04-08		2019-10-05		
LR-MOHSW-96565-CO-RFQ / Procure 15 motorcycles for Counties Diagnostic Officers	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,250.00	0.00	Pending Implementation							2019-06-03									2019-07-29		2020-01-25		
LR-MOHSW-96567-CO-RFQ / Procure ICT Equipment and supplies for NPHIL/IMOH counties and Districts Surveillance Officers	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		104,550.00	0.00	Pending Implementation							2019-06-04									2019-07-30		2020-01-26		
LR-MOHSW-96571-CO-RFQ / Procurement of reagents and test kits for National Reference and Regional Laboratory	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		169,545.00	0.00	Pending Implementation							2019-06-12									2019-08-07		2020-02-03		
LR-MOHSW-96576-CO-RFQ / Procurement of Office Equipment and Furniture for REDISSE Office/One Health	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,240.00	27,023.50	Completed							2019-08-04	2020-01-20							2019-09-29	2020-04-07	2020-03-27	2020-08-04		
LR-MOHSW-56391-CO-RFQ / procurement of ICT equipment for (FETP-V & MPH) of the University of Liberia	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Request for Quotations	Open - National	Single Stage - One Envelope		37,200.00	0.00	Pending Implementation							2019-08-05									2019-09-30		2020-03-28		
LR-MOHSW-56396-CO-RFQ / Procurement of ICT equipment (laptops & Desktops) for district surveillance officer- animal & human	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		89,250.00	0.00	Pending Implementation							2019-07-03									2019-08-28		2020-02-24		

LR-MOHSW-91259-GO-RFB / Procurement of motorcycles for District Animal Surveillance and Health Surveillance Officers	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Limited	Single Stage – One Envelope		450,000.00	0.00	Pending Implementation				2019-03-29	2019-04-03				2019-05-15	2019-06-14	2019-07-19	2020-01-15		
LR-MOHSW-122593-GO-RFQ / procure reagent & materials to conduct AMR Detection, characterization and antimicrobial resistance pattern of pathogenic enteric bacteria associated with paediatric gastroenteritis in Monsterrado county, Liberia	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,042.41	19,944.82	Completed					2019-07-19	2019-07-19				2019-09-13	2019-10-10	2020-03-11	2019-12-10	
LR-MOHSW-135173-GO-RFQ / Support to ECHO Central and Counties level through purchase of ICT supplies, Furniture and Fixture (eg. printer, projector, TV monitor, chairs and desks)	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Open – National	Single Stage – One Envelope		32,475.00	25,168.00	Completed					2019-10-01					2019-11-26	2019-12-04	2019-12-25	2019-12-16	
LR-MOHSW-135180-GO-RFQ / Support to disease surveillance interoperable reporting systems (Roll out eIDSR)	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope		3,000.00	0.00	Pending Implementation					2019-10-08						2019-12-03		2020-01-02	
LR-MOHSW-96569-GO-RFQ / Procure and install solar panels for the storage of samples at selected health facilities	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage – One Envelope		101,250.00	0.00	Pending Implementation					2020-02-29						2020-04-25		2020-05-25	
LR-MOHSW-163505-GO-RFB / Purchase of reagents and test kits for the National Reference and Regional Laboratories (NRL and others)	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Bids	Open – National	Single Stage – One Envelope		398,440.00	0.00	Pending Implementation				2020-03-16	2020-03-21				2020-05-02	2020-06-01	2020-07-06		2020-09-04	
LR-MOHSW-167819-GO-RFQ / Purchase of assorted laboratory supplies and reagent, and sample collection materials under Laboratory Services	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage – One Envelope		139,215.00	139,051.47	Completed					2020-04-14	2020-04-07				2020-06-09	2020-05-03	2020-06-21	2020-09-17	
LR-MOHSW-169547-GO-RFQ / Printing of assorted Awareness Jacket/Vest with wording Community Response 1220 pieces & Rapid Response 100 pieces for Operations & County Services	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		13,300.00	10,640.00	Completed					2020-05-02	2020-04-29				2020-06-27	2020-06-12	2020-07-04	2020-06-29	
LR-MOHSW-169940-GO-RFQ / Purchase of Assorted Medical & Non-Medical Supplies for WASH & Dead Body Management: PPE suits - Assorted Biohazard bags, body bags, buckets Examination Gloves, Infrared forehead thermometer, etc	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		265,190.00	265,023.66	Completed					2020-04-22	2020-04-17				2020-06-17	2020-05-25	2020-07-01	2020-05-30	
LR-MOHSW-169927-GO-RFQ / Purchase of Assorted Medical Materials for Logistic & Operations: Gloves: Examination, assorted sizes (S, M, L, XL) Thermometer: Infrared, Non-contact Forehead Chlorine: 50% micro bacteria: Face shield: Transparent pet anti-virus etc.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		35,325.00	144,247.50	Completed					2020-04-13	2020-04-08				2020-06-08	2020-05-04	2020-06-22	2020-05-26	
LR-MOHSW-171297-GO-LIN / Procurement of 5 ambulance to support counties in response mode for Preparedness & Response	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	UN Agencies (Direct)	Direct			300,000.00	290,074.00	Completed				2020-03-23	2020-04-04	2020-03-28	2020-04-22				2020-05-02	2020-04-29	2020-10-29	2020-06-16
LR-MOHSW-171857-GO-RFQ / Printing of assorted materials: 1142 copies –job aides copies, 1150 booklets – training materials for participants and 27 booklets for facilitator guides to train community animal health workers to support cross broader surveillance for COVID-19 response.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,888.00	20,866.00	Completed					2020-05-09	2020-05-12				2020-07-04	2020-06-23	2020-07-16	2020-07-13	
LR-MOHSW-169551-GO-RFQ / Purchase of 1 –unit Projector, 2 –Projector Pointer, 1 Printer for Operations & County Services	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,900.00	1,884.00	Completed					2020-05-02	2020-04-29				2020-06-27	2020-06-12	2020-07-11	2020-07-13	
LR-MOHSW-176426-GO-RFQ / Purchase of assorted Laboratories equipment and Supplies to increase PCR Machine testing and other supplies as support to Laboratory Services.	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,257,000.00	0.00	Pending Implementation					2020-06-07					2020-08-02			2020-10-31	
LR-MOHSW-181532-GO-RFQ / Printing of COVID-19 Interim Guide, Patient Flow Chart and SOPs for Case Management	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,000.00	2,366.00	Completed					2020-06-30	2020-06-30				2020-08-25	2020-07-22	2020-09-24	2020-08-08	



LR-MOHWS-184752-GO-RFQ / Printing and distribution of awareness materials (Flyers, Bumper Stickers, Brochures and posters) for 6 Affected Counties with Lassa Fever (Monterrado, Margibi, Bong, Lofa, Grand Bassa and Nimba) under the Lassa Fever Emergency Response.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,935.00	0.00	Pending Implementation														2020-07-27							2020-09-21	2020-10-21	
LR-MOHWS-187106-GO-RFQ / Printing of assorted IEC/Bcc materials for nationwide social mobilization community outreach and awareness linked to prevention of COVID-19 in Liberia. These include: poster for hand washing, poster for traveler, bill board, flyers, etc.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		93,000.00	0.00	Pending Implementation															2020-08-12							2020-10-07	2020-11-06
LR-MOHWS-187265-GO-LIN / Purchase of Xpress SARS-CoV-2 Cartridges (PCR Machine Cartridge) and other Consumables through WHO for the Laboratory Pillar	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Prior	UN Agencies (Direct)	Direct			931,625.00	0.00	Pending Implementation				2020-06-15	2020-06-20																	2020-07-25	2020-10-23
LR-MOHWS-218929-GO-RFQ / Purchase of Assorted ICT Equipment for the National Action accelerated response to Lassa fever outbreak. 1 - pc -High speed Printer with 1 pcs spare cartridges, 1 - pc - Projector 2 - Pcs - Laptop computer	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																						2021-04-19	2021-05-19

NON CONSULTING SERVICES																																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
LR-MOHWS-56332-NC-RFQ / Printing of SOP for animals workers, technical training manuals, data collection tools, assessment tools, etc.	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,350.00	0.00	Canceled								2018-04-15														2018-06-10	2018-12-07			
LR-MOHWS-56348-NC-RFQ / Printing of training materials for front line Vet.	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.00	0.00	Canceled								2018-04-15														2018-06-10	2018-12-07			
LR-MOHWS-56346-NC-RFQ / printing of materials for international one health day awareness	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,450.00	0.00	Pending Implementation								2018-10-23														2018-12-18	2019-06-16			
LR-MOHWS-56342-NC-RFQ / Printing of SOP of laboratory quality management systems, harmonized data collection tools	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,250.00	0.00	Pending Implementation								2019-07-02															2019-08-27	2020-02-23		
LR-MOHWS-56349-NC-RFQ / printing & publications for project visibility	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation								2019-10-02															2019-11-27	2020-05-25		
LR-MOHWS-135170-NC-RFQ / Print and distribute developed training modules including job aides, data collection tools for 2 hundred community animal health worker in Liberia	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,500.00	13,152.10	Completed								2019-09-30														2019-11-25	2019-11-26	2019-11-29	2019-12-13	
LR-MOHWS-135177-NC-RFQ / Support to rabies vaccination and awareness campaign during World Rabies Day	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,850.00	1,655.00	Completed								2019-09-29															2019-11-24	2019-10-22	2019-12-23	2019-10-25
LR-MOHWS-167769-GO-RFQ / Printing of assorted fact sheet & bill boards for health promotion materials across targeted communities under Risk Communication	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	18,400.00	Completed								2020-04-13	2020-04-06														2020-06-08	2020-04-15	2020-06-21	2020-05-07
LR-MOHWS-167787-NC-RFQ / Printing of assorted training materials: SOPs/ booklet, SOPs to frontline health workers, 2000 copies of COVID-19 data collection and reporting tools, 1500 copies of job aides for use by EPI Surveillance, Coordination and point of entry	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,000.00	0.00	Under Implementation								2020-04-15															2020-06-10	2020-06-22		
LR-MOHWS-179942-NC-DIR / Hiring of LoneStar Communication Corporation (LCC MTN) to provide internet services to the 15 Counties Emergency Operation Centers (EOC) for a period of 1 year.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct			76,200.00	0.00	Under Implementation				2020-06-16	2020-06-02	2020-06-21	2020-08-12																2020-07-26	2021-07-21		

LR-MOHSW-179943-NC-Dir / Hiring of Liberia Telecommunications Corporation (LBTCLCO) for high speed internet for the National EOC located at the National Public Health Institution of Liberia (NPHL) for the period of 1 year.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct		42,000.00	0.00	Under Implementation							2020-06-17	2020-06-02	2020-06-22								2020-07-27		2021-07-22
--	-------------	--	------	------------------	--------	--	-----------	------	----------------------	--	--	--	--	--	--	------------	------------	------------	--	--	--	--	--	--	--	------------	--	------------

CONSULTING FIRMS																																
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
LR-MOHSW-132375-CS-FBS / hiring a individual consultant to conduct AMR Integrated Knowledge, attitude and practice (KAP) behavior survey to guide training and education	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Fixed Budget Selection	Open - National		18,000.00	0.00	Canceled	2019-09-12	2019-09-03	2019-10-03		2019-11-16					2019-12-14							2020-01-13		2020-02-17		2020-03-23		2020-07-03

INDIVIDUAL CONSULTANTS																																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																	
LR-MOHSW-56441-CS-CDS / Procurement of National Technical Coordinator (REDISE)	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Direct Selection	Direct		48,000.00	0.00	Under Implementation	2018-04-05	2018-04-27	2018-04-15	2018-04-20					2018-06-19																		
LR-MOHSW-56443-CS-INDV / Recruitment of Program Assistant (support Central level coordination)	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2018-04-20	2018-05-07	2018-06-08		2018-06-29				2018-08-03																		
LR-MOHSW-56447-CS-CDS / Recruitment of Project Account Assistant (PNMU)	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Direct Selection	Direct		18,000.00	0.00	Under Implementation	2018-04-20	2018-05-15	2018-04-30						2018-07-04																		
LR-MOHSW-56450-CS-CDS / Recruitment of Project Accountant	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2018-04-20	2018-05-22	2018-04-30						2018-07-04																		
LR-MOHSW-56457-CS-INDV / Recruitment of 2 Liaison Officer (for MOH/NPHIL & MDA)	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		60,000.00	6,070.00	Signed	2018-04-20	2018-05-07	2018-06-08	2018-12-27	2018-06-29	2018-12-31	2018-08-03	2019-01-07																			
LR-MOHSW-56461-CS-CQS / Recruitment of Internal Auditor Support to Central Management	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2018-04-20	2018-05-07	2018-06-08		2018-06-29				2018-08-03																		
LR-MOHSW-56467-CS-INDV / Recruitment of consultant to revise national public health law to incorporate one health framework	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2018-09-19		2018-11-07		2018-11-28				2019-01-02																		
LR-MOHSW-56545-CS-INDV / Recruit one M&E Officer (MDA)	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2018-04-20	2018-05-07	2018-06-08		2018-06-29				2018-08-03																		
LR-MOHSW-56548-CS-INDV / Recruitment of Surveillance Officer (Central and MDA)	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		7,200.00	0.00	Under Implementation	2018-04-20	2018-05-07	2018-06-08		2018-06-29				2018-08-03																		
LR-MOHSW-56549-CS-INDV / Recruit 8 Animal Diseases Surveillance Officers for eight counties (MDA)	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		28,800.00	0.00	Under Implementation	2018-04-20	2018-05-07	2018-06-08		2018-06-29				2018-08-03																		
LR-MOHSW-56551-CS-INDV / Recruit 8 counties Level REDISE Project Focal Persons	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-04-20	2018-05-07	2018-06-08		2018-06-29				2018-08-03																		
LR-MOHSW-56557-CS-INDV / Recruitment of consultant to develop surveillance training module for Zoonotic	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		23,500.00	0.00	Canceled	2018-08-15		2018-10-03		2018-10-24				2018-11-28																		
LR-MOHSW-56559-CS-INDV / Recruitment consultant to conduct comprehensive livestock census for animal movement (dogs, cats and wild life)	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2018-06-08	2018-10-25	2018-07-27		2018-08-17				2018-09-21																		
LR-MOHSW-56469-CS-INDV / Recruitment to conduct need assessment for public health workforce strategy development	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		29,500.00	0.00	Under Implementation	2018-08-06	2018-09-25	2018-09-24	2019-08-27	2018-10-15	2020-02-17	2018-11-19																				
LR-MOHSW-56554-CS-INDV / Recruitment of consultant to develop national case management - isolated unit guideline (human health and animal for quarantine centers)	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2018-08-15	2018-09-25	2018-10-03	2019-08-26	2018-10-24	2020-02-17	2018-11-28																				

LR-MOHSW-56553-CS-INDV / Consultancy to develop standardized training package for contact tracers or community peer educators, POE, and samples transport and referral guidelines (human, animal and environmental)	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		42,500.00	0.00	Under Implementation	2018-10-15	2018-09-25	2018-12-03	2019-08-30	2018-12-24	2020-02-17	2019-01-28	2019-03-09
LR-MOHSW-56455-CS-CDS / Recruitment of Project Procurement Officer (MOA)	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Prior	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2018-08-30	2018-09-21	2018-09-09				2018-11-13	2019-11-08
LR-MOHSW-56472-CS-INDV / Recruitment of consultant to develop disease surveillance workforce strategy (animal, human & environmental)	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		42,900.00	0.00	Under Implementation	2018-09-21	2018-09-25	2018-11-09	2019-08-30	2018-11-30	2020-02-17	2019-01-04	2019-07-03
LR-MOHSW-79821-CS-CDS / Recruitment of Environmental Social and Safe Guard Officer	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2018-09-28		2018-10-08				2018-12-12	2019-06-10
LR-MOHSW-56460-CS-INDV / Recruitment of Environmental Social and Safe Guard Officer	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2018-10-10		2018-11-28		2018-12-19		2019-01-23	2020-01-18
LR-MOHSW-85795-CS-INDV / Recruit Consultant to develop diseases surveillance workforce strategy for human and animals environment	IDA / 59690	Component 1: Surveillance and Information Systems	Post	Individual Consultant Selection	Open		45,200.00	0.00	Pending Implementation	2018-11-30		2019-01-18		2019-02-08		2019-03-15	2019-09-11
LR-MOHSW-96738-CS-INDV / Recruit Communication Specialist for REDISSE	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2019-06-28		2019-07-08				2019-09-11	2020-03-09
LR-MOHSW-96756-CS-INDV / Recruit Consultant to conduct needs assessment for public health and veterinary health workforce in country	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Under Implementation	2019-01-31	2018-09-25	2019-02-05		2019-02-26		2019-04-02	2019-09-29
LR-MOHSW-56463-CS-INDV / Recruitment of consultant to conduct multi-hazard vulnerability and risk assessment preparedness and response	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2019-08-30		2019-10-18		2019-11-08		2019-12-13	2020-02-11
LR-MOHSW-96742-CS-CDS / Recruitment of Epidemiology for MOA	IDA / 59690	Component 2: Strengthening of Laboratory Capacity	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2019-07-30	2019-01-10	2019-08-09	2019-01-18			2019-10-13	2020-04-10
LR-MOHSW-96747-CS-CDS / Recruit M & E Specialist	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2019-05-30		2019-06-09				2019-08-13	2020-02-09
LR-MOHSW-56552-CS-CDS / Recruit CAC to conduct Annual Audit for REDISSE	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct		20,000.00	0.00	Pending Implementation	2018-08-10		2018-08-20				2018-10-24	2019-04-22
LR-MOHSW-122585-CS-INDV / Hiring of a individual consultant to conduct AMR integrated Knowledge, Attitude and Practice (I-KAP) behavior survey to guide training and education.	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled	2019-07-12	2019-08-10	2019-07-17		2019-08-07		2019-09-11	2020-01-09
LR-MOHSW-111764-CS-CDS / Hiring of AFENET to implement the Training Program for FET-V on behalf of NPHIL/MOA	IDA / 59680	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Direct Selection	Direct		197,736.00	0.00	Canceled	2019-04-01		2019-04-11				2019-06-15	2019-12-12
LR-MOHSW-126079-CS-CDS / Hiring of AFENET to implement the training program for FET-V-NPHIL/MOA	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Direct Selection	Direct		197,736.00	197,731.00	Signed	2019-08-02	2019-08-05	2019-08-12	2019-08-12			2019-10-16	2019-12-07
LR-MOHSW-142351-CS-INDV / Hiring an individual consultant to conduct AMR integrated Knowledge, Attitude and Practice (I-KAP) behavior Survey to guide training and education	IDA / 59690	Component 3: Preparedness and Emergency Response	Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2019-10-29	2019-10-14	2019-12-17		2020-01-07		2020-02-11	2020-05-01
LR-MOHSW-135190-CS-INDV / Recruitment of animal health surveillance officers in 7 Counties, Namely: Rivercess, RiverGee, Bomi, Grand Kru, Grand Bassa, Sinoe, and Margibi Counties. There is an additional 2 Counties Montserado & Nimba to increase the officers	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Individual Consultant Selection	Open		32,400.00	32,400.00	Signed	2019-09-30	2019-12-28	2019-11-18	2020-03-19	2019-12-09	2020-03-29	2020-01-13	2020-07-24
LR-MOHSW-171858-CS-CDS / Hiring of a Laboratory Consultant for laboratory system strengthening at the National Public Health Reference Laboratory.	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Direct Selection	Direct		42,000.00	42,000.00	Signed	2020-05-04	2020-04-28	2020-05-14	2020-05-12			2020-07-18	2021-07-13

LR-MOHSW-175618-CS-INDV / Hiring of Monitoring and Evaluation Officer for the REDISE Project	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Under Implementation	2020-06-05	2020-05-19	2020-06-10	2020-07-01		2020-08-05	2021-07-31	
LR-MOHSW-175619-CS-INDV / Hiring of Communication Officer for the REDISE Project	IDA / 59690	Component 5: Institutional Capacity Building, Project Management, Coordination and Advocacy	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Under Implementation	2020-06-05	2020-05-19	2020-06-10	2020-10-14	2020-07-01	2020-12-15	2020-08-05	2021-02-01
LR-MOHSW-179945-CS-CDS / Hiring of a ICT Officer for 1 year to support the Interoperable Surveillance and Reporting System eIDSR implementation at the Ministry of Health	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Direct Selection	Direct		10,800.00	10,800.00	Signed	2020-06-16	2019-11-13	2020-06-26	2020-07-17		2020-08-30	2020-08-31	2021-02-26
LR-MOHSW-179946-CS-CDS / Hiring of Data Manager for 1 year for interoperable surveillance and reporting system (eIDSR) implementation at the Ministry of Health	IDA / 59690	Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness	Post	Direct Selection	Direct		9,600.00	0.00	Under Implementation	2020-06-17	2019-11-13	2020-06-27			2020-08-31	2020-10-06	