

PROCUREMENT PLAN

Project information: Ethiopia Lowland Livelihood Resilient Project, *P146336*

Project Implementation agency: Ministry of Peace

Date of the Procurement Plan: May 2019

Period covered by this Procurement Plan: May 2019 to December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Sections 33(1)(a) and 35–48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: “Not Applicable”

Procurement of Second Hand Goods : “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

The project envisages procurement activities that will be implemented through CDD arrangement following the CDD Procurement manual that is under preparation and will be agreed with the Bank

PROCUREMENT PLAN Ethiopia : Lowlands Livelihood Resilience Project

General Information			
Country:	Ethiopia	Bank's Approval Date of the Original Procurement Plan:	2020-11-17
Project ID:	P164336	Revised Plan Date(s): (comma delineated, leave blank if non)	2021-01-29
Project Name:	Lowlands Livelihood Resilience Project	GPN Date:	2019-10-17
Loan / Credit No:	IDA / 64120		
Executing Agency(ies)	Afar Region - Lowlands livelihood Resilience Project Unit		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-AFAR-LLRP-199777-CO-RFB / Procurement of office furnitures for rangeland cluster support Team (RCST) and for project woreda Staff	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		103,050.00	0.00	Pending Implementation					2020-11-16		2020-11-21					2021-01-02		2021-02-01		2021-03-08		2021-09-04	
ET-AFAR-LLRP-199783-CO-RFQ / Procurement of Diesel Generators for Rangeland Cluster Team (RCST) and for project woredas	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,294.00	0.00	Pending Implementation							2020-12-27							2021-02-21		2021-08-20			
ET-AFAR-LLRP-199768-CO-RFQ / Procurement of office furniture for Regional Project coordination Unit (Lot 1), Office equipment's for RCST, RPCU & Project Woredas (Lot 2) and network equipment's and Technology Requirements for RPCU and Project Woredas (Lot 3). By Afar LLRP	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		231,000.00	0.00	Pending Implementation					2020-12-09		2020-12-14					2021-01-13		2021-02-03		2021-03-10		2021-05-09	
AFAR-CO/NS/005/20 / procurement of GPS to Regional Cluster and woreda level implementations	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations				19,000.00	0.00	Pending Implementation							2021-01-11							2021-03-08		2021-05-07			
ARPCU-CO-NS-007-21 / procurement of different seeds for planned forage Development and SWC Activity	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,027.00	0.00	Pending Implementation							2021-02-08							2021-03-15		2021-03-25			
ET-AFAR-LLRP-CO-NS-008-21 RFQ / procurement of hand tools for planned rangeland management, forage development and SWC activities	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		59,523.00	0.00	Pending Implementation							2021-02-16							2021-04-04		2021-10-01			
ET-AFAR-LLRP006-CO-RFB / procurement of gabion and wire for planned rangeland management	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Limited	Single Stage - One Envelope		183,824.00	0.00	Pending Implementation					2021-02-11		2021-02-16					2021-03-18		2021-04-07		2021-05-05		2021-06-04	
ET-AFAR-LLRP-215396-CO-RFQ / procurement of different laboratory Reagent and Equipment for Regional Veterinary Laboratory	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		44,118.00	0.00	Pending Implementation							2021-02-17							2021-03-28		2021-04-12			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	