

Project name: Private Sector Development
Support Project - BEZA
Loan: 4866-BD - BEZA
Procurement Plan Version: 2015-1
Status: Approved
Date of Last Change of Status: 02/04/2015



Category Goods: Activities [ShowHide](#)

Description	Reference #
Procurement of vehicle: G-3-A (Lot-1A) (SUV-01)	PSDP-BEZA-1-NCB-B-BEZA G-3-A (LOT-1A) Contract Completed Post Review
Procurement of vehicle: BEZA G-3-B (Lot-1 (Car-3), Lot-2 (Microbus-1))	PSDP-BEZA-2-NCB-B-BEZA G-3-B (LOT-1 & 2) Evaluation under execution Post Review
Procurement of vehicle: BEZA G-3-C (Motor Cycle-1)	PSDP-BEZA-3-NCB-B-BEZA G-3-C Contract under execution Post Review
Procurement of computer 10 nos. printer 5 Nos., Laptop 5 Nos., Scanner 2 Nos.	PSDP-BEZA-4-NCB-B-BEZA G-4-A Contract Completed Post Review
Procurement of computer 10 nos., printer 10 nos. Laptop 10 nos. scanner 8 nos.	PSDP-BEZA-5-NCB-B-BEZA G-4-B Expected Post Review
Procurement of computer 20 nos., printer 15 nos.	PSDP-BEZA-6-NCB-B-BEZA G-4-C Contract Completed Post Review
Photocopiers 4 Nos. (2 Heavy duty)	PSDP-BEZA-7-NCB-B-BEZA G-5-A Contract Completed Post Review
Photocopiers 3 Nos. (1 map photocopier)	PSDP-BEZA-8-NCB-B-BEZA G-5-B Expected Post Review
Photocopiers 3 Nos.	PSDP-BEZA-9-NCB-B-BEZA G-5-C Contract Completed Post Review

Fax Machine 6 Nos.	PSDP-BEZA-10-NCB-B-BEZA G-6 Contract Completed Post Review
Electric Generator 1 set	PSDP-BEZA-11-NCB-B-BEZA G-7 Expected Post Review
Video Conferencing System 1 set	PSDP-BEZA-12-NCB-B-BEZA G-8 Ongoing Activity Post Review
Conferencing System for 30 people	PSDP-BEZA-13-NCB-B-BEZA G-9 Contract Completed Post Review
Multimedia Projector with screen 1 set (Lot-1)	PSDP-BEZA-14-NCB-B-BEZA G-10 (LOT-1) Contract Completed Post Review
Multimedia Projector with screen 2 set (Lot-2)	PSDP-BEZA-15-NCB-B-BEZA G-10 (LOT-2) Contract Completed Post Review
AC split type (14 Nos.)	PSDP-BEZA-18-NCB-B-BEZA G-12-A Contract Completed Post Review
AC Split Type 16 Nos.	PSDP-BEZA-19-NCB-B-BEZA G-12-B Contract Completed Post Review
Intercom 30 lines	PSDP-BEZA-20-NCB-B-BEZA G-13 (LOT-1) Contract Completed Post Review
Intercom 20 lines	PSDP-BEZA-21-NCB-B-BEZA G-13 (LOT-2) Contract under execution Post Review
MAR IT System	PSDP-BEZA-24-NCB-B-BEZA G-15 Expected Post Review
MAR Registration facility (Furniture, Equipment, etc.) (Lot-1)	PSDP-BEZA-25-NCB-B-BEZA G-16 (LOT-1) Contract Completed Post Review
MAR Registration facility (Furniture, Equipment, etc.) (Lot-2)	PSDP-BEZA-26-NCB-B-BEZA G-16 (LOT-2) Expected

	Post Review
Furniture and fixture (Lot-1 & Lot-2)	PSDP-BEZA-27-NCB-B-BEZA G-17 (LOT-1 & LOT-2) Contract Completed Post Review
Interior decoration, furniture & fixtures	PSDP-BEZA-33-NCB-B-BEZA G-20 Contract Completed Post Review
Procurement of vehicle: G-3-A (Lot-2A) (Car-01)	PSDP-BEZA-34-NCB-B-BEZA G-3-A (LOT-2A) Contract Completed Post Review
Procurement of vehicle: G-3-A (Lot-2B) (Car-03)	PSDP-BEZA-35-NCB-B-BEZA G-3-A (LOT-2B) Contract Completed Post Review
Procurement of vehicle: G-3-A (Lot-3) (Microbus-01)	PSDP-BEZA-36-NCB-B-BEZA G-3-A (LOT-3) Contract Completed Post Review
Procurement of 1 (one) SUV (Jeep)	PSDP-BEZA-58-NCB-B-BEZA G-3-A (LOT-1B) Contract Completed Post Review
Procurement of computer 10 nos., printer 10 nos.	PSDP-BEZA-59-NCB-B-BEZA G-4-B (LOT-1) Contract Completed Post Review
Procurement of Laptop 10 nos.	PSDP-BEZA-60-NCB-B-BEZA G-4-B (LOT-2) Contract Completed Post Review
Procurement of scanner 8 nos.	PSDP-BEZA-61-NCB-B-BEZA G-4-B(LOT-3) Contract Completed Post Review
Interior decoration, furniture & fixture	PSDP-BEZA-68-NCB-B-BEZA G-21 (LOT-2) Expected Post Review
Procurement of Television 1 no., Refrigerator 1 no., Micro wave oven 1 no.	PSDP-BEZA-16-CP-B-BEZA G-11 (LOT 1-3) Contract Completed

	Post Review
Procurement of Refrigerator 2 nos., Micro oven 1 no. television 1 no.	PSDP-BEZA-17-CP-B-BEZA G-11 (LOT 4-6) Contract Completed Post Review
Copy binding machine 2 nos.	PSDP-BEZA-23-CP-B-BEZA G-14 (LOT-2) Contract Completed Post Review
Furniture & Fixtures (lot-3)	PSDP-BEZA-28-CP-B-BEZA G-17 (LOT-3) Expected Post Review
Camera and accessories (Lot-1)	PSDP-BEZA-29-CP-B-BEZA G-18 (LOT-1) Contract Completed Post Review
Camera and accessories (Lot-2)	PSDP-BEZA-30-CP-B-BEZA G-18 (LOT-2) Contract Completed Post Review
Machinery and other equipments (Lot-2)	PSDP-BEZA-32-CP-B-BEZA G-19 (LOT-2) Expected Post Review
Interior decoration, furniture & fixture	PSDP-BEZA-67-CP-B-BEZA G-21 (LOT-1) Contract under execution Post Review
Copy binding machine 2 nos.	PSDP-BEZA-22-CD-B-BEZA G-14 (LOT-1) Contract Completed Post Review
Machinery and other equipments (Lot-1)	PSDP-BEZA-31-CD-B-BEZA G-19 (LOT-1) Contract Completed Post Review
Books and Journals	PSDP-BEZA-56-CD-B-BEZA-G-2 Expected Post Review

Category Consultants - Firms: Activities [ShowHide](#)

Description	Reference #
Selection of Legal Advisory Firm	PSDP-BEZA-65-EI-CF- Ongoing Activity Post Review

Feasibility studies for 3 sites (Lot-1)	PSDP-BEZA-37-SBCC-CF-BEZA S-5 (LOT-1) Contract Completed Prior Review
Feasibility studies & Other Technical Assistance (Lot-2)	PSDP-BEZA-38-SBCC-CF-BEZA S-5 (LOT-2) Contract under execution Prior Review
Transaction Advisory Services Firm	PSDP-BEZA-39-SBCC-CF-BEZA S-12 Contract under execution Prior Review
Legal Advisory Services-Firm	PSDP-BEZA-40-SBCC-CF-BEZA S-6 Evaluation under execution Prior Review
Dispute Resolution Mechanism (RDM), Review, design, training	PSDP-BEZA-41-SBCC-CF-BEZA S-8 Expected Prior Review
Movable Asset Registry (MAR) Drafting and secure Transactions Law-International	PSDP-BEZA-42-SBCC-CF-BEZA S-9 Expected Post Review
Movable Asset Registry (MAR) IT Advisory-Training	PSDP-BEZA-43-SBCC-CF-BEZA S-10 Expected Post Review
HR Development and Business Linkages (HR & BL) Sourcing Assistance Firms	PSDP-BEZA-44-SBCC-CF-BEZA S-13 Expected Prior Review
HR & BL-Social and Environmental Audit Process development and technical Assistance Firms	PSDP-BEZA-45-SBCC-CF-BEZA S-14 Expected Prior Review
FM and Operational Manual (National)	PSDP-BEZA-46-SBCC-CF-BEZA S-11 Expected Post Review
Initial Site Assessment of Five Economic Zones	PSDP-BEZA-66-SSF-CF-BEZA S-18 Contract under execution Post Review

Category Consultants - Individuals: Activities [ShowHide](#)

Description	Reference #

Financial Management Specialist (National)	PSDP-BEZA-62-CD-CI-S-2.1 Contract under execution Post Review
System Analyst/ IT Consultant (National)	PSDP-BEZA-69-CD-CI-BEZA S-7 (LOT-2) Contract under execution Post Review
Procurement Specialist (National) (Lot-1)	PSDP-BEZA-47-EI-CI-BEZA S-1 (LOT-1) Contract Completed Prior Review
Procurement Specialist (National) (Lot-2)	PSDP-BEZA-48-EI-CI-BEZA S -1 (LOT-2) Contract Completed Prior Review
Financial Management Specialist (National)	PSDP-BEZA-49-EI-CI-BEZA S-2 Contract Completed Prior Review
Environmental Specialist (National)	PSDP-BEZA-50-EI-CI-BEZA S-3 Contract under execution Prior Review
Social Specialist (National)	PSDP-BEZA-51-EI-CI-BEZA S-4 Contract under execution Prior Review
Systems Analyst (IT Consultant)	PSDP-BEZA-52-EI-CI-BEZA S-7 Contract Completed Prior Review
Manager Administration(National)	PSDP-BEZA-53-EI-CI-BEZA S-15 Contract under execution Prior Review
Legal Consultant (National)	PSDP-BEZA-55-EI-CI-BEZA S-16 Contract under execution Prior Review
Procurement Specialist	PSDP-BEZA-63-EI-CI-BEZA S-1.2 Contract under execution Prior Review
Zone Development Consultant	PSDP-BEZA-64-IC-CI-BEZA S-17 Contract under execution Post Review

New Activities
 Modified Activities
 Canceled Activities
 Activities without Modification

Province/State	E/A	Amount in u\$	No Objection Documents
Dhaka	Est.	76,063.00	N/A
	Actual	76,062.50	N/A
Dhaka	Est.	187,500.00	N/A
	Actual		N/A
Dhaka	Est.	2,500.00	N/A
	Actual		
Dhaka	Est.	17,750.00	N/A
	Actual	17,765.89	N/A
Dhaka	Est.	32,713.00	N/A
	Actual		
Dhaka	Est.	17,625.00	N/A
	Actual	17,598.13	
Dhaka	Est.	7,500.00	N/A
	Actual	7,495.00	
Dhaka	Est.	16,250.00	N/A
	Actual		
Dhaka	Est.	8,750.00	N/A
	Actual	6,918.13	N/A

Dhaka	Est.	1,000.00	N/A
	Actual	1,012.50	N/A
Dhaka	Est.	25,000.00	N/A
	Actual		
Dhaka	Est.	125,000.00	N/A
	Actual		N/A
Dhaka	Est.	3,750.00	N/A
	Actual	3,737.50	N/A
Dhaka	Est.	1,375.00	N/A
	Actual	1,316.25	N/A
Dhaka	Est.	3,750.00	N/A
	Actual	3,472.50	N/A
Dhaka	Est.	13,000.00	N/A
	Actual	12,975.00	N/A
Dhaka	Est.	24,500.00	N/A
	Actual	19,250.00	N/A
Dhaka	Est.	2,000.00	N/A
	Actual	1,943.75	
Dhaka	Est.	1,750.00	N/A
	Actual		N/A
Dhaka	Est.	250,000.00	N/A
	Actual		
Dhaka	Est.	60,000.00	N/A
	Actual	59,638.60	N/A
Dhaka	Est.	65,000.00	N/A

	Actual		
Dhaka	Est.	6,213.00	N/A
	Actual	5,619.88	N/A
Dhaka	Est.	92,500.00	N/A
	Actual	14,048.20	N/A
Dhaka	Est.	33,250.00	N/A
	Actual	33,250.00	N/A
Dhaka	Est.	100,250.00	N/A
	Actual	100,218.75	N/A
Dhaka	Est.	35,000.00	N/A
	Actual	34,937.50	N/A
Dhaka	Est.	111,437.50	N/A
	Actual	86,575.00	N/A
Dhaka	Est.	14,936.62	N/A
	Actual	9,820.63	N/A
Dhaka	Est.	13,325.81	N/A
	Actual	10,530.75	N/A
Dhaka	Est.	3,104.48	N/A
	Actual	2,326.00	N/A
Dhaka	Est.	12,500.00	08/08/15
	Actual		
Dhaka	Est.	2,375.00	N/A

	Actual	2,346.75	
Dhaka	Est.	2,375.00	N/A
	Actual	2,274.56	N/A
Dhaka	Est.	941.00	N/A
	Actual	762.50	N/A
Dhaka	Est.	1,288.00	N/A
	Actual		
Dhaka	Est.	625.00	N/A
	Actual	616.88	N/A
Dhaka	Est.	1,250.00	N/A
	Actual	1,215.38	N/A
Dhaka	Est.	2,000.00	N/A
	Actual		
Dhaka	Est.	6,250.00	14/04/15
	Actual		24/03/15

Dhaka	Est.	309.00	N/A
	Actual	308.75	
Dhaka	Est.	500.00	N/A
	Actual	463.75	N/A
Dhaka	Est.	5,000.00	N/A
	Actual		

Province/State	E/A	Amount in u\$	Request for Proposal (RFP) and Short List
Dhaka	Est.	247,500.00	30/06/14
	Actual		

Dhaka	Est.	596,320.00	29/03/12
	Actual	1,192,637.50	14/10/12
Dhaka	Est.	653,680.00	06/04/14
	Actual		
Dhaka	Est.	2,500,000.00	01/05/13
	Actual	2,499,972.83	03/10/13
Dhaka	Est.	247,500.00	10/04/14
	Actual		
Dhaka	Est.	212,500.00	04/12/14
	Actual		
Dhaka	Est.	37,500.00	15/04/14
	Actual		
Dhaka	Est.	37,500.00	15/04/14
	Actual		
Dhaka	Est.	585,937.00	10/09/14
	Actual		
Dhaka	Est.	351,562.00	10/09/14
	Actual		
Dhaka	Est.	62,500.00	15/06/14
	Actual		
Dhaka	Est.	60,000.00	01/02/15
	Actual	51,750.00	N/A

Province/State	E/A	Amount in u\$	No Objection to the TOR
			P.P. - Executing Agency: 2015-1-B
			Method: DC (Direct contrac

Dhaka	Est.	42,308.00	N/A
	Actual	41,250.00	
Dhaka	Est.	33,925.00	08/12/14
	Actual	33,925.00	08/12/14

Method: EI (Expression of Int

Dhaka	Est.	37,500.00	N/A
	Actual	37,500.00	N/A
Dhaka	Est.	103,625.00	N/A
	Actual	50,000.00	N/A
Dhaka	Est.	154,700.00	N/A
	Actual	66,250.00	N/A
Dhaka	Est.	84,375.00	24/12/14
	Actual	59,750.00	24/12/14
Dhaka	Est.	103,125.00	10/02/15
	Actual	67,600.00	N/A
Dhaka	Est.	106,250.00	N/A
	Actual	30,875.00	
Dhaka	Est.	103,125.00	09/03/15
	Actual	78,875.00	N/A
Dhaka	Est.	127,500.00	28/01/15
	Actual	45,875.00	N/A
Dhaka	Est.	39,875.00	15/10/14
	Actual	39,875.00	18/11/14

Method: IC (Selection of Individual

Dhaka	Est.	81,250.00	01/02/15
	Actual	81,250.00	01/02/15

Publication / Invitation	Bid Opening	Evaluation of Bids
P.P. - Executing Agency: 2015-1-BE2		
Method: NCB (National Competitive		
18/04/13	15/05/13	30/05/13
21/04/13	15/05/13	27/05/13
12/02/14	13/03/14	27/03/14
03/04/15	27/04/15	01/06/15
12/02/14	23/02/14	23/02/14
	30/04/15	30/04/15
22/05/12	15/06/12	30/06/12
15/05/12	14/06/12	21/06/12
22/02/14	25/03/14	01/04/14
12/02/13	15/03/13	28/03/13
14/02/13	04/03/13	
18/03/12	10/04/12	24/04/12
16/05/12	14/06/12	21/06/12
13/08/14	22/09/14	29/09/14
13/01/14	22/02/14	24/03/14
13/01/14	17/04/14	07/05/14

20/02/13	15/03/13	29/03/13
19/02/13	12/03/13	12/03/13
13/08/14	14/09/14	24/09/14
02/03/14	25/03/14	09/04/14
03/05/15	28/05/15	
12/09/12	30/09/12	11/10/12
11/09/12	30/09/12	15/10/12
18/03/12	10/04/12	24/04/12
16/05/12	14/06/12	21/06/12
11/02/14	12/03/14	24/03/14
21/05/14	09/06/14	11/06/14
10/10/12	25/10/12	07/11/12
04/10/12	25/10/12	18/12/12
25/02/14	31/03/14	16/04/14
30/01/15	18/02/15	05/03/15
12/09/12	30/09/12	11/10/12
11/09/12	30/09/12	15/10/12
25/02/14	31/03/14	16/04/14
23/04/15	11/05/15	11/05/15
02/02/15	26/02/15	12/03/15
12/09/12	28/09/12	07/10/12
11/09/12	30/09/12	15/10/12
08/09/14	18/10/14	17/11/14

12/09/12	28/09/12	07/10/12
11/09/12	30/09/12	15/10/12
08/09/14	18/10/14	17/11/14
06/12/14	24/12/14	30/12/14
05/03/12	29/03/12	10/04/12
07/03/12	04/04/12	07/06/12
10/10/12	15/11/12	30/11/12
17/10/12	12/11/12	22/11/12
08/03/12	05/04/12	18/04/12
07/03/12	04/04/12	07/06/12
04/05/14	26/05/14	02/06/14
14/12/14	08/01/15	02/02/15
22/02/14	25/03/14	01/04/14
24/03/14	17/04/14	05/05/14
22/02/14	25/03/14	01/04/14
24/03/14	17/04/14	06/05/14
22/02/14	25/03/14	01/04/14
24/03/14	17/04/14	06/05/14
10/08/15	03/09/15	10/09/15
Method: SH (Shopping)		
17/02/13	04/03/13	04/03/13

17/02/13	27/02/13	06/03/13
11/02/14	23/02/14	23/02/14
01/04/14	09/04/14	21/04/14
01/04/14	10/04/14	10/04/14
04/06/14	12/06/14	12/06/14
15/09/14	24/09/14	24/09/14
07/02/13	14/02/13	14/02/13
07/02/13	14/02/13	06/03/13
11/02/14	23/02/14	23/02/14
01/04/14	09/04/14	21/04/14
18/08/14	27/08/14	27/08/14
18/04/15	10/05/15	15/05/15
24/03/15	29/04/15	29/04/15
Method: DC (Direct contract		
N/A	N/A	N/A
N/A	N/A	N/A
N/A	N/A	N/A
N/A	N/A	N/A
N/A	N/A	N/A

No Objection to RFP and Short List	Invitation for RFP	Bid Opening
07/07/14	18/08/14	02/10/14

12/04/12	22/06/12	11/08/12
22/10/12	07/12/12	07/01/13
15/04/14	22/04/14	25/05/14
15/05/13	25/07/13	13/09/13
27/10/13	06/11/13	19/01/14
17/04/14	20/04/14	29/05/14
11/12/14	15/12/14	09/02/15
N/A	09/05/14	10/06/14
N/A	09/05/14	22/06/14
14/09/14	15/09/14	02/11/14
14/09/14	15/09/14	02/11/14
N/A	27/06/14	03/08/14
15/02/15	15/02/15	24/02/15
15/02/15	N/A	24/02/15

Contract Signature Date	Total days of Process	End Date of Activity
EZA - BEZA		
ting)		

27/01/15		18/02/16
27/01/15		
04/03/15		03/03/16
04/03/15		
erest)		
15/05/12		01/09/13
02/09/12		01/09/13
03/12/13		31/03/16
05/12/13		30/09/14
12/06/12		31/03/16
23/08/12		31/07/14
31/12/14		30/06/15
31/12/14		
11/03/15		01/03/16
02/03/14		
20/07/14		30/06/16
20/07/14		31/12/14
18/03/15		17/03/16
18/12/13		
15/02/15		03/08/15
04/08/14		
01/12/14		31/12/15
01/01/15		
Consultants)		
05/02/15		07/06/16
08/02/15		

No Objection to Evaluation Report	Contract Signature Date
A - BEZA	
Bidding)	
N/A	01/07/13
N/A	30/06/13
N/A	17/04/14
N/A	31/03/14
	11/06/15
N/A	15/08/12
N/A	27/06/12
N/A	30/04/14
N/A	15/04/13
	09/04/13
N/A	22/05/12
N/A	27/06/12
N/A	02/11/14
N/A	21/04/14
N/A	29/05/14

N/A	15/04/13
N/A	09/04/13
N/A	20/10/14
N/A	21/05/14
N/A	22/10/12
N/A	05/11/12
N/A	22/05/12
N/A	27/06/12
N/A	21/04/14
N/A	23/06/14
N/A	10/01/13
N/A	06/01/13
N/A	30/04/14
N/A	30/03/15
N/A	22/10/12
N/A	05/11/12
N/A	30/04/14
N/A	14/05/15
N/A	30/04/15
N/A	01/11/12
N/A	31/10/12
N/A	15/12/14

N/A	01/11/12
N/A	05/11/12
N/A	15/12/14
N/A	15/01/15
N/A	20/06/12
N/A	27/06/12
N/A	14/02/13
N/A	03/02/13
N/A	10/06/12
N/A	27/06/12
N/A	08/06/14
N/A	01/03/15
N/A	30/04/14
N/A	29/05/14
N/A	30/04/14
N/A	29/05/14
N/A	30/04/14
N/A	29/05/14
17/09/15	24/10/15
N/A	18/03/13

	27/03/13
N/A	12/03/14
N/A	08/05/14
N/A	28/04/14
N/A	23/06/14
N/A	14/10/14
N/A	18/03/13
N/A	27/03/13
N/A	06/03/14
N/A	18/05/14
N/A	14/09/14
25/05/15	07/06/15
N/A	30/04/15
g)	
N/A	N/A
	N/A
N/A	N/A
N/A	N/A
N/A	N/A

Technical Evaluation	No Objection to Technical Evaluation
P.P. - Executing Agency: 2015-1-BEZA - BEZA	
Method: EI (Expression of Interest)	
30/10/14	10/11/14

Method: QCBS (Quality and Cost Based Selection)	
31/08/12	14/09/12
20/03/13	04/04/13
11/06/14	18/06/14
03/10/13	17/10/13
24/02/14	03/03/14
15/06/14	22/06/14
23/02/15	26/02/15
24/06/14	N/A
07/07/14	N/A
12/11/14	20/11/14
12/11/14	20/11/14
17/08/14	N/A
Method: SSS (Selection based on a single source)	
24/02/15	03/03/15
24/02/15	N/A

Comment	

Re-estimation of dates *01/04/2015 09:13*

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

Update Internal ID (BEZA S-1.2) *01/04/2015 09:30*

[Add Comment](#)

Update Internal ID (BEZA S-17) *01/04/2015 09:16*

[Add Comment](#)

Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)
47	15/07/13
46	30/06/13
35	29/05/14
36	27/04/14
42	
61	15/09/12
13	28/06/12
36	30/05/14
31	30/05/13
36	22/04/13
42	15/07/12
13	28/06/12
41	02/12/14
58	10/06/14
42	30/06/14

31	05/06/13
28	15/04/13
36	10/12/14
57	10/06/14
22	07/01/13
36	22/12/12
42	15/07/12
13	28/06/12
40	10/06/14
14	30/06/14
77	30/01/13
73	16/01/13
30	10/06/14
40	13/04/15
22	07/01/13
36	22/12/12
30	29/05/14
3	
63	31/05/15
34	28/02/13
31	23/12/12
58	15/03/15

34	28/02/13
36	22/12/12
58	15/03/15
22	11/02/15
83	30/06/12
84	28/06/12
91	15/03/13
83	06/02/13
66	30/06/12
84	28/06/12
13	25/06/14
52	01/03/15
36	30/05/14
42	19/06/14
36	30/05/14
42	23/06/14
36	30/05/14
42	30/06/14
51	31/12/15
14	25/04/13

28	10/04/13
17	15/05/14
29	27/05/14
18	12/05/14
11	30/06/14
20	28/10/14
32	25/04/13
41	04/04/13
11	20/04/14
39	09/06/14
18	21/09/14
28	22/06/15
1	
	15/03/13
	19/06/13
	20/06/13
	17/06/13
	30/06/15

Final Evaluation and Negotiation	No Objection to Contract
30/11/14	15/12/15

28/09/12	05/10/12
10/04/13	16/05/13
30/06/14	07/07/14
31/10/13	07/11/13
12/05/14	21/05/14
28/06/14	07/07/14
16/03/15	25/03/15
15/07/14	N/A
10/08/14	N/A
30/11/14	07/12/14
30/11/14	07/12/14
10/09/14	N/A
08/03/15	15/03/15
24/02/15	N/A

Comment	
Comment	
Add Comment	
Add Comment	
Add Comment	
Add Comment	
This package is splitted in 4 lots. <i>09/07/2014</i> <i>04:26</i>	
Add Comment	
Add Comment	
Add Comment	
Add Comment	

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

Update Internal ID (BEZA G-4-B (Lot-1))
09/07/2014 04:31

[Add Comment](#)

Update Internal ID (BEZA G-4-B (Lot-2))
09/07/2014 04:44

[Add Comment](#)

Update Internal ID (BEZA G-4-B(Lot-3))
09/07/2014 05:17

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

Add Comment	
Add Comment	
Add Comment	
Add Comment	
Add Comment	
Add Comment	
Re-estimation of dates <i>02/04/2015 04:43</i>	
Add Comment	
Add Comment	
Add Comment	
Add Comment	

Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
15/12/15	439

19/10/12	69
30/06/13	174
20/07/14	56
30/06/13	
21/11/13	69
05/08/14	198
29/07/14	61
15/04/15	65
05/08/14	56
10/09/14	80
31/12/14	59
31/12/14	59
24/10/14	82
01/04/15	36
29/04/15	64

End of Contract (Completed)	Comment	
30/06/16	Add Comment	

31/03/14	Add Comment	
27/03/14		
19/01/15	Add Comment	
31/03/16	Add Comment	
31/03/15	duplication 18/04/2015 11:27 Add Comment	
30/06/16	Add Comment	
30/06/15	Add Comment	
30/06/15	Add Comment	
30/06/15	Add Comment	
31/12/15	Add Comment	
30/06/15	Add Comment	
31/05/15	Re-estimation of dates 02/04/2015 07:56 Add Comment	