

## Sample Procurement Plan

*(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)*

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### I. General

2. **Bank's approval Date of the procurement Plan**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:**

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)		
2.	NCB (Goods)		
3.	ICB (Works)		
4.	NCB (Works)		
5.	(Non-Consultant Services)		
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:**

July 9, 2010

5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)		
2.	Single Source (Firms)		
3.	Individual		

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$\_\_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

July 9, 2010

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods				<i>CQS</i>

**PROCUREMENT PLAN** Nepal : NP Rural Water Supply and Sanitation Improvement Project

**General Information**  
 Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-05-01  
 Project ID: P143036 Revised Plan Date(s): (comma delineated, leave blank if no) 2020-12-24  
 Project Name: NP Rural Water Supply and Sanitation Improvement Project  
 Loan / Credit No: IDA / 54460, /  
 Executing Agency(ies): Rural Water Supply and Sanitation Fund Development Board

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-NA-89-O-PCOM / Tripartite Contract of Communities (SOs) / FB for construction SACS R. 450 schemes: each contract shall not exceed US\$ 10000 „0000.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						10,800,000.00	32,400,618.91	Under Implementation					1901-01-01		2016-07-15				1901-01-01	2017-03-15	1901-01-01	2017-06-25	2016-12-15		2017-08-15
NP-NA-175-O-PCOM / Contract between Community and FB to pilot community manageable Water Treatment Plant( value shall not exceed US\$ 23000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						25,000.00	12,890.23	Signed					1901-01-01		1901-01-01				1901-01-01	2017-07-09	1901-01-01	2017-06-15	2016-06-15	2017-07-16	2016-07-30
NP-NA-176-O-PCOM / Community and the Fund Board for the adaptation of Solar System pilot program-Contract shall not exceed US\$ 10000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						25,000.00	14,804.57	Signed					1901-01-01		1901-01-01				1901-01-01	2017-06-27	1901-01-01	2016-06-01	2017-06-27	2016-07-01	2016-07-01
NP-NA-181-O-PCOM / SO selection (25) for rehabilitation and reconstruction to repair 830 schemes in 14 Earthquake Affected Districts.	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						3,250,000.00	0.00	Canceled					1901-01-01		1901-01-01				1901-01-01				2016-05-30		2017-01-25
NP-RWSSFB-190451-CW-RFB / Package 1- Construction of Public Toilets in Achham & Bajura Districts (5 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				186,130.00	102,228.12	Under Implementation					2020-09-07	2020-09-23	2020-09-10				2020-10-10	2020-10-22	2020-10-20	2020-11-26	2020-11-03		2020-12-28
NP-RWSSFB-190465-CW-RFB / Package 2- Construction of Public Toilets in Kailali & Kanchanpur Districts (5 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				172,570.00	96,727.17	Under Implementation					2020-09-07	2020-09-18	2020-09-10				2020-10-10	2020-10-18	2020-10-20	2020-11-26	2020-11-03		2020-12-28
NP-RWSSFB-190468-CW-RFB / Package 3- Construction of Public Toilets in Salyan & Surkhet Districts (4 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,290.00	84,906.24	Under Implementation					2020-09-07	2020-09-18	2020-09-10				2020-10-10	2020-10-18	2020-10-20	2020-11-26	2020-11-03		2020-12-28
NP-RWSSFB-190475-CW-RFB / Package 4- Construction of Public Toilets in Dang, Bardia, Puthan & Kapilvastu Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,900.00	0.00	Under Implementation					2020-09-07	2020-09-18	2020-09-10				2020-10-10	2020-10-18	2020-10-20		2020-11-03		2020-12-28
NP-RWSSFB-190478-CW-RFB / Package 5- Construction of Public Toilets in Rupandehi & Nawalparasi Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,950.00	0.00	Under Implementation					2020-09-07	2020-09-18	2020-09-10				2020-10-10	2020-10-18	2020-10-20		2020-11-03		2020-12-28
NP-RWSSFB-190481-CW-RFB / Package 6- Construction of Public Toilets in Tanahun, Lamjung & Gorkha Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,980.00	0.00	Under Implementation					2020-09-07	2020-09-18	2020-09-10				2020-10-10	2020-10-18	2020-10-20		2020-11-03		2020-12-28
NP-RWSSFB-190482-CW-RFB / Package 7- Construction of Public Toilets in Nawalparasi (East) & Chitwan Districts (4 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				152,050.00	0.00	Under Implementation					2020-09-07	2020-09-18	2020-09-10				2020-10-10	2020-10-18	2020-10-20		2020-11-03		2020-12-28
NP-RWSSFB-190487-CW-RFB / Package 8- Construction of Public Toilets in Gorkha & Dhaulagiri Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,985.00	0.00	Under Implementation					2020-09-10	2020-09-18	2020-09-13				2020-10-13	2020-10-18	2020-10-23		2020-11-06		2020-12-31
NP-RWSSFB-190489-CW-RFB / Package 9- Construction of Public Toilets in Kathmandu Districts (5 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,000.00	0.00	Under Implementation					2020-09-10	2020-09-11	2020-09-13				2020-10-13	2020-10-12	2020-10-23		2020-11-06		2020-12-31
NP-RWSSFB-190503-CW-RFB / Package 10- Construction of Public Toilets in Dhaulagiri, Sindhuli & Sindhupalchok Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,000.00	0.00	Under Implementation					2020-09-10	2020-09-15	2020-09-13				2020-10-13	2020-10-15	2020-10-23		2020-11-06		2020-12-31
NP-RWSSFB-190512-CW-RFB / Package 11- Construction of Public Toilets in Lalitpur, Nuwakot, Makawanpur & Bhaktapur Districts (4 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				158,430.00	0.00	Under Implementation					2020-09-10	2020-09-15	2020-09-13				2020-10-13	2020-10-15	2020-10-23		2020-11-06		2020-12-31
NP-RWSSFB-190516-CW-RFB / Package 12- Construction of Public Toilets in Baitadi, Parsa & Siraha Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,950.00	0.00	Under Implementation					2020-09-10	2020-09-15	2020-09-13				2020-10-13	2020-10-15	2020-10-23		2020-11-06		2020-12-31
NP-RWSSFB-190519-CW-RFB / Package 13- Construction of Public Toilets in Mahottari & Dhanusa Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,950.00	0.00	Under Implementation					2020-09-10	2020-09-15	2020-09-13				2020-10-13	2020-10-15	2020-10-23		2020-11-06		2020-12-31



NP-NA-96-B-CP / Printer-3,Scanner-1,Photocopier-2,Fax Machine-1,Camera-10,Projector-4,Air Condition-2,EPABX-1,minor assets (Total contract shall not exceed US\$ 21300)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			21,300.00	0.00	Cancelled									2015-08-20			2015-11-01	2015-12-01	
NP-RWSSFDB-146497-GO-RFQ / Printing of Brochure, News letter, Receipt Bill, Water Tariff Card, WMY Guideline and PIP Manual	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,500.00	18,627.09	Signed									2019-12-04			2019-12-30	2020-03-22	2020-01-29
NP-NA-183-B-CP / Combiater-10, Printer-3, Camera-10, Laptop-5, Computer Table-10, Office Desk-10, Revolving Chair-10, Office Cupboard-10, Chair-10, Telephone-10, Fan-10, each contract shall not exceed US\$ 20000 (RWSIP/C/Slip-012)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			20,000.00	0.00	Cancelled									2016-05-16			2016-06-07	2016-07-22	
NP-RWSSFDB-53772-GO-RFQ / Procurement of Active Directory Configuration License	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	0.00	Cancelled									2019-03-17			2019-05-14	2019-06-13	
NP-RWSSFDB-53773-GO-RFQ / Procurement of Disaster Recovery (DR) site and Backup	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Cancelled									2019-03-14			2019-05-11	2019-06-10	
NP-RWSSFDB-53752-GO-RFQ / Procurement of VM Ware (V Sphere 6.5) License	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,600.00	0.00	Cancelled									2019-03-10			2019-05-07	2019-06-06	
NP-RWSSFDB-53770-GO-RFQ / Procurement of Website & Email Server License	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	0.00	Cancelled									2019-03-09			2019-05-09	2019-06-08	
NP-NA-189-B-CP / Computer Table-20, Office Desk-20, Revolving Chair-20, Office Cupboard-20, Chair-20, Telephone Set-10, Heater-2, Fan (Contract shall not exceed US\$ 13000, x000D, ) x000D, x000D, x000D, x000D,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			13,000.00	0.00	Cancelled									2015-12-06			2016-01-07	2016-02-06	
NP-RWSSFDB-134293-CO-DR / Insurance of Group Personal Accident to the workers for the construction of OHT Schemes of Batch X	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct			19,000.00	0.00	Cancelled				2019-09-19					2019-09-24			2019-10-06	2019-10-21	
NP-RWSSFDB-162776-GO-RFQ / Printing of Hand Book on financial management, Procurement, Tax procedure & Audit, Annual report 2076 and Annual Calendar for 2077 BS	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,500.00	11,573.27	Signed				2020-04-04	2020-07-15				2020-05-08			2020-08-03	2020-06-27	
NP-RWSSFDB-182601-GO-RFQ / Preparation and Printing of Brochures/ flex in Nepali and local languages for mass awareness in the community for prevention of Covid-19	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	9,387.10	Signed				2020-07-12	2020-07-15				2020-08-05			2020-08-03	2020-09-04	
NP-RWSSFDB-182945-GO-RFQ / Establishment of Hand Washing station in the institution (schools, health posts, municipality offices etc) for Covid-19 response- Package 2 (Kathmandu valley & Peri pheri)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	12,728.04	Signed				2020-07-17	2020-07-15				2020-08-10			2020-08-13	2020-09-09	
NP-RWSSFDB-182947-GO-RFQ / Printing of Water Treatment Plant in Pkshel WS Supply & Delivery, Installation, Construction, Testing, Commissioning & Operating all complete	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	21,199.80	Signed				2020-07-20	2020-07-31				2020-08-16			2020-09-07	2020-10-15	
NP-RWSSFDB-182953-GO-RFQ / Printing of Water Treatment Plant in Manahara WS Supply & Delivery, Installation, Construction, Testing, Commissioning & Operating all complete	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	21,099.07	Signed				2020-07-20	2020-07-31				2020-08-16			2020-08-14	2020-10-15	
NP-RWSSFDB-182610-GO-RFQ / Establishment of Hand Washing station in the institution (schools, health posts, municipality offices etc) for Covid-19 response- Package 1 (Province 1, 2, 6, 7)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,500.00	0.00	Pending implementation				2021-01-05					2021-01-29			2021-03-15		
NP-RWSSFDB-182612-GO-RFQ / Establishment of Hand Washing station in the institution (schools, health posts, municipality offices etc) for Covid-19 response- Package 2 (Province 4, 5, 6, 8, 7)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,500.00	0.00	Pending implementation				2021-01-05					2021-01-29			2021-03-15		

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual



NP-NA-144-S-CD / Non-consultants as various administrative and support staffs (max. 15 nos) (contract value of each individual shall not exceed US\$ 2300)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection			35,000.00	6,799.00	Signed									2015-07-30	2017-08-11	2016-07-29		
NP-NA-139-S-CP / Printing of Technical Guideline (in different technology-CR, STW, DW, RWH & LFr), 1000 copies each technology (2014/15)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		25,000.00	5,743.23	Signed				2015-09-08					2015-10-10	2016-09-01	2015-12-09		
NP-NA-127-S-CP / Printing of Jagaran Publications (Brochure, Poster, Booklet and Operational Manual) in English & Nepali Language 1000 copies each	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		20,000.00	0.00	Canceled				2015-09-13					2015-10-15		2015-11-14		
NP-NA-125-S-CP / Printing of Jeevika and Remittance Brochure, Operation manual and handbook in English & Nepali Language 1000 copies each	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		20,000.00	0.00	Canceled				2015-09-19					2015-10-21		2015-11-20		
NP-NA-195-S-CP / Designing and Printing of Healthy Home Sicker (in three colors) 40000 Nos- (Contract value shall not exceed US\$15000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		15,000.00	14,162.30	Signed				2017-01-21					2017-02-15	2017-11-06	2017-03-17		
NP-RW5FDB-5098-NC-RR / Hiring Water Lab for Conducting Water Quality Test & Analysis for Imp. Phase B-X Gravity (GR) & STW Schemes in 3 Packages	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope	140,000.00	0.00	Canceled			2018-04-22	2018-05-25	2018-04-27		2018-05-27	2018-06-11	2018-07-05	2018-09-09	2019-01-01		
NP-NA-84-S-CP / Water Quality Testing & Analysis in 4 Pkg) for Dev. Phase B-X. 150 Schemes (each package will not exceed US\$ 180000) >x000, >x000, >x000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		70,000.00	0.00	Canceled									2016-10-07		2017-02-04		
NP-RW5FDB-NC-DIR- 01-23/26 / Asset condition survey and prepare detail estimate of Rehabilitation and Reconstruction of earthquake II phase various WS schemes in 12 districts	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct		25,000.00	25,405.95	Signed			2019-02-20	2019-02-19	2019-02-25	2019-02-25			2019-03-11	2019-03-05	2019-04-25		
NP-RW5FDB-102574-NC-RR / Hiring Water Lab-2 for Water Quality Test & Analysis, Imp. Phase B-X Schemes in Province 4 & 5	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope	50,000.00	50,337.95	Signed			2019-04-30	2019-04-28	2019-05-07		2019-06-06	2019-05-28	2019-07-11	2019-06-30	2019-07-31	2019-09-09	2019-11-28
NP-RW5FDB-101966-NC-RR / Hiring Water Lab-1 for Water Quality Test & Analysis, Imp. Phase B-X Schemes in Province 1 & 3.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope	50,000.00	48,935.91	Signed			2019-04-30	2019-04-28	2019-05-07		2019-06-06	2019-05-28	2019-07-11	2019-06-30	2019-07-31	2019-09-09	2019-11-28
NP-RW5FDB-101970-NC-RR / Hiring Water Lab-3 for Water Quality Test & Analysis, Imp. Phase B-X Schemes in Province 6 & 7.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope	50,000.00	51,587.23	Signed			2019-04-30	2019-04-28	2019-05-07		2019-06-06	2019-05-28	2019-07-11	2019-06-30	2019-07-31	2019-09-09	2019-11-28
NP-RW5FDB-101315-NC-RR / Installation of Disinfection Unit (Chlorine Dosing) in high Chlorform Schemes of Batch X-60 & PP & R-400-100 units, avg.@US\$ 3000 per unit)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope	300,000.00	0.00	Pending Implementation			2019-03-31		2019-04-05		2019-05-17	2019-06-25	2019-07-15		2019-10-13		
NP-NA-122-S-CP / Printing of Planner in English & Nepali (2014/15) (5000 Nos)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		20,000.00	0.00	Canceled									2015-08-09		2015-10-10		
NP-NA-123-S-CP / Printing of Calendar for FY 2015/16 (10000 Copies)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		10,000.00	0.00	Canceled									2015-06-23		2015-07-20		2015-08-19
NP-NA-124-S-CP / Printing of Annual Report in English & Nepali (2015) (2000 Nos each)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		20,000.00	0.00	Canceled									2015-08-14		2015-09-15		2015-10-15
NP-RW5FDB-113694-NC- DIR / Conduct Survey, Design and Cost estimate of about 25 Water Supply Schemes in Salyan district under Component 2	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct		20,000.00	0.00	Canceled			2019-05-31		2019-06-05				2019-06-27		2019-08-11		
NP-RW5FDB-113692-NC- DIR / Conduct Survey, Design and Cost estimate of about 25 Water Supply Schemes in Surnari district under Component 2	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct		20,000.00	0.00	Canceled			2019-05-31		2019-06-05				2019-06-27		2019-08-11		
NP-RW5FDB-113690-NC- DIR / Conduct Survey, Design and Cost estimate of about 25 Water Supply Schemes in Dolakha district under Component 2	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct		20,000.00	0.00	Canceled			2019-05-31		2019-06-05				2019-06-27		2019-08-11		
NP-RW5FDB-113693-NC- DIR / Conduct Survey, Design and Cost estimate of about 25 Water Supply Schemes in Lamjung district under Component 2	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct		20,000.00	0.00	Canceled			2019-05-31		2019-06-05				2019-06-27		2019-08-11		



NP-NA-193-S-CP / Designing and Printing of Healthy Home Survey Guidelines 200000 Copies- (Contract value shall not exceed US\$ 45000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National		45,000.00	0.00	Canceled											2017-01-21						2017-02-15	2017-03-17	
NP-RWSSFDB-105326-NC-RFB / Installation of community manageable Water Treatment System in chemically (Pb, Mn, Turbidity) contaminated WS Schemes of Batch X-34 & PIP of Batch (X-11) =45 units. avg.#US\$25000 per unit)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope	1,125,000.00	0.00	Canceled				2019-04-12	2019-04-19						2019-05-31	2019-06-30					2019-07-20	2020-01-16	
NP-RWSSFDB-152593-NC-DIR / Hiring of various individual support staffs (7 numbers), MS and office assistants for PSC Program in temporary basis	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct		12,600.00	0.00	Canceled				2020-01-28	2020-02-07													2020-02-29	2020-06-28
NP-RWSSFDB-182606-NC-RFQ / Broadcast jingles in radio, local TV in Nepali languages for mass awareness in the community for prevention of Covid-19	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	5,003.27	Signed					2020-07-17	2020-07-13											2020-08-13	2020-08-03	2020-09-27
NP-RWSSFDB-182608-NC-RFQ / Production and release of short movies on sanitation, hygiene including Covid-19 related messages to aware community people	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	16,885.27	Signed					2020-07-20	2020-07-21											2020-08-16	2020-08-03	2020-10-15
NP-RWSSFDB-18093-NC-RFB / Hiring Water Lab for conducting Water Quality Test & Analysis in Province 2 for Imp. Phase B X, Ground Water GW -OHT Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope	38,000.00	0.00	Pending Implementation				2020-12-25	2021-01-01						2021-01-31	2021-02-27					2021-03-13	2021-05-27	
NP-RWSSFDB-156032-NC-RFQ / Demonstration of Street Drama in central Terai (Five) Districts to acceleration of Post-COVID Sanitation Promotional (Sustainable Sanitation Promotion) activities	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,000.00	0.00	Pending Implementation					2021-01-12													2021-02-10	2021-04-11
NP-RWSSFDB-209417-NC-RFQ / Hiring Water Lab for conducting Water Quality Test & Analysis in Borers, Spot of Ground Water (GW - OHT) Schemes to determine the requirement of Treatment Plant	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation																	2021-01-28	2021-03-14	

ACTIVITY REFERENCE NO. / DESCRIPTION		Loans / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-NA-61-CF-SBCC / Firm to conduct CDA Baseline Study and Audio visual survey in sample basis for batch-X schemes -2014/15_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D		IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		40,000.00	33,961.41	Signed			2016-08-19									2016-09-17	2016-10-08	2016-11-04	2016-10-15	2016-10-19	2017-02-12		
NP-NA-10-CF-SBCC / Firm to conduct SO & joint Account Audit Review in 2 packages (each package shall not exceed US\$25000)_x000D_x000D_x000D_x000D_x000D_x000D		IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		50,000.00	74,805.62	Signed			2015-08-30										2015-12-08	2015-12-23	2017-03-22	2015-12-30	2017-03-24	2016-04-28	
NP-NA-18-CF-SBCC / Firm to conduct Community Development Activity (CDA) Impact Study, batch-X schemes -2014/15_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D		IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		25,000.00	13,504.83	Signed			2015-09-15										2015-12-30	2016-01-20	2016-12-08	2016-01-30	2016-12-20	2016-05-29	
NP-NA-109-CF-SCC / Consulting firm to develop and re-design of the Website for RWSSFDB in English & Nepali version_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D		IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National		7,000.00	6,133.47	Signed			2015-08-20											2016-05-25	2015-11-15	2016-05-27	2015-12-30		
NP-NA-108-CF-SCC / Consulting firm to conduct regular operation and Maintenance of the MIS system of the Board_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D		IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National		7,000.00	6,018.29	Signed			2015-08-12											2016-01-25	2015-11-15	2016-01-27	2016-11-14		
NP-NA-54-CF-SBCC / Firm to conduct M&E in 8 Packages (contracts) (Value of each contract shall not exceed US\$ 125000)_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D		IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - International		950,000.00	1,195,959.45	Signed			2015-09-02											2016-01-21	2016-03-12	2017-02-17	2016-04-07	2018-02-28	2017-10-19



NP-RWSSFD-20068-CS-FBS / Orientation on Community Action Planning (CAP), Health Hygiene and Sanitation (HHS), ODF/Post ODF (Total Sanitation-CLTS) for SDs staffs, WM and WASH Trigger (WT) in DP B XI (10 packages)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - National	650,000.00	0.00	Canceled	2017-07-11	2017-07-11	2017-09-19		2017-10-19	2017-11-03	2017-12-05	2017-12-20	2018-02-18					
NP-RWSSFD-40095-CS-CDS / Consulting Firm to conduct Review of SO Accounts under ODF/Post ODF Program in two packages	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	50,000.00	26,918.74	Signed	2018-01-05	2018-01-08	2018-02-04	2018-03-26		2018-04-05	2018-05-11	2018-04-19	2018-05-22	2018-07-18				
NP-NA-165-CF-SBPF / Development Phase (B-X), Contract with selected SDs for 150 schemes (each scheme shall not exceed US\$ 5000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - International	1,575,000.00	0.00	Canceled			2016-01-31			1901-01-01	2016-05-31	2016-06-15	2017-02-10					
NP-NA-162-CI-SSF / International Individual Consultant/trainer to provide orientation on Community Led Total Sanitation (CLTS) (contract value shall not exceed US\$ 10000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	National	10,000.00	0.00	Canceled								2015-10-15	2015-10-30					
NP-NA-103-CF-SBPF / Firm-4 Pkg to orient on Webcentric MIS System for Batch XI -2015/16, each package shall not exceed US\$ 7000,0000,0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - National	23,400.00	0.00	Canceled			2016-06-01			2016-09-09	2016-09-30	2016-10-15	2016-11-14					
NP-RWSSFD-20065-CS-CDS / Financial Audit/ SO Account Review/Development Phase Batch XI Schemes (2 packages)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Canceled	2017-07-11	2017-07-11	2017-09-29			2017-11-28	2017-12-15	2017-12-15	2018-04-14					
NP-NA-155-CF-SBCC / Consulting Firm to conduct Study on water consumption pattern - 2015/16	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	75,000.00	0.00	Canceled			2015-09-02			2016-01-05	2016-02-19	2016-03-07	2016-07-05					
NP-NA-163-CF-SBPF / Post Implementation Phase Contract with selected SDs for 400 retroactive schemes of Batch XI- each scheme shall not exceed US\$ 2000	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - National	80,000.00	0.00	Canceled			1901-01-01			1901-01-01	2015-08-31	2015-09-15	2017-09-14					
NP-RWSSFD-100764-CS-CDS / Consulting Firm for Internal Account Audit Review FY 2018/19	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	6,500.00	6,467.57	Signed	2019-02-28	2019-02-21	2019-03-15	2019-04-21	2019-03-18		2019-04-28	2019-04-28	2019-05-10	2019-05-03	2019-11-06			
NP-RWSSFD-40094-CS-QCBS / Consulting Firm to conduct Community Development Activity (CDA) Immediate Impact Study,Batch-X schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	45,000.00	11,976.78	Signed	2019-03-28		2019-04-27	2019-05-22	2016-03-30		2019-06-23	2019-07-08	2016-11-29	2019-07-28	2016-12-04	2019-08-14	2016-12-20	2019-12-12
NP-RWSSFD-40082-CS-QCBS / Technical, Operational and Environmental Audit of Batch-X Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Canceled	2019-03-29		2019-04-28	2019-05-18		2019-06-19	2019-07-04	2019-07-24	2019-08-07	2019-12-05				
NP-NA-168-CF-SBCC / Firm to Study appropriateness of different technical options on water supply scheme in different geological region - 2015/16	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	25,000.00	22,617.51	Signed			2015-08-16					2016-07-31	2015-12-21	2016-08-07	2016-02-19			
NP-RWSSFD-40096-CS-CDS / Consulting Firm to conduct Review of SO and SO/NSIC joint Accounts of R&R program of Earthquake affected Schemes in two packages	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	80,000.00	18,764.94	Signed	2019-05-31	2019-10-03	2019-08-30	2019-08-19	2019-11-28		2019-08-29	2020-01-19	2019-09-18	2020-01-26	2020-01-16			
NP-RWSSFD-121162-CS-CDS / Consulting firm for impact assessment of ODF/Post ODF (Total Sanitation) program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	25,000.00	18,504.36	Signed	2019-07-15	2019-08-09	2019-08-05	2019-08-30	2019-11-28		2019-09-29	2020-01-19	2019-10-23	2020-01-27	2019-12-22			
NP-NA-180-CF-SBCC / Firm to conduct M&E of damaged schemes in 14 Earthquake Affected Districts in 4 Packages (each package shall not exceed US\$ 32000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	128,000.00	0.00	Canceled			2016-05-20			2016-07-18	2016-07-25	2016-07-30	2017-07-30					
NP-RWSSFD-147114-CS-CDS / Technical, Operational and Environmental Audit of Batch-X Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	45,000.00	41,075.22	Signed	2019-12-01	2020-01-27	2019-12-11	2020-02-11	2020-02-03	2020-07-12		2020-02-18	2020-09-09	2020-03-06	2020-09-11	2020-06-04		
NP-RWSSFD-40089-CS-QCBS / Short Term Sustainability study of Batch IX Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Canceled	2019-03-29		2019-04-28	2019-05-15		2019-06-16	2019-07-01	2019-07-18	2019-08-01	2019-11-29				
NP-RWSSFD-171867-CS-CDS / Hiring Consulting Firm for the study of Transformation of RWSSFD Program in federal context with special focus on scheme sustainability and enhanced local government ownership	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	49,000.00	40,630.06	Signed	2020-05-15	2020-05-05	2020-05-30	2020-05-07	2020-06-09	2020-06-14		2020-06-16	2020-07-01	2020-06-28	2020-07-03	2020-12-25		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NA-45-CI-IND / Individual for study on review of human resource gap analysis/job analysis/institutional arrangement of Fund Board (contract value shall not exceed US\$ 10000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		10,000.00	2,768.26	Signed			2016-09-18		2016-10-02		2015-09-15	2016-10-06	2015-10-30	
NP-NA-191-CI-IND / Individuals (Structural & Civil Eng max. 2 nos) for structural analysis, design, drawing and cost estimate small over head tanks (value shall not exceed US\$ 6000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	5,841.06	Signed					2016-07-27		2016-08-05	2016-07-29	2016-09-19	
NP-NA-64-CI-IND / Individuals (max.3) to orient on procurement, account and financial reporting system to the SO -Batch X-2014/15, value of each contract shall not exceed US\$ 1700	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		5,000.00	1,522.98	Signed					2016-12-06		2016-03-15	2016-12-09	2016-04-14	
NP-NA-110-CI-IND / Individuals (4 Nos) Sanitation Hygiene (WASH) expert, GES & Social Safeguards, Livelihood expert, Environmental expert for 1 year. Value of each individual shall not exceed US\$18000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		72,000.00	63,626.69	Signed			2015-12-21		2015-12-18		2015-10-15	2015-12-31	2016-10-14	
NP-NA-105-CI-IND / Individuals-2 for Gap Analysis Study of WASH for 20 districts. Contract value of each contract shall not exceed US\$ 4000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		8,000.00	6,844.89	Signed			2016-09-18		2016-10-02		2015-09-15	2016-10-13	2015-10-30	
NP-NA-40-CI-IND / Individuals-8 of different fields for Reviewing, Updating & developing of FE Training programme & module (contract value of each individual/contract shall not exceed US\$ 5000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	19,453.86	Signed					2015-11-26		2015-08-30	2015-11-27	2015-10-29	
NP-NA-146-CI-IND / Individuals-3 to study on effectiveness and impact of Jagaran Kayakram (Social Accountability) - 2014/15. Value of each contract shall not exceed US\$ 5000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		14,000.00	11,903.07	Signed			2015-08-21		2015-08-30		2015-09-10	2015-09-08	2015-10-25	
NP-NA-190-CI-IND / Individuals-3 Nos) to prepare design, cost estimate and guideline for drilling and installation of small sized Deep Tube Well (contract value shall not exceed US\$ 7000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Canceled							2016-07-31		2016-08-30	
NP-NA-157-CI-IND / Individuals-max.3 nos to review workshop in regional basis on ODF/Post ODF in Implementation Phase. (contract value of each contract shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Canceled							2017-01-10		2017-02-09	
NP-NA-178-CI-IND / Individuals WASH Engineer (8 nos) for assisting to be WSE(each contract shall not exceed US\$ 800 per month)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		76,800.00	54,999.76	Signed			2016-08-08		2016-08-15		2016-06-01	2016-09-09	2017-06-01	
NP-NA-166-CI-IND / Communication Expert for three years. Yearly contract value of individual/contract shall not exceed US\$ 18000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		18,000.00	45,962.83	Signed			2015-12-14		2015-12-14		2015-12-15	2015-12-15	2018-12-14	
NP-NA-185-CI-IND / Technical Advisor from 2016/17 to 2017/18 on the regular basis, (contract value shall not exceed US\$ 40000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	31,226.80	Signed			2016-08-12		2016-08-17		2016-09-01	2016-08-28	2017-09-01	
NP-NA-80-CI-IND / Technical Advisor from 2014/15 to 2015/16 on the regular basis, contract value shall not exceed US\$ 40000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	31,193.88	Signed			2015-08-20		2015-08-27		2015-11-07	2015-08-27	2016-11-06	
NP-NA-115-CI-IND / Individual for the revision of Board's Rules and Regulations (contract value shall not exceed US\$ 10000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		10,000.00	4,840.91	Signed					2015-09-11		2015-08-31	2015-09-15	2015-10-15	
NP-NA-172-CI-IND / Individuals-2 for the pilot program on solar technology(contract value shall not exceed US\$ 6000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	5,197.79	Signed					2016-07-05		2016-05-25	2016-07-31	2016-07-16	



NP-NA-77-CI-IND / Individuals (max. 3) for orientation on procurement, account and financial reporting system to the SO- Batch XI - 2014/15, value of each individual shall not exceed US\$ 1800	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			5,000.00	0.00	Canceled										2016-09-15		2016-11-14	
NP-NA-154-CI-IND / Individual for revision of Support Organization (SO) staffs' Salary and other fringe benefits (contract value shall not exceed US\$ 10000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			10,000.00	0.00	Canceled										2015-09-15		2015-10-30	
NP-NA-153-CI-IND / Individuals-15 for SO selection process of Batch- XI schemes (contract value of each individual shall not exceed US\$ 2000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			25,000.00	0.00	Canceled										2016-03-15		2016-05-14	
NP-NA-69-CI-IND / Individuals for monitoring activities, scheme design & estimate for Batch IX & X (Contingency Plan - 2014/15, each contract shall not exceed US\$ 1000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			50,000.00	0.00	Canceled										2015-08-07		2016-09-06	
NP-NA-76-CI-IND / Individuals (max. 15) for orientation-on CAP, CLTS/ODF for TL/F/C/SS on development phase Batch III-2015/16 (value of each shall not exceed US\$1200,x0000, _x0000, _x0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			18,000.00	0.00	Canceled										2016-11-07		2017-01-06	
NP-RWSFDB-99233-CS-INDV / Individual consultant- Environment Expert- in monthly basis for 15 months.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			15,000.00	896.66	Signed	2019-02-17	2019-03-01	2019-02-22	2019-03-01	2019-02-27	2019-03-01	2019-03-16	2019-03-06	2020-06-08				
NP-RWSFDB-99234-CS-INDV / Individual consultant- Communication Expert- in monthly basis for 15 months.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			22,500.00	15,681.33	Signed	2019-02-22	2019-03-13	2019-02-27	2019-03-18	2019-03-04	2019-03-26	2019-03-15	2019-03-29	2020-06-07				
NP-NA-174-CI-IND / Individuals (max. 10) to conduct orientation on ODF/Post ODF to SO staff- WASH Officers in development phase, Batch X (value of each individual shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			19,000.00	0.00	Canceled										2016-07-10		2016-08-24	
NP-NA-151-CI-IND / Individual to develop software for SO Selection process (contract value shall not exceed US\$ x0000, x0000, _x0000, _x0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			4,000.00	0.00	Canceled										2015-11-15		2016-01-14	
NP-NA-63-CI-IND / Individuals (max. 15) to orient-on CAP, CLTS/ODF for TL/F/C/SS on development phase, Batch X- 2014/15 (value of each contract shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			18,000.00	0.00	Canceled										2016-03-07		2016-09-06	
NP-NA-156-CI-IND / Individuals (max.10) for orientation-on HHS/ODF for DWASHC members in Development Phase (contract shall not exceed US\$ 1200) x0000, _x0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			12,000.00	0.00	Canceled										2015-12-10		2016-01-09	
NP-NA-155-CI-IND / Individuals (max. 15) for orientation-on HHS/ODF for WASHC members in development phase, value of each contract shall not exceed US\$ 1200, x0000, _x0000, _x0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			18,000.00	0.00	Canceled										2015-11-07		2015-12-07	
NP-RWSFDB-100750-CS-INDV / Individual consultant WASH Engineer -1 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & ) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			9,600.00	6,874.97	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-19	2019-03-18	2019-02-19	2020-03-17				
NP-RWSFDB-100757-CS-INDV / Individual consultant WASH Engineer 2 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & ) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			9,600.00	6,874.97	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-18	2019-03-18	2019-02-19	2020-03-17				
NP-RWSFDB-100760-CS-INDV / Individual consultant WASH Engineer 3 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & ) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited			9,600.00	6,874.97	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-19	2019-03-18	2019-02-19	2020-03-17				

NP-RWSFDB-99230-CS-INDV / Individual consultant (Sr. Water Supply and Sanitation Engineer) for Rehabilitation and reconstruction (R & R) program in monthly basis for 15 months	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	22,500.00	17,848.49	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-17	2019-03-16	2019-02-19	2020-06-08
NP-RWSFDB-105338-CS-INDV / Individual consultant-Livelihood Expert" in monthly basis for 12 months	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	14,000.00	8,651.77	Signed	2019-03-18	2019-03-17	2019-03-23	2019-03-18	2019-03-28	2019-03-26	2019-04-08	2019-03-29	2020-04-07
NP-RWSFDB-100761-CS-INDV / Individual consultant WASH Engineer 4 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & R) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-05-15	2019-04-26	2019-05-20	2019-04-29	2019-05-25	2019-04-29	2019-06-08	2019-05-02	2020-06-07
NP-RWSFDB-107848-CS-INDV / Individual consultant for the assessment of ODF Post ODF (Total Sanitation) program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	2,500.00	0.00	Canceled	2019-03-29	2019-04-03		2019-04-10		2019-04-23			2019-06-22
NP-RWSFDB-111634-CS-INDV / Individual consultant WASH Engineer 5 (Civil Engineering background) for Rehabilitation & Reconstruction (R & R) program, Phase-II in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-04-30	2019-04-26	2019-05-05	2019-04-29	2019-05-10	2019-04-29	2019-05-24	2019-05-02	2020-05-23
NP-RWSFDB-111635-CS-INDV / Individual consultant WASH Engineer 6 (Civil Engineering background) for Rehabilitation & Reconstruction (R & R) program, Phase-II in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-04-30	2019-04-26	2019-05-05	2019-04-29	2019-05-10	2019-04-29	2019-05-24	2019-05-02	2020-05-23
NP-RWSFDB-111637-CS-INDV / Individual consultant WASH Engineer 7 (Civil Engineering background) for Rehabilitation & Reconstruction (R & R) program, Phase-II in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-04-30	2019-04-26	2019-05-05	2019-04-29	2019-05-10	2019-04-29	2019-05-24	2019-05-02	2020-05-23
NP-RWSFDB-112731-CS-INDV / Individual consultant to prepare online Attendance System (Human Resource Information System)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,500.00	4,421.36	Signed	2019-05-10	2019-05-02	2019-05-15	2019-05-06	2019-05-25	2019-05-12	2019-06-06	2019-05-15	2019-07-06
NP-RWSFDB-112754-CS-INDV / Individual consultant to prepare different type of design & cost estimate suitable to community manageable water treatment system and disinfection unit in water supply system	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	10,000.00	18,544.78	Signed	2019-05-15	2019-06-04	2019-05-20	2019-06-05	2019-05-25	2019-06-26	2019-06-08	2019-06-28	2019-07-08
NP-RWSFDB-113698-CS-INDV / Individual Consultant (Structural Engineer) in intermittent basis to Monitor and Supervise Over Head Tank (OHT) Construction for Lift Schemes of Batch X	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	10,000.00	8,842.71	Signed	2019-05-31	2019-07-05	2019-06-05	2019-06-30	2019-06-10	2019-07-09	2019-06-27	2019-07-11	2020-06-26
NP-RWSFDB-113701-CS-INDV / Individual Consultant (Electromechanical Engineer) in monthly basis to Monitor and Supervise Over Head Tank (OHT) Construction for Lift Schemes of Batch X	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	18,000.00	7,148.85	Signed	2019-05-31	2019-11-27	2019-06-05	2019-12-10	2019-06-12	2019-12-11	2019-06-26	2019-12-13	2020-06-25
NP-RWSFDB-121166-CS-INDV / Individual Consultant to prepare TOR, Bidding document and Evaluation of International Firm Consultant for preparing Priority Investment Plan	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	12,000.00	7,202.87	Signed	2019-07-15	2019-07-09	2019-07-25	2019-07-05	2019-08-09	2019-07-12	2019-08-26	2019-07-14	2020-02-22
NP-NA-118-CI-IND / Management Expert to support day to day work for one year.	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled							2015-08-01		2016-07-31
NP-NA-100-CI-IND / Individual for the preparation of construction & operational manual (contract value shall not exceed US\$ 5000,0000, _x000D, _x000D, _x000D, _x000D, _x000D, _x000D, _x000D, _x000D, _x000D, _x000D)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Canceled							2016-01-10		2016-02-24
NP-RWSFDB-113695-CS-INDV / Individual Consultant (Civil Engineer) in monthly basis to Monitor and Supervise Over Head Tank (OHT) Construction for Lift Schemes of Batch X	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Canceled	2019-05-31	2019-06-26	2019-06-05	2019-06-10			2019-06-27		2020-06-26
NP-RWSFDB-146661-CS-INDV / Individual Consultant for the preparation of construction and operational manual for Lifting (Surface and OHT) Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	10,000.00	6,782.88	Signed	2019-12-27	2020-02-20	2020-01-01	2020-03-13	2020-01-22	2020-05-12	2020-02-05	2020-06-19	2020-03-21

NP-RWSSFD-146344-CS-INDV / Individual consultant as Gender & Social Inclusion (GSI) and Social Safeguard expert in temporary basis	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	8,000.00	5,481.88	Signed	2019-12-20	2020-01-06	2019-12-30	2020-01-08	2020-01-06	2020-01-13	2020-01-18	2020-01-16	2020-06-26
NP-RWSSFD-146350-CS-INDV / Individual consultant as Financial Management (FM) Consultant in temporary basis to support Admin/Fin Division	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	8,000.00	4,957.04	Signed	2019-11-29	2020-06-02	2019-12-04	2020-06-07	2019-12-09	2020-06-17	2019-12-19	2020-06-25	2020-06-30
NP-RWSSFD-146345-CS-INDV / Individual consultant as Financial Management Expert (FME) in interestment basis	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	15,000.00	9,240.01	Signed	2019-11-29	2019-12-17	2019-12-04	2019-12-23	2019-12-09	2019-12-30	2019-12-24	2020-01-02	2020-06-30
NP-RWSSFD-152120-CS-INDV / Water Supply and Sanitation Engineer -1 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-21	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-152122-CS-INDV / Water Supply and Sanitation Engineer -2 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	2,791.39	Signed	2020-01-21	2020-02-06	2020-01-26	2020-02-09	2020-01-31	2020-02-23	2020-02-10	2020-03-12	2020-06-29
NP-RWSSFD-152124-CS-INDV / Water Supply and Sanitation Engineer -3 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-21	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-152125-CS-INDV / Water Supply and Sanitation Engineer -4 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-21	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-152126-CS-INDV / Water Supply and Sanitation Engineer -5 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-21	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-152127-CS-INDV / Water Supply and Sanitation Engineer -6 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-21	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-152129-CS-INDV / Water Supply and Sanitation Engineer -7 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-21	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-152131-CS-INDV / Social Expert -1 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	2,791.39	Signed	2020-01-19	2020-02-06	2020-01-26	2020-02-09	2020-01-31	2020-02-23	2020-02-10	2020-03-12	2020-06-29
NP-RWSSFD-152133-CS-INDV / Social Expert-2 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	1,378.97	Signed	2020-01-19	2020-02-26	2020-01-26	2020-02-09	2020-01-31	2020-02-23	2020-02-10	2020-06-14	2020-06-29
NP-RWSSFD-152134-CS-INDV / Social Expert-3 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	2,791.39	Signed	2020-01-19	2020-02-06	2020-01-26	2020-02-09	2020-01-31	2020-02-23	2020-02-10	2020-03-12	2020-06-29
NP-RWSSFD-152135-CS-INDV / Social Expert-4 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	2,791.39	Signed	2020-01-19	2020-02-06	2020-01-26	2020-02-09	2020-01-31	2020-02-23	2020-02-10	2020-03-12	2020-06-29
NP-RWSSFD-152136-CS-INDV / Social Expert-5 for Post Construction Support (PCS) Program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,000.00	0.00	Canceled	2020-01-19	2020-02-26	2020-01-26		2020-01-31		2020-02-10		2020-06-29
NP-RWSSFD-165437-CS-INDV / Indv. Consultant to prepare TOR for national consultancy for the preparation of comprehensive paper, scheme functionality & sustainability, local Gov ownership and transition of the FB under federal contract	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	3,000.00	2,224.68	Signed	2020-03-25	2020-04-15	2020-03-30	2020-03-13	2020-04-09	2020-03-19	2020-04-19	2020-03-22	2020-06-18
NP-RWSSFD-182954-CS-INDV / Individual consultant -1 (Province 1, 2 & 3) for Supervision of Hand washing Station Installation including Supervision of Electromechanical part of Treatment Plant and Lift Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	7,000.00	6,185.95	Signed	2020-07-10	2020-07-06	2020-07-13	2020-07-09	2020-07-18	2020-07-12	2020-07-24	2020-07-15	2020-12-31
NP-RWSSFD-182959-CS-INDV / Individual consultant -2 (Province 1, 2 & 3) for Supervision of Hand washing Station Installation including Supervision of Electromechanical part of Treatment Plant and Lift Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	7,000.00	0.00	Pending implementation	2020-07-10		2020-07-13		2020-07-18		2020-07-24		2020-12-31
NP-RWSSFD-209427-CS-INDV / Supervision Engineer -1 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	0.00	Pending implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFD-209428-CS-INDV / Supervision Engineer -2 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	0.00	Pending implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15



NP-RWSSFDB-209429-CS-INDV / Supervision Engineer = 3 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209430-CS-INDV / Supervision Engineer = 4 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209431-CS-INDV / Supervision Engineer = 5 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209432-CS-INDV / Supervision Engineer = 6 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209433-CS-INDV / Supervision Engineer = 7 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209434-CS-INDV / Supervision Engineer = 8 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209435-CS-INDV / Supervision Engineer = 9 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15
NP-RWSSFDB-209436-CS-INDV / Supervision Engineer = 10 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		9,200.00	0.00	Pending Implementation	2020-12-17		2020-12-20		2020-12-22		2020-12-27		2021-07-15