

**FEDERAL REPUBLIC OF NIGERIA**  
**STATE EDUCATION PROGRAMME INVESTMENT PROJECT (SEPIP)**

**Procurement Plan**

**I. General**

**1. Project information:**

**Country:** Federal Republic of Nigeria  
**Borrower:** Federal Republic of Nigeria  
**Project Name:** State Education Programme Investment Project (SEPIP)

**Project Implementing Agency:**

**Anambra State Government Ministry of Education**  
**Bauchi State Government Ministry of Education**  
**Ekiti State Government Ministry of Education**  
**Federal Ministry of Education**  
**Universal Basic Education Commission**

2. **Bank's approval Date of the procurement Plan** December 10, 2013  
 3. **Date of General Procurement Notice:** TBD  
 4. **Period covered by this procurement plan:** 18 months

**II. Goods and Works and non-consulting services.**

**5. Prior Review Threshold**

S/N	Procurement Method	Prior Review Threshold US\$ '000	Comments
1.	Shopping-Works	<200	None
2.	International Competitive Bidding (Goods)	>1000	All
3.	National Competitive Bidding (Goods)	<1000	None
4.	Shopping (Goods)	<100	None
5.	Direct Contracting	All values	All
6.	Limited International Bidding (goods)	All values	All

6. **Prequalification:** None  
 7. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** None  
 8. **Reference to (if any) Project Operational/Procurement Manual:**  
 (i) Project Implementation Manual;  
 (ii) Procurement Manual  
 9. **Any Other Special Procurement Arrangements:** NA.



## 10. Procurement Packages with Methods and Time Schedule

### Procurement of Goods:

#### A. Federal Ministry of Education Component of SEPIP

Ref No.	Contract (Description)	Estimated Cost US\$ '000s	Procurement Method	Pre or Post qual	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Completion Date
1.	<i>Two Vehicle</i> for monitoring, Vehicle insurance and implementation support	89	NS	Post	No	Post	June 2014	Dec. 2014
2.	<i>Stationery, printing of manuals and operating cost</i>	69	NS	Post	No	Post	June 2014	Dec. 2014
3.	<i>Office Equipment and furniture</i> consumables, photo copiers, EMIS Goods, Computers hardware , communication equipment, Multimedia Projectors, Flip Chart Stands, Boards, TV/Video/Radio/Recorders, etc.	27	NS	Post	No	Post	June 2014	Dec. 2014
4	<b>One Generating set</b>	<b>30</b>	NS	POST	NO	POST	June 2014	Dec. 2014
	<b>Total</b>	<b>215</b>						

#### B. Universal Basic Education Commission Component of SEPIP

Ref No.	Contract (Description)	Estimated Cost US\$ '000s	Procurement Method	Pre or Post qual	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Expected Bid-Opening Date	Completion Date
1.	<i>One Vehicle</i> for monitoring and implementation support	50	NS	Post	No	Post	June 2014	Dec. 2016
2.	<i>Stationery, printing of manuals and operating cost</i>	50	NS	Post	No	Post	June 2014	Dec. 2016
3.	<i>Office Equipment and furniture</i> consumables, photo copiers, EMIS Goods, Computers hardware , communication equipment, Multimedia Projectors, Flip Chart Stands, Boards, TV/Video/Radio/Recorders, etc.	100	NS	Post	No	Post	June 2014	Dec. 2016
	<b>Total</b>	<b>200</b>						

#### B. Goods – Each Participating State of Anambra, Bauchi and Ekiti

Ref. No.	Contract (Description)	Estimated Cost		Procurement Method	Pre-qualification (Yes or No)	Domestic Preference (Yes or No)	Review by Bank (Prior or Post)	Expected Bid Opening Date		Comments
		₦	US\$ 000 s					Start	Finish	
1	Heavy duty Printing machines, computers, laptops, Dot matrix printers, UPS, Scanners, Rizo machines and Laserjet Printers		50	NS	No	No	Post	June-2014	Dec. 2016	1 contract with 2 lots
	Exam result sheets, flash drives, Exam question paper and accessories for printing machines (learning assessment)									
2	Network cabling, Network equipment and installation of the equipments for Exam Board complex.		50	NS	No	No	Post	August-2014	December-2016	
	Development of internet website									
4	(1) Procurement of laptops, Desktop computers, Printers and internet modems		50	NS	No	No	Post	Sept. 2014	March. 2016	Equipment for Education Districts
	Procurement of training equipments; Interactive Boards, computers, laptops, printers, multi-media projectors, public address systems etc.									

Ref. No.	Contract (Description)	Estimated Cost		Procurement Method	Pre-qualification (Yes or No)	Domestic Preference (Yes or No)	Review by Bank (Prior or Post)	Expected Bid Opening Date		Comments
		₦	US\$ 000 s					Start	Finish	
5	V-SAT internet connections with installation and accessories		50	NS	No	No	Post	Sept-2014	Dec.-2015	
6	Hilux truck/ 14 seat Hiace bus		50	NS	No	No	Post	June 2014	Dec 2015	
<b>Total</b>			<b>250</b>							

### III. Selection of Consultants

#### 11. Prior Review Threshold

Item No.	Selection Method	Prior Review Threshold US\$ '000	Comments
1.	Quality and Cost Based Selection (QCBS)	>300	All
2.	Single Source (Firms) (SSS)	All values	All
3	Consultants Qualification (CQ)	<300	None
4	Least cost selection (LS)	<200	None
5	Selection of Individual Consultants (IC)	>100	All
6	Single Source Selection (Individuals)	All values	All
7	Quality Base Selection (QBS)	>300	All

12. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000.00 equivalent per contract, may comprise entirely of **national consultants in accordance** with the provisions of paragraph 2.7 of the Consultant Guidelines.

13. **Any Other Special Selection Arrangements: NA**

### IV. Procurement of Consultants with Assignments, Selection Methods and Time Schedule

#### A. Federal Ministry of Education Component of NIPEP

Ref. No.	Description of Assignment	Estimated Cost US\$ '000s	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Completion date
1	<b>Individual Consultant (IC)</b>					
	Consultancy on up-grading of NEMIS Unit	23	IC	Prior	June 2014	Dec. 2015
2	Consultancy for capacity building for	22	IC	Prior	June	Dec. 2015

	procurement and supporting officers of SEPIP project				2014	
3	Consultancy for capacity building on monitoring and evaluation of SEPIP project in the three (3) participating States	20	IC	Post	June 2014	Dec. 2015
4	Consultancy on Flexible Accounting Software	14	IC	Post	June 2014	Dec. 2015
	<b>Firms</b>					
1	Consultancy for capacity building for SEPIP stakeholders, CSO and SBMC	70	CQS	Post	June 2014	Dec. 2015
	Consultancy on Third Party Monitoring of DLIs in the 3 states	45	CQS	Post	Sept. 2014	Jun. 2015
	<b>External Audit</b>					
2	Monitoring & Evaluation of state activities	20	CQS	Post	Sept. 2014	Jun. 2015
	Annual Audit	100	Least Cost	Post	Sept. 2014	Jun. 2015
	Audit of IDA support to states, assessment of progress, review and evaluation by external consultant	150	CQS	Post	Sept. 2014	Jun. 2015
	<b>TOTAL</b>	<b>464</b>				

## B. Universal Basic Education Commission Component of SEPIP

Ref. No.	Description of Assignment	Estimated Cost US\$ '000s	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Completion date
1	<b>Individual Consultant (IC)</b>					
	Preparation for Selected State Pre-primary and primary School improvement Plan	100	IC	Prior	June 2014	Dec. 2014
	1 Short Term Procurement consultant	100	IC	Post	June 2014	Dec. 2014
	1 Short Term Financial Management Consultant	100	IC	Post	June 2014	Dec. 2014
	1 Short term Monitoring and Evaluation Consultant	100	IC	Post	June 2014	Dec. 2014
2	<b>Firms</b>					
	Consultancy for assessment of infrastructure improvement, cost and financial management review to scale up integration of Islamiyya and pre-primary schools within basic education service delivery	150	CQS	Post	Sept. 2014	Jun. 2014
3	<b>External Audit</b>					
	Monitoring & Evaluation of state activities	150	CQS	Post	Sept. 2014	Jun. 2014
	Annual Audit	120	Least Cost	Post	Sept. 2014	Jun. 2014
	Audit of IDA support to states, assessment of progress, review and	150	CQS	Post	Sept. 2014	Jun. 2014

	evaluation by external consultant					
	<b>Total</b>		<b>970</b>			

**C. Consultancy- For each of the five Participating states**

Ref. No.	Description of Assignment	Estimated Cost		Selection Method	Review by Bank (Prior or Post)	Expected Proposal Submission Date		Comments
		₦	US\$ '000s			Start	Finish	
1	I Long Term National Consultant		100	IC	Post	July 2014	Dec-2014	Support Project Implementation
2	I Long term international Consultant		100	IC	Post	July 2014	Dec-2014	To support and assist on Project Implementation on activities such as grants and scholarship components
3	6 local consultants		150	CQ	Post	July 2014	Dec-2014	Each State consultants to be selected at 1 consultant per sub-component
4	1 long term international consultant for learning assessment		200	CQ	Post	July 2014	Dec-2014	for learning assessment in each state
5	Consultancy for test item development on learning achievement in Core subjects		100	SSS	Prior	July 2014	Dec-2014	For pre-primary and primary schools
6	Consultancy for test item moderation on learning achievements in core subjects		50	SSS	Prior	July 2014	Dec-2014	For pre-primary and primary schools
7	Advisory on Exam procedure and editing of test items		50	IC	Post	July 2014	Dec-2014	
8	System programming/ engineering, system/network administration		100	IC	Post	Aug-2014	Feb-2015	

Ref. No.	Description of Assignment	Estimated Cost		Selection Method	Review by Bank (Prior or Post)	Expected Proposal Submission Date		Comments
		₦	US\$ '000s			Start	Finish	
9	Data analysis and statistical tracking of pupils performance		50	IC	Post	Oct-2014	Feb-2015	
10	Consultancy services to CSO/NGO		200	SSS	Prior	Nov-2014	March-15	The 3 subject associations already exist and the objective is to strengthen them
11	1 week Training Teachers in Literacy		200	QCBS	Prior	Nov-2014	March-15	
12	1 week Training of Teachers in Numeracy		200	QCBS	Prior	Nov-2014	March-15	
13	1 week Training of teachers in Pedagogy & Psychosocial support.		200	QCBS	Prior	Nov-2014	March-15	
14	Development and administration of conversion test for teachers		150	CQ	Post	Dec-2014	Aug-15	
15	Conversion courses for teachers		500	QCBS	Prior	Sept-2014	Aug-15	
16	5 long-term local consultant to support the M & E unit of the FPSU/SPTC		100	CQ	Post	Sept-2014	Aug-15	
17	Local consultant to support the Teacher professional Development Component		100	CQ	Post	Sept-2014	Aug-15	
18	Technical Assistance to conduct project evaluation		50	IC	Post	Sept-2014	Aug-15	
<b>Total</b>			<b>2,600</b>					

#### D. Others including Grants and training – For each of the Five Participating States

1	<b>Total Grants for five participating states</b>	<b>20,000</b>
2	<b>Total training</b>	<b>8,250</b>
2a	<b>Federal Ministry of Education</b>	<b>1,000</b>
2b	<b>UBEC</b>	<b>1,000</b>
2c	<b>Five Participating states</b>	<b>6,250</b>

#### 'Summary of procurement items

1	<b>Goods</b>	<b>665</b>
---	--------------	------------



2	<b>Consultancy</b>	<b>4,034</b>
3	<b>Grants for five participating states</b>	<b>20,000</b>
4	<b>Training</b>	<b>8,250</b>
	<b>Grand Total</b>	<b>32,949</b>

**PROCUREMENT PLAN** Nigeria : Nigeria - State Education Program Investment Project

General Information	
<b>Country:</b> Nigeria	<b>Bank's Approval Date of the Original Procurement Plan:</b> 2018-04-19
<b>Project ID:</b> P122124	<b>Revised Plan Date(s):</b> (comma delineated, leave blank if none) 2020-02-10
<b>Project Name:</b> Nigeria - State Education Program Investment Project	<b>GFN Date:</b>
<b>Loan / Credit No:</b> IDA / 58480	
<b>Executing Agency(ies):</b> YOBE SEPIP	

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
YBSEPIP-AP/GO001/2018 / OilTurns, 3 Fjroof cabs, 1 Tih, 3 D'Compt & ac-series, 20 Lap/Comp, 10 Nwk Printers, 4 HDuty Laser Projctrs, 5 Shred mach, 1 Sijroaf Hlva gen, 1 projectr, 2 Vicms, 1 Dgt'cam, Sotr inv & ac-series, 5 UPS, 1 Scanner & a S/ binding mach	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct			99,500.00	0.00	Pending Implementation					2018-02-04		2018-02-09									2018-03-16		2018-09-12	
YBSEPIP-AP/GO002/2018 / Procurement of 2 No. 4WD Double Cabin Hlva Project Vehicle	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct			100,000.00	0.00	Pending Implementation					2018-02-15		2018-02-20									2018-03-27		2018-09-23	
YBSEPIP-AP/GO003/2018 / Procurement of assorted Office Furniture for Teachers, Pupils and Students for 30 schools (5 Schools per LGA) in 6 LGAs	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct			100,000.00	0.00	Pending Implementation					2018-05-01		2018-05-06									2018-06-10		2018-12-07	
YBSEPIP-AP/GO004/2018 / Procurement of assorted Text Books (English, Maths, Health Habits, Unit Colour, Drawing books, Letter words, Primers 1&2, Creative Arts, Rhymes, Arabic Language and Hausa for 255 ECCDE schools and Computer Studies Books 1.2 & 3 for 173 JSS.	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct			200,000.00	0.00	Pending Implementation					2018-09-03		2018-09-08									2018-10-13		2019-04-11	

YBSEPIP-AF/GO/0062018 / Procurement of 210 Nos. tracking devices (Handheld Tablets) embedded with software for real time tracking of SEPIP - AF activities.	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct			91,000.00	0.00	Pending Implementation													2018-11-20	2018-11-25								2018-12-30	2019-06-28				
YBSEPIP-AF/GO/2019-1 / Procurement of 1No. Sound proof 30kva diesel generator	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation																							2019-04-13	2019-10-10			
YBSEPIP-AF/GO/2019-2 / Procurement of Solar Power System	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																								2019-04-13	2019-10-10		
YBSEPIP-AF/GO/2019-3 / Procurement of 8 No Airconditioners	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																								2019-04-13	2019-10-10		
YBSEPIP-AF/GO/2019-4 / Procurement of Science & Technical (STAN) Books for 15 schools in each of the 10 LGAs	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct			130,000.00	95,616.83	Under Implementation																								2019-03-06	2019-03-11	2019-04-15	2019-10-12
YBSEPIP-AF/GO/2019-5 / Procurement of School Uniforms & Sandals for the IDPS	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation																									2019-03-12	2019-05-07	2019-11-03
YBSEPIP-AF/GO/2019-6 / Procurement of Office/school furniture and school desk	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation																									2019-03-12	2019-05-07	2019-11-03
YBSEPIP-AF/GO/2019-7 / Procurement of 1 No 4WD Double Cabin Project Vehicle	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																									2019-03-12	2019-05-07	2019-11-03

YISEPIP-AF/GO/2019-8 / Procurement of assorted Text Books for Junior Secondary Schools	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	200,000.00	0.00	Under Implementati on											2019-05-08				2019-07-03			2019-12-30			
YISEPIP-AF/GO/2019-9 / Procurement/erection of classrooms tents for rural schools in the ten LGAs	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementati on											2019-06-06						2019-07-16		2020-01-12		
YISEPIP-AF/GO/2019-10 / Procurement of 250 Nos. tablets with tracking software for project activities.	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		205,000.00	0.00	Pending Implementati on											2019-10-03						2019-11-12		2020-05-10		
YISEPIP-AF/REF 5/GO/2020 / Provision of Data capturing tools and Tablets to a number of selected basic primary and secondary schools across 7 LGEAs	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	0.00	Pending Implementati on																	2020-03-08		2020-05-03	2020-10-30	
YISEPIP-AF/REF 1/GO/2020 / Provision of STAN Books for JSS by The STAN Place Ltd	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		200,000.00	0.00	Pending Implementati on												2020-02-10						2020-02-15		2020-03-21	2020-09-17
YISEPIP-AF/REF 2/GO/2020 / Provision of English & Maths text books for JSS schools	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	0.00	Pending Implementati on																		2020-02-15		2020-04-11	2020-10-08
YISEPIP-AF/REF 3/GO/2020 / Learning materials for SS schools	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	100,000.00	0.00	Pending Implementati on																		2020-02-15		2020-04-11	2020-10-08

YISEPIP-AF/REF 4/GO/2020 / Provision of learning materials to STEAM Schools	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation														2020-03-08			2020-05-03			2020-10-30
--	-------------	---	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	------------	--	--	------------	--	--	------------

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
YISEPIP-AF/CS/2019-3 / Training of teachers on core subjects in Yobe State	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2019-04-04		2019-04-25		2019-06-08								2019-07-08			2019-08-12			2020-02-08			
YISEPIP-AF/CS/2019-8 / School Management training for Head Teachers and environmental and safeguard training for asst. head teachers	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Consultant Qualification Selection	Open - National		360,000.00	0.00	Pending Implementation	2019-09-05		2019-09-26		2019-11-09									2019-12-09			2020-01-13			2020-07-11		
YISEPIP-AF/CS/2019-9 / Training of School Based Management Committee members in 10 LGAs of Yobe State	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Pending Implementation	2019-04-09		2019-04-30		2019-06-13										2019-07-13			2019-08-17			2020-02-13	
YISEPIP-AF/CS/2019-10 / Monitoring and evaluation/school based education management information system training for teachers and Local Government Education Officers	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Consultant Qualification Selection	Open - National		220,000.00	0.00	Pending Implementation	2019-08-01		2019-08-22		2019-10-05											2019-11-04			2019-12-09			2020-06-06

YISEPIP-AF/REF 2/CS/2020 / Conduct training of teachers and Education Managers	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2020-03-11	2020-04-01	2020-05-15							2020-06-14	2020-07-19	2021-01-15
--	-------------	---	------	------------------------------------	-----------------	--	------------	------	------------------------	------------	------------	------------	--	--	--	--	--	--	------------	------------	------------

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
YISEPIP-AF/CS/001/2018 / Development of Psycho-social & Pedagogical Training Manuals for Teachers and SBMC in Ten (10) LGAs: Damaturu, Yunusari, Fune, Potiskum, Gujba, Yusufari, Fika, Geidam, Tarmuwa & Gulani.	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		140,000.00	0.00	Pending Implementation	2018-03-15		2018-03-25					2018-05-29		2018-11-25	
YISEPIP-AF/CS/002/2018 / 5-Day training of 231 SBMCs (693 Members) (11 schools in each of the 6 LGAs: Damaturu, Yunusari, Fune, Potiskum, Gujba, Yusufari & 15 schools in each of the other 11 LGAs.) in School Management and Accountability.	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		210,000.00	0.00	Pending Implementation	2018-04-02		2018-04-12					2018-06-16		2018-12-13	
YISEPIP-AF/CS/003/2018 / Development and administration of quantitative supervision checklist to track performance over time and trouble - shoot problems	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Pending Implementation	2018-06-04		2018-06-14		2018-07-05			2018-08-09		2019-02-05	
YISEPIP-AF/CS/004/2018 / Conduct and Develop Data on SBMCs with /without School improvement plans in affected locations within the 10 LGAs as well as data on teachers, School's populations and locations	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		90,000.00	0.00	Pending Implementation	2018-06-11		2018-06-21					2018-08-25		2019-02-21	
YISEPIP-AF/CS/005/2018 / Review of School Educational Expenditure against allocations for prudent school financial Mgt and best practices	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Individual Consultant Selection	Direct		35,000.00	0.00	Pending Implementation	2018-06-21		2018-07-01		2018-07-22			2018-08-26		2019-02-22	
YISEPIP-AF/CS/006/2018 / Educational Survey on teaching and learning Situation in identified Nine (9) LGAs: Damaturu, Yunusari, Fune, Potiskum, Gulani, Yusufari, Fika, Geidam, Tarmuwa & Gujba.	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Individual Consultant Selection	Direct		55,000.00	0.00	Pending Implementation	2018-07-16		2018-07-26		2018-08-16			2018-09-20		2019-03-19	

YBSEPIP-AF/CS/007/2018 / Mapping of all Primary and Junior Secondary Schools in Ten (10) LGAs: Damaturu, Yunusari, Fune, Potiskum, Gujba, Yusufari, Fika, Geidam, Tarmuwa & Gulani.	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		90,000.00	0.00	Pending Implementation	2018-08-01	2018-08-11			2018-10-15	2019-04-13
YBSEPIP-AF/CS/008/2018 / Development of baseline information on CSOs/NGOs operating within Identified Nine (9) LGAs: Damaturu, Yunusari, Fune, Potiskum, Gujba, Yusufari, Fika, Geidam & Gulani.	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		90,000.00	0.00	Pending Implementation	2018-08-09	2018-08-19			2018-10-23	2019-04-21
YBSEPIP-AF/CS/009/2018 / Training for 360 (60 Each per subject) Teachers on Maths, English Language, Biology, chemistry, Physics in Senior Secondary School and Integrated science in Junior Secondary schools	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		140,000.00	0.00	Pending Implementation	2018-08-20	2018-08-30			2018-11-03	2019-05-02
YBSEPIP-AF/CS/010/2018 / 5 Days Training on Psychosocial & Pedagogy for Teachers in 5 LGAs: 300 per LGA (Fika, Tarmuwa, Geidam, Gulani and Gujba)	IDA / 58480	Results-based Component: Support to States' Education Sector Program	Post	Direct Selection	Direct		220,000.00	0.00	Pending Implementation	2018-11-12	2018-11-22			2019-01-26	2019-07-25
YBSEPIP-AF/CS/2019-1 / Impact assessment of the psychosocial training conducted Traumatic Teachers, pupils and students in identified LGAs.	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Pending Implementation	2019-02-11	2019-02-18	2019-03-09		2019-04-13	2019-10-10
YBSEPIP-AF/CS/2019-2 / Development of baseline information on Civil Societies and Non-governmental Organisations operating within Identified areas of Yobe State	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Pending Implementation	2019-06-06	2019-06-11	2019-07-02		2019-08-06	2020-02-02
YBSEPIP-AF/CS/2019-4 / Review of School Educational Expenditure against allocations for prudent school financial Management and best practices	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States Component 3.1: Improving Access to Quality Education Component 3.2: Improving Learning Environment	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2019-09-05	2019-09-10	2019-10-01		2019-11-05	2020-05-03

YBSEPIP-AF/CS/2019-5 / Development and administration of quantitative supervision checklist to track performance over time and trouble - shoot problems	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Pending Implementation	2019-11-04	2019-11-09	2019-11-30	2020-01-04	2020-07-02
YBSEPIP-AF/CS/2019-6 / Sensitization of education stakeholders on sustainability	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2019-10-04	2019-10-14		2019-12-18	2020-06-15
YBSEPIP-AF/CS/2019-7 / Retainership with Community Radio stations on project activities in the 17 LGAs.	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2019-06-06	2019-06-16		2019-06-20	2020-02-16
YBSEPIP-AF/REF 1/CS/2020 / Professional Training for Teachers on standard teaching procedures by TRCN	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2020-02-19	2020-02-29		2020-05-04	2020-10-31
YBSEPIP-AF/REF 3/CS/2020 / Leadership and Management training for School Headteachers and Principals through NIEPA	IDA / 58480	Component 3: Improving Access to Quality Education and Learning Environment in North East States  Component 3.1: Improving Access to Quality Education  Component 3.2: Improving Learning Environment	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2020-03-18	2020-03-28		2020-06-01	2020-11-28