

LAO PEOPLE DEMOCRATIC REPUBLIC
GLOBAL PARTNERSHIP FOR EDUCATION PROJECT
PROCUREMENT PLAN
(Version 5th updated Feb 28, 2018)

I. General

1. Project Information:

Beneficiary Country: Lao People's Democratic Republic
 Project Name: Global Partnership for Education Project
 Grant No.: TF018969
 Implementing Agency: Ministry of Education and Sports (MoES)
 Education Sector Development Plan
 Coordination Unit (ECU)
 Tel/Fax: (856 21) 24 3672
 E-mail: ecu.moes.laopdr@gmail.com

2. Date of Bank's approval to the Procurement Plan:

Original: August 26, 2014
 First revision: November 20, 2015
 Second revision: July 26th, 2016
 Third revision: October 17th, 2016
 Fourth revision: [February 17th, 2017](#)
 Fifth revision: [February 28th, 2018](#)

3. Date of General Procurement Notice:

First issued: August 26, 2014
 Second issued: November 20, 2015

4. Period covered by this procurement plan: 4 years

From December 2015 - 2019

5. Any other Special Procurement Arrangement: N/A

II. Goods and Works and non-consulting services:

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement.

S/N	Procurement Method	Method Threshold US\$	Prior Review Threshold Comments
1	ICB (Goods)	Above US\$600,000	Above US\$3,000,000
2	NCB (Goods)	Above US\$100,000	-
3	Shopping (Goods)	Below US\$100,000	-
4	Community Participation in	-	-

	Procurement		
5	Direct Contracting	-	Above \$50,000

2. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** N/A
3. **Reference to (if any) Project Operational/Procurement Manual** *Refer to the relevant School Block Grant-Manual (SBG Manual) to be approval by the Bank.*
4. **Any Other Special Procurement Arrangements:** N/A
5. **Summary of the Procurement Packages planned revised after project effectiveness.**

1	2	3	4	5	6	7	8		9
Ref. No.:	Description	Estimated Cost US\$	Procurement Method	Prequalification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Original Expected Bid Opening date	Revised Expected Bid Opening date	Comments/Status
G-02	Photocopy Machine (2 Units)	8,000	Shopping			Post	Feb, 2018	March , 2018	New item
G-03	Printer (2 units)	6,000	Shopping			Post	Apr 2018	Apr 2018	New item

III. Selection of Consultants:

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

S/N	Procurement Method	Prior Review Threshold US\$	Method Threshold
1	QCBS/QBS/LCS/Fixed Budget/SSS	Above US\$1,000,000	Above US\$200,000
2	CQS,	Above US\$1,000,000	Below US\$200,000
3	Single Source (Firms/Individual)	>US\$50,000	-

4	Individual Consultant	No prior review except fiduciary and legal positions	-
---	-----------------------	--	---

2. Shortlist comprising entirely of national consultants: Shortlist of consultants for services, estimated to cost less than US\$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: N/A

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6		8
Ref. No.:	Description of Assignment	Estimated Cost US\$	Selection Method	Review by Bank (Prior/Post)	Original Expected Proposal Submission	Revised Expected Proposal Submission	Comments/Update Status
C-3/4	Technical Assistance for the Design of an Early Grade Reading Research Program in Lao PDR	1,250,000	QCBS	Prior	Aug, 2015	May, 2016	- 20/10/17 Contract Negotiation with RTI (III); - 9/12/17 RTI Withdraw of contract negotiation. - CANCEL THIS ITEM
C-7	Individual Consultant to design the Impact Evaluation for the Reading interventions under Component 2 and conduct impact evaluation data analysis	250,000	IC	Post	Feb 2018	Feb 2018	School sample 180 schools, interventions include new reading pedagogy and financial assistance to ethnic student in grade 1 and 2 described in GPE II PAD End of Feb 2018 Draft ToR for NOL. CANCEL THIS ITEM
C-15	Survey firm for EQS measurement of project PDO and SDI + instrument implementation in 200 randomly selected schools - End-line survey (Phase II)	275,000	CQS	Prior	September 2018	September 2018	- School sample 200 randomly selected schools; August 2018 Draft ToR for NOL.
C-16	Project Coordinator (1 position)	96,000	IC*	Post	April 2018		New position for 24 months (The contract will sign annually)

Note: * The Bank will review at Evaluation of EoI Stage

PROCUREMENT PLAN Lao People's Democratic Republic : Second Global Partnership for Education

General Information
Country: Lao People's Democratic Republic **Bank's Approval Date of the Original Procurement Plan:** 2017-09-11
Project ID: P149130 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2019-07-31
Project Name: Second Global Partnership for Education **GFN Date:**
Loan / Credit No: TF / 18969
Executing Agency(ies): Ministry of Education and Sports

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
G-02 / Photocopy Machine (2 Units)	TF / 18969	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Under Implementation																		
G-03 / Printer (2 units)	TF / 18969	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation																		
G-05 / Storybooks: Ounla Publisher 1. The Chicken's Garden, qty 944 sets 2. Mother duck looks for her egg, qty 944 sets	TF / 18969	Improving Reading Outcomes and Assessment Capacity	Post	Direct Selection	Direct			3,700.00	0.00	Pending Implementation																		
G-06 / Storybooks: Room to Read 1. Mother Hen is busy, qty 944 sets	TF / 18969	Improving Reading Outcomes and Assessment Capacity	Post	Direct Selection	Direct			2,500.00	0.00	Pending Implementation																		
G-07 / Storybooks: Katai Noi Publisher 1. Where are my children, qty 944 sets	TF / 18969	Improving Reading Outcomes and Assessment Capacity	Post	Direct Selection	Direct			2,200.00	0.00	Pending Implementation																		
G-08 / Storybooks: Vaini Deek Publishing House 1. Where are my clothes, qty 944 sets 2. The little star want, qty 944 sets 3. The night when tik changed his mind, qty 944 sets 4. The radio is fun, qty 944 sets	TF / 18969	Improving Reading Outcomes and Assessment Capacity	Post	Direct Selection	Direct			7,800.00	0.00	Pending Implementation																		

NON CONSULTING SERVICES

