



UG - Strengthening Social Risk Management and Gender-Based Violence Prevention and Response Project (P160447)

AFRICA | Uganda | Social, Urban, Rural and Resilience Global Practice Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 2 | ARCHIVED on 02-May-2018 | ISR31820 |

Implementing Agencies: Ministry of Finance, Planning and Economic Development, Ministry of Gender, Labour and Social Development

Key Dates

Key Project Dates

Bank Approval Date:20-Jun-2017

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2022

Revised Closing Date:30-Jun-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objectives are to increase: (i) participation in Gender-Based Violence (GBV) prevention programs; and (ii) utilization of multi-sectoral response services for survivors of GBV in targeted districts.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Prevention of Social Risks and Gender-Based Violence:(Cost \$20.00 M)

Gender-Based Violence Response in the context of social risk management:(Cost \$10.60 M)

Project Management and Monitoring and Evaluation:(Cost \$9.40 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Moderately Satisfactory	● Moderately Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory	● Moderately Satisfactory
Overall Risk Rating	● Substantial	● Substantial

Implementation Status and Key Decisions

The Strengthening Social Risk Management and Gender-Based Violence Prevention and Response Project is currently not yet effective. The internal approval process by Government of Uganda requiring approval by Parliament is yet to be completed.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	● Substantial	● Substantial
Macroeconomic	● Moderate	● Moderate	● Moderate
Sector Strategies and Policies	● Moderate	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	● Substantial	● Substantial
Fiduciary	● High	● High	● High
Environment and Social	● Moderate	● Low	● Low
Stakeholders	● Moderate	● Moderate	● Moderate
Other	--	● Moderate	● Moderate
Overall	● Substantial	● Substantial	● Substantial

Results

Project Development Objective Indicators

► Direct project beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	800,000.00
Date	03-Dec-2018	--	--	05-Dec-2022

▲ Female beneficiaries (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	0.00	--	0.00	51.00
-------	------	----	------	-------

▲ Direct project beneficiaries in Batwa communities (disaggregated by age, sex) (Number, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,500.00

▶ Number of participants in community-based Gender-Based Violence Prevention programs in targeted districts (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	800,000.00
Date	03-Dec-2018	--	--	03-Jan-2022

▶ Percentage reported decrease in accepting attitudes towards Gender-Based Violence in targeted sub-counties (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	03-Dec-2018	--	--	03-Jan-2022

▶ Percentage of reported cases of Gender-Based Violence that receive at least two multi-disciplinary services (two of the following - medical, psychosocial, security, legal support, livelihoods support) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	03-Dec-2018	--	--	03-Jan-2022



► Percentage of eligible reported cases of Gender-Based Violence who receive Post Exposure Prophylaxis (PEP) Treatment with 72 hours (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	03-Dec-2018	--	--	03-Jan-2022

Overall Comments

The project is not yet effective.

Intermediate Results Indicators

► Guidelines for labour inspections updated to include a specific focus on GBV and disseminated (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	03-Dec-2018	--	--	03-Jan-2022

► Number of people benefiting from GBV awareness raising interventions in the workplace (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,000.00
Date	03-Dec-2018	--	--	03-Jan-2022



► Number of adolescents (disaggregated by sex) attending life-skills education and gender transformative training (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30,000.00
Date	03-Dec-2018	--	--	03-Jan-2022

► Percentage of established youth savings groups receiving support for livelihoods plans in line with project procedures (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	03-Dec-2018	--	--	03-Jan-2022

► Number of GBV survivors (disaggregated by age/sex and district) accessing services through pilot shelters (per year) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	360.00	--	360.00	720.00
Date	04-Apr-2017	--	--	03-Jan-2022

► Numbers of health staff (disaggregated by function and sex) trained on the provision of services to GBV survivors in targeted districts (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,000.00
Date	04-Apr-2017	--	--	03-Jan-2022



► Numbers of GBV survivors provided with access to medical services through supported health facilities in targeted districts (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30,000.00
Date	04-Apr-2017	--	--	03-Jan-2022

► Number of Ugandan Police Force staff (disaggregated by function and sex) trained on service provision to GBV survivors while in service in targeted districts (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,600.00
Date	03-Dec-2018	--	--	03-Jan-2022

► Percentage of reported GBV cases from targeted districts followed by a criminal investigation (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	20.00
Date	03-Dec-2018	--	--	03-Jan-2022

► Project MIS functional and providing information in a timely fashion to measure project results (based on bi-annual assessment) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	03-Dec-2018	--	--	06-Jan-2020



► National data collection system on GBV upgraded and data collection piloted in 13 districts (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	03-Dec-2018	--	--	07-Dec-2020

► Anonymized feedback collected from beneficiaries on quality of GBV response services and prevention programs (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	03-Dec-2018	--	--	03-Jan-2022

► Proportion of health facilities in project districts implementing adequate medical waste management practices (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	03-Dec-2018	--	--	03-Jan-2022

Overall Comments

The project is not yet effective.

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P160447	IDA-61030	Not Effective	USD	40.00	40.00	0.00	0.00	40.27	0%

Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P160447	IDA-61030	Not Effective	20-Jun-2017	--	--	30-Jun-2022	30-Jun-2022

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.