

Procurement Plan for Punjab RWSS (P150520)

I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014]
3. **Period covered by this procurement plan:** January 2017 onwards

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>

2. **Prequalification** for Bidders *Not applicable*

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project P150520*

5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 500,000
2.	Single Source (Firms)	Above US\$ 50,000
3.	Individual	Above US\$ 200,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN India : IN Punjab Rural Water and Sanitation Sector Improvement Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2018-08-16
Project ID: P150520 **Revised Plan Date(s): (comma delimited, leave blank if not)** 2019-02-03
Project Name: IN Punjab Rural Water and Sanitation Sector Improvement Project **GFN Date:**
Loan / Credit No: IBRD / 84870
Executing Agency(ies) Division No. 2, Jalandhar

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PRWSS-S-DIV14-6413-1 / Renovation of rooms for new JE Sections (S222 to S232) under Jurisdiction of Division No. 2, Jalandhar including White washing, repair of room fixing electric fans & lights etc under component 4A of PRWSSIP	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-09-06									2018-11-01		2019-04-30
DWSS-W-DIV14-5591-1 / WSS Village Bhandian Block Bhogpur, Jalandhar: Tubewell, Const. of PC, Pump Machinery, CI Fitting, Disinfections Unit, PVC pipes, valves and specials, OHSR O&M for 3 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-03									2018-12-29		2019-06-27
DWSS-W-DIV14-5568-1 / WSS Village Dhaliwal Block Jalandhar West, Jalandhar: Tubewell, Const. of PC, Pump Machinery, CI Fitting, Disinfections Unit, PVC pipes, valves and specials, OHSR O&M for 3 months.	IBRD / 84870		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-10-29			2018-11-03					2018-12-15		2019-01-14		2019-02-18		2019-08-17	
PRWSS-W-DIV14-5594-1 / WSS Village Sun Amanatpur Block Jalandhar West, Jalandhar: Tubewell, Const. of PC, Pump Machinery, CI Fitting, Disinfections Unit, PVC pipes, valves and specials, OHSR O&M for 3 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-03									2018-12-29		2019-06-27
DWSS-W-DIV14-5593-1 / WSS Village Gopalpur Block Jalandhar West, Jalandhar: Tubewell, Const. of PC, Pump Machinery, CI Fitting, Disinfections Unit, PVC pipes, valves and specials, OHSR O&M for 3 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-11-03									2018-12-29		2019-06-27

PRWSS-W-DIV14-5595-1 / WSS Village Jagrawan and Muradpur Block Adampur, Jalandhar. Tubewell, Const. of PC, Pump Machinery, CI Fitting, Disinfections Unit, PVC pipes, valves and specials, OHSR O&M for 3 months	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-11-03			2018-12-29	2019-06-27
PRWSS-W-DIV14-5707-1 / WSS Village Talwara, Block Adampur, District Jalandhar. Prov and Inst. tubewell ,Pumping Machinery, Disinfections Unit Const. Pump Chamber, OHSR ,O&M for 3 Months	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-12-08			2019-02-02	2019-08-01
DWSS-W-DIV14-3229-1/RRS / WSS village Haler, block Jalandhar west distt. Jalandhar. Prov. and inst. tubewell , pumping machinery, disinfection unit. Const. of Pump chamber and OHSR. O & M for 4 months.	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-12-03			2018-12-03	2018-12-03
DWSS-W-DIV14-4105-1 /RS / WSS Village Bbel Block Adampur Distt. Jalandhar.Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR. O & M for 3 months	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-12-03			2018-12-03	2018-12-03
DWSS-W-DIV14-3242-1/RRS / WSS Village Alamgir Block Bhogpur Distt. Jalandhar. Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR. O & M for 4 months	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-12-03			2018-12-03	2018-12-03
DWSS-W-DIV14-3235-1 /RS / WSS Village Safipur, Block Adampur Distt. Jalandhar.Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR. O & M for 4 months	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-12-03			2018-12-03	2018-12-03
DWSS-W-DIV14-4380-1 /RS / WSS Village Sattowali, Block Bhogpur Distt. Jalandhar.Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR. O & M for 4 months	IBRD / 84870	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation													2018-12-03			2018-12-03	2018-12-03

DWSS-W-DIV14-4379-1/RRS / WSS Village Manke, Block Adampur Distt. JalandharProv. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 3months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-03			2018-12-03	2018-12-03
DWSS-W-DIV14-3243-1 /RRS / WSS Village Mand Maur, Block Jalandhar West Distt. Jalandhar: Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4381-1/RRS / WSS Village Lohar,M, Block Bhogpur Distt. JalandharProv. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 3 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4239-1/RRS / WSS Village Bahipur, Block Jalandhar west Distt. Jalandhar: Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-3234-1 / WSS Village Gehlar, Block Bhogpur Distt. Jalandhar: Prov. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4382-1/RRS / WSS Village Naranpur, Block Adampur Distt. JalandharProv. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-3232-1/RRS / WSS VillageKala Bakra, Block Bhogpur Distt. JalandharProv. and inst. tubewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Bids	Open - National	Single Stage - Two Envelope	0.00	Pending Implementation			2018-12-05								2018-12-05			2018-12-05	2018-12-05

DWSS-W-DIV14-4240-1/RRS / WSS Village Cholang, Block Bhogpur Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 3 months	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-3233-1/RRS / WSS Village Khokkipur, Block Bhogpur Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4241-1/RRS / WSS Village Feroz, Block Jalandhar Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfection unit. Const. of Pump chamber and OHSR O & M for 4 months	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4383-1/RRS / WSS Village Desalpur, Block Adampur Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4243-1/RRS / WSS Village Gobindpur, BlockJalandhar West Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-04			2018-12-04	2018-12-04
DWSS-W-DIV14-4245-1/RRS / WSS Village Kotli Arayan, Block Adampur Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 3 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-05			2018-12-05	2018-12-05
DWSS-W-DIV14-3231-1/RRS / WSS Village Lesriwal, Block Adampur Distt. JalandharProv. and inst. tabewell , pumping machinery, disinfections unit. Const. of Pump chamber and OHSR O & M for 4 months.	IBRD / 84870		Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementati on												2018-12-05			2018-12-05	2018-12-05

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

INDIVIDUAL CONSULTANTS