

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** Original: January, 2016
2. **Date of General Procurement Notice:** Not issued
3. **Period covered by this procurement plan:** The procurement period of project covered from January 2016 to December 2022

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 100,000</i>	<i>Contract exceeding 1,500,000</i>
2.	NCB (Goods)	<i>n/a</i>	<i>n/a</i>
3.	ICB (Works)	<i>Above 5,000,000</i>	<i>n/a</i>
4.	NCB (Works)	<i>n/a</i>	<i>n/a</i>
5.	All Direct Contracts	<i>All</i>	<i>All</i>
6.	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project Horticulture Development Project issued by RRA

July 9, 2010

5. Any Other Special Procurement Arrangements:

None.

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>n/a</i>	<i>n/a</i>	<i>Yes</i>	<i>none</i>	<i>May come after 18 months</i>
	Summary of the ICB (Goods)	<i>1.1</i>	<i>3</i>	<i>No</i>	<i>Post</i>	
	Summary of the NCB (Works)	<i>none</i>	<i>none</i>	<i>No</i>	<i>Post</i>	
	Summary of the NCB (Goods)	<i>none</i>	<i>none</i>	<i>No</i>	<i>Post</i>	
	Summary of the ICB (Non-Consultant Services)	<i>none</i>	<i>none</i>	<i>No</i>	<i>Post</i>	

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 500,000</i>	
2.	Single Source (Firms)	<i>All</i>	
3.	<i>Individual</i>	<i>Above US\$ 200,000</i>	

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than

July 9, 2010

\$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]
4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	1.0	2	Prior/Post	
	Summary of number of contracts that will be let under other methods	750,000	11	Post	CQS, IC, LCS for audit

PROCUREMENT PLAN Uzbekistan : Livestock Sector Development Project

General Information

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2017-06-01
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-25
 Project ID: P153613 GPN Date:
 Project Name: Livestock Sector Development Project
 Loan / Credit No: TF / A3025, IDA / 61100, TF / A9766
 Executing Agency(ies) Agro Industry and Food Security Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LSDP/SH/01 / Accounting software	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,000.00	0.00	Canceled																						
LSDP/SH/1 / Vehicles for RRA head office and regional branches (Andijan, Namangan and Fergana regions) - 5 pc.	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	61,918.88	Completed																						
LSDP/SH/2 / Vehicles for regional branches (Tashkent, Syrdarya, Jizzakh, Samarkand and Kashkadarya regions) - 5 pc.	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	51,971.74	Completed																						
LSDP/SH/3 / Vehicles for RRA regional branches (Republic of Karakalpakstan, Bukhara, Navoi, Khorezm and Surkhandarya regions) - 5 pc.	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	51,971.74	Completed																						
LSDP/SH/4 / Office Furniture for RRA head office and regional branches	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,000.00	22,225.78	Completed																						
LSDP/SH/5 / Office Equipment for RRA (PCs, printers, copiers, faxes, wired tel., cordless tel., etc)	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,000.00	26,545.47	Completed																						
LSDP/SH/6 / Office Equipment for RRA (air conditioners)	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	7,634.70	Completed																						
EU/LSDF/RF8/31 / Mobile disinfection vehicles for State Veterinary Committee of the Republic of Uzbekistan - 14 units	TF / A9766	Livestock Value Chain Modernization	Prior	Request for Bids	Open - International	Single Stage - One Envelope		700,000.00	0.00	Canceled					2020-04-29																	
EU/LSDF/RFQ/30 / Procurement of specialized refrigerated trucks for Veterinary services	TF / A9766	Public Investment Framework and Public Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		500,000.00	204,400.00	Signed																						
EU/LSDF/RFQ/32 / The sealed chamber with a filter of particles of air of high efficiency with ultraviolet - 2 units	TF / A9766	Livestock Value Chain Modernization	Post	Request for Quotations	Open - National	Single Stage - One Envelope		65,000.00	43,642.48	Signed																						
EU/LSDF/RFQ/34 / Procurement of four-wheel drive SUV	TF / A9766	Livestock Value Chain Modernization	Post	Request for Quotations	Open - International	Single Stage - One Envelope		80,000.00	79,000.00	Signed																						
EU/LSDF/RFQ/35 / Procurement of minibus	TF / A9766	Livestock Value Chain Modernization	Post	Request for Quotations	Open - International	Single Stage - One Envelope		50,000.00	43,500.00	Signed																						
EU/LSDF/RF8/31 / Mobile disinfection vehicles for State Veterinary Committee of the Republic of Uzbekistan - 14 units	TF / A9766	Livestock Value Chain Modernization	Post	Request for Bids	Open - International	Single Stage - One Envelope		700,000.00	516,600.00	Signed					2020-04-16	2020-05-01																
EU/LSDF/RFQ/36 / procurement of 4WD SUV for the SCVLD (1pc)	TF / A9766	Public Investment Framework and Public Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		25,000.00	14,101.57	Signed																						
LSDP/RFQ/37 / Procurement of 1000 pcs. automatic syringes for mass vaccination of cattle and small cattle	IDA / 61100	Public Investment Framework and Public Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		95,000.00	92,659.20	Signed																						
LSDP/RFQ/38 / Procurement of equipment for video conference system	IDA / 61100	Public Investment Framework and Public Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		105,000.00	102,649.02	Signed																						
LSDP/RFQ/39 / Procurement of veterinary instruments	IDA / 61100	Public Investment Framework and Public Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending implementation																						

EU/LSDP/RFB/33 / Mobile veterinary laboratories – 4 units	TF / A9766	Public Investment Framework and Public Services	Post	Request for Bids	Open – International	Single Stage – One Envelope	800,000.00	0.00	Pending implementation			2020-05-01	2020-05-06			2020-06-17	2020-07-17	2020-08-21	2021-02-17
EU/LSDP/RFQ/49 / Storage system (cold room)	TF / A9766	Public Investment Framework and Public Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	100,000.00	0.00	Pending implementation				2021-09-11					2021-11-06	2022-05-05
EU/LSDP/RFQ/48 / Equipment for the Livestock Research Institute: soils preparation, seed sowing and maintenance.	TF / A9766	Public Investment Framework and Public Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	115,000.00	0.00	Pending implementation				2021-09-11					2021-11-06	2022-05-05
EU/LSDP/RFQ/50 / Equipment for seed processing.	TF / A9766	Public Investment Framework and Public Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	50,000.00	0.00	Pending implementation				2021-09-11					2021-11-06	2022-05-05

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LSDP/LCS/10 / Consultancy services on the adjustment and adaptation of accounting software for the LSDP	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		10,000.00	9,744.75	Signed	2017-07-21	2017-10-09	2017-07-23	2017-08-11	2017-10-23							2017-08-18	2017-10-30	2017-08-31	2017-10-31	2017-11-30	
LSDP/CQS/05 / Baseline analysis of the project	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – International		25,000.00	0.00	Canceled	2017-07-16	2017-07-23		2017-08-20								2017-08-27	2017-09-10		2017-11-30		
LSDP/CQS/13 / Training for project beneficiaries on environmental requirements and awareness raising campaign on labor practices in agriculture	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		90,000.00	79,812.99	Signed	2018-08-15	2018-09-17	2018-09-05	2018-09-29	2018-11-13							2018-10-06	2018-12-18	2018-10-21	2018-12-18	2019-04-19	
LSDP/LCS/11 / Financial audit of the project for 2018-2022 fiscal years	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Prior	Least Cost Selection	Open – National		45,000.00	0.00	Canceled	2018-11-02	2018-10-09	2018-11-23	2019-01-06			2019-02-03	2019-03-05			2019-04-09	2019-05-14		2019-11-10			
LSDP/CQS/15 / Consulting services on the development of manuals on modern methods of livestock	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		50,000.00	49,435.12	Signed	2018-11-28	2018-11-19	2018-12-19	2018-12-20	2019-02-01	2019-01-10					2019-03-03	2019-01-25	2019-04-07	2019-01-25	2019-10-04		
LSDP/LCS/11 / Financial audit of the project for 2018-2022 fiscal years	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Least Cost Selection	Open – National		45,000.00	25,007.53	Under Implementation	2018-11-20	2018-11-16	2018-12-11	2019-01-24	2018-11-16			2019-02-21	2019-01-07	2019-03-23	2019-01-07	2019-04-27	2019-01-11	2019-06-01	2019-01-22	2019-11-28	
LSDP/CQS/17 / Technical audit of the project credit line	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		50,000.00	46,767.55	Signed	2019-01-25	2018-12-20	2019-02-15	2019-03-31	2019-03-01							2019-04-30	2019-03-04	2019-06-04	2019-03-15	2019-12-01	
LSDP/CQS/18 / Organization of a foreign study tour in order to improve skills and familiarize with international experience in the livestock sector for staff of the Agency the implementation of projects in the field of agroindustry and food security	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		90,000.00	95,016.92	Completed	2019-02-26	2019-02-22	2019-03-12	2019-04-10	2019-03-29							2019-04-20	2019-04-15	2019-05-25	2019-04-15	2019-11-21	2019-06-28
LSDP/CQS/20 / Conducting training seminars for beneficiaries of the credit line of the project	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		100,000.00	98,858.57	Completed	2019-08-01	2019-07-22	2019-08-22	2019-10-05	2019-10-10							2019-11-04	2019-10-21	2019-12-09	2019-10-21	2020-06-06	2020-07-22
EU/LSDP/CQS/22 / Consulting company to assist the Project Implementation Group in launching the implementation of sub-component 2.2 in the framework of LSDP project and a grant agreement with the European Union	TF / A9766	Public Investment Framework and Public Services	Post	Consultant Qualification Selection	Open – National		100,000.00	98,388.86	Signed	2019-08-01	2019-07-24	2019-08-22	2019-10-05	2019-10-21							2019-11-04	2019-11-04	2019-12-09	2019-11-04	2020-06-06	
EU/LSDP/CQS/7 / Consulting services for development terms of reference in the frame of implementation of EU grant	TF / A9766	Public Investment Framework and Public Services	Post	Consultant Qualification Selection	Open – National		95,000.00	53,355.46	Signed	2019-11-04	2019-03-26	2019-11-25	2020-01-08	2019-05-07							2020-02-07	2019-05-13	2020-03-13	2019-05-20	2020-09-09	
EU/LSDP/CQS/27 / Mid-term review of the LSDP project	TF / A9766	Livestock Value Chain Modernization	Post	Consultant Qualification Selection	Open – National		80,000.00	72,843.22	Signed	2020-01-16	2020-01-16	2020-02-06	2020-03-21	2020-02-21							2020-04-20	2019-03-16	2020-05-25	2019-03-16	2020-11-21	
EU/LSDP/CQS/31 / Development of an electronic system for monitoring livestock slaughter in specialized enterprises and meat delivery to the consumer market	TF / A9766	Livestock Value Chain Modernization	Post	Consultant Qualification Selection	Open – National		65,000.00	0.00	Under Review	2020-05-12	2020-04-21	2020-06-02	2020-11-18	2020-07-16							2020-08-15		2020-09-19		2021-03-18	

EU/LSDP/CQ5/28 / Study tour in order to improve skills on the creation of productive partnerships for the LSDP project staff	TF / A9766	Livestock Value Chain Modernization	Post	Consultant Qualification Selection	Open - National		110,000.00	0.00	Under Implementation	2020-01-19	2020-01-19	2020-02-09								2020-04-23	2020-05-28	2020-11-24
EU/LSDP/CQ5/33 / Conduct a study of the effectiveness of importing from abroad frozen semen of meat and wool breeds of sheep and goats	TF / A9766	Public Investment Framework and Public Services	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2020-10-01	2020-09-07	2020-10-22	2020-11-19	2020-12-05						2021-01-04	2021-02-08	2021-08-07
LSDP/CQ5/40 / Development of an information system for monitoring epizootic events	IDA / 61100	Public Investment Framework and Public Services	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2020-12-14	2021-02-12	2021-01-04		2021-02-17						2021-03-19	2021-04-23	2021-10-20
LSDP/CQ5/45 / TA for livestock complexes	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Review	2021-02-01	2021-01-14	2021-02-22		2021-04-07						2021-05-07	2021-06-11	2021-12-08
LSDP/CQ5/41 / Development of an information system for maintaining a unified database of laboratory research on the diagnosis of animal diseases and food safety	IDA / 61100	Public Investment Framework and Public Services	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-07-25		2021-08-15		2021-09-28						2021-10-28	2021-12-02	2022-05-31
EU/LSDP/CQ5/39 / Development of a handbook on modern methods of growing forage crops	TF / A9766	Livestock Value Chain Modernization	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Pending Implementation	2021-07-25		2021-08-15		2021-09-28						2021-10-28	2021-12-02	2022-05-31
EU/LSDP/CQ5/47 / Project impact assessment (VCD sub-projects and PDO indicators)	TF / A9766	Public Investment Framework and Public Services	Post	Consultant Qualification Selection	Open - National		110,000.00	0.00	Pending Implementation	2021-08-01		2021-08-22		2021-10-05						2021-11-04	2021-12-09	2022-06-07
EU/LSDP/CQ5/42 / Capacity building of VCD beneficiaries	TF / A9766	Livestock Value Chain Modernization	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2020-12-14		2021-01-04		2021-02-17						2021-03-19	2021-04-23	2021-10-20

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LSDP/SS5/02 / Feasibility study of the Project	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		270,000.00	270,000.00	Signed	2017-06-02	2017-06-19	2017-06-04	2016-12-27			2017-06-07	2017-01-24	2017-07-07			
LSDP/SS5/04 / Uzbekistan: Livestock Sector Review	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		75,000.00	75,000.00	Signed	2017-06-14	2017-06-19	2017-06-14	2017-04-27			2017-07-05	2017-06-29	2018-01-01			
LSDP/IC/05 / Baseline Survey of the Project	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		25,000.00	0.00	Canceled	2017-07-02		2017-08-20		2017-09-10		2017-10-15		2017-12-31			
LSDP/IC/06 / Project Coordinator	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		5,000.00	5,000.00	Signed	2017-06-12	2016-10-03	2017-06-12	2016-11-04	2017-06-12	2016-11-07	2017-06-12	2016-11-14	2017-09-15			
LSDP/IC/07 / Accountant	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		5,000.00	5,000.00	Signed	2017-06-12	2016-10-03	2017-06-12	2016-11-04	2017-06-12	2016-11-04	2017-06-12	2016-11-14	2017-09-15			
LSDP/IC/08 / Procurement Specialist	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		5,000.00	5,000.00	Signed	2017-06-12	2016-10-03	2017-06-12	2016-11-04	2017-06-12	2016-11-07	2017-06-12	2016-11-14	2017-09-15			
LSDP/SS5/01 / Preparation of the Environmental and Social Management Framework	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		25,000.00	24,975.00	Signed	2017-05-11		2017-05-11	2016-11-24			2017-05-12	2016-12-19	2017-05-31			
LSDP/SS5/03 / EVALUATION OF PERFORMANCE OF VETERINARY SERVICES IN THE REPUBLIC OF UZBEKISTAN	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		51,000.00	51,000.00	Signed	2017-06-14	2017-06-20	2017-06-14	2017-06-20			2017-07-05	2017-06-27	2018-01-01			
LSDP/IC/09 / Due Diligence of PFIs	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Direct Selection	Direct		35,000.00	0.00	Canceled	2017-06-16	2017-07-06	2017-07-28				2017-09-22		2017-11-21			
LSDP/SS5/11 / Due diligence of Participating Institutions (Commercial banks)	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		44,500.00	33,798.00	Signed	2017-07-12		2017-07-17	2017-07-22			2017-07-31	2017-08-16	2017-11-30			
LSDP/SS5/09 / The Consultant will carry out due diligence of commercial banks that have expressed willingness to join the Projects as Participating Financial Institutions (PFIs).	TF / A3025	Project Coordination, Management and Monitoring and Evaluation	Post	Direct Selection	Direct		44,500.00	0.00	Canceled	2017-07-10	2017-07-14	2017-07-20				2017-09-23		2017-11-03			
LSDP/SS5/12 / GAP-analysis of the veterinary service effectiveness of the Republic of Uzbekistan in the frame of LSDP project	IDA / 61100	Livestock Value Chain Modernization	Prior	Direct Selection	Direct		50,000.00	45,127.00	Signed	2018-05-07	2018-06-08	2018-05-17	2018-06-30			2018-06-06	2018-07-12	2018-06-26			
LSDP/IC/14 / International consultant on Animal Identification and Registration (AIR), Movement Control (MC) and Traceability (T)	IDA / 61100	Livestock Value Chain Modernization	Post	Individual Consultant Selection	Open		80,000.00	75,350.00	Completed	2018-08-20	2018-11-19	2018-10-08	2019-01-07	2018-10-29	2019-01-22	2018-12-03	2019-01-22	2019-06-01	2020-06-25		

LSDP/IC/15 / Consultant on the development of manuals on modern methods of livestock	IDA / 61100	Livestock Value Chain Modernization	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-10-22	2018-12-10	2018-12-31	2019-02-04	2019-08-03					
LSDP/IC/16 / Consultant on the development of strategies for the development of veterinary services	IDA / 61100	Project Coordination, Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		80,000.00	71,320.00	Signed	2019-02-01	2018-12-13	2019-03-22	2019-02-07	2019-04-12	2019-02-07	2019-05-17	2019-02-07	2019-11-13	
EU/LSDP/IC/23 / Individual consultant for the provision of services to improve the forage seed industry subsector	TF / A9766	Public Investment Framework and Public Services	Post	Individual Consultant Selection	Open		100,000.00	75,350.00	Signed	2019-08-01	2019-07-30	2019-09-19	2019-10-15	2019-10-10	2019-10-15	2019-11-14	2019-10-21	2020-05-12	
LSDP/SSS/19 / PVS PATHWAY LABORATORY MISSION IN THE FRAMEWORK OF THE PROJECT "LIVESTOCK SECTOR DEVELOPMENT" WITH THE PARTICIPATION OF IBRD AND IDA	IDA / 61100	Livestock Value Chain Modernization	Post	Direct Selection	Direct		50,000.00	43,200.00	Signed	2019-08-23	2019-08-27	2019-09-02	2019-09-07			2019-11-06	2019-10-08	2020-05-04	
LSDP/SSS/21 / International consultant on technical support of the activities of the veterinary service of the Republic of Uzbekistan and the implementation of priority projects to achieve the objectives of the Concept on Veterinary Service Development in the framework	IDA / 61100	Livestock Value Chain Modernization	Post	Direct Selection	Direct		100,000.00	99,310.00	Signed	2019-08-23	2019-06-25	2019-09-02	2019-07-31			2019-11-06	2019-08-29	2020-05-04	
EU/LSDP/IC/25 / Individual Consultant on the development of the Concept of Livestock Sector Development in the Republic of Uzbekistan for 2020-2030	TF / A9766	Livestock Value Chain Modernization	Post	Individual Consultant Selection	Open		100,000.00	15,365.91	Signed	2019-10-28	2019-10-21	2019-12-16	2019-11-22	2020-01-06	2019-12-27	2020-02-10	2020-01-06	2020-08-08	
EU/LSDP/SSS/26 / The provision of services for the organization of a foreign study tour in order to improve skills and familiarize with international experience in the livestock sector for farmers and representatives of livestock related public organizations	TF / A9766	Livestock Value Chain Modernization	Post	Direct Selection	Direct		100,000.00	85,294.35	Completed	2019-10-31	2019-10-30	2019-11-10	2019-10-30			2020-01-14	2019-11-08	2020-07-12	2019-12-20
EU/LSDP/DC/30 / Financial audit of the EU grant project for 2018, 2019 and 2020 fiscal years	TF / A9766	Project Coordination, Management and Monitoring and Evaluation	Post	Direct Selection	Direct		15,000.00	14,123.28	Signed	2020-02-03	2020-02-19	2020-02-13	2020-01-29			2020-04-18	2020-03-04	2020-10-15	
EU/LSDP/DC/39 / International consultant on development the technical and legislation documents for Veterinary services	TF / A9766	Public Investment Framework and Public Services	Post	Direct Selection	Direct		104,980.00	0.00	Under Review	2020-07-27	2020-08-14	2020-08-06				2020-10-10		2021-04-08	
EU/LSDP/DC/40 / Consulting services to assist the PIU in implementation of sub-component 2.2 within the framework of the project "Livestock Sector Development Project" and a grant agreement with the European Union	TF / A9766	Livestock Value Chain Modernization	Post	Direct Selection	Direct		100,000.00	77,909.74	Signed	2020-08-17	2020-08-14	2020-08-27	2020-08-16			2020-10-31	2020-08-28	2021-04-29	
EU/LSDP/IC/43 / Adviser to the Chairman of the State veterinary and livestock development committee of the Republic of Uzbekistan	TF / A9766	Public Investment Framework and Public Services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2020-12-14	2021-02-16	2021-02-01			2021-02-22	2021-03-29		2021-09-25	
LSDP/IC/44 / Technical support on the implementation of programs on strengthening the development of the Veterinary Services	IDA / 61100	Public Investment Framework and Public Services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2020-12-14	2020-12-15	2021-02-01			2021-02-22	2021-03-29		2021-09-25	
EU/LSDP/IC/46 / Communication Strategy of the Livestock Sector Development Project financed by the European Union and the World Bank Group	TF / A9766	Public Investment Framework and Public Services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-02-01	2021-01-13	2021-03-22			2021-04-12	2021-05-17		2021-11-13	
EU/LSDP/DC/51 / Consulting services to assist the PIU in implementation of sub-component 2.2 within the framework of the project "Livestock Sector Development Project", including capacity building of the VCD sub-projects	TF / A9766	Livestock Value Chain Modernization	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2021-08-01		2021-08-11			2021-10-15			2022-04-13	