

Myanmar: Modernization of Public Financial Management Project

Procurement Plan for FY 2017 - 2018

I. General

1. Project information:

Country: Myanmar

Borrower/Recipient: Ministry of Planning and Finance

Project Name: Modernization of Public Financial Management Project

Project ID No: P144952

Project Implementing Agencies: 1. Ministry of Planning and Finance, 2. Office of Auditor General of the Union

2. Bank's approval date of the Procurement Plan: XX May 2017

3. Date of General Procurement Notice: 27 Feb, 2014

4. Period covered by this procurement plan: 12 months (01 April 2017 to 31 March 2018)

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement and Guidelines Selection and Employment of Consultants

Type of Procurement	Market Approaches Thresholds				Prior Review Threshold
	International	National-Open	National RFQ (Shopping)	Comments	
Works (Including turnkey supply and installation of plant and equipment)	USD 3m and above	Less than US\$3m	Less than US\$1m	Recommended to advertise for 7 days for RFQ above USD 50,000.	US\$ 2 mil.
Goods, information technology and non-consulting services	USD 1m and above	Less than US\$1m	Less than US\$0.5m	Recommended to advertise for 7 days for RFQ above USD 50,000.	US\$ 1 mil.
Consultants (Firms)	USD 0.1m and above	Less than US\$0.1m	Not applicable	CQS method may be used up to USD 500,000. Use of full RFP mandatory for CQS above USD 300,000. Limits on market approaches do not apply to individual consultants.	US\$ 0.3 mil.
Consultant (Individuals)					US\$ 0.2 mil.

2. Procurement of all contracts for Goods financed wholly or partially by the project will be carried out through the applicable procurement methods in accordance with the thresholds in the above table and as defined against each contract package in the procurement plan.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Any Other Special Selection Arrangements: N/A

**Procurement Packages with Methods and Time Schedule
 Packages Covering All Implementation Agencies**

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -MIAs-	Contract (Description)	Estimate d Cost Package (US\$)	Procureme nt Method	Pre- qualificati on (yes/no)	Domesti c Preferen ce (yes/no)	Review by Bank (Prior/ Post)	Expected Bid- Opening Date	Implementing and/or Beneficiary Unit/s
	Nil							

Sub Total US\$

0

**Procurement Packages with Methods and Time Schedule
Internal Revenue Department (A)**

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -MIAs-	Contract (Description)	Estimat ed Cost Package (US\$)	Procureme nt Method	Pre- qualificati on (yes/no)	Domesti c Preferen ce (yes/no)	Review by Bank (Prior/ Post)	Expected Bid- Opening Date	Implementing and/or Beneficiary Unit/s
ICB- IS301	Information Systems for Integrated Tax Administration System - COTS development/ customization, supply, and implementation (Software and Associated Hardware)	7,500,0 00	ICB IS2S	No	No	Prior	Jul-17	Internal Revenue Department

Sub Total US\$

7,500,000

**Procurement Packages with Methods and Time Schedule
Budget Department (B1)**

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -B1	Contract (Description)	Estimated Cost Package (US\$)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Implementing and/or Beneficiary Unit/s
GS302	Books for Mini Library	1,000	Direct Contracting	No	No	Post	Oct-17	Budget Department (Package GS203 brought forward from PP No 3)
GS303	<u>Lot 1</u> : All-in-One Desktop Computer for Mini Library (5 nos) <u>Lot 2</u> : Notebook Computer (5 nos) <u>Lot 3</u> : Tablets for Mini-Library (10 nos)	23,000	Shopping	No	No	Post	Dec-17	Budget Department (Package GS202 brought forward from PP No 3 and merged)
GS304	<u>Lot 1</u> : High volume Scanner (11 nos) <u>Lot 2</u> : Motorized scanner (1 no)	155,000	Shopping Advertised	No	No	Post	Nov-17	Budget Department
GS305	<u>Lot 1</u> – Copiers Item 1: Copier machine (8 nos) Item 2: Copier with Binder (4 nos) Item 3: Copy Printer A3 (1 no)	175,000	Shopping Advertised	No	No	Post	Oct-17	Budget Department

	<u>Lot 2</u> – Duplicator machine (2 nos) <u>Lot 3</u> – Printers Item 1 – Laser Printer (30 nos) Item 2 – Color Inkjet Printer (10 nos)							
GS306	Office Furniture for Staff	50,000	Shopping	No	No	Post	Oct-17	Budget Department
GS307	Electrical Equipment Lot 1: Online UPS (3 nos) Lot 2: Ethernet Router (2 nos) Lot 3: CCTV Camera (5 nos)	40,000	Shopping	No	No	Post	Oct-17	Budget Department
GS308	Software for Office application	42,000	Shopping	No	No	Post	Oct-17	Budget Department

Sub Total US\$

486,000

**Procurement Packages with Methods and Time Schedule
Planning Department (B2)**

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -B2-	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Pre- qualificati on (yes/no)	Domestic Preferenc e (yes/no)	Review by Bank (Prior/Post)	Expecte d Bid- Openin g Date	Implementing and/or Beneficiary Unit/s
GS309	Data Communication Equipment: Lot 1: 3G Modems (122 nos) Lot 2: Switch 24 ports (5 nos)	6,000	Shopping	No	No	Post	Aug-17	Planning Dept Lot 1: States & Region Offices 36 nos, Self Admin zones & District offices 86 nos. (Package GS204 from PP No 3 brought forward)
GS310	Electrical Power Equipment: Lot 1: Electrical Transformer (1 no) Lot 2: Electrical Generator (1 no)	18,000	Shopping	No	No	Post	(O) Dec 15 (R) Dec- 16 (R) Jul-17	Planning Department (Package GS205 brought forward from PP No 3)
GS311	Desktop Computers (130 nos)	275,000	Shopping Advertised	No	No	Post	Jul-17	Planning Department

								H.O. 50 nos, States & Region Offices 6 nos Self Admin zones & Distt offices 74 nos (Package GS207 brought forward from PP No 3 and merged)
GS312	Item 1: Laser Printer (50 nos) Item 2: Colour Copier (1 no) Item 3: Projector (1 no)	30,000	Shopping	No	No	Post	Oct-17	Planning Department
GS313	Air Conditioners (15 nos)	7,500	Shopping	No	No	Post	Oct-17	Planning Department
WS314	Renovation of Training Room	8,500	Shopping Works	No	No	Post	Sep-17	Planning Department
PAPRD								
GS315	Lot 1: Laptop Computers (25 nos) Lot 2: Server with software	94,000	Shopping	No	No	Post	Sep-17	PAPRD
GS316	Refurbishing of Training room (wall paper)	2,500	Shopping	No	No	Post	Sep-17	PAPRD
GS317	Drone (2 nos)	2,800	Shopping	No	No	Post	Nov-17	PAPRD
GS318	Furniture: Item 1: Table for teachers (2 nos) Item 2: Computer tables (25 nos) Item 3: Chair with arms (2 nos)	5,000	Shopping	No	No	Post	Aug-18	PAPRD

Item 4: Chair w.o. arms (20 nos)							
Item 5: Wood file cabinet (2 nos)							

Sub Total US\$ **449,300**

**Procurement Packages with Methods and Time Schedule
Treasury Department (C1)**

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -C1-	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Implementing and/or Beneficiary Unit/s

					ce (yes/no)			
WS319	Building Renovation for Training & Meeting rooms	15,000	Shopping Works	No	No	Post	Jul-17	Treasury Department (Package WS217 brought forward from PP No 3)
GS320	Air Conditioners (20 nos)	17,000	Shopping	No	No	Post	Aug-17	Treasury Department
GS321	Furniture Item 1: Steel Cabinet (20 nos) Item 2: File Shelf (10 nos) Item 3: Table (30 nos) Item 4: Chairs (40 nos) Item 5: Meeting table & chairs (2 sets)	31,000	Shopping	No	No	Post	Dec-17	Treasury Department
GS322	Net Book/Laptop (10 nos)	10,000	Shopping	No	No	Post	Dec-17	Treasury Department
GS323	Meeting room Conference system (2 sets)	15,000	Shopping	No	No	Post	Dec-17	Treasury Department
GS324	Generator Switch & accessories	8,000	Shopping	No	No	Post	May-16	Treasury Department
GS325	Server Room IT Equipment and Infrastructure (Supply of Hardware, Software, installation, configuration, commissioning, operational managed services.	272,000	Shopping Advertised	No	No	Prior	Feb-17	Treasury Department Status: Bid advertised on 8 Feb 2017, Bids opening 21 Mar 2017 (Package

	<p>IT Equipment – Servers, SAS Storage, Switches, Network devices, Firewalls, Eqpt racks.</p> <p>Software – Windows Server software, Sharepoint, SQL/Database, Cloud, Enterprise Virtualization.</p> <p>Infrastructure – UPS, Automatic Voltage Stabilizer, Power Distbn utilities, Precision air conditioning, access Control, CCTV.)</p>							<p>GS239 brought forward from PP No 3)</p>
--	--	--	--	--	--	--	--	--

Sub Total US\$ 368,000

Procurement Packages with Methods and Time Schedule

Myanmar Economic Bank (C2)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -C2-	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Pre- qualificati on (yes/no)	Domestic Preferenc e (yes/no)	Review by Bank (Prior/Pos t)	Expected Bid- Opening Date	Implementin g and/or Beneficiary Unit/s
IS326	Core Banking Solution	5,000,000	ICB-IS2S	No	No	Prior	Jun-17	Status: Revised draft bid document submitted to WB on 3 Mar 2017 (Package IS218 brought forward from PP No 3)
GS327	Remote location Recovery Data Centre	2,140,000	ICB-IS1S	No	No	Prior	Dec-17	Myanmar Economic Bank
GS328	Air conditioners Lot 1: Stand type (4 nos) Lot 2: Split type (166 nos)	80,200	Shopping	No	No	Post	Oct-17	Myanmar Economic Bank
GS329	IT Equipment Lot 1: Desktop Computers (225 nos) Lot 2: Desktop Servers (75 nos) Lot 3: Laptop Computers (20 nos) Lot 4: Routers (75 nos) Lot 5: Online UPS (150 nos)	1,460,000	ICB	No	No	Prior	Jun-17	Myanmar Economic Bank (Package GS240 brought forward from PP No 3 and merged)
GS330	Furniture	5,000	Shopping	No	No	Post	Oct-17	Myanmar Economic Bank

Subtotal US\$ 8,685,200

**Procurement Packages with Methods and Time Schedule
Joint Public Accounts Committee (D1)**

1	2	3	4	5	6	7	8	9
Ref. No. MPRMP -D1-	Contract (Description)	Estimat ed Cost (US\$)	Procureme nt Method	Pre- qualificati on (yes/no)	Domesti c Preferen ce (yes/no)	Review by Bank (Prior/Po st)	Expected Bid- Opening Date	Implementi ng and/or Beneficiary Unit/s
GS331	Furniture for Office	69,000	Shopping	No	No	Post	Sep-17	JPAC
GS332	IT Equipment Lot 1: Desktop Computers (25 nos) Lot 2: Laptop Computers (30 nos) Lot 3: Printers (Item 1: Colour printer Qty 5 nos; Item 2: Heavy duty printers Qty 2 nos; Item 3: Copier Qty 8 nos) Lot 4: Scanner (Qty 5 nos)	80,000	Shopping	No	No	Post	Jan-18	JPAC
GS333	Electronic Equipment: Item 1: Telephone (7 nos) Item 2: Headphones (25 nos) Item 3: 1TB Ext. Hard disk (5 nos) Item 4: Ext. CD/DVD Drive (2 nos) Item 5: Television set (3 nos)	4,000	Shopping	No	No	Post	May-17	JPAC

GS334	Reference Books for PAC	15,000	Direct Contracting (Several, each <\$5000)	No	No	Post	May-17	JPAC
GS335	Diesel Electric Generator 150kVA for Data Centre	26,000	Shopping	No	No	Post	Nov-17	JPAC
GS336	<p>IT Infrastructure Upgrading of Hluttaw:</p> <p>Network (Media converter, Fibre cabling, Firewall, VPN, SAN switch, LAN switch, Transceivers, Fbric-enables 48 port switch, PAC-Rack, Wireless AP)</p> <p>Equipment Racks</p> <p>Software (Resource management software, Analytical reporting software, Help Desk software, Data analysis software, Windows Server 2012 for Data Center, Microsoft Sharepoint (200 users), Microsoft SQL Server Database, Antivirus for Server, MS Exchange (200 users)</p> <p>Data Security System</p> <p>LAN Wiring for Pyithu PAC and Amyotha PAC</p> <p>Server (10G Transceiver, HP BL460c Gen9 Blade Server, Direct connect SAS Storage, HP 6Gb BL Switch, HP BLC VC Flex Module</p>	275,000	Shopping Advertised	No	No	Post	Nov-17	

fiber connectors, 16 Port HP KVM IP switches)								
SAN Storage								

Subtotal US\$

469,000

**Procurement Packages with Methods and Time Schedule
Office of Auditor General (D2)**

1	2	3	4	5	6	7	8	9
Ref. No. MPFM p-D2-	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Implementing and/or Beneficiary Unit/s
GS337	Book drive scanner (1 no)	2,200	Direct Contracting	No	No	Post	Aug 17	OAG
GS338	Video camera (1 no)	2,000	Direct Contracting	No	No	Post	May 17	OAG
GS339	Digital Voice Recorder	1,500	Direct Contracting	No	No	Post	Jun 17	OAG
GS340	IT Equipment: Lot 1: Computers with Licensed software (100 nos) Lot 2: Multipurpose copiers (3 nos)	228,000	Shopping Advertised	No	No	Post	Jul-17	OAG

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP-D2-	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Implementing and/or Beneficiary Unit/s
GS341	Office Furniture	61,300	Shopping	No	No	Post	May-17	OAG

Sub Total US\$

295,000

**Procurement Packages with Methods and Time Schedule
Budget Department (E1) - Public Finance Management Academy**

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP-E1	Contract (Description)	Estimated Cost Package (US\$)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Implementing and/or Beneficiary Unit/s
GS342	IT Equipment & Office Eqpt Lot 1: Desktop computers (50 nos) with MS Office software; Lot 2: Projectors (4 nos); Lot 3: Integrated copier Fax machine (4 nos)	100,000	Shopping Advertised	No	No	Post	Nov-17	Budget Dept Package GS232 of PP No 3 carried over & merged

	Lot 3: Multipurpose copier (2 nos)							
GS343	Refurbishing of Class rooms for PFM Academy Lot 1: Remote building connection networking Lot 2: Refurbishing of rooms	85,000	Shopping	No	No	Post	Oct-17	Budget Dept Package GS233 of PP No 3 carried over
GS344	Acquisition of Reference materials – Books, Journals	10,000	Direct Contracting (Several, with each < \$5000)	No	No	Post	Feb-18	Budget Dept Package GS234 of PP No 3 carried over
GS345	Video Conferencing System (1 set)	55,000	Shopping	No	No	Post	Dec-17	Budget Dept Package GS236 of PP No 3 carried over
GS346	Electrical Appliances Item 1: Refrigerator (2 no) Item 2: Water Cooler (1 no)	1,500	Shopping	No	No	Post	Dec-17	Budget Dept Package GS237 of PP No 3 carried over
GS347	Air Conditioners: Item 1: Stand type (5 nos) Item 2: Split type (10 nos)	7,500	Shopping	No	No	Post	Dec-17	Budget Dept
GS348	Electrical Transformer with accessories	20,000	Shopping	No	No	Post	Dec-17	Budget Dept
GS349	Audio system for Learning centre	50,000	Shopping	No	No	Post	Jan-18	Budget Dept

GS350	Furniture for Class rooms	50,000	Shopping	No	No	Post	Jan-18	Budget Dept
GS351	ICT Server room and Infrastructure: Class room ICT (Work station PCs & UPS, 40 sets; Cisco 48 port switch, LAN wiring, raised floor, Wifi AP) Server room ICT (Rack server, HP MSA 2040, Cisco core switches, Firewall, Precision Air Conditioning system, UPS, stabilizer, Camera monitoring system) Data Wiring	160,000	Shopping Advertised	No	No	Post	Dec-18	Budget Dept

Sub Total US\$

539,000

Procurement Packages with Methods and Time Schedule

Budget Department (E2)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMP -E2	Contract (Description)	Estimated Cost Package (US\$)	Procurement Method	Pre-qualification (yes/no)	Domestic Preference (yes/no)	Review by Bank (Prior/Post)	Expected Bid-Opening Date	Implementing and/or Beneficiary Unit/s

Nil							
-----	--	--	--	--	--	--	--

Sub Total US\$ 0

Total for Goods, IS, & Works Packages

US\$ 18,791,500

Consultancy Assignments with Selection Methods and Time Schedule

Ref. No. MPFMp -	Contract (Description)	Estimate d Costs (US\$)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submissi on Date	Assignm ent Duration	Implementing Dept.
---------------------------------	-------------------------------	--	-----------------------------	--	---	-------------------------------------	---------------------------

A-C301	International Lottery Advisor	145,000	Individual Consultant Selection	Prior	Jan-17	6 months	Internal Revenue Department Brought forward from earlier PP No 3, package ref A-C203. Interviews conducted on 27 Dec 2016. TER submitted to WB on 17 Feb 2017.
A-C302	International Audit Advisor - LTO (Additional)	347,000	Individual Consultant Selection	Prior	Jan-17	12 months	Internal Revenue Department Brought forward from earlier PP No 3, package ref A-C226. Interviews conducted on 14 Mar 2017.
A-C303	International Audit Advisor - MTO-1	347,000	Individual Consultant Selection	Prior	Mar-17	12 months	Internal Revenue Department Brought forward from earlier PP No 3, package ref A-C228. EOIs received up to 11 Mar 2017
A-C304	International Audit Advisor - MTO-1 (Additional)	347,000	Individual Consultant Selection	Prior	May-17	12 months	Internal Revenue Department
MIA-C305 to 310	National IT consultants to support IT Directorate (6 positions)	192,000	Individual Consultant Selection	Post	May-17	12 months (each)	IRD-1, PD-1, OAG-1, BD-2, MEB-1 Brought forward from earlier PP No 3, package ref MIA-C221 to C-225.
B2-C311	National Macroeconomic Consultant/Trainer)	40,000	Individual Consultant Selection	Post	May-17	12 months	Planning Department Brought forward from earlier PP No 3, package ref B2-C207
C2-C312	National Specialist on OTC System	6,000	Individual Consultant Selection	Post	Jul-17	6 months	Myanmar Economic Bank Brought forward from earlier PP No 3, package ref B2-C213

C2-C313	National IT Specialist for CORE Bnking	30,000	Individual Consultant Selection	Post	May-17	12 months	Myanma Economic Bank
C2-C314	National Elec Power Specialist	30,000	Individual Consultant Selection	Post	May-17	12 months	Myanma Economic Bank
C2-C315	National Lawyer	2,000	Individual Consultant Selection	Post	May-17	1 month	Myanma Economic Bank
D1-C316	National Budget Expert on Strategic Plan	40,500	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee Brought forward from earlier PP No 3, package ref D1-C214
D1-C317	International Expert for Strategic Plan	200,000	Individual Consultant Selection	Prior	May-17	180 days over a period of 12 months	Joint Public Accounts Committee Brought forward from earlier PP No 3, package ref D1-C215
D1-C318	National Audit Expert on Strategic Plan	40,500	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
D1-C319	Support staff for Budget Expert	15,000	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
D1-C320	Support staff for Audit Expert	15,000	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
D1-C321	Support staff for Economist	15,000	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
E1-C322	Consultancy services (firm) for Curriculum Development for PFM Academy	200,000	CQS	Post	May-17	3 months	Budget Department

Total for Consultants

US\$ 2,012,000

Total for Procurement Plan

US\$ 20,803,500

PROCUREMENT PLAN Myanmar : Modernization of Public Finance Management

General Information

Country: Myanmar Bank's Approval Date of the Original Procurement Plan: 2017-08-08
 Project ID: P144952 Revised Plan Date(s): (comma delineated, leave blank if no 2020-11-23
 Project Name: Modernization of Public Finance Management GPN Date:
 Loan / Credit No: IDA / 54020
 Executing Agency(ies): Ministry of Planning and Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
MPFMP-C1-WS319 / Building Renovation	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,300.00	0.00	Canceled																2018-10-18	2019-04-16		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion											
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
CS102 / Supply of IT Equipment	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,050,000.00	2,686,348.00	Completed																		2016-02-17	2016-03-16	2016-06-17								
CS101 / Pre-Fabricated Data Centers	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,900,000.00	11,371,084.34	Signed																		2017-01-20	2017-05-18									
MPFMP-D1-CS 227 / Mini Data Centre and Infrastructure	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Request for Quotations	Open - International			300,000.00	434,949.02	Signed																		2017-03-01										
MPFMP-C2-HS326 / Core Banking Solution	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Request for Proposals	Open - International	Multi Stage		5,000,000.00	14,183,909.05	Terminated				2017-04-21														2017-07-20	2017-12-03	2018-12-18	2018-01-29	2019-07-23						
MPFMP-C2-CS327 / Remote Location Recovery Data Centre	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,140,000.00	1,060,680.59	Completed				2017-10-16	2018-01-12	2017-10-21	2018-03-08											2017-12-02	2018-05-15	2018-01-01	2018-09-17	2018-02-05	2019-01-03	2018-08-04	2019-07-25			
MPFMP-C2-CS329 / IT Equipment Lot 3: Desktop Computers (225 nos) Lot 2: Desktop Servers (75 nos) Lot 3: Laptop Computers (20 nos) Lot 4: Routers (75 nos) Lot 5: Online UPS (150nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,460,000.00	637,695.89	Completed				2017-10-10	2018-01-15	2017-10-15	2018-05-06												2017-11-26	2018-05-07	2017-12-26	2018-07-10	2018-01-30	2018-10-22	2018-07-29	2019-03-01		
MM-MOPF-31520-GO-RFP / Information Systems for Integrated Tax Administration System-COTS development(customizations, supply and implementation Software and Associated Hardware)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Request for Proposals	Open - International	Multi Stage		7,500,000.00	6,089,371.92	Signed				2017-10-10	2017-11-22	2017-10-15	2017-11-23												2017-12-24	2018-01-29	2018-04-07	2018-08-27	2018-05-12	2018-11-29	2019-11-03			
MPFMP-B1-CS303 / Lot 1: All-in-One Desktop Computer for Mini Library (5 nos) Lot 2: Notebook Computer (7 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,500.00	16,961.18	Completed																			2018-01-07	2017-12-22			2018-03-04	2018-01-31	2018-08-31	2018-03-12		
MPFMP-B1-CS304 / Lot 1: High volume Scanner (11 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		155,000.00	133,869.86	Completed																				2017-09-08				2017-12-29	2017-12-15	2018-02-27	2018-02-08	
MPFMP-B1-CS305 / Lot 1 - Copier machine (8 nos) Lot 2 - Duplicator machine (2 nos) Lot 3 - Printers Item 1 - Laser Printer (30 nos) Item 2 - Color Inkjet Printer (10 nos) Lot 4 - Copy Printer A3 (11 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,000.00	83,693.68	Completed																					2017-09-08				2017-12-29	2017-12-22	2018-02-27	2018-03-08
MPFMP-B1-CS306 / Office Furniture for Staff	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	51,127.98	Completed																					2018-01-01	2018-01-22			2018-02-26	2018-01-31	2018-08-25	2018-03-13
MPFMP-B1-CS307 / Electrical Equipment Lot 1: Online UPS Item 1: Online UPS 3 KVA (3 nos) Item 2: Online UPS 6 KVA (1 no) Lot 2: Ethernet Router (2 nos) Lot 3: CCTV Camera (10 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,100.00	6,780.81	Completed																					2018-01-07	2017-12-22			2018-03-04	2018-03-07	2018-08-31	2018-03-12
MPFMP-B1-CS355 / Recorders - Voice (10 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,200.00	2,614.56	Completed																					2018-01-07	2018-01-08			2018-01-04	2018-02-06	2018-08-31	2018-02-07
MPFMP-B1-CS356 / Paper Shredder (11 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,900.00	3,158.08	Completed																					2018-01-09	2018-01-08			2018-02-06	2018-02-06	2018-09-02	2018-02-07
MPFMP-B1-CS357 / Water Cooler (15 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,300.00	1,642.05	Completed																					2018-01-06	2018-01-16			2018-03-03	2018-02-26	2018-08-30	2018-02-27

MPFMP-D1-CS336 / IT Infrastructure Upgrading of Hluttaw: Lot1:LAN Network,Firewall,VPN,tool kit,Wireless addition Lot2:Network Operations Centre Lot3:Software-MS Exchange,100 licenses,Photoshop Adobe Serial,Share Point Enhancement,PFM Runner Software License	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Open – National	Single Stage – One Envelope		275,000.00	196,914.17	Completed																2017-12-16				2018-02-10	2018-01-22	2018-08-09	2018-03-22												
MPFMP-E1-CS348 / Electrical Transformer / with accessories	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	0.00	Canceled																									2018-01-13			2018-09-06							
MPFMP-E1-CS349 / Audio system for Learning centre	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Canceled																										2018-01-13			2018-09-06						
MPFMP-E1-CS250 / Furniture for Class rooms	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Canceled																										2018-01-13			2018-09-06						
MPFMP-B2-CS315 / Lot 1: Laptop Computers (25nos) Lot 2: Server with software & LAN	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		94,000.00	40,126.65	Completed																										2018-01-09	2018-01-26	2018-02-22	2018-09-02	2018-03-14					
C1 CS 364 / HP BL 4 60 c Gen 9 Blade 4 sets & HPE Trans-receiver (3) set	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Canceled																										2018-01-07			2018-04-04						
MPFMP-C1-CS325 / Server Room IT Equipment and infrastructure	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open – National	Single Stage – One Envelope		272,000.00	396,016.83	Completed																											2017-02-08			2017-06-13	2017-12-10	2018-03-13			
MPFMP-B1-CS401 / Item 1: Notebook Computer (10 nos) Item 2: Laptop (20 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		52,200.00	43,381.48	Completed																											2018-06-06	2018-07-16	2018-08-23	2019-01-28	2018-09-07				
MPFMP-B1-CS403 / Water Cooler (8 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,100.00	821.50	Completed																											2018-05-02	2018-05-23	2018-06-15	2018-07-05	2018-07-13	2018-07-20			
MPFMP-B1-CS404 / Ceiling Type Aircon with Accessories (3 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,100.00	5,168.85	Completed																											2018-05-02	2018-05-23	2018-06-14	2018-07-03	2018-06-28	2018-07-09			
MPFMP-B2-CS406 / Fax Machine (28 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,200.00	10,558.60	Completed																												2018-06-04	2018-06-07	2018-07-16	2018-07-09	2018-08-06	2018-07-20		
MPFMP-B2-CS408 / Item 1: Colour Copier (1 no) Item 2: Printer (1 no)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,400.00	4,288.03	Completed																												2018-06-04	2018-04-30	2018-07-13	2018-05-31	2018-08-13	2018-08-01		
MPFMP-B2-CS409 / Measuring Instruments: Item 1: Spectra Distance Meter (4 nos) Item 2: Rebound Measuring Meter (1 no) Item 3: Profoscope Cover Meter (1 no)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		5,200.00	5,178.11	Completed																												2018-06-16	2018-05-28	2018-08-18	2018-06-20	2019-02-14	2018-07-24		
MPFMP-B2-CS410 / LAN Network	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	21,027.56	Completed																												2018-06-04	2018-04-30	2018-07-13	2018-06-13	2018-08-13	2018-07-03		
MPFMP-C1-CS412 / Recorder (9 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,000.00	0.00	Canceled																												2018-05-11			2018-07-09				
MPFMP-D1-CS414 / Item 1: Punch (200 sheets) (10 nos) Item 2: Stapler (300 sheets) (21 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,000.00	2,539.18	Completed																													2018-05-02	2018-07-24	2018-06-15	2018-07-31	2018-07-06	2018-08-07	
MPFMP-D1-CS415 / Trolley (6 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		600.00	498.98	Completed																													2018-05-02	2018-07-24	2018-06-15	2018-07-31	2018-07-06	2018-08-14	
MPFMP-D1-CS416 / Item 1: Flip Chart Dimension (100x700 mm) (10 nos) Item 2: Banner Stand (10 nos) Item 3: Magnetic Glass Marker Board Stand (1 nos) Item 4: Binomial/C150 Pro (Plastic Binding) (8 nos) Item 5: Collector (2 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		14,200.00	10,714.33	Completed																														2018-05-02	2018-07-25	2018-06-11	2018-07-31	2018-07-02	2018-08-14
MPFMP-D1-CS417 / Item 1: CB 78-99 Acrylic Door Cupboard 78" K/D (20 nos) Item 2: 6 Door Locker (LK 09 DDI) (10 nos) Item 3: Rack/Wood (130 nos) Item 4: Metal Book Shelf (10 nos) Item 5: S-001 Book Shelf (10 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		12,600.00	9,171.74	Completed																														2018-05-02	2018-06-14	2018-06-11	2018-07-31	2018-07-11	2018-08-20
MPFMP-D1-CS418 / Audio System (2 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		18,200.00	16,817.99	Completed																														2018-06-04	2018-06-11	2018-07-12	2018-07-24	2018-07-26	2018-08-20
MPFMP-D1-CS419 / Item 1: Printer (Black/White) (10 nos) Item 2: Duplo DP-A 120 (2 nos) Item 3: Digital Multifunction Copier (2 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		22,800.00	20,858.80	Completed																														2018-06-04	2018-07-18	2018-07-16	2018-07-31	2018-08-16	2018-08-07
MPFMP-D1-CS420 / Water Cooler (4 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage – One Envelope		900.00	736.19	Completed																														2018-05-02	2018-07-24	2018-06-11	2018-07-31	2018-07-02	2018-08-07

MPFMP-B1-CSS13 / WiFi Access Point (AP) with Accessories for H.O (4 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,180.00	0.00	Canceled										2018-12-08	2019-07-12						2019-02-25		2019-04-26					
MPFMP-B1-CSS14 / External Hard Disk Drive (5 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,300.00	622.34	Completed										2018-11-10	2018-12-03						2019-01-28	2019-01-03	2019-03-29	2019-01-28				
MPFMP-B1-CSS15 / Supply and Installation of Ramped Flooring & LAN Network for New Building	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		73,530.00	57,422.64	Completed										2018-12-08	2019-08-02						2019-02-25	2019-08-29	2019-05-26	2019-09-15				
MPFMP-B2-CSS24 / Office Table for Expert Room (4 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,180.00	421.61	Completed										2018-11-10	2018-12-18						2019-01-28	2019-02-18	2019-03-29	2019-02-22				
MPFMP-B2-CSS27 / Supply of IT Equipment – Servers, Data Storage and Related Software and accessories	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		213,280.00	163,889.80	Completed										2018-12-08							2019-03-16	2019-04-19	2019-07-14	2019-06-19				
MPFMP-B2-CSS29 / Supply & Installation of Air Conditioner (2 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,200.00	783.78	Completed										2018-11-10	2018-12-11						2019-01-28	2019-02-07	2019-03-29	2019-02-08				
MPFMP-B2-CSS30 / Supply of Cameras – Item 1: CCTV Camera (2 nos) Item 1: Video Camera (5 nos) Item 2: Camera (9 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,500.00	10,016.35	Completed										2018-11-10	2019-01-08						2019-01-28	2019-02-25	2019-04-28	2019-03-28				
MPFMP-B2-CSS31 / Risk Software (Single user license) (2 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,400.00	2,020.38	Completed										2018-12-08	2018-12-11						2019-02-25	2019-02-05	2019-04-26	2019-03-12				
MPFMP-B2-CSS32 / Project Progress Monitoring Application Software	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,650.00	4,906.80	Completed										2018-12-08	2018-12-13						2019-02-25	2019-02-11	2019-08-24	2019-06-03				
MPFMP-B2-CSS33 / Supply of Measuring Instruments: Item 1: Silver Schmidt (Rebound) (6 nos) Item 2: Purditt Pulse Echo (3 nos) Item 3: Profometer (3 nos) Item 4: Quattro Bambino 2 (4 nos) Item 5: Caliper (15 nos) Item 6: Distance Meter (11 nos) Item 7: Profoscope (5 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		175,750.00	125,203.04	Completed										2018-12-08							2019-03-13	2019-02-25	2019-06-11	2019-04-24				
MPFMP-B2-CSS34 / Supply of IT Equipment: Lot 1: Desktop Computer (23 nos) Lot 2: Laptop Computer (15 nos) Lot 3: Tablet (10 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		74,900.00	70,847.23	Completed										2018-11-10	2019-03-12						2019-01-28	2019-04-26	2019-04-28	2019-07-15				
MPFMP-B2-CSS35 / Cutting Machine (13 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		580.00	426.09	Completed										2018-11-10	2019-01-08						2019-01-28	2019-02-25	2019-02-27	2019-02-25				
MPFMP-B2-CSS38 / Projector (2 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,100.00	3,424.16	Completed										2018-11-10	2018-11-11						2019-01-28	2019-02-28	2019-03-29	2019-02-28				
MPFMP-C1-CSS41 / Supply of IT Equipment: Lot 1: Desktop Computer (50 nos) Lot 2: Laptop Computer (20 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope		108,000.00	86,122.29	Signed										2018-12-08							2019-03-16	2019-04-09	2019-06-14	2019-07-01				
MPFMP-C1-CSS43 / Office Equipment – Item 1: Paper Shredder (5 nos) Item 2: Binders (2 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,450.00	4,130.51	Completed										2018-11-12	2018-11-20						2019-01-16	2019-01-02	2019-02-20	2019-01-25				
MPFMP-C1-CSS44 / Office Furniture – Item 1: Arm less Chairs for Staff (50 nos) Item 2: Arm less Chairs for Meeting Room (25 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,200.00	1,663.96	Completed										2018-11-12	2018-11-06						2019-01-09	2018-12-14	2019-03-10	2019-01-07				
MPFMP-C1-CSS45 / Projector with Motorized Screen (3 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,600.00	3,092.99	Completed										2018-11-12	2018-11-15						2019-01-12	2019-01-02	2019-03-13	2019-01-25				
MPFMP-C1-CSS47 / Lot1: Item 1 – UPS(6nos), Item 2: Online UPS(1nos) Lot2: Finger Print: Time Attendance(1nos) Lot3:CCTV Camera(1set) Lot4:Recorder (4nos) Lot5:Hard Disk Drive(5nos) Lot6:7.1k NLSAS 3.5Hard Drive(5nos) Lot7:Wireless Access Point(2nos) Lot8:Half Rack(1nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,300.00	23,111.83	Completed										2018-11-12	2018-11-15						2019-01-16	2019-03-29	2019-03-17	2019-04-29				
MPFMP-C2-CSS49 / IT Equipment-Supply of Desktop Computers with licensed software (Quantity 541 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,103,640.00	758,482.00	Completed										2018-12-03	2018-11-22	2018-12-21	2019-02-11				2019-02-01	2019-02-28	2019-03-18	2019-05-30	2019-05-17	2019-06-27	2019-08-15	2019-08-02
MPFMP-C2-CSS50 / Supply of Routers (63 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope		119,070.00	105,531.23	Signed										2018-12-08							2019-02-02	2019-01-29	2019-08-01	2019-03-13				
MPFMP-C2-CSS53 / Network Switch (16 Ports) (45 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,950.00	4,203.71	Completed										2018-11-12	2018-12-05						2019-01-20	2018-12-28	2019-03-21	2019-01-25				
MPFMP-C2-CSS54 / Supply and Installation of Air-conditioners (209 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		92,200.00	81,145.69	Completed										2018-11-16	2018-11-12						2018-12-28	2018-12-26	2019-02-27	2019-02-26				

MPFMP-C2-C555 / Projector (14 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-09	2018-12-05					2019-01-16	2019-01-15	2019-03-17	2019-01-25
MPFMP-E1-C557 / Supply of Laptop Computer (with suite of Microsoft Office software) (50 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-10	2019-06-13					2019-02-10	2019-08-01	2019-05-11	2019-09-04
MPFMP-E1-C558 / Multifunction Copier (B/W) (1 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-10	2018-12-13					2019-02-17	2019-01-24	2019-05-18	2019-01-29
MPFMP-E1-C559 / Supply and Installation of Air-conditioners Item 1: Ceiling type Air Conditioner (2 nos) Item 2: Split type Air Conditioner (4 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-10	2018-12-13					2019-02-17	2019-01-24	2019-04-19	2019-01-29
MPFMP-E1-C560 / Portable Speaker (2 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-10	2019-04-26					2019-02-20	2019-06-06	2019-04-21	2019-06-14
MPFMP-E1-C561 / Appliance for PFM Academy Item 1: Refrigerator (1 nos) Item 2: Water Cooler (1 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-11	2019-04-12					2019-02-17	2019-05-13	2019-03-23	2019-05-14
MPFMP-E1-C562 / Furniture for Classrooms of PFM Academy	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-10	2019-04-26					2019-02-17	2019-06-07	2019-04-19	2019-07-02
MPFMP-E1-C565 / Furniture for PFM Academy	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Open - National	Single Stage - One Envelope													2019-01-11						2019-01-15	2019-09-03	2019-05-14	2019-09-10
MPFMP-E1-C567 / Video Conferencing System and Accessories	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2019-07-18					2019-02-22	2019-08-15	2019-04-23	2019-09-02
MPFMP-E1-C568 / Sound System with Accessories (2 sets)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2019-01-10					2019-03-17	2019-02-11	2019-05-17	2019-02-25
MPFMP-E1-C569 / Supply and Installation of Generator with Accessories	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2019-04-12					2019-03-17	2019-05-13	2019-06-15	2019-06-14
MPFMP-E1-C570 / CCTV Camera (2 sets)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-11	2019-07-18					2019-03-20	2019-08-15	2019-05-20	2019-09-05
MPFMP-E1-C571 / Projector with Motorized Screen (7 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2018-12-13					2019-03-17	2019-01-24	2019-05-19	2019-02-29
MPFMP-E1-C572 / Supply of Photocopying Machines - Item 1: Multi-function Copier (Color) (1 nos) Item 2: Black and White Multi-function Copier (B/W) (2 nos) Item 3: Multi-function Copier with feeder (2 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2018-12-13					2019-03-20	2019-01-24	2019-06-18	2019-02-20
MPFMP-E1-C573 / Electrical Appliances for the Office Item 1: Refrigerator (4 nos) Item 2: Water Cooler (12 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2019-04-12					2019-03-13	2019-05-13	2019-05-12	2019-06-14
MPFMP-E1-C574 / Television sets for institutional purposes for PFM Academy Item 1: 32" LCD TV (5 nos) Item 2: 55" LED TV (4 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2019-01-10					2019-03-17	2019-02-19	2019-05-16	2019-02-25
MPFMP-E1-C575 / Office Equipment - Collator and Booklet System	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-07	2019-01-10					2019-03-17	2019-02-19	2019-06-15	2019-03-28
MPFMP-E1-C580 / Paper Shredders (3 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-30	2018-12-03					2019-01-28	2019-01-03	2019-03-29	2019-01-28
MPFMP-B2-CS-309 / Data Communication Equipments Lot 1: 3G Modems (122 nos) Lot 2: Switch 24 ports (5nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-07-31						2018-10-02		2019-03-31	
MPFMP-B2-CS407 / Books for Library	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Direct Selection	Direct		1,500.00	1,505.38	Completed										2018-12-09	2019-08-12	2018-12-12	2019-08-14			2019-02-04	2019-09-04	2019-02-25	2019-09-11
MPFMP-E1-CS363 / Projector with motorized screen (1 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-18	2018-12-13					2019-03-07	2019-01-24	2019-05-06	2019-01-28
MPFMP-D1-C578 / Video Conferencing System Upgrade	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-06	2018-11-27					2019-01-24	2019-01-18	2019-04-24	2019-03-26
MPFMP-D1-C579 / CCTV system	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-13	2018-11-26					2019-01-31	2019-01-18	2019-04-01	2019-01-30
MPFMP-D1-C580 / Firewall for the JPAC IT Network System	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-20	2019-02-10					2019-02-23	2019-04-30	2019-05-24	2019-06-13
MPFMP-D1-C581 / JPAC Network Operations Center Software Licenses	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-17	2019-03-15					2019-02-04	2019-03-29	2019-04-05	2019-05-13
MPFMP-D1-C582 / Electricity Supply Voltage Stabilizer	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-27	2018-11-26					2019-02-14	2019-01-18	2019-04-15	2019-01-31

MPFMP-D1-CS583 / Computers - Item 1 - Desktop Computers (7 nos) Item 2 - Laptop Computers (60 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-26	2018-11-26			2019-02-13	2019-01-18	2019-05-14	2019-03-14
MPFMP-D1-CS584 / IT Network Infrastructure for e-Parliament	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-05	2019-02-15			2019-02-22	2019-03-23	2019-05-23	2019-04-24
MPFMP-D1-CS585 / Websites for States and Regions Huttaw Offices (4 websites & web pages)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-01	2019-02-15			2019-02-18	2019-03-29	2019-05-19	2019-06-26
MPFMP-D1-CS586 / Video Conferencing systems for States and Region offices of Huttaw (4 sets)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-05	2018-11-27			2019-02-22	2019-01-18	2019-05-23	2019-03-07
MPFMP-D1-CS587 / IT Network equipment for creating Redundancy for MDC and networks and ISP	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-12	2018-11-27			2019-03-17	2019-01-18	2019-06-15	2019-03-26
MPFMP-D1-CS588 / IT Equipment for Redundancy in the System for Servers and Storage	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-23	2019-02-12			2019-03-28	2019-05-07	2019-06-26	2019-08-06
MPFMP-D1-CS589 / Software Licenses Item 1: Share Point 2016 Enterprise CAL license (150 nos) Item 2: Share Point CAL Standard license (1000 nos) Item 3: Windows CAL 2016 OLP NL Gov User CAL (1000 nos) Item 4: Exchange Std CAL 2016 OLP NL Gov User CAL (196 nos)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-21	2019-02-12			2019-04-26	2019-04-30	2019-07-25	2019-06-25
MPFMP-C1-CS546 / IT Equipment for Upgrading Server Room (Level 1, 16-port switch, 48-port LAN switch, HP E8460C GenB 10 Z0CB FLE CTO Blade, Tape Backup HW/SW, MS Exchange Standard Server, MS Exchange User Call)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-11-20	2018-12-04			2018-12-30	2019-03-29	2019-01-29	2019-04-29
MPFMP-C1-CS548 / IT Equipment for Treasury Server Room Redundancy (Server, Storage, Core Switch, etc.)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-04-13	2019-07-10			2019-06-19	2019-08-30	2019-08-18	
MPFMP-C2-CS551 / Supply of Printers: Lot 1: Passbook Printer (396 nos) Lot 2: Item 1 - Dot Matrix Printer (62 nos), Item 2: Laser Printer (49 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope													2018-12-08				2019-03-16	2019-04-30	2019-06-14	2019-06-07
MPFMP-C2-CS552 / Supply of Office Equipment - Item 1: Scanner (81 nos) Item 2: Copier (4 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-14	2018-12-03			2019-02-17	2019-01-15	2019-05-18	2019-03-13
MPFMP-B2-CS525 / Lot 1: Supply of Copiers and Printers: Item 1: Color Copier (27 nos), Item 2: Inkt Color Printer (64 (7 nos), Item 3: Printer (323 nos). Lot 2: Supply of Fax machines (403 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope													2018-12-29				2019-04-06	2019-04-10	2019-07-05	2019-06-10
MPFMP-B2-CS526 / Supply of Office Equipment Lot 1: Copiers and Printers - Item 1: Color Copier (5 nos), Item 2: Printer (10 nos), Lot 2: Scanners (10 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope													2018-12-08				2019-02-02	2019-02-11	2019-04-03	2019-03-25
MPFMP-C1-CS542 / Supply of Printers & Copier - Item 1: Color Printer (2 nos) Item 2: Color Copier (1 nos)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-08	2019-01-15			2019-03-21	2019-04-01	2019-05-21	2019-04-25
MPFMP-B1-CS503 / Supply of Office Equipment: Item 1: Scanner (10 nos), Item 2: Copier B&W with feeder (10 nos), Item 3: Book Scanner (1 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope													2019-01-19	2018-12-13			2019-04-08	2019-01-25	2019-06-07	2019-06-10
MPFMP-C1-CS540 / Supply and Installation of Office LAN wiring and Raised Flooring for 2 Rooms	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-10	2018-11-15			2019-02-22	2019-01-16	2019-04-24	2019-02-01
MPFMP-D1-CS590 / Furniture for Office: Meeting tables and Chairs	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-15	2018-12-10			2019-01-26	2019-01-11	2019-02-25	2019-01-11
MPFMP-D1-CS591 / RAM Memory card 16 GB for enhancing the capacity of existing DL Server (1 set)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope													2018-12-29	2019-02-15			2019-02-23	2019-03-29	2019-04-24	2019-04-23
MPFMP-C1-CS593 / Treasury Automation system application software - Financial Information Reporting Systems for Treasury (FRST)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Direct Selection	Direct	Single Stage - One Envelope	100.000.00	82,944.08	Signed										2018-11-12	2018-11-11	2018-11-17	2018-12-06	2018-12-22	2019-02-08	2019-09-18	2019-08-31
MPFMP-C1-CS431 / Treasury Automation system application software - Financial Information Reporting Systems for Treasury (FRST)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Direct Selection	Direct	Single Stage - One Envelope	100.000.00	0.00	Canceled										2018-09-17				2018-11-26		2019-05-25	

MPFMP-B1-CS402 / Copier (B/W) with feeder (10 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,900.00	0.00	Canceled										2018-06-04											2018-07-16						2018-08-13											
MPFMP-B1-CS405 / Book Scanner for E-Library (1 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,200.00	0.00	Canceled											2018-07-03																2018-08-13	2018-09-03										
MPFMP-B1-CS512 / Supply of VMware Sphere ESXi 6.5 Enterprise plus Software License (2 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,900.00	0.00	Canceled											2018-12-08																2019-02-25	2019-03-27										
MPFMP-B1-CS517 / Development & Supply of Application based on Share Point Software	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled											2018-12-08																2019-02-25	2019-08-24										
MPFMP-B1-CS519 / IT Equipment for Server Room (Rack Server, OS + SQL License Version, 2016, Firewall, Rack for Servers/ref diagram, Online UPS, Management Switch, Stabilizer)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Canceled											2019-02-06																2019-04-26	2019-08-24										
MPFMP-B1-CS520 / Refurbishing of the ICT Room (Raised Floor, Server Room Partition, Painting Wall, LAN Wiring, Door Access System, CCTV, Air Conditioner, Smoke and Fire Alarm, Built-in Computer Tables, Built-in Chair, Electrical System Re-Wiring)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled											2018-11-10																2019-01-28	2019-04-28										
MPFMP-B1-RS21 / Supply, installation, and support for Person Management Information System	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	Canceled				2018-10-15							2018-10-30																2018-12-11	2019-01-25	2019-03-10	2019-09-06								
MPFMP-E1-CS564 / Refurbishing of PFM Academy - False ceiling & soundproofing, interior wall covering/painting, divider partitions (movable & immovable), floor covering, curtains, raised flooring, & built-in cabinets, installation of fire alarm system & PA system	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Open - National	Single Stage - One Envelope		350,000.00	312,875.11	Completed											2019-09-06																	2019-11-01	2019-08-21	2020-04-29	2019-09-15							
MPFMP-B1-CS516 / Government Accounting System (CAS) Software for the several accounts maintained in the Budget Department (standalone software for automating the accounting)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,000.00	15,670.80	Completed											2019-04-22																		2019-06-04	2019-08-18	2019-08-15	2019-09-16	2019-08-30					
MPFMP-B2-CS522 / Government Accounting Information System Software for Planning Department related to Revenue and Expenditure (standalone software for the automating of the accounting function)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,000.00	16,567.99	Completed											2019-04-24																			2019-06-10	2019-08-19	2019-08-21	2019-09-17	2019-08-21				
MPFMP-C1-CS539 / Development, Supply, and implementation of Government Human Resources Management System (GHRMS) for Treasury Department (standalone software for specific requirement for the automation of accounting of staff leave, attendance, manpower planning)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	13,162.20	Signed											2019-04-03																				2019-05-15	2019-06-18	2019-08-27					
MPFMP-B2-CS595 / Item 1: LCD Computer Monitor (Qty 3 nos) Item 2: Translator Device (1 set of 20 + 2 Users)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,800.00	9,980.24	Completed											2019-06-19																					2019-05-30	2019-07-17	2019-09-13	2019-08-14			
MPFMP-C2-RS26 / Supply, implementation and support of a COPE Banking System (CBS) and related linkages for Myanmar Economic Bank	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Request for Proposals	Limited	Single Stage - One Envelope		6,600,000.00	0.00	Under Implementation				2019-05-31							2019-06-25																				2019-06-15	2019-07-11	2019-07-15	2019-09-05	2019-08-14	2020-04-16	2019-09-27	2021-03-27
MPFMP-B2-CS594 / Item 1: Video Conference System (1 set) Item 2: Meeting room audio conference system (PA System)(1 set - Chair + 30 members)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		99,000.00	67,430.06	Completed											2019-06-19																						2019-09-07	2019-07-31	2019-11-26	2019-09-12		
MPFMP-B1-CS596 / Lot 1: Furniture - Cupboard (25 nos), File Rack (25 nos), File Drawer cabinet (25 nos), Lot 2: Water Cooler (6 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,800.00	12,072.43	Completed											2019-06-24																							2019-07-15	2019-08-16	2019-09-18	2019-09-05	
MPFMP-E1-CS597 / Office Equipment Lot 1: Multi touch Display monitor (5 nos), Lot 2: Electronic Capture Boards (5 nos), Lot 3: PA Audio System with LED Video Screen and accessories, Lot 4: Mic/Audio Conferencing System (11 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Open - National	Single Stage - One Envelope		166,000.00	146,014.97	Completed											2019-07-15																							2019-09-25	2019-08-07	2019-12-24	2019-09-18	
MPFMP-E1-CS598 / Air Conditioners with accessories	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Open - National	Single Stage - One Envelope		73,000.00	63,618.76	Completed											2019-07-29																							2019-10-09	2019-08-15	2020-01-07	2019-09-09	

MPFMP-E1-CS599 / Office equipment Item 1: Flip Charts (30 nos), Item 2: Safe Box (1 no) Item 3: Paper Shredder (3 nos) Item 4: Coffee machine (1 no) Item 5: Fire Extinguisher (20 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,200.00	8,909.91	Completed												2019-07-21	2019-07-04	2019-09-15	2019-08-09	2019-10-15	2019-09-04
MPFMP-E1-CS600 / Printers Item 1: Du-plex printer (1 no) Item 2: Card printer & cards (1 no) Item 3: Laser Printer (15 nos) Item 4: Inkjet color printer (5 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,200.00	12,140.96	Completed																	
MPFMP-E1-CS601 / Projectors: 1. Laser Projectors with motorized screen (1 no) 2. Full HD Projector with motorized screen (1 no)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,000.00	30,254.50	Completed																	
MPFMP-E1-CS602 / Furnishings: 1. Carpet (6 nos) 2. Picture frames with artwork	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,700.00	9,311.34	Completed																	
MPFMP-E1-CS566 / Supply and installation of Transformer and Accessories for PFM Academy	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	34,255.80	Completed																	
MPFMP-D1-CS603 / Supply of Computer Tablets, Quantity 15 nos	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,400.00	5,678.84	Completed																	
MPFMP-D1-CS604 / Supply of Software: Lot 1: VMWare for DR Site of JPAC (Standard license, Firmware for Server, Recovery Manager license) Lot 2: Security for DR Site of JPAC (Email Security and Firewall)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Open - National	Single Stage - One Envelope	96,000.00	85,236.66	Completed																	
MPFMP-A-CS605 / Supply, Installation, commissioning of IT Equipment (Hardware and Software) for augmenting the IRD Data Centers	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Administration	Post	Request for Quotations	Open - National	Single Stage - One Envelope	426,100.00	0.00	Pending Implementation																	
MPFMP-A-CS701 / Supply and installation of IT Equipments for Network Operation Center (NOC) for Mini Data Center	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Administration	Post	Request for Quotations	Open - National	Single Stage - One Envelope	190,000.00	0.00	Pending Implementation																	
MPFMP-B1-CS704 / Air-conditioner (Split Type) with Accessories (including installation) (10 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,600.00	0.00	Pending Implementation																	
MPFMP-B1-CS705 / Software for Mail Spam Filter	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,500.00	0.00	Pending Implementation																	
MPFMP-C1-CS707 / Development & Supply of Treasury Automation System Software and Government Accounting Software (Phase II)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Direct Selection	Direct		15,400.00	0.00	Pending Implementation																	
MPFMP-C1-CS709 / CCTV Equipment (2 sets)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope	860.00	0.00	Pending Implementation																	
MPFMP-C2-CS710 / Supply and installation of Fixtures for Recovery Data Center (including commissioning)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Pending Implementation																	
MPFMP-D1-CS714 / Software for Monitoring System (Internet Of Things) for Data Center and Disaster Recovery Data Center	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,000.00	0.00	Pending Implementation																	
MPFMP-D1-CS715 / Network and Security: 1.Firewall SW Subscription 2.2x Network Card & CPU for DL380 Gen 10 3.HP 24 Port Gigabyte Layer 3 PoE Switch (or equivalent) 4.Monitoring tools for Security Operation Center 5.Power Meter & Optical TD Reflectometer	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,100.00	0.00	Pending Implementation																	
MPFMP-E1-CS716 / Furniture for Classrooms & Office	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	38,500.00	26,577.50	Completed																	
MPFMP-E1-CS719 / Item 1:TV (6 nos) Item 2:Water Cooler (6 nos) Item 3:Refrigerator (6 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,700.00	1,390.79	Signed																	
MPFMP-E1-CS720 / Air-conditioner (Split Type) with Accessories (including installation) (10 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	19,700.00	0.00	Pending Implementation																	
MPFMP-B1-CS511 / Microsoft Exchange Software Licence for Mini Data Center (150)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,620.00	0.00	Canceled																	
MPFMP-B1-CS518 / Reference Books for Mini Library	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Direct Selection	Direct		660.00	0.00	Pending Implementation																	

MPFMP-A-CS736 / Upgrading of Mini Data Center System Software for Microsoft Mail and Microsoft Exchange	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	0.00	Pending Implementation															2020-09-14	2020-11-13			
MPFMP-E1-CS734 / Supply and Installation Views Software for Budget Analysis, and Fiscal Forecasting Analysis	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Direct Selection	Direct		18,700.00	0.00	Under Implementation				2020-10-05	2020-06-17	2020-10-20											2020-11-12	2021-01-11	
MPFMP-B1-CS724 / Supply & Installation of Batteries for UPS System of Mini Data Center and related connectors, wires, and other related materials	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Direct Selection	Direct		40,000.00	0.00	Under Implementation				2020-06-21	2020-06-17	2020-06-26	2020-03-26											2020-09-05	2020-11-07
MPFMP-E1-CS733 / Supply and Installation STATA Software for Macroeconomic Forecasting	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Direct Selection	Direct		18,270.00	0.00	Under Implementation				2020-07-13	2020-06-17	2020-07-18												2020-09-02	2020-11-02
MPFMP-B2-CS736 / Laptop Computers (Qty 6 nos)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,600.00	0.00	Pending Implementation						2020-10-06												2020-12-01	2021-01-30
MPFMP-C2-CS727 / Upgrading Mini Data Center- Non IT Infrastructure for Server room for Expanding capacity Power - UPS and Generator, Precision air-conditioning, Fire protection, EMMS, Server Racks, Access Control, etc.)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope	350,000.00	0.00	Pending Implementation						2020-10-07												2021-01-01	2021-03-17
MPFMP-B2-CS738 / Supply of Office Equipment: Item 1. Video Conferencing Unit (and Point for NPT office) (1 set) Item 2. LCD Monitor (42") (2 no) Item 3. Supply & Installation of Sound System (1 set) Item 4. Overhead Projector with Motorized Screen (1 no)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,500.00	0.00	Pending Implementation						2020-10-21												2020-11-26	2021-01-25
MPFMP-B2-CS739 / Supply of Office Furniture: Item 1. Meeting Table set (2 round tables & 8 long tables) (1 set) Item 2. Chairs for Meeting Room (50 no)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	0.00	Pending Implementation						2020-11-08												2020-12-22	2021-02-05
MPFMP-A1-CS740 / Item 1: 40 KVA UPS Battery (1 set) Item 2: Generator & Accessories (1 set)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope	25,000.00	0.00	Pending Implementation						2020-11-11												2021-01-08	2021-03-24
MPFMP-C2-CS741 / IT Equipment: Lot 1: Desktop Computer (156 no) Lot 2: Item 1: Online UPS (Tower Type) (15 no), Item 2: Online UPS (3KVA) (40 no) Lot 3: Item 1: Router (8 no), Item 2: Switch 16 Port (10 no) Lot 4: CCTV system - 4 camera & 2TB DVR (Qty 150 sets)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope	230,000.00	0.00	Pending Implementation						2020-10-25												2020-12-28	2021-03-28
MPFMP-C2-CS742 / Supply of Office Equipment: Lot 1: Printer: Item 1: Dot Matrix Printer (16 no), Lot 2: Scanner (15 no) Lot 3: Projector (10 no)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope	43,100.00	0.00	Pending Implementation						2020-11-09												2020-12-24	2021-03-24
MPFMP-C2-CS743 / Air-conditioners Split type capacity 2 HP (Qty 100 sets)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope	43,000.00	0.00	Pending Implementation						2020-10-25												2020-12-15	2021-03-15
MPFMP-C2-CS745 / Share Point Software - Qty 100 user licenses	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation						2020-10-25												2021-01-03	2021-02-02
MPFMP-D1-CS746 / Voltage Stabilizer of rating 3KVA for Power Distribution Units (Qty 5 sets)	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	820.00	0.00	Pending Implementation						2020-11-06												2020-12-12	2021-01-11
MPFMP-D1-CS747 / E-lib software for the Parliament Library system (Calibri e-lib software or equivalent) - web based and to work on intranet and compatible with mobile application	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,000.00	0.00	Pending Implementation						2020-11-07												2020-12-21	2021-01-20
MPFMP-B1-CS725 / Materials for COVID 19 Pandemic Protection (Masks, Face Shields, Sanitizers, Disinfectants, PPE, etc.)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,300.00	0.00	Canceled						2020-06-20												2020-08-02	2020-09-04
MPFMP-E1-CS737 / Tablet Computer (Quantity 150 nos)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,600.00	0.00	Canceled						2020-08-19												2020-10-30	2020-12-29
MPFMP-E1-CS748 / Memory Stick (Flash Memory) 16GB (Qty 150 no)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,200.00	0.00	Pending Implementation						2020-11-08												2021-01-17	2021-02-16

MPMP-C2-CS744 / Supply of Electrical Power Equipment Lot 1: Diesel Electricity Generators: Item 1- Generator (10 KVA) (50 no). Item 2- Generator (200 KVA) (2 no) Lot 2: Auto Voltage Regulator 110 KVA (75 no)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Open - National	Single Stage - One Envelope		219,500.00	0.00	Pending Implementation											2020-11-11				2021-01-12					2021-03-28
MPMP-C1-CS749 / Supply and installation of Equipment and accessories for 10 MBPS Fiber Line connection package, Qty 1 set.	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,200.00	0.00	Pending Implementation															2021-01-11					2021-02-10

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
MPMP-B1-NCS723 / Specification, replacement of damaged parts, and re-commissioning of the Pre-Fabricated Data Center in Budget Department	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Direct Selection				76,633.00	76,632.96	Under Implementation					2020-02-10	2020-02-06	2020-02-11	2020-02-06													2020-02-14			2020-05-14

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion														
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual													
C2-C003 / C2-C117 / Upgrading MER's Operational system	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Consultant Qualification Selection	Open - International		273,000.00	358,488.00	Signed																						2016-03-03			2016-03-25						
MPMP-E1-C322 / Consultancy services (firm) for Curriculum Development for PFM Academy	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Consultant Qualification Selection	Open - International		200,000.00	104,768.17	Completed	2017-05-31	2017-05-08	2017-06-21		2017-08-04	2018-01-24																	2017-09-03	2018-05-21	2017-10-08	2018-07-18	2018-04-06	2019-05-31			
MPMP-E1-CS02 / Consultancy Services for Provision of Training Modules Delivery (Team of Trainers) for the PFM Academy	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2019-02-01		2019-02-22			2019-04-07																			2019-06-06			2019-07-11			2020-07-05

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion																																																													
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																																																												
B1-C109 / International ICT Strategy and Management Specialist	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		176,000.00	206,220.00	Signed																									2016-03-01			2016-05-09																																										
A-C101 / International Audit Advisor	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		190,000.00	404,040.00	Canceled																												2015-11-22			2016-01-18																																							
B2-C103 / PM Advisor & Project Appraisal Specialist	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		185,000.00	142,940.00	Completed																													2016-03-30			2016-06-01			2016-12-31																																			
E-C008 / OTC Specialist (National)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		365,000.00	6,939.79	Canceled																														2015-03-10																																								
B1-C205 / National Financial Rules & Regulations Advisor	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Direct Selection	Direct		78,000.00	55,426.40	Signed																																2016-10-13																																						
E2-C003 / International Procurement Specialist	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		232,700.00	209,150.00	Signed																																	2015-10-29			2015-08-01																																		
MPMP-A-C301 / International Lottery Advisor	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open		145,000.00	97,173.00	Terminated	2016-11-03		2017-04-10	2017-03-20	2017-04-17	2017-06-01	2017-06-15	2017-06-15																												2016-11-03			2017-04-10			2017-03-20			2017-04-17			2017-06-01			2017-06-15			2017-12-12																
MPMP-A-C302 / International Audit Advisor - ITO (Additional)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		347,000.00	271,102.00	Signed	2017-02-10		2017-02-27		2017-08-07	2018-04-09	2017-10-03	2018-03-19																																		2017-02-27			2017-08-07			2018-04-09			2017-10-03			2018-03-19			2018-10-02													
MPMP-A-C303 / International Audit Advisor - MTO-1	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open		347,000.00	301,102.00	Signed	2016-12-23		2017-07-26		2017-07-28	2018-04-09	2017-11-01	2018-03-12																																												2016-12-23			2017-07-26			2017-07-28			2018-04-09			2017-11-01			2018-03-12			2018-04-30

MPFMP-D1-C317 / International Expert for Strategic Plan	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Individual Consultant Selection	Open	200,000.00	0.00	Canceled	2017-12-08	2018-01-26	2018-02-16	2018-03-23	2018-09-19					
MPFMP-MIA-C305 TO 310 / National IT consultants to support IT Directorate (6 positions)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open	192,000.00	18,726.60	Signed	2017-09-18	2017-11-06	2018-02-02	2017-11-27	2018-02-12	2018-01-01	2018-05-11	2018-06-30		
MPFMP-B2-C311 / National Macroeconomic Consultant/Trainer	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2018-01-08	2018-02-08	2018-02-23	2018-04-13	2018-05-14					
MPFMP-C2-C313 / National IT Specialist for CORE Banking	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2017-10-31	2017-12-19	2018-01-09	2018-02-13	2018-08-12					
MPFMP-C2-C314 / National Elec Power Specialist	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2018-01-09	2018-02-09	2018-02-24	2018-04-14	2018-05-12					
MPFMP-D1-C318 / National Audit Expert on Strategic Plan	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Individual Consultant Selection	Open	40,500.00	20,702.36	Signed	2017-05-31	2017-07-19	2017-07-03	2017-08-09	2017-08-09	2017-09-13	2017-09-01	2018-03-12		
MPFMP-D1-C319 / Support staff for Budget Expert	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Individual Consultant Selection	Open	15,000.00	0.00	Canceled	2018-01-01	2018-02-01	2018-02-16	2018-04-06	2018-05-04					
MPFMP-D1-C320 / Support staff for Audit Expert	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Individual Consultant Selection	Open	15,000.00	0.00	Canceled	2018-01-01	2018-02-01	2018-02-16	2018-04-06	2018-05-04					
MPFMP-D1-C321 / Support staff for Economist	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Individual Consultant Selection	Open	15,000.00	0.00	Canceled	2018-01-01	2018-02-01	2018-02-16	2018-04-06	2018-05-04					
MPFMP-A-C323 / Translator for International Audit Advisor	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open	15,000.00	14,603.55	Signed	2017-05-31	2017-07-19	2017-09-08	2017-08-09	2017-10-05	2017-09-13	2018-03-05	2018-03-12		
MPFMP-A-C324 / Translator for International Audit Advisor (MTO-1)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open	15,000.00	8,990.33	Signed	2018-01-01	2018-04-20	2018-02-01	2018-05-08	2018-02-16	2018-05-14	2018-04-06	2018-11-01	2018-05-04	
MPFMP-C2-C325 / Consultancy services for upgrading MEB operation system-enhanced scope	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Prior	Direct Selection	Direct	900,000.00	893,740.00	Signed	2017-12-19	2017-12-29			2018-03-04	2018-01-29	2018-08-31			
MPFMP-C2-C401 / National Networking Manager (Assignment duration 6 months)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	6,500.00	11,267.64	Signed	2018-06-01	2018-08-15	2018-09-03	2018-09-05	2018-09-05	2018-10-10	2018-10-03	2019-04-08		
MPFMP-A-C402 / International IT Advisor to support to the project manager in the 2nd bidding process and in the deployment of the COTS system	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Individual Consultant Selection	Open	395,200.00	596,426.00	Signed	2018-05-14	2018-08-15	2018-07-10	2018-10-02	2018-07-31	2018-11-19	2018-10-13	2019-01-07	2019-04-11	
MPFMP-C1-C403 / National Procurement Data Collection Consultant for 2 months assignment	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	7,500.00	12,945.80	Completed	2018-07-02	2018-10-05	2018-08-20	2018-11-16	2018-09-10	2019-03-04	2018-10-15	2019-03-14	2019-04-13	2019-05-17
MPFMP-B1-C503 / National IT Expert for Pension Department	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Individual Consultant Selection	Open	19,850.00	0.00	Canceled	2018-11-05	2018-10-26	2018-12-24		2019-01-14	2019-02-27	2020-02-22			
MPFMP-C1-C504 / National IT Expert for Treasury Department	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	18,400.00	18,786.82	Signed	2018-11-05	2018-12-28	2018-12-27	2019-05-27	2019-01-11	2019-06-28	2019-02-08	2019-07-09	2020-02-03	
MPFMP-C2-C505 / National Data Base Manager	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	26,500.00	15,665.76	Signed	2018-11-05	2018-11-29	2018-12-31	2019-02-19	2019-01-21	2019-06-21	2019-03-22	2019-07-01	2020-03-16	
MPFMP-D1-C316 / National Budget Expert on Strategic Plan	IDA / 54020	D. Fostering External Oversight and Accountability	Post	Individual Consultant Selection	Open	40,500.00	0.00	Canceled	2017-05-31	2017-07-19	2017-07-17	2017-08-09	2017-10-24	2017-09-13	2018-03-12			
MPFMP-C2-C315 / National Lawyer	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	2,000.00	0.00	Canceled	2017-12-19	2018-01-17	2018-02-01		2018-03-23	2018-04-23				
MPFMP-C2-C312 / National Specialist on OTC System	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open	6,000.00	0.00	Canceled	2018-01-15	2018-03-05	2018-03-26		2018-04-30	2018-10-27				
MPFMP-B1-C501 / National PFM and Budget Advisor (assignment duration of 4 months)	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Individual Consultant Selection	Open	12,000.00	7,827.84	Signed	2019-06-05	2019-06-19	2019-07-01	2019-08-01	2019-07-04	2019-08-01	2019-07-14	2019-08-16	2019-10-12	
MPFMP-C2-C601 / National IT Specialist for Mini Data Center - MEB	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Limited	18,000.00	15,665.76	Signed	2019-08-14	2019-08-27	2019-08-28	2019-09-18	2019-09-11	2019-09-22	2019-10-09	2019-10-01	2020-10-03	
MPFMP-C2-C602 / National IT Network Manager fro MEB	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Limited	18,000.00	15,665.76	Signed	2019-08-14	2019-08-27	2019-08-28	2019-09-18	2019-09-11	2019-09-22	2019-10-09	2019-10-01	2020-10-03	
MPFMP-A-C505 / Translator for International ITAS Expert	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open	13,240.00	0.00	Under Implementation	2019-08-14	2019-09-19	2019-09-09		2019-09-16	2019-09-26	2020-09-25			

MPFMP-A-C506 / Translator for LTO Tax Audit Advisor	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open		14,560.00	0.00	Under implementation	2019-08-14	2019-09-19	2019-09-09		2019-09-16		2019-09-26		2020-09-25
MPFMP-A-C701 / International Tax Audit Advisor for LTO (Additional position)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open		373,200.00	0.00	Under implementation	2019-12-02	2020-02-25	2020-01-29		2020-02-19		2020-04-03		2021-03-31
MPFMP-A-C703 / Translator for International Tax Audit Advisor (additional position) for LTO	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open		17,700.00	0.00	Pending implementation	2019-12-02		2020-01-29		2020-02-19		2020-04-03		2021-03-31
MPFMP-E1-C704 / National ICT Specialist	IDA / 54020	B. Supporting Responsive Planning and Budget Preparations	Post	Individual Consultant Selection	Open		29,500.00	0.00	Under implementation	2019-12-01	2020-02-18	2020-01-19		2020-02-09		2020-03-15		2021-09-06
MPFMP-A-C708 / National Economist for BD (Expert to support the Tax Policy Impact Assessment)(duration 3 months)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open		4,900.00	0.00	Pending implementation	2020-01-20		2020-02-22		2020-02-29		2020-03-10		2020-06-08
MPFMP-A-C702 / International Contract Advisor (firm)	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Prior	Direct Selection	Direct		200,000.00	0.00	Under implementation	2020-01-20	2020-01-27	2020-01-26				2020-02-07		2020-08-05
MPFMP-C2-C709 / National IT Specialist for MDC for MEB	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under implementation	2020-03-02	2020-03-05	2020-03-15		2020-03-18		2020-04-01		2021-03-31
MPFMP-C2-C710 / National Database Manager (Duration of assignment - 6 months)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending implementation	2020-06-15		2020-08-03		2020-08-24		2020-09-28		2021-03-27
MPFMP-A-C710 / International Legal Advisor for BD	IDA / 54020	A. Improving Revenue Mobilization Through Bringing More Revenues From Natural Resources on Budget and Strengthening Tax Ad ministrati on	Post	Individual Consultant Selection	Open		182,400.00	0.00	Under Review	2020-08-14	2020-08-24	2020-10-02		2020-10-23		2020-11-27		2021-06-25
MPFMP-C2-C711 / National Networking Manager (Assignment duration 6 months)	IDA / 54020	C. Supporting Effective Budget Execution and Financial Reporting	Post	Individual Consultant Selection	Open		7,900.00	0.00	Pending implementation	2020-10-20		2020-11-27		2020-12-04		2021-01-12		2021-07-11
MPFMP-E1-C705 / International Trainer (6 months, inquis)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Individual Consultant Selection	Open		150,000.00	0.00	Canceled	2019-12-03		2020-01-21		2020-02-11		2020-03-17		2020-09-13
MPFMP-E1-C706 / National Trainer-1 (18 months)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2020-01-01		2020-02-19		2020-03-11		2020-04-15		2020-10-12
MPFMP-E1-C707 / National Trainer-2 (18 months)	IDA / 54020	E. Establishing a Sustainable Institutional Platform and Skills-base for PFM	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2020-01-01		2020-02-19		2020-03-11		2020-04-15		2020-10-12