

**Procurement Plan (Text Part)**  
**Municipal Governance and Services Project (MGSP)**  
**Agency: i) Local Government Engineering Department (LGED)**  
**ii) Bangladesh Municipal Development Fund (BMDf)**

**I. General**

1. **Bank's approval Date of the procurement Plan:** October 15, 2017
2. **Date of General Procurement Notice:** February 24, 2013
3. **Period covered by this procurement plan:** The procurement period of project covered from January 2015 to June 2020.

**II. Goods and Works and non-consulting services.**

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank:  
**Procurement Prior Review Thresholds (US\$ millions)**  
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6

**Notes:**

1. All contracts at or above the mandatory procurement prior review thresholds are subject to international advertising;
2. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;
3. Request for Bids (Open-National) will be carried out under the Bank Procurement Guidelines following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act 2006 – PPA, 1<sup>st</sup> amendment to PPA (2009) and The Public Procurement Rules 2008, as amended in August 2009) using standard bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
  - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
  - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
  - c. Lottery in award of contracts shall not be allowed;
  - d. Bidders' qualification/experience requirement shall be mandatory;
  - e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost and contract award shall be based on the lowest evaluated bid price of compliant bid from eligible and qualified bidder; and
  - f. Single stage two (2) envelope procurement system shall not be allowed.

2. **Prequalification.** Not Applicable.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** Not Applicable.
4. **Reference to (if any) Project Operational/Procurement Manual:** A Project Operational Manual will be prepared.
5. **Any Other Special Procurement Arrangements:** Not Applicable.
6. **Summary of the Procurement Packages:**

*[List the Packages which require Bank's prior review first and then the other packages]*

Local Government Engineering Department (LGED):

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of ICB (Works)					
	Summary of ICB (Goods)					
	Summary of NCB (Works)					
	Summary of NCB (Goods)					
	Summary of ICB (NCS)					
	Summary of NCB (NCS)					

Bangladesh Municipal Development Fund (BMDF):

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of ICB (Works)					
	Summary of ICB (Goods)					
	Summary of NCB (Works)					
	Summary of NCB (Goods)					
	Summary of ICB (NCS)					
	Summary of NCB (NCS)					

--	--	--	--	--	--	--

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank:  
**Procurement Prior Review Thresholds (US\$ millions)**  
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Consultants: firms	0.5	1	2	4
Consultants: Individual	0.2	0.3	0.4	0.5

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: Not Applicable.**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

Local Government Engineering Department (LGED):

1	2	3	4	5	6
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods (QBS, FBS, CQS, LCS, Direct Selection)				
	Summary of number of contracts that will be let under SIC				

Bangladesh Municipal Development Fund (BMDF):

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods (QBS, FBS, CQS, LCS, Direct Selection)	0.02	1	Post	
	Summary of number of contracts that will be let under SIC	0.11	5	Post	

**PROCUREMENT PLAN** Bangladesh : Municipal Governance and Services Project

**General Information**  
**Country:** Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-08-18  
**Project ID:** P133653 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-12-27  
**Project Name:** Municipal Governance and Services Project  
**Loan / Credit No.:** IDA / 53390 **GPN Date:**  
**Executing Agency(ies):** Local Government Engineering Department, Bangladesh Municipal Development Fund

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MGSP/BG/ELN/2017-2018/W-5/ Improvement of Road by Carpeting from Chechua Chimerura Eightm to Bulka Road Ch. 000-04800m at Vill. Chechua under Ellenga Pouroshava, Tangal.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		86,748.08	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/SHE/2017-2018/W-6/ Construction of RCC Drain start from Darkapan to AC land office via National Highway Road under Shempur Pouroshava, Bogra (Ch. 0400-0473.00m).	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		107,761.71	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/GOP/2017-2018/W-05/ Improvement & Construction work of Road & Drain at Samsul haque road and road bylane under Doojaganj Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		112,928.11	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/SHA/2017-2018/W-03/ Maintenance of BC Road from Pabang School to Kuratba Balakhana under Shariatpur Pouroshava, Ch. 0100/2430m.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		98,039.62	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/TRI/2017-2018/W-05/ Rehabilitation and Construction of RCC Road and Single Vent RCC Box Culvert at different places in Trisal Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		72,379.03	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/BLK/2017-18/W-05/ Construction of RCC Road and Drain at different places in Bhakula Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		63,999.37	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/CHM/2017-18/W-02/ Maintenance of Road and Retaining Wall at different places in Choudagram Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		84,252.11	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/MAD/2017-2018/W-05/ Rehabilitation Road at different places in Madarpur Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		163,007.78	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-12-06		
MGSP/BG/FNI/2017-18/W-08/ Improvement of Road and RCC Drain at different places in Feni Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		310,755.22	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2019-01-06		
MGSP/BG/RCC/2017-18/W-12/ Rehabilitation & Construction of Road, RCC Drain and Box Culvert at different places in Rangpur City Corporation.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		660,752.08	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2019-03-06		
MGSP/BG/TAN/2017-18/W-09/ Maintenance of Alawa Train road starting from Kagran College mohr to Alasin road near the Brick field of Jinnet Ali by W&M & Dense Carpeting under Tangal Pouroshava, Ch. 0400-04250m.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		203,805.35	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-12-06		
MGSP/BG/TAN/2017-18/W-10/ Maintenance and Rehabilitation BC and RCC Road at different places in Tangal Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		164,174.85	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-12-06		
MGSP/BG/BH/2017-18/W-05/ Rehabilitation & Construction of Road and Drain at different places in Bharab Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		261,595.18	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-12-06		
MGSP/BG/STG/2017-18/W-05/ Rehabilitation of RCC Road at different places in Shastaganj Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		53,277.49	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		
MGSP/BG/QOB/2017-18/W-05/ Maintenance of BC road from Last Shops to Sardhat Road via Jangolnara at ward no-05, Ch. 0400 to Ch. 1405m & link-1 length 70m (Total length 1790 m) under Gobindaganj Pouroshava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		63,430.92	0.00	Pending Implementation					2017-12-17		2017-12-24			2018-01-21		2018-02-11		2018-03-11		2018-09-07		

MSP/PG/CH/2017-18/W-06 / Rehabilitation and Maintenance of Road and RCC Drain at different places in Chakaria Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	143,783.53	0.00	Pending Implementation									2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-12-06	
MSP/PG/CND/2017-18/W-03 / Maintenance and Continuation Road and Drain at different places in Chandina Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	94,344.97	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/DAD/2017-18/W-04 / Maintenance of Road and Supply Fitting & Fixing of Street Lights at different places in Daudkandi Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	91,520.24	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/MR/2017-18/W-03 / Maintenance of Road at different places in Misra Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	55,056.39	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/MDP/2017-18/W-04 / Construction of RCC Pipe Drain from Neagun Seta Pail house to Sonia River under Madhatpur Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	43,412.73	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/PAT/2017-18/W-04 / Rehabilitation of Road from (1) Indipool Gali Industrial Road (Za Saria) and (2) POB Road (Post Office near to Abdul Rahman Girls School) at Ward No-3 under Patiya Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	106,491.06	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/SIT/2017-18/W-03 / Improvement of Road and Drain at different places in Sitakunda Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	89,318.69	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/MDI/2017-18 W-05 / Rehabilitation of BC Road at different places in Madhabdi Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	96,599.94	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-09-07
MSP/PG/SCC/2017-18/W-06 / Development and Maintenance of Road at different places in Sylhet City Corporation	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	800,031.75	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2019-03-06
MSP/PG/CCC/2017-18/W-11 / Maintenance of Road and Drain at different places in Comilla City Corporation	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	258,227.85	0.00	Pending Implementation										2017-12-17	2017-12-24			2018-01-21	2018-02-11	2018-03-11	2018-12-06
MSP/BH/2017-18/W-06 / (1) Construction of a Drain Duet Chamber & Chamber Road under Bharab Paurashava (2) Construction of Bharab Uttar Para Road and Drain under Bharab Paurashava.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	683,544.30	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/BH/2017-18/W-07 / Construction of Kitchen Market at Ward 1 including reconstruction of Bharab Bazar internal roads	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,329,113.92	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/BH/2017-18/W-08 / Construction of Park beside Dhaka-Sylhet Highway under Bharab Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	632,911.39	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/BLK/2017-18/W-06 / Construction of BC road starting from Khatib girls primary school to Dakhl Mandira under Bhakula Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	456,696.20	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/BLK/2017-18/W-07 / Mixed used building (supermarket, community center IT Center, auditorium, guest house etc) in front of Poush Bhaban, Bhakula	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	632,911.39	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/CH/2017-18/W-04 / Construction of Road and Culvert of: (a) From Poush Digh North side to Dakhl Para paurashava last boundary (b) From Shakh Rana School to Palakata Primary School under Chakoria Paurashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	924,050.63	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/CCC/2017-18/W-05 / Development of Bus Terminal at Ashrafpur of Comilla City Corporation	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,772,151.90	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSP/CCC/2017-18/W-12 / (a) Construction of RCC Road and Drain from Dakbanglo to Ranir Bazar Road under Comilla City Corporation. (b) Improvement of Carpeting work in Victoria College Gate West Par of Ranir Deghes under Comilla City Corporation.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,120,253.16	0.00	Pending Implementation										2017-12-20	2017-12-27			2018-01-24	2018-02-07	2018-03-21	2019-03-21

MSSPIDAD2017-18W-05 / Construction of road from Daudkandi RHD to Swasthan ghat via Khondokar Mohanlal Hossain house (Ch. No.1550m) under Daudkandi Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	506,329.11	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPEL2017-18W-04 / Construction of 3km RCC Bridge at Pathakandi Channel in Elenga Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	487,341.77	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSFNF2017-18W-07 / Construction of RCC Drain at (a) Academy Road to End of Gazi Cross Road (b) Gazi Cross Road to Mokusaif Jame Mosque (c) Trunk Road East side upto Dasupur Khul (d) Feri Ralgate to Barahpur Ralgate Under Feri Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,531,962.03	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSFNF2017-18W-08 / Improvement and Construction of Road and Road side RCC Drain at (a) Circuit House to Feri-Noshahi Road (b) BADC North side Firm (c) Mohipal to Pachgachia road in Feri-Noshahi road north side Under Feri Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	786,278.48	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSFNF2017-18W-09 / Construction of Sweeper Colony in Feri Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,266,822.76	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPGOB2017-18W-04 / Construction of of RCC Girder Bridge at (a) Korota River at Chandpur Khulshi (b) Kalkadaba on Korota River	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	949,367.09	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPGOP2017-18W-06 / Construction of Leisure cum Business Center (Multi-storied Market) at Panchuria under Goplaganj Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	759,493.67	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMD2017-18W-06 / Extension and Rehabilitation of Madaripur Pura Bus Terminal with Internal Road and Drainage at Madaripur pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,012,656.23	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMD2017-18W-07 / Construction of TB Clinic Road Starting from Lake View Sarka to Kulpouli Bazar with Drain under Madaripur Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	906,063.29	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMD2017-18W-08 / Improvement of Charamgaria Madaripur Old Road Starting from DC Office to Charamgaria main road near Post Office via Bottaia Moor with Drain under Madaripur Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,075,949.37	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMD2017-18W-09 / Multi storied Market and Business Center of Madaripur Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	632,911.39	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMA2017-18W-04 / Road with Drain from (1) Dhaka-Sylhet Highway (near Jali wakhra) to H/O Abu Mia at Birampur and (near H/O Hannan Master) to Uttar Birampur (near Edgah via Jg Bhuja) Textile Mill (2) Amola Masjid at Kotowalchor to Madanganj via Shaju Khalfer Majar	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,324,050.63	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMA2017-18W-06 / Construction of RCC bridge at Anandi moul over Old Brahmapura Nadi under Madhabshi Pourashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	506,329.11	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPMIR2017-18W-04 / Construction of Kitchen Market at Mirsharai	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	886,075.95	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPINCC2017-18W-22 / Safety and Security of Restoration/Rehabilitation of Barisal Canal with Landscaping, Beautification and Lighting in Nayagrangj City Corporation. Total length 2803.5 m	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	267,430.38	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21
MSSPINCC2017-18W-23 / Stone Gate of Shitalaha Dhaleswary River via Babural Canal under Nayagrangj City Corporation. 2 nos	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	565,240.51	0.00	Pending Implementation										2017-12-20	2017-12-27				2018-01-24	2018-02-07	2018-03-21	2019-03-21

MGSP/PAT/2017-18-W-04 / Construction of Kitchen Market at new Bazarhat Patna. (GIP -04)	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,607,594.94	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/RCC/2017-18-W-11 / Rehabilitation and widening of road with drain starting from Nagar Mirzapur, Rajpur Bazar to Anandapath primary school at pigasa road.	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,405,063.29	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SAD/2017-18-W-08 / Construction of Community Center in Saidpur Poursashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,265,822.78	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SHA/2017-18-W-04 / Construction of Road from: (1) Palong School Road to Prantala (2) Shariatpur Bus Stand to Kurat Balakhana road via Kronghobnik house (3) Chowringgi to Shromoghush Dighri par	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,069,620.25	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SHA/2017-18-W-05 / Construction of RCC Box Culvert at PTI Complex Connecting road, at Char Palong School Road, at Brikhola & A Angara Bazar to Rajapur Bazar road under Shariatpur Poursashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		126,582.28	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SHZ/2017-18-W-06 / Construction of 5-Storey Poura Kitchen market (Mixed use Market) at Ward-6 Sherpur	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		886,075.95	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SHZ/2017-18-W-07 / Construction of (a) Slaughter house at Ward 9 (b) Graveyards (ward 1 and 7) (c) CRCC Drain start from national highway (Nandigram bus stand) to Darkpara mour under Sherpur Poursashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		822,784.81	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SIT/2017-18-W-04 / Construction of community center at Sitakunda Poursashava	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		886,075.95	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SCC/2017-18-W-07 / Construction of RCC Drain from (a) Undul hotel Zindabazar to Jhalabul pump (b) at Terorlan (c) at Kalgapuri to Surma River Under Syhat City Corporation	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,163,291.14	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/SCC/2017-18-W-08 / Construction of RCC Box Drain, Sluice gate, Retaining wall, Walk way, Road divider, Street Light Beside Sapardighar road & development of same road by Asphalt	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,531,645.57	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/TAN/2017-18-W-11 / Improvement of Milk via road starting from New Bus Terminal R&H road to Kankila R&H road & link road Daula Kalghar to LGED moor including RCC drain, footpath and streetlight	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		778,481.01	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21
MGSP/TRN/2017-18-W-06 / Construction of Road side RCC drain with Cover Slab Starting from (a) Hajj Resol Ali Road from Trialal - Poushan road to Islam Center Road and Link Nurul Cenama Hall & Pachpara road (b) Dhaka-Mumensing highway to Kalkchar via Balpara road	DA / 53390	Capacity Building and Implementation Support Municipal Governance and Basic Urban Services Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,012,658.23	0.00	Pending Implementation											2017-12-20	2017-12-27	2018-01-24	2018-02-07	2018-03-21	2019-03-21

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LGEDG-1 / Procurement of Vehicles	DA / 53390	Municipal Governance and Basic Urban Services Improvement Contingent Emergency Response Provision Capacity Building and Implementation Support Bangladesh Municipal Development Fund (BMDF) Institutional Improvements	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	0.00	963,320.24	Signed														2015-05-21		2015-10-01		
MGSP-13-LP-B-MGSP/PMUG-10 / MGSP-13-LP-B-MGSP/PMUG-10 Procurement of Hydraulic Beam Lifter	DA / 53390	Municipal Governance and Basic Urban Services Improvement Contingent Emergency Response Provision Capacity Building and Implementation Support Bangladesh Municipal Development Fund (BMDF) Institutional Improvements	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	0.00	1,167,547.54	Signed														2016-06-02		2015-11-17		



