

# Nigeria For Women Project

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Nigeria] [Nigeria For Women Project] P161364]

**Project Implementation agency:** [Federal Ministry of Women Affairs and Social Development]

**Date of the Procurement Plan:** [August 31, 2018]

**Period covered by this Procurement Plan:** [August 31,2018 to December 2019]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).Not Applicable.***

Goods: is not applicable

Works: is not applicable

***Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Not Applicable***

**Other Relevant Procurement Information.**

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

**PROCUREMENT PLAN** Nigeria : Nigeria For Women Project

**General Information**  
**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-09-10  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2019-08-15  
**Project ID:** P161364 **GFN Date:**  
**Project Name:** Nigeria For Women Project  
**Loan / Credit No:** IDA / V1770, IDA / 62710  
**Executing Agency(ies):** Federal Ministry of Women Affairs and Social Development

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-MOSWAD-82940-CW-RFQ / Partitioning of FPU Nigeria For Women Project (NFWP) Office Accommodation Abuja.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,230.00	22,614.17	Completed								2018-10-29							2018-12-24	2018-01-07		
NG-MOSWAD-103885-CW-RFQ / Minor Rehabilitation at the FPU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Under Implementation								2019-03-07							2019-05-02	2019-10-29		
NG-MOSWAD-103895-CW-RFQ / Car Ports for the Six (6) SPU's	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Under Implementation								2019-03-07							2019-05-02	2019-10-29		
NG-MOSWAD-103896-CW-RFQ / Car Ports at the FPU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Under Implementation								2019-03-07							2019-05-02	2019-10-29		
NG-MOSWAD-111048-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Abia State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2019-05-04							2019-06-29	2019-12-26		
NG-MOSWAD-110078-CW-RFQ / Partitioning of six (6) SPU's Offices in Abia, Ogun, Edo, Taraba, Niger and Kebbi States. The works are scattered in the states. NCB will not be a better method.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		198,000.00	0.00	Cancelled								2019-04-30							2019-06-15	2019-12-12		
NG-MOSWAD-112236-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Edo State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2019-05-14							2019-07-09	2020-01-05		
NG-MOSWAD-112237-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Ogun State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2019-05-04							2019-06-29	2019-12-26		
NG-MOSWAD-112238-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Taraba State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2019-05-04							2019-06-29	2019-12-26		
NG-MOSWAD-112239-CW-RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Niger State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation								2019-05-04							2019-06-29	2019-12-26		

NG-MOSWAD-112240-CW- RFQ / Minor Rehabilitation and Partitioning of SPU Offices in Kebbi State	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementati on													2019-06-04									2019-06-29				2019-12-28
NG-MOSWAD-120009-CW- RFQ / Minor landscaping work of the FPIU office premises including the back view with 40 Ft. container Offices.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementati on																							2019-06-29			2020-02-20

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion														
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											
NG-MOSWAD-76402-GO- RFQ / Procurement of Operational Vehicles for the Federal Coordinating Unit	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Prior	Request for Quotations	Limited	Single Stage - One Envelope		245,538.00	315,098.37	Signed																								2018-09-22			2018-11-17			2019-05-16	
NG-MOSWAD-S3083-GO- RFQ / Procurement of Computers, Accessories and related Items for the FPIU, Nigeria for Women Project.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,279.00	0.00	Under Implementati on																									2018-10-30			2018-12-25			2019-06-23
NG-MOSWAD-S3354-GO- RFQ / Procurement of Fiber Internet and Server Room Implementation for the FPIU, Nigeria For Women Project.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		64,793.00	54,728.34	Completed																									2018-10-28			2018-12-23			2019-06-21
NG-MOSWAD-S3360-GO- RFQ / Procurement of Video Conferencing device for FPIU of NFPW's Office.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,417.00	42,748.76	Completed																								2018-10-29			2018-12-24			2019-06-22	
NG-MOSWAD-S3367-GO- RFQ / Procurement of Inverter for FPIU of NFPW's Office.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,064.00	7,676.97	Completed																								2018-10-30			2018-12-25			2019-06-23	
NG-MOSWAD-S3825-GO- DIR / Procurement of Accounting Software (Flexible)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Direct Selection	Direct			22,951.00	18,348.00	Signed				2018-10-29																				2018-11-03			2018-12-08			2019-06-06	
NG-MOSWAD-98241-GO- RFQ / Air Conditioners for FPCU, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	12,750.33	Completed																								2019-02-06			2019-04-03			2019-09-30	
NG-MOSWAD-98243-GO- RFQ / Sound Proof Standby Generator	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,500.00	16,897.00	Completed																								2019-02-06			2019-04-03			2019-09-30	
NG-MOSWAD-98249-GO- RFQ / ICT, Security Equipment and Installation(Digital Camera, DSTV, CCTV, INTERCOM Facility and TV sets.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Under Implementati on																								2019-02-06			2019-04-03			2019-09-30	

NG-MOSWAD-98287-GO-RFQ / Computers, Printers, Photocopiers etc. for FPIU additional Staff	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,000.00	82,762.61	Completed										2019-02-06							2019-04-03									2019-09-30
NG-MOSWAD-98238-GO-RFQ / Operational Vehicles for Six (6) SPU States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	364,312.00	0.00	Pending Implementation										2019-02-06							2019-04-03								2019-09-30	
NG-MOSWAD-103888-GO-RFQ / Window Blinds and Internal Decorations at SPU's Offices in Abia, Ogun, Edo, Taraba, Niger and Kebbi States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	60,000.00	0.00	Under Implementation										2019-03-07								2019-05-02							2019-10-29	
NG-MOSWAD-103889-GO-RFQ / Window Blinds and Internal Decorations at FPIU Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Under Implementation										2019-03-07								2019-05-02							2019-10-29	
NG-MOSWAD-103891-GO-RFQ / 40 Ft. Container for use at FPIU Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Under Implementation										2019-03-07								2019-05-02							2019-10-29	
NG-MOSWAD-103897-GO-RFQ / Kitchen Utensils for use at FPIU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,500.00	0.00	Under Implementation										2019-03-07								2019-05-02							2019-10-29	
NG-MOSWAD-103886-GO-RFQ / Furnishing of an Office for the Hon. Minister/Permanent Secretary at the FPIU Office Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Under Implementation										2019-03-08								2019-05-03							2019-10-30	
NG-MOSWAD-110063-GO-RFB / Office Furniture for States Project Implementation Units (SPUIs) in Abia, Edo, Ogun, Taraba, Niger and Kebbi States under NCB2, Lot 1	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	450,000.00	0.00	Pending Implementation				2019-04-15						2019-04-20						2019-06-01		2019-07-01							2020-02-01	
NG-MOSWAD-110072-GO-RFB / Security/Communication Equipment and Accessories for States Project Implementation Units (SPUIs) in Abia, Edo, Ogun, Taraba, Niger and Kebbi States under NCB1, Lot 5.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	75,000.00	0.00	Pending Implementation				2019-04-15						2019-04-20						2019-06-01		2019-07-01							2020-02-01	
NG-MOSWAD-110071-GO-RFB / Video Conferencing Device, Fibre Internet & Server, Power Inverters for States Project Implementation Units (SPUIs) in Abia, Edo, Ogun, Taraba, Niger and Kebbi States under NCB1, Lot2	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	570,000.00	0.00	Pending Implementation				2019-04-15						2019-04-20						2019-06-01		2019-07-01							2020-02-01	
NG-MOSWAD-110069-GO-RFB / Generating Sets and for States Project Implementation Units (SPUIs) in Abia, Ogun, Edo, Taraba, Niger and Kebbi States under NCB1, Lot 3	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation				2019-04-15						2019-04-20						2019-06-01		2019-07-01							2020-02-01	

NG-MOSWAD-11070-GO-RFB / Air Conditioners and Accessories, Refrigerators and Water Dispensers for States Project Implementation Units (SPTUs) in Abia, Ogun, Edo, Taraba, Niger and Kebbi States under NCBI, Lot 4	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation	2019-04-15	2019-04-20	2019-06-01	2019-07-01	2019-08-05	2020-02-01	
NG-MOSWAD-76400-GO-RFQ / Procurement of Furniture and Equipment for FPMU	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	41,978.38	Completed		2018-09-19			2018-11-14	2019-05-13	
NG-MOSWAD-110061-GO-RFB / Fed. Support Ministries & SPTUs NCBI Lot 1 - Computers & Office Rel. Equip. NCBI Lot 2 - Video Conferencing, Internet Servers, Inverters etc NCBI Lot 3 - Generating Sets NCBI Lot 4 - Air Conditioners, Refrigerators etc NCBI Lot 5 - Security/Comm. Equip.	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,410,000.00	0.00	Pending Implementation	2019-04-15	2019-04-20	2019-06-01	2019-07-01	2019-08-05	2020-02-01	
NG-MOSWAD-98294-GO-RFQ / Office Computers, Accessories and Related Equipment for Abia State Project Implementation Unit	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	85,000.00	0.00	Canceled		2019-02-06			2019-04-03	2019-09-30	
NG-MOSWAD-112943-GO-RFQ / External Diesel Tank (1500 Liters) and Armored Cable 4x35mm <sup>2</sup> (90mtrs) for FPMU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,500.00	0.00	Pending Implementation		2019-05-04			2019-06-29	2019-12-08	
NG-MOSWAD-120020-GO-RFQ / Supply and Installation of Furniture and fittings for the 40 Ft. Container Offices along with an adjacent office at the FPMU	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,000.00	0.00	Pending Implementation		2019-06-29			2019-08-24	2020-02-20	
NG-MOSWAD-126199-GO-RFQ / Federal Support Ministries Equipment (FMWASD, FMF, OAGF - 10 Desktops, 2 Laptops, 10 Printers/Photocopiers and Accessories (Power Surge, UPS, Stabilizers etc) plus	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Pending Implementation		2019-08-19			2019-10-14	2020-04-11	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
NG-MOSWAD-98350-NC-RFQ / Insurance cover for Project Vehicles (4Nos Vehicles at FPMU and 6Nos at SPTUs)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																			

NG-MOSWAD-98355-NC-RFQ / Security Guards for NFWP Office, Abuja	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation																	2019-02-08						2019-04-03				2019-09-30									
NG-MOSWAD-98360-NC-RFQ / Cleaning Services for NFWP Office, Abuja	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	0.00	Under Implementation																											2019-02-09				2019-04-06				2019-10-03	
NG-MOSWAD-103985-NC-RFQ / Production and Printing of Thematic Reports plus other project documents	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation																												2019-03-08				2019-05-03				2019-10-30

CONSULTING FIRMS																																																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																														
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																					
NG-MOSWAD-95169-CS-CQS / Community Services on Baseline Survey and Risk Planning (3) tier States Northern States	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		180,000.00	0.00	Under Implementation																											2019-01-26				2019-02-09					2019-03-11				2019-04-15				2019-10-12			
NG-MOSWAD-95173-CS-CQS / Community Services on Baseline Survey & Risk Planning Local/Community/ Assessment three(3) tier Southern States	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		150,000.00	0.00	Under Implementation																											2019-01-26				2019-02-09				2019-03-11				2019-04-15				2019-10-12				
NG-MOSWAD-110287-CS-CQS / Communication Strategy Consultant - (Preparation of Communication Strategy)	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		250,000.00	0.00	Under Implementation																											2019-04-15				2019-04-29				2019-05-29				2019-07-03				2019-12-30				
NG-MOSWAD-95144-CS-CQS / Engagement of Contract Recruitment Agency	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Canceled																											2019-02-18				2019-03-11				2019-04-24				2019-05-24				2019-06-28				2019-12-25
NG-MOSWAD-110289-CS-CQS / HR Recruitment Agency/Firm for the recruitment of various staff, Advisers and Young Professionals	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		250,000.00	0.00	Under Implementation																												2019-04-15				2019-04-29				2019-05-29				2019-07-03				2019-12-30			
NG-MOSWAD-112241-CS-CQS / Web Development, Hosting and Management Consultant/Firm	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Pending Implementation																												2019-04-29				2019-05-13				2019-06-12				2019-07-17				2020-01-13			
NG-MOSWAD-120004-CS-CQS / Local Government Areas (LGAs) Facilitating Consultants	IDA / 82710	Project Management, Monitoring and Evaluation and Learning	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Under Implementation																													2019-06-24				2019-07-08				2019-06-07				2019-09-11				2020-03-09		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NG-MOSWAD-76915-CS-INDV / Engagement of Gender Specialist	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Under Implementation	2018-10-02	2018-10-12	2018-11-02	2018-12-07	2019-06-05
NG-MOSWAD-76930-CS-INDV / Engagement of Social Environmental Safeguards Specialist	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Under Implementation	2018-10-02	2018-10-07	2018-10-28	2018-12-02	2019-05-31
NG-MOSWAD-76926-CS-INDV / Engagement Livelihood Support Technical Expert	IDA / V1770	Livelihoods Program	Post	Individual Consultant Selection	Limited	90,000.00	0.00	Under Implementation	2018-10-02	2018-10-07	2018-10-28	2018-12-02	2019-05-31
NG-MOSWAD-76933-CS-INDV / Engagement of Consultant for the Preparation of Project Implementation Manual/Federal Coordinating Office and States PIUs	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2018-10-24	2018-10-29	2018-11-19	2018-12-24	2019-06-22
NG-MOSWAD-76579-CS-INDV / Engagement of Procurement Consultant	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Limited	60,000.00	90,604.80	Signed	2018-09-17	2018-09-22	2018-10-13	2018-11-17	2019-05-16
NG-MOSWAD-94721-CS-CQS / Engagement of Monitoring & Evaluation Specialist by FPCCU, NFWP	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Under Implementation	2019-02-04	2019-03-09	2019-03-30	2019-05-04	2019-10-31
NG-MOSWAD-95162-CS-INDV / Engagement of 1 Executive Assistant, 1 Young Nigerian Professional and 1 Administrative Assistance under the Federal Project Coordinator's Office	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Review	2019-01-16	2019-03-06	2019-03-27	2019-05-01	2019-10-28
NG-MOSWAD-95164-CS-INDV / Project Communication / Public relation Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Under Implementation	2019-02-25	2019-04-15	2019-05-06	2019-06-10	2019-08-09
NG-MOSWAD-95285-CS-INDV / Grievance Redress & Feedback Mechanism	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	70,000.00	0.00	Under Review	2019-01-26	2019-03-16	2019-04-06	2019-05-11	2019-11-07
NG-MOSWAD-95288-CS-INDV / Community Institution Building Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Review	2019-01-26	2019-03-16	2019-04-06	2019-05-11	2019-11-07
NG-MOSWAD-95299-CS-INDV / Innovation and Partnership Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Implementation	2019-01-26	2019-03-16	2019-04-06	2019-05-11	2019-11-07
NG-MOSWAD-103892-CS-INDV / Community Procurement Manual Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2019-03-02	2019-03-07	2019-03-28	2019-05-02	2019-10-29



NG-MOSWAD-103882-CS-INDV / Engagement of 15 Young Nigerian Professionals by the Recruitment Agency - (To support the following Advisers - (Livelihood, BCC, Community Institution Building, Gender, Innovation & Partnership, Project Comm & Public Relations, M&E, Fin Mgt. & Proc. Spec.)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	225,000.00	0.00	Pending Implementation	2019-03-03	2019-04-21	2019-05-12	2019-06-16	2019-12-13
NG-MOSWAD-103883-CS-INDV / Engagement of Behavioral Change Communication Adviser	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2019-03-03	2019-04-21	2019-05-12	2019-06-16	2019-12-13
NG-MOSWAD-103884-CS-INDV / Engagement of a Web Developer for FPIU, Abuja and SPIUs in Abia, Ogun, Edo, Taraba, Niger and Kebbi States	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-03-03	2019-04-21	2019-05-12	2019-06-16	2019-12-13
NG-MOSWAD-103887-CS-INDV / Engagement of IT Staff to handle ICT related problems in FPIU Office, Abuja	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Under Implementation	2019-03-03	2019-03-08	2019-03-29	2019-05-03	2019-10-30
NG-MOSWAD-114531-CS-INDV / Procurement Consultants (6Nos) to support the Six (6) SPIUs	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Pending Implementation	2019-05-13	2019-07-01	2019-07-22	2019-08-26	2020-02-22
NG-MOSWAD-98348-CS-INDV / Community Driven Manual Consultant	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Prior	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2019-02-01	2019-02-06	2019-02-27	2019-04-03	2019-09-30
NG-MOSWAD-115087-CS-INDV / Community Driven Development Operations Manual	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2019-05-20	2019-05-25	2019-06-15	2019-07-20	2020-01-16
NG-MOSWAD-116137-CS-INDV / Supervision Engineer for the Minor Rehabilitation and Partitioning in the Six States Projects Implementation Units (SPIUs) Offices	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2019-05-27	2019-06-01	2019-06-22	2019-07-27	2020-01-23
NG-MOSWAD-79869-CS-INDV / Engagement of Consultant for the Preparation of Community-Driven Development Manual	IDA / V1770	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Open	10,000.00	0.00	Canceled	2018-10-24	2018-12-12	2019-01-02	2019-02-06	2019-08-05
NG-MOSWAD-128201-CS-INDV / Technical Assistant (1 No.) and Executive Assistant (1 No.)	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Pending Implementation	2019-08-19	2019-08-24	2019-09-14	2019-10-19	2020-04-16
NG-MOSWAD-127353-CS-INDV / Front Desk Officer	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2019-08-19	2019-08-24	2019-09-14	2019-10-19	2020-04-16

NG-MOSWAD-126196-CS-INDV / Niger State Project Coordinator Engagement	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		65,000.00	0.00	Pending Implementation	2019-08-19		2019-08-24		2019-09-14		2019-10-19		2020-04-16
NG-MOSWAD-126193-CS-INDV / Edo State Project Coordinator Engagement	IDA / 62710	Project Management, Monitoring and Evaluation and Learning	Post	Individual Consultant Selection	Limited		65,000.00	0.00	Pending Implementation	2019-08-19		2019-08-24		2019-09-14		2019-10-19		2020-04-16