

Procurement Plan
(For Contracts not yet initiated - to be entered in STEP)

I. General

1. Project Information

Country: Malawi
Project Name: Southern Africa Tuberculosis & Health Systems
Support Project
Project ID: P155658

2. Project Implementation Agency: Ministry of Health – National TB Control Programme

3. Date of the Procurement Plan: June 2017

4. Period Covered by this procurement plan: 24 Months

II. Thresholds for Prior Review, Procurement Approaches and Methods

| A. Goods, Works and Non-Consulting Services | | | | |
|--|-------------------------------------|---|---|------------------------------------|
| Category | Prior Review (US\$ millions) | Procurement Approaches and Methods (US\$ millions) | | |
| | | Open International | Open National | Request for Quotation (RfQ) |
| Works | ≥ 5 | ≥ 5 | $>0.1- <5$ | <0.1 |
| Goods, IT, and non-consulting services | ≥ 1 | ≥ 1 | $> 0.1 - <5$ | <0.1 |
| B. Consulting Services | | | | |
| Category | Prior Review (US\$ millions) | Short List of National Consultants (US\$ million) | | |
| | | Consulting Services | Engineering and Construction Supervision | |
| Consultants (Firms) | ≥ 0.2 | < 0.2 | ≥ 0.3 | |
| Individual Consultants | ≥ 0.1 | NA. | NA. | |

[Overall Project Procurement Risk is SUBSTANTIAL]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

III. Packages for Goods, Works and Non-Consulting Services

Component 1: Prevention Detection and Treatment of TB

Goods

| Activity No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/International/ Limited etc.) | Selection Method (RFP, RFB, RFQ, DS etc.) | Evaluation Options (BAFO, Rated Criteria etc.) | Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc) | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|-------------|---|-----------------------|-----------------------------|---|---|--|--|---------------------------|------------------------------|---------------------------------------|-------------------------------------|
| 1.2.1.1.5 | Procure standard equipment for pre-in and post-service medical examinations for occupational health and safety. | 94,444 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 1.2.1.1.4 | Procure Inspection Equipment for Ministry of Labour and Department of Mines | 97,083 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 1.1.1.4.4 | Procure Motorcycles to support sputum sample collection points/supervision | 63,300 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 1.1.2.6.3 | Personal protective materials for TB Laboratory Personnel (TB infection control) | 12,660 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| | Stationery | 19,305.49 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| | Sub-Total | 286,792.49 | | | | | | | | | |

Works

| Activity No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/International Limited etc.) | Selection Method (RFP, RFB, RFQ, DS etc.) | Evaluation Options (BAFO, Rated Criteria etc.) | Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc) | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of proposal opening | Expected date of Contract Signature |
|-------------|---|-----------------------|-----------------------------|--|---|--|--|---------------------------|------------------------------|-----------------------------------|-------------------------------------|
| 1.1.3.3.1 | Renovations (MDR TB Centres) | 33,333 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 1.1.2.6.2 | Identify and Refurbishment of TB Isolation Rooms at selected facilities | 41,667 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 2.2.2.7.3 | Renovations and Furnish Labs | 108,333 | Post | Open-National | RFB | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| | Sub-Total | 183,333 | | | | | | | | | |

Component 2: Regional Capacity for Disease Surveillance, Diagnostics Management of TB and Occupational Health

Packages for Consulting Services

| Activity No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/P ost) | Market Approach (Open-National/ International Limited etc.) | Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.) | Shortlisting (Yes/ No) | Expected date of bid/ proposal opening | Expected date of Contract Signature |
|-------------|---|-----------------------|------------------------------|---|--|------------------------|--|-------------------------------------|
| 2.3.1.1.1 | Consultant to draft/review the Mines Safety Act/Public Health Act/Occupational Safety Health and Welfare Act and Regulations. | 18,950 | Prior | Open – National | CQS | Yes | 31 st August 2017 | 30 th September 2017 |
| | Sub-Total | 18,950 | | | | | | |

| Goods | | | | | | | | | | | |
|--------------|----------------------|-----------------------|------------------------------|---|---|--|--|----------------------------|------------------------------|--|-------------------------------------|
| Activity No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/P ost) | Market Approach (Open-National/ International Limited etc.) | Selection Method (RFP, RFB, RFQ, DS etc.) | Evaluation Options (BAFO, Rated Criteria etc.) | Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc) | Prequalification (Yes/ No) | Domestic Preference (Yes/No) | Expected date of bid/ proposal opening | Expected date of Contract Signature |

| | | | | | | | | | | | |
|-----------|--|---------------------|------|---------------|-----|--|--------|----|----|-------------------------------|---------------------------------|
| 2.2.2.5.1 | Procure Microscopes and Lab Supplies | 53,932 | Post | Open-National | RFB | | Single | No | No | 12 June 2017 | 31 July 2017 |
| 2.2.2.5.1 | Procurement of Lab Information System, Computers and Printers | 20,000 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 2.2.2.6.1 | Procure Xray Machines | 888,889 | Post | Open-National | RFB | | Single | No | No | 12 June 2017 | 31 July 2017 |
| 2.1.1.1.1 | Procure Laptops for Regional Field Epidemiology Training Program | 5352 | Post | Limited | RFQ | | Single | No | No | 31 st August, 2017 | 30 th September 2017 |
| 2.2.2.4.1 | Procure GeneXpert and expand Xpert facilities | 200,000 | Post | Limited | RFB | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| | Sub-Total | 1,168,173.00 | | | | | | | | | |

Component 3: Learning, Knowledge and Innovation

Packages for Consulting Services

| Activity No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/International Limited etc.) | Selection Method (QCBS, FBBS, LCBS, QBS, CQS, DS etc.) | Shortlisting (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|-------------|---|-----------------------|-----------------------------|--|--|-----------------------|---------------------------------------|-------------------------------------|
| 3.1.1.3.3 | Consultant to conduct Baseline Assessment for TB in Mines | 108,410 | Prior | Open-National | DS | Yes | 28 th February 2017 | 1 st April 2017 |
| 3.1.1.4.3 | Consultant to conduct E-Health for Community Intervention | 464409 | Prior | Open-National | DS | Yes | 8 th March 2017 | 10 th April 2017 |
| 3.1.31 | IT Specialist – Consultant | 36000 | Post | Open-National | DS | Yes | 11 th May 2017 | 1 st July 2017 |

| | | | | | | | | |
|--|------------------|----------------|--|--|--|--|--|--|
| | Sub-Total | 608,819 | | | | | | |
|--|------------------|----------------|--|--|--|--|--|--|

Goods

| Activity No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/Post) | Market Approach (Open-National/International Limited etc.) | Selection Method (RFP, RFB, RFQ, DS etc.) | Evaluation Options (BAFO, Rated Criteria etc.) | Procurement Process: (Single/Multiple Stages; One/Two Envelopes etc) | Prequalification (Yes/No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|-------------|---|-----------------------|-----------------------------|--|---|--|--|---------------------------|------------------------------|---------------------------------------|-------------------------------------|
| 3.1.1.4.3 | Procure E-Health for Community Intervention Server, Computers, Networking and Tablets | 125,000 | Post | Open-National | RFB | | Single | No | No | 12 June 2017 | 31 July 2017 |
| 3..3.43 | Procure Geographical Information System (GIS) Tool | 4000 | Post | Limited | RFQ | | Single | No | No | | |
| 3.4.1.1.13 | Maintenance of Motor Vehicles | 33,333 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 3.4.1.2.3 | Purchase of Stationery | 32,777 | Post | Limited | RFQ | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| 3.4.1.2.1 | Procurement of IT Equipment (Video Conference Facilities,Laptops and Communication | 105,000 | Post | Open-National | RFB | | Single | No | No | 31 st August 2017 | 30 th September 2017 |
| | Sub-Total | 300,110 | | | | | | | | | |

PROCUREMENT PLAN Eastern Africa : AFR RI-Southern Africa Tuberculosis and Health Systems Support Project

General Information
 Country: Eastern Africa **Bank's Approval Date of the Original Procurement Plan:** 2017-05-29
Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-27
 Project ID: P155658 **GPN Date:**
 Project Name: AFR RI-Southern Africa Tuberculosis and Health Systems Support Project
 Loan / Credit No: IDA / 58630, IDA / D1180
 Executing Agency(ies) Ministry of Health

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MZ-MISAU-14889-CW-RFQ / Infrastructure improvements for coordinating facility | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 50,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | 2018-04-30 | |
| MZ-MISAU-14903-CW-RFB / Infrastructure improvements at Provincial level to develop provincial services for occupational health | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 195,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | 2018-06-20 | |
| MZ-MISAU-15003-CW-RFB / Rehabilitation of one (1) clinical center of excellence for TB/MDR/XDR TB diagnosis, treatment and management in Maputo Province | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 4,500,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2018-08-20 |
| MZ-MISAU-15005-CW-RFB / Construction of two (2) clinical centers of excellence for TB/MDR/XDR TB diagnosis, treatment and management in North and Central Regions | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 3,500,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | 2018-08-20 |
| MZ-MISAU-15012-CW-RFB / Rehabilitation of 2 Meeting Rooms at MISAU - Central Level | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 120,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2018-08-20 |
| MZ-MISAU-15026-CW-RFB / Rehabilitation and Expand/Upgrade National Reference Laboratories and standardize LIS, add LPA capacity | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 250,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2018-08-20 |
| MZ-MISAU-15031-CW-RFB / Rehabilitate and establish smear microscopy points or conditions for Xpert | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,000,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2018-07-20 |
| MZ-MISAU-56433-CW-RFB / Reabilitação dos Laboratórios da Beta e de Nampula | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 550,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2020-04-14 |
| MZ-MISAU-56479-CW-RFP / Conduct Infrastructure improvements for Occupational Health Services | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 195,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2018-10-31 |
| MZ-MISAU-60007-CW-RFB / Conduct Infrastructure improvements for Occupational Health Services | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 195,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2018-12-30 |
| MZ-MISAU-68866-CW-RFB / Purchase and establish 42 units of Pre Fabricated laboratories across the six(6) provinces of the SATHSS Project. | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 5,000,000.00 | 0.00 | Canceled | | | | | | | | | | | | | | | | | | | 2018-11-09 |
| MZ-MISAU-68874-CW-RFB / Purchase and Establish Pre Fabricated 56 TB consultation rooms across the six (6) provinces of the SATHSS Project. | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 3,650,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2019-05-11 |
| MZ-MISAU-68871-CW-RFQ / Acquisition and establishment of container with all equipment and small scale Refurbishment of Ressano Garcia Health Facility | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 350,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2019-06-15 |
| MZ-MISAU-81689-CW-RFB / Purchase and establish 42 units of Pre Fabricated laboratories across the six(6) provinces of the SATHSS Project. | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 5,000,000.00 | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | | | 2019-08-09 |
| MZ-MISAU-108372-CW-RFQ / Finance the rehabilitation of surgical thoracic service | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 100,000.00 | 0.00 | Under Implementation | | | | | | | | | | | | | | | | | | | 2019-12-12 |

GOODS

| | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|------------------------------------|----------------------|--------------|--------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MZ-MISAU-15036-CS-QCBS / Consulting services for design and supervision of construction of one (1) center of excellence in the North region | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Quality And Cost-Based Selection | Open - International | 175,000.00 | 0.00 | Under Implementation | 2017-08-21 | 2017-09-11 | 2017-10-25 | 2018-03-30 | 2017-11-22 | 2017-12-22 | 2018-01-26 | 2018-03-02 | 2019-03-02 | | | | | | |
| MZ-MISAU-15040-CS-QCBS / Consulting services for design and supervision of construction of one (1) center of excellence in the Central region | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Quality And Cost-Based Selection | Open - International | 175,000.00 | 533,490.61 | Signed | 2017-08-21 | 2018-09-08 | 2017-09-11 | 2017-12-01 | 2017-10-25 | 2018-08-23 | 2017-11-22 | 2018-08-23 | 2017-12-22 | 2018-08-21 | 2018-01-26 | 2018-08-23 | 2018-03-02 | 2018-09-28 | 2019-03-02 |
| MZ-MISAU-15030-CS-CQS / Contract a team to read, record and monitor all digital X-rays for all miners and ex-miners and establish data base on occupational lung disease | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Consultant Qualification Selection | Open - International | 126,000.00 | 0.00 | Pending Implementation | 2018-03-30 | 2018-04-20 | 2018-06-03 | | | | 2018-07-03 | 2018-08-07 | 2019-02-03 | | | | | | |
| MZ-MISAU-14785-CS-QCBS / Pilot and scale up of innovative sputum sample transport system | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Quality And Cost-Based Selection | Open - International | 100,000.00 | 0.00 | Pending Implementation | 2017-09-30 | 2017-10-21 | 2017-12-04 | | 2018-01-01 | 2018-01-31 | 2018-03-07 | 2018-04-11 | 2019-04-11 | | | | | | |
| MZ-MISAU-15047-CS-CQS / Consultant to develop a web/cloud based database/EMS to track all DR TB patients (and eventually expand to all TB) | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Consultant Qualification Selection | Open - International | 175,000.00 | 0.00 | Pending Implementation | 2017-08-01 | 2017-08-22 | 2017-10-05 | | | | 2017-11-04 | 2017-12-09 | 2018-06-07 | | | | | | |
| MZ-MISAU-15010-CS-CQS / Contract a mHealth company which will include training of HCWs | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - International | 150,000.00 | 0.00 | Pending Implementation | 2018-03-30 | 2018-04-20 | 2018-06-03 | | | | 2018-07-03 | 2018-08-07 | 2019-02-03 | | | | | | |
| MZ-MISAU-39416-CS-CQS / NCO to execute a pilot to do interfield case finding, diagnose migrant miners with TB, HIV and to continue treatment | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Consultant Qualification Selection | Open - National | 200,000.00 | 0.00 | Pending Implementation | 2017-12-08 | 2017-12-29 | 2018-02-11 | | | | 2018-03-13 | 2018-04-17 | 2018-10-14 | | | | | | |
| MZ-MISAU-39689-CS-CQS / Baseline Assessment for the Southern Africa Tuberculosis and Health Systems Support Project Mozambique | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Consultant Qualification Selection | Open - National | 250,000.00 | 0.00 | Under Implementation | 2017-12-07 | 2017-12-28 | 2018-02-10 | | | | 2018-03-12 | 2018-04-16 | 2018-10-13 | | | | | | |
| MZ-MISAU-39898-CS-CQS / CBOs/NGOs to conduct the Pilot of DOT-PLUS in MAPUTO and Gaza Provinces | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - National | 200,000.00 | 0.00 | Pending Implementation | 2017-12-11 | 2018-01-01 | 2018-02-14 | | | | 2018-03-16 | 2018-04-20 | 2018-10-17 | | | | | | |
| MZ-MISAU-39899-CS-CQS / CBOs/NGOs to conduct the Pilot of DOT-PLUS in Maputo and Gaza Provinces | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - National | 200,000.00 | 0.00 | Pending Implementation | 2017-12-11 | 2018-01-01 | 2018-02-14 | | | | 2018-03-16 | 2018-04-20 | 2018-10-17 | | | | | | |
| MZ-MISAU-39901-CS-CQS / Serviços de Consultoria para a desenho e supervisão das obras de reabilitação dos Laboratórios da Beira e Nampula | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Consultant Qualification Selection | Open - National | 175,000.00 | 0.00 | Pending Implementation | 2017-12-15 | 2018-01-05 | 2018-02-18 | | | | 2018-03-20 | 2018-04-24 | 2018-10-21 | | | | | | |
| MZ-MISAU-56417-CS-QBS / Innovative Community Case Finding and Community Screening Campaigns for miners and their household contacts including children | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Quality Based Selection | Open - National | 158,250.00 | 0.00 | Under Implementation | 2018-04-09 | 2018-04-05 | 2018-04-30 | 2018-06-13 | 2018-07-11 | 2018-08-10 | 2018-05-25 | 2018-09-09 | 2018-05-25 | 2018-10-14 | 2019-10-14 | | | | |
| MZ-MISAU-60201-CS-QBS / Consultancy for analysis of Epidemiological Profile of Tuberculosis in populations of miners in Mozambique, Populations of Miners in the Provinces of Manica, Tete, Zambezia and Cabo Delgado, 2015- 2016 | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - National | 90,000.00 | 0.00 | Pending Implementation | 2018-04-30 | 2018-05-21 | 2018-07-04 | | | | 2018-08-03 | 2018-09-07 | 2019-03-06 | | | | | | |
| MZ-MISAU-108384-CS-CQS / Financing the conclusion of the ongoing consultancy revising the existing Legislation to align with international best practices | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - National | 92,480.00 | 0.00 | Pending Implementation | 2019-04-30 | 2019-05-21 | 2019-07-04 | | | | 2019-08-03 | 2019-09-07 | 2020-03-05 | | | | | | |
| MZ-MISAU-108390-CS-CQS / Financing the operational research consistent with NTP Strategic Plan, Occupational Health and Environmental Health Strategic Plan | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - National | 150,000.00 | 0.00 | Pending Implementation | 2019-05-02 | 2019-05-23 | 2019-07-06 | | | | 2019-08-05 | 2019-09-09 | 2020-03-07 | | | | | | |
| MZ-MISAU-108987-CS-CQS / Finance the hiring of an IT Consulting Firm to develop and build capacity on the use of electronic devices | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Consultant Qualification Selection | Open - National | 60,000.00 | 0.00 | Pending Implementation | 2019-04-15 | 2019-05-06 | 2019-06-19 | | | | 2019-07-19 | 2019-08-23 | 2020-02-19 | | | | | | |
| MZ-MISAU-146854-CS-QBS / Hiring a company to map the main risk factors of the main companies in Mozambique | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Quality Based Selection | Open - National | 70,000.00 | 0.00 | Pending Implementation | 2020-02-16 | 2020-03-08 | 2020-04-21 | | 2020-05-19 | 2020-06-18 | 2020-07-18 | 2020-08-22 | 2020-09-27 | | | | | | |
| MZ-MISAU-161079-NC-UN / Health Promotion and Assistance for Migrants (MA) | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Prior | UN Agencies (Direct) | Direct | 1,463,265.00 | 1,463,265.00 | Signed | | | | | | | | 2020-04-17 | 2020-05-25 | 2021-02-28 | | | | | |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|-------------------------|-----------------|--|------------|------|------------------------|------------|------------|------------|--|------------|------------|------------|------------|------------|
| MZ-MISAU-229884-NC-RFP / Interventions to search for lost cases of tuberculosis (TB) at the level of high-risk population groups and the general population in Some Districts in Zambezia | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Quality Based Selection | Open - National | | 600,000.00 | 0.00 | Pending Implementation | 2021-04-25 | 2021-05-16 | 2021-06-29 | | 2021-07-27 | 2021-08-26 | 2021-09-25 | 2021-10-30 | 2022-10-30 |
| MZ-MISAU-229885-CS-QBS / Interventions to search for lost cases of tuberculosis (TB) at the level of high-risk population groups and the general population in Some Districts in TETE | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Quality Based Selection | Open - National | | 600,000.00 | 0.00 | Pending Implementation | 2021-04-25 | 2021-05-16 | 2021-06-29 | | 2021-07-27 | 2021-08-26 | 2021-09-25 | 2021-10-30 | 2022-10-30 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|--------|---------------------------|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MZ-MISAU-14786-CS-QCBS / Individual Consultant to Develop-update occupational health screening protocols | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Pending Implementation | 2017-08-17 | 2017-10-05 | 2017-10-26 | | 2017-11-30 | | | 2018-05-29 | | |
| MZ-MISAU-14876-CS-INDV / Individual Consultant to develop and reproduce IEC materials | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 60,000.00 | 0.00 | Pending Implementation | 2018-03-01 | 2018-04-19 | 2018-05-10 | | 2018-06-14 | | | 2018-12-11 | | |
| MZ-MISAU-14897-CS-INDV / IT Consultant | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Pending Implementation | 2018-03-15 | 2018-05-03 | 2018-05-24 | | 2018-06-28 | | | 2018-12-25 | | |
| MZ-MISAU-14900-CS-INDV / Individual consultant to design, develop, train staff and maintain cloud based database of healthcare work screening | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2017-09-30 | 2017-11-18 | 2017-12-09 | | 2018-01-13 | | | 2018-07-12 | | |
| MZ-MISAU-14917-CS-INDV / Individual Consultant for Website hosting, IT Support | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 3,000.00 | 0.00 | Pending Implementation | 2018-03-15 | 2018-05-03 | 2018-05-24 | | 2018-06-28 | | | 2018-12-25 | | |
| MZ-MISAU-14919-CS-INDV / Consultant for Translation services, IRB application fees, manuscript publication fees | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Pending Implementation | 2018-03-20 | 2018-05-08 | 2018-05-29 | | 2018-07-03 | | | 2018-12-30 | | |
| MZ-MISAU-14922-CS-COS / Individual consultant to evaluate options for Mozambique mHealth Platform, development for TB symptoms screening, care, MSE. | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2018-03-30 | 2018-05-18 | 2018-06-08 | | 2018-07-13 | | | 2019-01-09 | | |
| MZ-MISAU-14925-CS-INDV / Consultant for translation services, IRB application fees, manuscript publication fees | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 25,000.00 | 0.00 | Pending Implementation | 2017-09-20 | 2017-11-08 | 2017-11-29 | | 2018-01-03 | | | 2018-07-02 | | |
| MZ-MISAU-15006-CS-INDV / Long Term Consultant to develop-strengthen compensation systems and guidelines | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2017-09-20 | 2017-11-08 | 2017-11-29 | | 2018-01-03 | | | 2018-07-02 | | |
| MZ-MISAU-15020-CS-INDV / Individual Consultant for data quality assessment teams (one clinical advisor who will supervise provincial TB Managers) | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Pending Implementation | 2018-03-30 | 2018-05-18 | 2018-06-08 | | 2018-07-13 | | | 2019-01-09 | | |
| MZ-MISAU-15025-CS-INDV / Individual consultant - Occupational Health Specialist to develop training package on different tasks of inspecting shaft vs surface mines, coal versus rubies versus gold | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 15,000.00 | 0.00 | Pending Implementation | 2017-08-25 | 2017-10-13 | 2017-11-03 | | 2017-12-08 | | | 2018-06-06 | | |
| MZ-MISAU-15039-CS-INDV / Consultant to update curriculum and teach intermediate level clinical officers to become TB managers | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Pending Implementation | 2018-03-30 | 2018-05-18 | 2018-06-08 | | 2018-07-13 | | | 2019-01-09 | | |
| MZ-MISAU-15040-CS-INDV / Individual Consultant to Develop-update mine health inspection guidelines-protocol. | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2017-09-18 | 2017-11-06 | 2017-11-27 | | 2018-01-01 | | | 2018-06-30 | | |
| MZ-MISAU-15053-CS-INDV / Hire International Consultant to review across sectors (health, minerals, labor) legislation | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2017-09-18 | 2017-11-06 | 2017-11-27 | | 2018-01-01 | | | 2018-06-30 | | |
| MZ-MISAU-15062-CS-INDV / IT Consultant for Genotyping IT Systems | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Pending Implementation | 2018-03-19 | 2018-05-07 | 2018-05-28 | | 2018-07-02 | | | 2018-12-29 | | |

| | | | | | | | | | | | | | | |
|--|-------------|---|------|---------------------------------|---------|--|------------|------|------------------------|------------|------------|------------|------------|------------|
| MZ-MISAU-15060-CS-INDV / Consultant to adapt curricula for intermediate level health officers (initial training for occupational health) | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | | 25,000.00 | 0.00 | Pending Implementation | 2018-03-15 | 2018-05-03 | 2018-05-24 | 2018-06-28 | 2018-12-25 |
| MZ-MISAU-15069-CS-INDV / Contract translators | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 3,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-10-08 | 2017-10-29 | 2017-12-03 | 2018-06-01 |
| MZ-MISAU-14904-CS-INDV / Consultant to conduct Landscape analysis of current capacity and development of 5 year strategic plan for growth | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 50,000.00 | 0.00 | Pending Implementation | 2017-07-20 | 2017-09-07 | 2017-09-28 | 2017-11-02 | 2018-05-01 |
| MZ-MISAU-15008-CS-INDV / Consultant to update TB, MDR-TB clinical guidelines, infection control guidelines, print guides and distribute nationally | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 145,500.00 | 0.00 | Pending Implementation | 2017-09-25 | 2017-11-13 | 2017-12-04 | 2018-01-08 | 2018-07-07 |
| MZ-MISAU-14910-CS-INDV / Individual consultant to collect and compile data from all NGO's partners, write a report, consider developing a manuscript for publication | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 30,000.00 | 0.00 | Pending Implementation | 2018-03-15 | 2018-05-03 | 2018-05-24 | 2018-06-28 | 2018-12-25 |
| MZ-MISAU-14923-CS-INDV / Individual Consultant (Clinic Adviser) - 01 | IDA / 58630 | Regional Capacity for Disease Surveillance, and Diagnostics and Management of TB and Occupational Lung Diseases | Post | Individual Consultant Selection | Open | | 10,000.00 | 0.00 | Pending Implementation | 2017-09-20 | 2017-11-08 | 2017-11-29 | 2018-01-03 | 2018-07-02 |
| MZ-MISAU-14907-CS-INDV / Individual consultant to write scripts for radio and television spots on mass publicity campaign for TB screening | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 5,000.00 | 0.00 | Pending Implementation | 2017-09-30 | 2017-11-18 | 2017-12-09 | 2018-01-13 | 2018-07-12 |
| MZ-MISAU-14891-CS-INDV / Individual consultant to conduct innovative community case finding and community screening campaigns for miners and their households contacts including children | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 25,000.00 | 0.00 | Pending Implementation | 2017-09-30 | 2017-11-18 | 2017-12-09 | 2018-01-13 | 2018-07-12 |
| MZ-MISAU-16903-CS-INDV / Individual Consultant (Clinic Adviser) - 02 | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 10,000.00 | 0.00 | Pending Implementation | 2017-09-15 | 2017-11-03 | 2017-11-24 | 2017-12-29 | 2018-06-27 |
| MZ-MISAU-16905-CS-INDV / Individual Consultant (Clinic Adviser) - 03 | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 10,000.00 | 0.00 | Pending Implementation | 2017-09-20 | 2017-11-08 | 2017-11-29 | 2018-01-03 | 2018-07-02 |
| MZ-MISAU-39019-CS-CDS / Contratação de um consultor individual para a correção do Capítulo 8 do Manual de Implementação do Projeto (PMI). | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Direct Selection | Direct | | 6,000.00 | 0.00 | Pending Implementation | 2017-12-04 | 2017-12-05 | | 2017-12-11 | 2018-06-13 |
| MZ-MISAU-59993-CS-INDV / Continuous Quality Improvement initiatives and supervision visits integrated with HIV program | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 163,000.00 | 0.00 | Pending Implementation | 2018-04-27 | 2018-06-15 | 2018-07-06 | 2018-08-10 | 2019-02-06 |
| MZ-MISAU-60607-CS-INDV / Hire a Consultant to Review the NTP Management Modules | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2018-05-07 | 2018-05-12 | 2018-06-02 | 2018-07-07 | 2019-01-03 |
| MZ-MISAU-60610-CS-INDV / Hire a Consultant to Review the Childhood Tuberculosis Handbook | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2018-05-09 | 2018-05-14 | 2018-06-04 | 2018-07-09 | 2019-01-05 |
| MZ-MISAU-60611-CS-INDV / Hire a Consultant to Develop The National Latent Tuberculosis Guidelines | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2018-05-04 | 2018-05-09 | 2018-05-30 | 2018-07-04 | 2018-12-31 |
| MZ-MISAU-60616-CS-INDV / Hire a Consultant to Develop the Guidelines for Tuberculosis Community Activities | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2018-05-07 | 2018-05-12 | 2018-06-02 | 2018-07-07 | 2019-01-03 |
| MZ-MISAU-60617-CS-INDV / Hire a Consultant to Develop the NTP Strategic Plan 2019 - 2023 | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | | 40,000.00 | 0.00 | Under Implementation | 2018-05-21 | 2019-11-26 | 2018-05-26 | 2018-06-16 | 2018-07-21 |
| MZ-MISAU-64075-CS-INDV / Consultoria para Desenho de Instrumentos para Recolha de dados em Saúde Ocupacional | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | | 20,000.00 | 0.00 | Pending Implementation | 2018-05-28 | 2018-07-16 | 2018-08-06 | 2018-09-10 | 2019-03-09 |
| MZ-MISAU-68809-CS-CDS / There is a need to implement the Patient Satisfaction Survey along the Baseline Study. Therefore, MoH-NTP has decided to cover all (27) the SATBISS Project districts. | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Direct Selection | Direct | | 45,000.00 | 0.00 | Pending Implementation | 2018-07-16 | 2018-07-26 | | 2018-09-29 | 2019-03-28 |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|--|------|---------------------------------|---------|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MZ-MISAU-70071-CS-INDV / Development of Guidelines for Quality Improvement of the National Tuberculosis Program | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | 75,000.00 | 0.00 | Pending Implementation | 2018-07-23 | 2018-09-10 | 2018-10-01 | 2018-11-05 | 2019-05-04 | | | | | |
| MZ-MISAU-108378-CS-INDV / Hiring a consultant to train a number of 20 health professionals in Maputo, on Occupational Health Program Management | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Open | 30,000.00 | 0.00 | Pending Implementation | 2019-04-29 | 2019-06-17 | 2019-07-08 | 2019-08-12 | 2020-02-08 | | | | | |
| MZ-MISAU-109090-CS-INDV / Finance Hiring of consultant to develop an interactive manual to inform, educate children, tween and teenagers about tuberculosis | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 30,000.00 | 0.00 | Pending Implementation | 2019-04-16 | 2019-04-21 | 2019-05-12 | 2019-06-16 | 2019-12-13 | | | | | |
| MZ-MISAU-109092-CS-INDV / Finance the Hiring of consultant to develop guidelines for quality improvement on susceptible and MDR - TB services | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | 70,000.00 | 0.00 | Pending Implementation | 2019-04-17 | 2019-06-05 | 2019-06-26 | 2019-07-31 | 2019-11-29 | | | | | |
| MZ-MISAU-108385-CS-INDV / Consultancy to undertake an assessment of the project performance | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Limited | 15,000.00 | 9,749.00 | Completed | 2019-04-22 | 2019-04-05 | 2019-04-27 | 2019-04-05 | 2019-05-18 | 2019-04-30 | 2019-06-22 | 2019-04-12 | 2019-12-19 | 2019-04-30 |
| MZ-MISAU-108392-CS-INDV / Hire a Data Manager Consultant | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 90,000.00 | 0.00 | Pending Implementation | 2019-04-29 | 2019-05-04 | 2019-05-25 | 2019-06-29 | 2020-05-31 | | | | | |
| MZ-MISAU-109880-CS-INDV / Finance a consultant to develop the Occupational Health Program Strategic Plan | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 30,000.00 | 0.00 | Under Implementation | 2019-04-22 | 2019-04-12 | 2019-04-27 | 2019-05-18 | 2019-06-22 | 2019-12-19 | | | | |
| MZ-MISAU-112197-CS-INDV / Recruit Project Manager to reinforce existing PIU capacity and co-lead efforts to turn around the Mozambique component of the SATBHS | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Limited | 144,000.00 | 0.00 | Under Implementation | 2019-04-29 | 2019-05-30 | 2019-05-04 | 2019-05-25 | 2019-06-29 | 2019-12-26 | | | | |
| MZ-MISAU-112200-CS-INDV / MISAU would like to hire a TB specialist in the TB Project to strengthen implementation capacity | IDA / 58630 | Regional Learning and Innovation, and Project Management | Post | Individual Consultant Selection | Limited | 144,000.00 | 0.00 | Pending Implementation | 2019-05-27 | 2019-06-01 | 2019-06-22 | 2019-07-27 | 2020-01-23 | | | | | |
| MZ-MISAU-147106-CS-INDV / Review of the routine monitoring system for the National Tuberculosis Control Program in Mozambique | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 70,000.00 | 0.00 | Pending Implementation | 2020-02-16 | 2020-02-21 | 2020-03-13 | 2020-04-17 | 2020-10-14 | | | | | |
| MZ-MISAU-146850-CS-INDV / Hiring a Monitoring & Evaluation Specialist for the Tuberculosis Program | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 108,000.00 | 0.00 | Under Implementation | 2020-03-02 | 2020-03-16 | 2020-03-07 | 2020-03-28 | 2020-04-18 | 2021-12-31 | | | | |
| MZ-MISAU-176326-CS-CDS / Study of catastrophic costs for TB patients | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Direct Selection | Direct | 150,000.00 | 196,165.00 | Signed | 2020-06-07 | 2020-06-05 | 2020-06-17 | 2020-06-12 | 2020-08-23 | 2020-08-10 | 2021-02-17 | | | |
| MZ-MISAU-190717-CS-INDV / Revise TB recording and reporting tools | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 45,000.00 | 0.00 | Under Implementation | 2020-09-06 | 2020-09-02 | 2020-09-11 | 2020-10-02 | 2020-11-06 | 2021-05-05 | | | | |
| MZ-MISAU-190721-CS-INDV / Development Gender, Human Rights Mainstream Guidelines for Tuberculosis | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 45,000.00 | 0.00 | Under Implementation | 2020-09-13 | 2020-09-02 | 2020-09-18 | 2020-10-09 | 2020-11-13 | 2021-05-12 | | | | |
| MZ-MISAU-190724-CS-INDV / Implement the Study of Knowledge, Attitudes and Practices related to Tuberculosis in the high-risk Population in Mozambique | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Open | 100,000.00 | 0.00 | Under Implementation | 2020-09-13 | 2020-10-15 | 2020-11-01 | 2020-11-22 | 2020-12-27 | 2021-06-25 | | | | |
| MZ-MISAU-60200-CS-INDV / Study of catastrophic costs for TB patients | IDA / 58630 | Innovative Prevention, Detection and Treatment of TB | Post | Individual Consultant Selection | Limited | 50,000.00 | 0.00 | Canceled | 2018-04-26 | 2019-05-12 | 2018-05-01 | 2018-05-22 | 2018-06-26 | 2018-12-23 | | | | |