

## PROCUREMENT PLAN OF Uttarakhand Workforce Development Project

### I. General

#### 1. Project information

Country : India

Borrower : Government of India

Project Name : **Uttarakhand Workforce Development Project**

Project I.D. for UkwDP : P-154525

Credit No. :

Project Implementing Agency (PIA): State Project Implementing Unit (SPIU), *Directorate of Training, Uttarkhand*

2. **Bank's approval Date of the procurement Plan:** May 09, 2018

3. **Date of General Procurement Notice:** \_\_\_\_ on July 12<sup>th</sup> 2018\_\_\_

**Period covered by this procurement plan:** The procurement period of project covered from ***Nov 2017 - Dec 2019.***

**II. Prior review by the World Bank.** The Bank will prior review the following contracts:

(a) Goods, services (other than consultancies), and IT systems: All contracts more than US\$2.0 million equivalent

(b) Works (including turnkey, supply & Installation and PPP): All contracts more than US\$10.0 million equivalent

(c) Consultancy services: More than US\$2.0 million equivalent for firms and more than US\$300,000 equivalent for individuals

In addition, the justifications for all contracts to be issued on the basis of Limited International Bidding or Single-Source or Direct Contracting (except for contracts less than US\$100,000 in value) will be subject to the Bank's prior review.

**III. Procurement Thresholds:** All Goods, Works and Non-consulting services and consulting services will be procured using the procurement methods described in the procurement methods described in the table below:

**Table: Procurement Methods**

<b>Category</b>	<b>Method of Procurement</b>	<b>Threshold (US\$ Equivalent)</b>
Goods, works, and non-consultant services	Limited International Bidding	Wherever agreed by the Association
	National Competitive Bidding (NCB) Works	Up to 40,000,000 (with NCB conditions)
	National Competitive Bidding (NCB) Goods and NCS	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting	According to paragraph 3.7 of Procurement Guidelines
	Force Account	According to paragraph 3.9 of Procurement Guidelines
	Framework Agreement (FA)*	According to paragraph 3.6 of Procurement Guidelines
	Procurement from United Nations Agencies	According to paragraph 3.10 of Procurement Guidelines
Consultants' Services	Single-Source Selection (SSS)	According to paragraphs 3.8-3.11 of Consultant Guidelines
	Individuals	According to Section V of Consultant Guidelines
	Particular Types of Consultants	According to paragraphs 3.15-3.21 of Consultant Guidelines
	Selection Based on Consultants' Qualifications (CQS)	Up to 300,000
	Quality- and Cost-Based Selection (QCBS)/Quality-Based Selection (QBS)/Selection under a Fixed Budget (FBS)/Least-Cost Selection (LCS)	For all other cases
	(a) International short list (b) Short list may comprise national consultants only	> 800,000 Up to 800,000

1) Use of GeM is allowed in lieu of shopping up to US\$ 30,000 in catalog mode.

2) Use of GeM is also allowed in lieu of shopping up to US\$ 100,000, provided there are at least 3 suppliers for the item on GeM and the Purchaser uses RFQ (mini competition or bidding among suppliers) feature on GeM to discover the final price. In both the above cases the Purchasers will record their assessment on reasonableness of price. GeM is not to be used in lieu of NCB irrespective of value.

### Uttarakhand Workforce Development Project: Procurement Plan (Nov 2017 - Dec 2019)

[All Procurement Plans, their updates, or modifications shall be sent through STEP (Systematic Tracking of Exchanges in Procurement ) and will be require the World Bank’s prior review and ‘no objection’ before implementation.]

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior Review	Bid Advert	Bid/ Proposal Opening Date	Contract Signing Date	Delivery/ Completion Date	Remarks
<b>Project Component 1: Improving the Quality and Relevance of ITI Training</b>										
<b>A- GOODS</b>										
GD - 1	Equipments etc. for 5 priority ITIs	50000000.00	757575.00	NCB	Yes (being 1 <sup>st</sup> contract)	June-2019	July-2019	August-2019	Upon requirement	After commencement, depending on the requirement procurement will be undertaken
GD-2	Equipments etc. for 5 priority ITIs	60000000.00	909090.00	NCB	Yes	July-2019	August-2019	Sept.-2019	-do-	-do-

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior Review	Bid Advert	Bid/ Proposal Opening Date	Contract Signing Date	Delivery/ Completion Date	Remarks
GD-3	Equipments etc. for 5 priority ITIs	40000000.00	606060.00	NCB	No	August-2019	Sept.-2019	Oct.-2019	-do-	-do-
GD-4	Equipments etc. for 5 priority ITIs	40000000.00	606060.00	NCB	No	Sept.-2019	Oct.-2019	Nov.-2019	-do-	-do-
GD-5	Equipments etc. for 5 priority ITIs	50000000.00	757575.00	NCB	No	Oct.-2019	Nov.-2019	Dec.-2019	-do-	-do-
<b>B-WORKS</b>										
CW-1	New Construction & Renovation of 5 Priority ITIs	100000000.00	1515152.00	NCB	Yes (being 1 <sup>st</sup> contract)	June-2019	July-2019	August -2019	9 to 15 Months	
CW-2	New Construction & Renovation of 5 Priority ITIs	90000000.00	1363636.00	NCB	No	July-2019	August-2019	Sept.-2019	9 to 15 Months	
CW-3	New Construction & Renovation of 5 Priority ITIs	110000000.00	1666667.00	NCB	No	August-2019	Sept.-2019	Oct.-2019	9 to 15 Months	
CW-4	New Construction & Renovation of 5 Priority ITIs	90000000.00	1363636.00	NCB	No	Sept.-2019	Oct.-2019	Nov.-2019	9 to 15 Months	
CW-5	New Construction & Renovation of 5 Priority ITIs	90000000.00	1363636.00	NCB	No	Oct.-2019	Nov.-2019	Dec.-2019	9 to 15 Months	
<b>C-SERVICES</b>										
<b>NONE</b>										
<b>Project Component 2 : Increasing the Supply of Skilled Workers through Short-Term Training</b>										
<b>A-GOODS</b>										
GD-1	Office Equipments for UKSDM	5000000.00	75757.00	Shopping	No	June-2018	July-2018	August-2018	Oct.-2018	-do-
<b>B-WORKS</b>										

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior Review	Bid Advert	Bid/ Proposal Opening Date	Contract Signing Date	Delivery/ Completion Date	Remarks
<b>NONE</b>										
<b>C-SERVICES</b>										
<b>NONE</b>										
<b>Project Component 3 : Technical Assistance and Project Management</b>										
<b>A-GOODS</b>										
GD-1	Office Equipments for SPIU	6000000.00	90909.00	Shopping	No	June-2018	July-2018	August-2018	Oct.-2018	-do-
<b>B-WORKS</b>										
CW-1	Renovation of SPIU	5000000.00	75757.58	NS	Yes	July-2018	August-2018	Sept. -2018	Dec. -2018	
<b>C-SERVICES</b>										
<b>NON-CONSULTING SERVICES</b>										
<b>NONE</b>										
<b>CONSULTANT SERVICES</b>										
CS-1	Development of Master Plans	20000000.00	303030.00	QCBS	Yes (being 1 <sup>st</sup> contract)	Nov 2017	Feb.-2018	May. 2018	10 Months from Signing of Contract	
CS-2	Teacher Training Consultancy	20000000.00	303030.00	QCBS	No	June-2018	August-2018	Sept.-2018	Project Period	
CS-3	Project Management Consultant	80000000.00	1212121.00	QCBS	No	July 2018	Sept. 2018	Dec. 2018	Project Period	
CS-4	Women Training demand Study	660000.00	10000.00	Individual Consultant	No	August-2018	Sept.-2018	Oct. -2018	4 Months	

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior Review	Bid Advert	Bid/ Proposal Opening Date	Contract Signing Date	Delivery/ Completion Date	Remarks
CS-5	Entrepreneurship and self-employment study	660000.00	10000.00	Individual Consultant	No	August-2018	Sept.-2018	Oct. - 2018	4 Months	
CS-6	Information & Education Campaign (IEC) firm	130000000.00	1969697	QCBS	No			Year 1	Year 5	
CS-7	Score-card- Performance rating of ITIs	6500000.00	98484	QCBS	No			Year 2	Year 5	
CS-8	Strengthening TCPC (Training Counseling and Placement Cell)- Career counseling support & improving job search skills, and job placement support	58500000.00	886363	QCBS	No			Year 2	Year 5	
CS-9	Skills Policy Development (Mapping of Skill Training provisions, Study/Survey/Consultation to Understand industry needs)	19500000.00	295454	QCBS	No			Year 2	Year 3	
CS-10	MIS (ERP-Enterprise Resource Planning)	1300000.00	19696	QCBS	No			Year 2	Year 5	Programmers to Support developing MIS
CS-11	Institutional Capacity Assessment of training system (DTE, Board, ITIs, SDM)	2500000.00	37878	QCBS	No			Year 2	Year 5	
CS-12	Third Party Monitoring	10400000.00	157575	QCBS	No			Year 2	Year 5	Monitoring of all works & goods
CS-13	Third Party Validation (DLIs)	32500000.00	492424	QCBS	No			Year 1	Year 5	Verification of all DLIs

Ref. No.	Contract Description	Estimated Cost (INR)	Estimated Cost (USD)	Procurement Method	Prior Review	Bid Advert	Bid/ Proposal Opening Date	Contract Signing Date	Delivery/ Completion Date	Remarks
CS-14	Impact assessment midterm and end of the project	3300000.00	50000	QCBS	No			Year 2	Year 3	
CS-15	Tracer Studies	13000000.00	196969	QCBS	No					Study in Year 1 and 4
CS-16	Impact Evaluation	13000000.00	196969	QCBS	No					Study in Year 2 and 5
<b>Total Estimated Costs:</b>										

1 USD: 66 Rupees



**PROCUREMENT PLAN** India : Uttarakhand Workforce Development Project

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2018-08-23  
 Project ID: P154525 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-29  
 Project Name: Uttarakhand Workforce Development Project GPN Date: 2018-07-12  
 Loan / Credit No: IBRD / 88770  
 Executing Agency(ies) State Project Implementation Unit, Directorate of Training and Employment. Govt. of Uttarakhand.

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contri Comple
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UKWDP/WORKS/DDN-8/01 / Renovation & Up-gradation of Infrastructure of GITI Dehradun-Boys , Dist. Dehradun , Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				2,495,104.00	0.00	Pending Implementation						2020-09-20	2020-09-25					2020-11-06	2021-01-19	2021-02-23		2021-08-22	
UKWDP/WORKS/DDN-W/02 / Renovation & Up-gradation of Infrastructure of GITI Dehradun-Women , Dist. Dehradun, Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				521,965.00	0.00	Pending Implementation						2020-09-22	2020-09-27					2020-11-08	2021-01-21	2021-02-25		2021-08-24	
UKWDP/WORKS/RR/03 / Renovation & Up-gradation of Infrastructure of GITI Rajpur Road , Dist. Dehradun , Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				621,746.00	0.00	Pending Implementation						2020-09-24	2020-09-29					2020-11-10	2021-01-23	2021-02-27		2021-08-26	
UKWDP/WORKS/VKS/04 / Renovation & Up-gradation of Infrastructure of GITI Vikasnagar , Dist. Dehradun ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				691,677.00	0.00	Pending Implementation						2020-09-26	2020-10-01					2020-11-12	2021-01-25	2021-03-01		2021-08-28	
UKWDP/WORKS/NN/05 / Renovation & Up-gradation of Infrastructure of GITI Nanson , Dist. Haridwar ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				567,519.00	0.00	Pending Implementation						2020-09-28	2020-10-03					2020-11-14	2021-01-27	2021-03-03		2021-08-30	
UKWDP/WORKS/DE/06 / Renovation & Up-gradation of Infrastructure of GITI Dehra , Dist. Haridwar , Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				746,748.00	0.00	Pending Implementation						2020-09-30	2020-10-05					2020-11-16	2021-01-29	2021-03-05		2021-09-01	
UKWDP/WORKS/PKLR/07 / Renovation & Up-gradation of Infrastructure of GITI Pirankaliyar , Dist. Haridwar ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				853,950.00	0.00	Pending Implementation						2020-09-21	2020-09-26					2020-11-07	2021-01-20	2021-02-24		2021-08-23	
UKWDP/WORKS/HDR-V/08 / Renovation & Up-gradation of Infrastructure of GITI Vishist Haridwar , Dist. Haridwar ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				959,545.00	0.00	Pending Implementation						2020-09-23	2020-09-28					2020-11-09	2021-01-22	2021-02-26		2021-08-25	
UKWDP/WORKS/BRKT/09 / Renovation & Up-gradation of Infrastructure of GITI Barkot, Dist. Uttarkashi ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				1,512,952.00	0.00	Pending Implementation						2020-09-25	2020-09-30					2020-11-11	2021-01-24	2021-02-28		2021-08-27	
UKWDP/WORKS/HDW/10 / Renovation & Up-gradation of Infrastructure of GITI Haldwani , Dist. Nainital ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				1,533,983.00	0.00	Pending Implementation						2020-09-27	2020-10-02					2020-11-13	2021-01-26	2021-03-02		2021-08-29	
UKWDP/WORKS/DUG/11 / Renovation & Up-gradation of Infrastructure of GITI Dugdidda , Dist. Pauri Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				706,553.00	0.00	Pending Implementation						2020-09-29	2020-10-04					2020-11-15	2021-01-28	2021-03-04		2021-08-31	
UKWDP/WORKS/TNKP/12 / Renovation & Up-gradation of Infrastructure of GITI Tanakpur , Dist. Champawat ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				822,509.00	0.00	Pending Implementation						2020-10-01	2020-10-06					2020-11-17	2021-01-30	2021-03-06		2021-09-02	
UKWDP/WORKS/STRG/13 / Renovation & Up-gradation of Infrastructure of GITI Sitarang , Dist. Udham Singh Nagar ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				461,064.00	0.00	Pending Implementation						2020-10-02	2020-10-07					2020-11-18	2021-01-31	2021-03-07		2021-09-03	
UKWDP/WORKS/KALD/14 / Renovation & Up-gradation of Infrastructure of GITI Kalahandi , Dist. Nainital ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				434,982.00	0.00	Pending Implementation						2020-10-03	2020-10-08					2020-11-19	2021-02-01	2021-03-08		2021-09-04	
UKWDP/WORKS/BAJ/15 / Renovation & Up-gradation of Infrastructure of GITI Bajpur, Dist. Udham Singh Nagar ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				603,037.00	0.00	Pending Implementation						2020-10-04	2020-10-09					2020-11-20	2021-02-02	2021-03-09		2021-09-05	
UKWDP/WORKS/PANT-V/16 / Renovation & Up-gradation of Infrastructure of GITI Pantnagar , Dist. Udham Singh Nagar ,Uttarakhand	IBRD / 88770	Component 1: Improving the Quality and Relevance of ITI Training	Post	Request for Bids	Open - National	Single Stage - Two Envelope				453,902.00	0.00	Pending Implementation						2020-10-05	2020-10-10					2020-11-21	2021-02-03	2021-03-10		2021-09-06	





CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS - 2 / Hiring of Agency for Teacher Training for professional development.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		303,030.00	139,193.89	Signed	2018-09-10	2018-10-22	2018-09-28	2019-01-22	2018-10-30	2019-02-19			2018-12-15	2019-03-19	2018-12-31	2019-03-21	2019-01-15	2019-08-03	2019-02-15	2019-08-03	2019-08-14					
CS-3 / Hiring of Project Management Consultancy.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		1,212,121.00	0.00	Canceled	2018-09-10		2018-10-10		2018-11-08				2018-12-25		2019-01-24		2019-02-25	2019-03-15			2023-03-14					
IN-SPIU-UKWFD-105858-CS-QCBS / Hiring of Consultancy Firm for Independent Verification/Third Party Validation (DUs)	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		835,715.00	72,300.22	Signed	2019-03-25	2019-08-31	2019-04-02	2019-09-23	2019-04-27	2019-10-19			2019-05-27	2019-11-20	2019-06-06	2019-11-21	2019-06-24	2019-12-03	2019-07-10	2019-12-03	2020-07-09					
IN-SPIU-UKWFD-105877-CS-QCBS / Hiring of Consulting Firm for Development of Job description and/or Job for industry linkage cells at ITIs & identify necessary TA for job placement support.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		715,000.00	0.00	Under Review	2019-05-10	2020-07-21	2019-05-15		2019-06-14				2019-07-15		2019-07-25		2019-08-15	2019-09-02			2023-06-30					
IN-SPIU-UKWFD-105875-CS-LCS / Hiring of Consulting Firm for Conducting Tracer Studies of graduates (ITIs and short-term training)	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Under Implementation	2019-04-22	2020-07-21	2019-04-27		2019-05-27				2019-06-26		2019-07-06		2019-07-18	2019-08-22			2020-02-18					
IN-SPIU-UKWFD-158188-CS-QCBS / Hiring of Consultancy Firm for Independent Verification/Third Party validation (DLI-5)	IBRD / 88770	Component 2: Increasing the Supply of Skilled Workers through Short-Term Training	Post	Quality And Cost-Based Selection	Open - National		86,000.00	0.00	Under Implementation	2020-02-14	2020-06-10	2020-02-29	2020-07-28	2020-04-09	2020-10-15			2020-05-09	2020-11-17	2020-05-19		2020-06-03	2020-06-23			2020-12-20					
UKWDP/CONS/IC&RR / Engagement of a consulting firm for institutional Capacity Assessment and Functional review of DODE.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		203,971.00	0.00	Pending Implementation	2020-10-05		2020-10-20		2020-11-29				2020-12-29		2021-01-08		2021-01-23	2021-02-12			2021-08-11					
UKWDP/CONS/PA-G / Hiring of Job Placement agency/firm for placement support to pass-out trainees of Govt. ITIs located in Garhwal Region(Uttarakhand)	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		135,980.00	0.00	Pending Implementation	2020-10-05		2020-10-20		2020-11-29				2020-12-29		2021-01-08		2021-01-23	2021-02-12			2021-08-11					
UKWDP/CONS/PA-K / Hiring of Job Placement agency/firm for placement support to pass-out trainees of Govt. ITIs located in Kumaon Region(Uttarakhand)	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		135,980.00	0.00	Pending Implementation	2020-10-05		2020-10-20		2020-11-29				2020-12-29		2021-01-08		2021-01-23	2021-02-12			2021-08-11					
IN-SPIU-UKWFD-105888-CS-QCBS / Hiring of Consulting Firm for Development and implementation of ERP - Enterprise Resource Planning.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Quality And Cost-Based Selection	Open - National		670,000.00	0.00	Pending Implementation	2021-01-01		2021-01-22		2021-03-07				2021-04-04		2021-04-24		2021-05-23	2021-06-09			2023-06-29					

INDIVIDUAL CONSULTANTS																					
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-SPIU-UKWFD-105862-CS-INDV / Hiring of Individual Consultant for Awareness Campaigns for Increasing ITI students, including disadvantaged population (awareness and behavior change communication consultant) (Information & Education Campaign (IEC)	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2019-03-25		2019-04-22		2019-05-02			2019-05-15		2019-08-31		
IN-SPIU-UKWFD-105869-CS-INDV / Hiring of Individual Consultant for Conducting a needs assessment study of Women for Training and employment.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2019-04-05	2020-06-10	2019-05-05	2020-07-23	2019-05-26			2019-06-17		2019-09-16		
IN-SPIU-UKWFD-105880-CS-INDV / Hiring of Individual Consultant/Second Officer for Civil works and Handover Coordinator.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2019-06-10		2019-07-10		2019-07-22			2019-08-13		2023-06-30		
IN-SPIU-UKWFD-105884-CS-INDV / Hiring of Individual Consultant for Study the progress of ITI score card activity supported by STRIVE and identify the consultancy needs (if any) for further work for Assessing Performance Rating of ITIs.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Individual Consultant Selection	Open		71,500.00	0.00	Pending Implementation	2019-07-05		2019-08-04		2019-08-25			2019-09-20		2023-06-30		
IN-SPIU-UKWFD-109911-CS-CDS / Hiring of UNDP to establish PMU	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Direct Selection	Direct		454,696.00	826,461.24	Signed	2019-04-22	2019-05-07	2019-05-02	2019-07-31				2019-06-01	2019-08-14		2023-06-04	

UKWDP/IC/WNA/01 / Hiring of Individual Consultant for Conducting Needs Assessment Study for Training and Employment of Women.	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending implementation	2020-11-05		2020-12-05		2020-12-17		2021-01-08		2021-04-09
IN-SPIU-UKWDP-105874-CS-INDV / Hiring of Individual Consultant for Self-Employment/ Business Start-up consultancy, (Entrepreneurship and self-employment study)	IBRD / 88770	Component 3: Policy and Institutional Development and Project Management	Post	Individual Consultant Selection	Open		35,000.00	0.00	Pending implementation	2020-11-10		2020-12-10		2020-12-22		2021-01-13		2021-04-14