

PROCUREMENT PLAN

Project information: Property Strengthening (P163531)

Project Implementation agency: PGR

Date of the Procurement Plan: 03/15/2018

Period covered by this Procurement Plan: March 2018 to September 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

PROCUREMENT PLAN
Nicaragua : Nicaragua Property Rights Strengthening Project

General Information
Country: Nicaragua **Bank's Approval Date of the Original Procurement Plan:** 2019-04-20
Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-28
Project ID: P163531 **GN Date:** 2019-04-10
Project Name: Nicaragua Property Rights Strengthening Project
Loan / Credit No: IDA / 61980
Executing Agency(ies) Attorney General of the Republic

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NI-PCR-110740-CW-RFQ / Amojonamiento y rotulación área protegida Cerro Musun Rio Blanco	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	0.00	Cancelado								2019-06-24	2019-08-31							2019-08-19	2020-02-15
NI-PCR-110741-CW-RFQ / Rotulación y amojonamiento área protegida Cerro Cumalica-Cerro Alegre Boaco	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	91,643.06	Firmado								2019-06-29	2019-11-01							2019-08-24	2020-02-14
NI-PCR-144640-CW-RFQ / Demarcación Rotulación y amojonamiento Reserva Natural Cerro Musun	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	42,744.76	Firmado								2019-11-30	2019-11-13							2020-01-02	2020-02-11
NI-PCR-144647-CW-RFQ / Demarcación Rotulación y Amojonamiento Reserva Natural Mombachito La Vieja	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				40,000.00	49,723.30	Firmado								2020-02-08	2020-06-03							2020-03-12	2020-08-14
NI-PCR-189697-CW-RFQ / Demarcación Área Protegida Fila Masigüe	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	0.00	En ejecución								2020-10-04	2020-10-13							2020-11-30	2021-05-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NI-PCR-110744-CO-RFB / Equipos para oficinas aires acondicionados mobiliarios accesorios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		218,257.00	171,990.25	Firmado					2019-05-21	2019-08-05	2019-05-26	2019-08-05			2019-07-07	2019-09-13	2019-08-06	2019-10-03	2019-09-10	2019-12-19	2020-03-08	
NI-PCR-110747-CO-RFB / Adquisición de equipos de ingeniería menor GPS y accesorios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		210,750.00	0.00	Ejecución pendiente					2019-07-24	2019-07-29					2019-09-09	2019-10-09	2019-10-09	2019-11-13			2020-05-11	
NI-PCR-110742-CO-RFB / Adquisición equipos seguridad para centro de datos primarios licenciamiento y paneles eléctricos.	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		390,000.00	0.00	Ejecución pendiente					2019-06-25	2019-06-30					2019-08-11	2019-09-10	2019-09-10	2019-10-15			2020-04-12	
NI-PCR-110743-CO-RFB / Compra equipos informáticos, impresión y licencias	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		467,015.00	483,085.36	Firmado					2019-07-10	2019-07-12	2019-07-15	2019-07-12			2019-08-26	2019-08-27	2019-09-25	2019-10-10	2019-10-30	2019-11-19	2020-04-27	
NI-PCR-110746-CO-RFB / Adquisición de camionetas, camiones de 4 toneladas y motocicletas	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		370,160.00	350,990.00	Firmado					2019-06-11	2019-08-13	2019-06-16	2019-08-13			2019-07-28	2019-09-30	2019-08-27	2019-10-08	2019-10-01	2019-11-15	2020-03-29	
NI-PCR-120482-CO-RFQ / Compra equipos de vigilancia para edificios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		10,000.00	0.00	En ejecución							2019-07-06	2019-11-04							2019-08-04		2020-01-31	
NI-PCR-121403-CO-RFQ / Adquisición equipos de computos y equipamiento de oficina.	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		105,000.00	80,974.63	Firmado							2019-07-20	2019-07-31							2019-08-18	2019-09-19	2019-12-16	
NI-PCR-138593-CO-RFB / Adquisición Equipos de Oficina y Mobiliario	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		60,000.00	19,192.46	Firmado							2019-10-15	2019-11-13							2019-11-09	2019-12-17	2020-05-07	
NI-PCR-150396-CO-RFB / Data Center modular y licencias (CERC)	IDA / 61980	Contingent Emergency Response Component (CERC)	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope		700,000.00	0.00	En ejecución					2020-01-10	2020-05-16	2020-01-15	2020-06-08			2020-02-14	2020-08-24	2020-02-24			2020-03-30	2020-06-01	
NI-PCR-155865-CO-RFQ / Equipos de vigilancia y dispositivos electrónicos	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		8,000.00	0.00	En ejecución							2020-02-08	2020-03-04							2020-03-08		2020-06-06	
NI-PCR-155868-CO-RFQ / Mobiliario y equipamiento de oficina	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		13,000.00	0.00	En ejecución							2020-02-14	2020-07-06							2020-03-14		2020-06-12	
NI-PCR-155869-CO-RFQ / Camión de 4 ton 4x4 con toldo	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		49,000.00	0.00	Ejecución pendiente							2020-02-14								2020-03-19		2020-06-17	
NI-PCR-160459-CO-RFQ / Computadoras de escritorios y UPS	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		29,200.00	0.00	Ejecución pendiente							2020-03-14								2020-04-12		2020-07-11	

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
Ni-PCR-110682-CS-QCBS / Auditoría Financiera del PRODEP III	IDA / 61980	Project Management, Monitoring and Evaluation	Posterior	Selección basada en el menor costo	Open - National		120,000.00	57,700.00	Firmado	2019-06-07	2019-11-18	2019-06-28		2019-08-11	2020-01-17			2019-09-08	2020-02-10	2019-10-08	2020-02-11	2019-11-12	2020-02-17	2019-12-17	2020-04-20	2020-12-16		

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
Ni-PCR-110697-CS-INDV / Auditoría especial de adquisiciones y contrataciones	IDA / 61980	Project Management, Monitoring and Evaluation	Previa	Individual	Open		60,000.00	24,500.00	Firmado	2019-06-14	2019-10-03	2019-08-02	2020-02-03	2019-08-23	2020-02-08	2019-09-27	2020-02-06	2020-09-26										
Ni-PCR-110698-CS-INDV / Coordinador Componente Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		129,600.00	16,500.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-15	2019-08-12	2020-02-25	2019-09-16	2020-02-25	2020-03-14										
Ni-PCR-110699-CS-INDV / Especialista en Capacitación y Comunicación Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	7,063.33	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-15	2019-08-12	2020-02-04	2019-09-16	2020-02-04	2024-08-20										
Ni-PCR-110700-CS-INDV / Especialista en Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	3,900.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-05-22	2019-08-12	2020-06-30	2019-09-16	2020-06-30	2024-08-20										
Ni-PCR-110701-CS-INDV / Especialista Coordinador Multisectorial Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	12,956.67	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-07-25	2019-08-12	2019-08-23	2019-09-16	2020-02-04	2024-08-20										
Ni-PCR-110702-CS-INDV / Especialista Seguimiento y Supervisión Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	6,500.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-06-21	2019-08-12	2019-07-17	2019-09-16	2019-07-17	2024-08-20										
Ni-PCR-110703-CS-INDV / Técnico Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	6,533.42	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-06-18	2019-08-12	2019-07-09	2019-09-16	2019-10-03	2024-08-20										
Ni-PCR-110704-CS-INDV / Técnico Informático Web Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	12,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-04-29	2019-08-12	2020-05-15	2019-09-16	2020-05-15	2024-08-20										
Ni-PCR-110706-CS-INDV / Operador Gráfico SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110707-CS-INDV / Programador SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110709-CS-INDV / Soporte Informático INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110710-CS-INDV / Técnico en Monitoreo y Evaluación INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	11,866.67	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-11-20	2019-08-12	2019-12-30	2019-09-16	2019-12-30	2024-08-20										
Ni-PCR-110711-CS-INDV / Técnico en Saneamiento de la Información INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	10,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-29	2019-08-12	2020-02-18	2019-09-16	2020-02-18	2024-08-20										
Ni-PCR-110712-CS-INDV / Técnico Implantador SISCAT-SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110713-CS-INDV / 10 Técnicos Analistas Legal INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		360,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110715-CS-INDV / Responsable Técnico INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		90,000.00	18,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-11-19	2019-08-12	2019-12-30	2019-09-16	2019-12-30	2024-08-20										
Ni-PCR-110716-CS-INDV / Técnico Control de Calidad Legal Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		88,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110717-CS-INDV / Técnico Control de Calidad Imagen INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110718-CS-INDV / Oficial de Grupo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110719-CS-INDV / Analista Legal INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110720-CS-INDV / Grabador de Datos INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110721-CS-INDV / Técnico Control Calidad Catastral Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20										
Ni-PCR-110722-CS-INDV / Operador Gráfico de Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	4,106.64	Firmado	2019-06-03	2020-02-14	2019-07-22	2019-08-23	2019-08-12	2019-08-23	2019-09-16	2019-09-18	2024-08-20										

Ni-PCR-110723-CS-INDV / Asistentes de Topografía INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	54,000.00	6,860.00	Firmado	2019-06-03	2019-05-31	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2019-08-19	2024-08-20
Ni-PCR-110724-CS-INDV / Técnico Control Calidad Topografía INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	24,000.00	0.00	En ejecución	2019-06-03	2020-02-17	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110725-CS-INDV / Técnicos Legales Brigada INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	420,000.00	4,001.67	Firmado	2019-06-03	2020-02-17	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2019-08-19	2024-08-20
Ni-PCR-110726-CS-INDV / Técnicos Catastral Brigada INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	420,000.00	123,410.44	Firmado	2019-06-03	2020-02-14	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2020-02-21	2024-08-20
Ni-PCR-110727-CS-INDV / Topógrafo UEBC INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	64,000.00	0.00	En ejecución	2019-06-03	2020-02-17	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110728-CS-INDV / Administrador y Control de la Producción Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110729-CS-INDV / Analista Legal Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110730-CS-INDV / Experto Legal Registral Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110731-CS-INDV / Implantadores Informáticos Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	84,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110733-CS-INDV / Técnicos Registrales Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	54,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-110735-CS-INDV / Técnicos Dignación Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	108,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20
Ni-PCR-120479-CS-INDV / Ingeniero supervisor de áreas protegidas	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	14,400.00	13,160.00	Firmado	2019-06-24	2019-06-25	2019-07-21	2019-08-22	2019-07-28	2019-08-22	2019-09-01	2019-08-22	2024-08-05
Ni-PCR-125614-CS-INDV / Administrador de Estaciones CORS	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	28,800.00	0.00	En ejecución	2019-08-25	2020-03-17	2019-09-20		2019-10-11		2019-11-06		2024-10-10
Ni-PCR-144635-CS-INDV / Técnico de mediación de monitoreo, seguimiento y evaluación DIBAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	18,000.00	0.00	En ejecución	2019-11-29	2019-11-14	2019-12-11		2019-12-14		2019-12-24		2024-11-27
Ni-PCR-145720-CS-INDV / Coordinador de Titulación y Regularización Delegaciones IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	43,200.00	14,400.00	Firmado	2019-11-24	2019-11-25	2019-11-30	2019-11-28	2019-12-03	2019-11-28	2019-12-06	2019-11-28	2022-11-20
Ni-PCR-155282-CS-INDV / Analista de campos delegaciones PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	115,200.00	6,795.00	Firmado	2020-02-02	2020-01-24	2020-02-11	2020-03-26	2020-02-14	2020-03-26	2020-02-18	2020-05-11	2023-02-02
Ni-PCR-155283-CS-INDV / Coordinador de Área Legal PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	115,200.00	23,200.00	Firmado	2020-02-02	2020-01-25	2020-02-11	2020-03-26	2020-02-14	2020-03-26	2020-02-18	2020-04-02	2023-02-02
Ni-PCR-155284-CS-INDV / Coordinador Componente IP/PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	75,600.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02
Ni-PCR-155285-CS-INDV / Especialista de Planificación y Seguimiento de la PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	79,200.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02
Ni-PCR-155286-CS-INDV / Especialista Legal PGR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	54,000.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02
Ni-PCR-155519-CS-INDV / Consultores de Largo Plazo Intendencia de la Propiedad	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct	761,220.00	337,740.00	Firmado	2020-01-27	2020-06-23	2020-01-29	2020-01-27	2020-01-30	2020-01-15	2020-02-01	2020-01-31	2023-01-16
Ni-PCR-155526-CS-INDV / Analista Senior para el rediseño del SIAFI	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	28,800.00	0.00	En ejecución	2020-02-03	2020-02-13	2020-02-12		2020-02-15		2020-02-19		2023-02-03
Ni-PCR-155527-CS-INDV / Apoyo informático PGR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	50,400.00	0.00	Ejecución pendiente	2020-04-01		2020-04-10		2020-04-13		2020-04-17		2023-04-02
Ni-PCR-155529-CS-INDV / Coordinador de área de campo PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	115,200.00	24,746.76	Firmado	2020-02-10	2020-04-20	2020-02-19	2020-04-01	2020-02-22	2020-04-01	2020-02-26	2020-05-21	2023-02-10
Ni-PCR-155531-CS-INDV / Especialista de Regularización y titulación PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	45,540.00	0.00	Ejecución pendiente	2020-02-01		2020-02-10		2020-02-13		2020-02-17		2023-02-01
Ni-PCR-155532-CS-INDV / Especialista en SIG Y Cartografía PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	108,000.00	10,000.00	Firmado	2020-02-01	2020-01-24	2020-02-10	2020-03-10	2020-02-13	2020-03-10	2020-02-17	2020-03-20	2023-02-01
Ni-PCR-155533-CS-INDV / Investigador Registral/Catastral PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	81,000.00	0.00	En ejecución	2020-02-01	2020-01-24	2020-02-10		2020-02-13		2020-02-17		2023-02-01

NI-PCR-155536-CS-INDV / Coordinador de Regularización de Propiedades PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	Ejecución pendiente	2020-02-03		2020-02-12	2020-02-15		2020-02-19		2023-02-03	
NI-PCR-155537-CS-INDV / Desarrollador de Sistemas PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,500.00	0.00	En ejecución	2020-02-03	2020-02-13	2020-02-12	2020-02-15		2020-02-19		2023-02-03	
NI-PCR-155538-CS-INDV / Analista programador SIIPRO-SILEC PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	8,800.00	Firmado	2020-02-03	2020-01-25	2020-02-12	2020-02-20	2020-02-15	2020-02-20	2020-02-19	2020-02-28	2023-02-03
NI-PCR-155541-CS-INDV / Consultores de Largo Plazo DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		27,000.00	0.00	En ejecución	2020-02-03	2020-01-28	2020-02-05		2020-02-06		2020-02-08		2023-01-23
NI-PCR-155543-CS-INDV / Contador de la IP/PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		33,480.00	0.00	Ejecución pendiente	2020-02-03		2020-02-12		2020-02-15		2020-02-19		2023-02-03
NI-PCR-155546-CS-INDV / Coordinador de Administración componente IP PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		79,200.00	0.00	Ejecución pendiente	2020-07-01		2020-07-10		2020-07-13		2020-07-17		2023-07-02
NI-PCR-155861-CS-INDV / Técnicos Catastrales IP/PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	0.00	En ejecución	2020-02-09	2020-01-30	2020-02-16		2020-02-21		2020-02-29		2022-02-18
NI-PCR-158362-CS-INDV / 2 Técnicos USD 350.00	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	En ejecución	2020-02-17	2020-02-14	2020-02-24		2020-02-29		2020-03-08		2023-02-21
NI-PCR-158364-CS-INDV / Técnico de Control de Calidad Legal de Gabinete UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-02-17	2020-02-17	2020-02-24		2020-02-29		2020-03-08		2023-02-21
NI-PCR-162208-CS-INDV / Responsable de Archivo Delegaciones IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	En ejecución	2020-03-10	2020-04-02	2020-03-16		2020-03-20		2020-03-24		2022-03-14
NI-PCR-162207-CS-INDV / 39 Analista Legales IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		514,800.00	32,064.57	Firmado	2020-02-29	2020-04-02	2020-03-06	2020-04-01	2020-03-10	2020-04-01	2020-03-14	2020-04-15	2022-03-04
NI-PCR-167396-CS-INDV / Responsable de Capacitación y Monitoreo DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2022-04-27
NI-PCR-167397-CS-INDV / Técnicos Catastrales SICAR INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		113,400.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27
NI-PCR-167399-CS-INDV / Asistente Topografía Delegación Departamental Catastro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27
NI-PCR-167400-CS-INDV / Técnicos de Saneamiento Catastral	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		324,000.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27
NI-PCR-172264-CS-INDV / Topografos IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	3,733.04	Firmado	2020-05-05	2020-05-21	2020-05-10	2020-06-05	2020-05-13	2020-06-05	2020-05-17	2020-06-08	2022-05-07
NI-PCR-175638-CS-INDV / Registro Publico Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		1,291,800.00	1,287,977.52	Firmado	2020-07-01	2020-06-03	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-06-30	2021-07-06
NI-PCR-175639-CS-INDV / UCC/INETER Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		1,645,140.00	1,048,989.84	Firmado	2020-07-01	2020-06-03	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-07-01	2021-07-06
NI-PCR-175640-CS-INDV / UEBC/INETER Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		1,213,200.00	1,243,404.60	Firmado	2020-07-01	2020-06-03	2020-07-03	2020-06-03	2020-07-04	2020-11-15	2020-07-06	2020-07-01	2021-07-06
NI-PCR-175641-CS-INDV / Secretaria Ejecutiva Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		283,320.00	315,226.20	Firmado	2020-07-01	2020-06-24	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-06-30	2021-07-06
NI-PCR-175642-CS-INDV / PCR Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		56,400.00	337,740.00	Firmado	2020-07-01	2020-06-05	2020-07-03	2020-01-27	2020-07-04	2020-01-15	2020-07-06	2020-01-31	2021-07-06
NI-PCR-175643-CS-INDV / INFOM Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		104,400.00	116,740.00	Firmado	2020-07-01	2020-06-08	2020-07-03	2020-06-08	2020-07-04	2020-06-15	2020-07-06	2020-07-01	2021-07-06
NI-PCR-175644-CS-INDV / DIRAC Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		88,200.00	95,634.00	Firmado	2020-07-01	2020-06-05	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-06-30	2021-07-06
NI-PCR-186317-CS-INDV / Notificadores mediaciones	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2020-08-03	2020-08-21	2020-08-08		2020-08-11		2020-08-15		2023-08-15
NI-PCR-186327-CS-INDV / Auxiliar contable UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		32,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
NI-PCR-186330-CS-INDV / Administrador de Inteligencia de Negocio SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		59,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27

Ni-PCR-186332-CS-INDV / Coordinador de Convenio SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	Ejecución pendiente	2020-10-15	2020-10-20	2020-10-23	2020-10-27	2023-10-27
Ni-PCR-186334-CS-INDV / Diseñador Gráfico SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		18,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186339-CS-INDV / Responsable del Back Office	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186345-CS-INDV / Responsable de Comunicación y Promotoría	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		61,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186352-CS-INDV / Responsable de Control y Seguimiento de Topografía SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186355-CS-INDV / Técnico Catastral SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		113,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186361-CS-INDV / Desarrollador de Infraestructura de Datos Espaciales SBAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	Ejecución pendiente	2020-10-15	2020-10-20	2020-10-23	2020-10-27	2023-10-27
Ni-PCR-186364-CS-INDV / Responsable de Desarrollo Tecnológico SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186366-CS-INDV / Analista Adquisiciones UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		126,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186367-CS-INDV / Analista de Planificación y Seguimiento UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2023-10-27
Ni-PCR-186369-CS-INDV / Ayudante de Suministro y Logística UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2020-10-15	2020-10-20	2020-10-23	2020-10-27	2023-10-27
Ni-PCR-186370-CS-INDV / Coordinador de Transporte UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	Ejecución pendiente	2020-10-15	2020-10-20	2020-10-23	2020-10-27	2023-10-27
Ni-PCR-186371-CS-INDV / Responsable Flota Vehicular	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	Ejecución pendiente	2020-10-15	2020-10-20	2020-10-23	2020-10-27	2023-10-27
Ni-PCR-189709-CS-INDV / Ayudante de Topografía Delegaciones	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	Ejecución pendiente	2020-08-31	2020-09-11	2020-09-13	2020-09-21	2023-09-21
Ni-PCR-189719-CS-INDV / Coordinador de Convenio SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	En ejecución	2020-09-15	2020-10-19	2020-09-26	2020-09-28	2023-10-06
Ni-PCR-189720-CS-INDV / Ingeniero Programador SICAR-CAT	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		201,600.00	0.00	En ejecución	2020-09-16	2020-08-25	2020-09-27	2020-09-29	2023-10-07
Ni-PCR-189722-CS-INDV / Especialista Soporte Técnico de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	Ejecución pendiente	2020-09-30	2020-10-11	2020-10-13	2020-10-21	2023-10-21
Ni-PCR-189723-CS-INDV / Oficial de Suministro y Logística UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		16,200.00	0.00	Ejecución pendiente	2020-09-16	2020-09-27	2020-09-29	2020-10-07	2023-10-07
Ni-PCR-189725-CS-INDV / Responsable Administrativo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2020-10-15	2020-10-26	2020-10-28	2020-11-05	2023-11-05
Ni-PCR-189728-CS-INDV / Técnicos Legales Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		90,000.00	0.00	En ejecución	2020-08-31	2020-08-25	2020-09-11	2020-09-13	2023-09-21
Ni-PCR-189729-CS-INDV / Auditor de Tomos e Indexación Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		216,000.00	0.00	En ejecución	2020-09-17	2020-08-25	2020-09-28	2020-09-30	2023-10-08
Ni-PCR-189730-CS-INDV / Analista de Proceso Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		367,200.00	0.00	En ejecución	2020-09-16	2020-08-25	2020-09-27	2020-09-29	2023-10-07
Ni-PCR-193416-CS-INDV / Técnicos de Digitalización UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2020-09-22	2020-09-29	2020-10-03	2020-10-05	2023-10-13
Ni-PCR-193418-CS-INDV / Supervisores de Mediaciones DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2020-10-05	2020-09-29	2020-10-16	2020-10-18	2023-10-26
Ni-PCR-193420-CS-INDV / Técnico de Control de Calidad Legal UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2023-10-22
Ni-PCR-193422-CS-INDV / Operador Gráfico UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2023-10-22
Ni-PCR-193424-CS-INDV / Técnico de Control de Calidad Imagen UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2023-10-22

Ni-PCR-193427-CS-INDV / Especialista Soporte Técnico de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	27,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2020-10-22	2023-10-22
Ni-PCR-193428-CS-INDV / Gerente de Campo Barrido	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	54,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2020-10-22	2023-10-22
Ni-PCR-193452-CS-INDV / Diseñador Gráfico Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	36,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2020-10-22	2023-10-22
Ni-PCR-193453-CS-INDV / Diseñador de Aplicaciones Móviles Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	93,600.00	0.00	En ejecución	2020-10-12	2020-09-29	2020-10-23	2020-10-25	2020-11-02	2023-11-02
Ni-PCR-193456-CS-INDV / Documentador de Pruebas Junior Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	32,400.00	0.00	En ejecución	2020-10-14	2020-09-29	2020-10-25	2020-10-27	2020-11-04	2023-11-04
Ni-PCR-193458-CS-INDV / Documentador de Pruebas Senior Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	72,000.00	0.00	En ejecución	2020-10-14	2020-09-29	2020-10-25	2020-10-27	2020-11-04	2023-11-04
Ni-PCR-193460-CS-INDV / Implementador Informático Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	115,200.00	0.00	En ejecución	2020-10-15	2020-09-29	2020-10-26	2020-10-28	2020-11-05	2023-11-05
Ni-PCR-199700-CS-INDV / Responsable de Planificación y Estrategia-REGISTRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	46,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199701-CS-INDV / Administrador de Base de Datos-REGISTRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	93,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199702-CS-INDV / Brigada Técnico Catastral (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	441,000.00	0.00	En ejecución	2020-10-26	2020-10-29	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199703-CS-INDV / Operador Grafico de Campo (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	129,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199704-CS-INDV / Analista de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	178,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199705-CS-INDV / Coordinador de Area de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	28,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199706-CS-INDV / Técnico en Actualizacion (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	72,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199707-CS-INDV / Coordinador de Grabación de Datos (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	43,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199708-CS-INDV / PROMOTOR (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	25,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199709-CS-INDV / Brigada Técnico Legal (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	693,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199710-CS-INDV / ARCHIVISTA (INETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	37,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199711-CS-INDV / ESPECIALISTA LEGAL PARA MEDIACION DE CONFLICTOS (DIRAC)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	28,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199712-CS-INDV / Analista Legal (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	198,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199713-CS-INDV / Técnico Catastral (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	75,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-199714-CS-INDV / Inspector de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	31,464.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14	2021-01-04	2021-02-08	2024-01-24
Ni-PCR-203930-CS-INDV / ASISTENCIA A LA IMPLEMENTACION DEL MGICR SII-CAR II-REGISTRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	63,000.00	0.00	Bajo Revision	2020-11-09	2020-12-14	2020-11-14	2020-11-17	2020-11-21	2021-11-21
Ni-PCR-211481-CS-INDV / Coordinador Subcomponente MARENA	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	48,000.00	0.00	Ejecución pendiente	2021-01-04		2021-02-22	2021-03-15	2021-04-19	2021-10-16
Ni-PCR-211482-CS-INDV / Técnicos Oficiales de Campo	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open	27,000.00	0.00	Ejecución pendiente	2020-12-25		2021-02-12	2021-03-05	2021-04-09	2021-10-06
Ni-PCR-211755-CS-INDV / Consultor Ambiental y Social	IDA / 61980	Project Management, Monitoring and Evaluation	Posterior	Individual	Direct	13,000.00	0.00	Ejecución pendiente	2021-01-04		2021-01-14	2021-02-04	2021-03-11	2021-09-07