

Procurement Plan (Text Part)
Bangladesh Weather and Climate Services Regional Project (BWCSR)
Agency: Bangladesh Meteorological Department (BMD)
Bangladesh Water Development Board
Department of Agricultural Extension

I. General

1. **Date of General Procurement Notice:** July 10, 2017
2. **Period covered by this procurement plan:** The procurement period of project covered from July 2016 to December 2022.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6

Notes:

1. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other documents agreed with the Bank) shall be used;
2. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Guidelines following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act, 2006 and The Public Procurement Rules, 2008) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
 - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
 - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
 - c. Lottery in award of contracts shall not be allowed;
 - d. Bidders' qualification/experience requirement shall be mandatory;

- e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost and contract award shall be based on the lowest evaluated bid price of compliant bid from eligible and qualified bidder; and
- f. Single-stage two-envelope procurement system shall not be allowed.

2. **Prequalification.** Not Applicable.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Not Applicable.
4. **Reference to (if any) Project Operational/Procurement Manual: A** Project Operational Manual will be prepared.
5. **Any Other Special Procurement Arrangements:** Not Applicable.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank:

Procurement Prior Review Thresholds (US\$ millions)
(Procurement Activity)

Type of Procurement	High risk	Substantial risk	Moderate risk	Low risk
Consultants: firms	0.5	1	2	4
Consultants: Individual	0.2	0.3	0.4	0.5

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. ***Any Other Special Selection Arrangements: Not Applicable.***

PROCUREMENT PLAN Bangladesh : Bangladesh Weather and Climate Services Regional Project

General Information
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2016-06-28
 Project ID: P150220 Revised Plan Date(s): (comma delineated, leave blank if non 2021-01-26
 Project Name: Bangladesh Weather and Climate Services Regional Project GPN Date: 2017-07-10
 Loan / Credit No: IDA / Q9970, IDA / 58370
 Executing Agency(ies) Bangladesh Meteorological Department

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
BMD-DOM-W1 / Renovation of new academic building in Mukarram Hussain Khundkar Bigan Bhaban - Classrooms, Office, laboratories, Meeting room, library and teachers room. (Interior Decoration)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				120,000.00	118,309.80	Signed					2019-05-16	2019-07-04	2019-05-21	2019-07-14			2019-06-10	2019-07-28	2019-07-08	2019-09-12	2019-08-12	2019-10-21	2020-02-08	
BMD-DOM-W2 / Repair/Refurbishing for old office at Kazi Motahar Hossain Bhaban	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	0.00	Pending Implementation																	2020-05-05	
BMD-DOM-W3 / Internet Networking in new academic building in Mukarram Hussain Khundkar Bigan Bhaban	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	8,299.49	Signed								2019-10-29	2019-12-10								2020-01-15	2020-02-22
BMD-DOM-W4 / Sentry Box, Compound Roads, Master Drain, Sanitation and Water Supply for new academic building in Mukarram Hussain Khundkar Bigan Bhaban	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	0.00	Pending Implementation								2019-11-18									2020-04-08	
BMD-W1 / Refurbishing meteorology offices at HQ and 6 divisional offices (P)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,600,000.00	0.00	Pending Implementation								2019-10-07	2019-10-14			2019-11-18	2019-12-25	2020-01-29			2021-06-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMD-PFF-G1 / Supply of Stationery	IDA / Q9970	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,544.00	2,400.24	Completed								2016-08-21							2016-09-12	2016-09-05	2016-09-26	2016-09-07
BMD-PFF-G2 / Supply of Office Equipment (Computer, Printer, Scanner & Photocopier)	IDA / Q9970	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,724.00	5,411.29	Completed								2016-08-21							2016-09-12	2016-09-05	2016-09-26	2016-09-07
BMD-PFF-G3 / Procurement of Furniture	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,816.00	3,580.25	Completed								2016-09-04							2016-09-26	2016-09-05	2016-10-10	2016-09-15
BMD-G20 / Procurement of Stationary for PIU	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	5,889.28	Completed								2018-03-17	2018-03-14						2018-04-01	2018-03-22	2018-04-15	2018-03-28
BMD-G21 / Consumable Stores	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,035.00	5,791.37	Completed								2018-03-28	2018-03-21						2018-04-19	2018-04-04	2018-05-03	2018-04-08
BMD-G22 / Furniture for PIU	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		24,140.00	15,379.75	Completed					2018-03-19	2018-03-21	2018-03-22				2018-04-09	2018-04-09	2018-04-23	2018-04-23	2018-05-15	2018-05-22	2018-06-14	2018-06-12
BMD-G2 / Supply and Installation of Aviation Weather Observing System (AWOS)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,515,650.00	997,020.00	Signed					2018-09-27	2019-01-06	2018-10-18	2019-04-07			2018-12-17	2019-04-21	2019-02-11	2019-09-25	2019-04-08	2019-12-04	2019-10-05	
BMD-G1 / Supply and Installation of Automatic Weather Stations (AWS) and Automatic Raingauges	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,800,000.00	0.00	Canceled					2019-07-22		2019-08-05				2019-09-30			2019-11-25	2020-01-20			2021-06-30
BMD-G5 / Supply and Installation of Portable Hydrogen Generators	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,320,000.00	964,163.94	Signed					2018-06-25	2018-06-12	2018-07-16	2018-06-24			2018-09-17	2018-08-14	2018-11-19	2018-12-18	2019-01-14	2019-01-31	2019-10-11	
BMD-G15 / Office Furniture	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		217,247.00	0.00	Pending Implementation					2020-07-15		2020-08-05				2020-09-09			2020-10-14	2020-12-09			2021-04-08
BMD-G19 / Stationery (Framework Agreement)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		138,797.00	77,582.12	Signed					2018-09-13	2019-01-03	2018-10-04				2018-11-08	2019-01-21	2018-12-13	2019-02-17	2019-01-31	2019-03-14	2021-03-31	
BMD-G23 / Procurement of upgradation of the GTS/WIS	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Direct Selection	Direct			153,000.00	139,200.00	Signed					2018-08-13	2018-07-15	2018-09-03	2018-10-10							2018-12-03	2019-02-04	2019-04-02	

BMD-G24 / Phase I: ICT Infrastructure- Desktops, Laptops, Printers, Photocopier, Scanner, Laminators, Accessories, etc.	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	562,500.00	415,681.81	Signed			2018-09-03	2019-02-14	2018-09-10			2019-02-14	2019-02-14	2019-02-28	2019-04-01	2019-04-11	2019-04-21	2019-07-10
BMD-DOM-G6 / Supply of Furniture's	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	86,500.00	67,878.79	Signed			2019-04-25	2019-07-04	2019-05-02			2019-05-27	2019-07-28	2019-06-24	2019-09-12	2019-07-22	2019-10-10	2019-11-19
BMD-G9 / Procurement of GIS software	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	110,462.04	Signed			2019-11-19	2020-07-19	2019-12-03			2019-12-31	2020-08-05	2020-02-04	2020-08-11	2020-03-17	2020-09-08	2020-06-17
BMD-G16 / Consumable Stores	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	57,250.00	0.00	Pending Implementation			2019-12-17	2019-12-24				2020-01-21	2020-03-04		2020-04-15			2021-06-30
BMD-DOM-C2 / Supply of Air conditioners	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	28,500.00	28,148.77	Signed			2019-09-05	2020-01-09	2019-09-12			2019-10-03	2020-01-29	2019-10-31	2020-03-08	2019-11-28	2020-03-23	2020-01-27
BMD-DOM-C3 / Super Computing Cluster for LRF and NWP modeling	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	476,200.00	471,213.53	Signed			2019-09-18	2019-11-24	2019-09-25			2019-10-30	2019-12-30	2019-12-11	2020-01-07	2020-01-22	2020-01-21	2020-05-21
BMD-DOM-C4 / (i) Supply of PC Desktops, (ii) Supply of Laptop Computers, (iii) Supply of Printers, (iv) Supply of Scanner (A3 size), (v) Supply of High resolution Projectors, (vi) Supply of Photocopiers	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	127,000.00	117,140.73	Signed			2019-09-01	2019-11-24	2019-09-08			2019-10-06	2019-12-26	2019-11-10	2020-01-06	2019-12-08	2020-01-26	2020-03-07
BMD-DOM-G5 / Books and Journals	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	5,791.98	Signed					2019-09-30	2019-09-22						2019-11-25	2019-11-24	2019-12-25
BMD-DOM-G8 / SPSS 10 user system (Including installation and training)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,400.00	0.00	Canceled					2019-10-02							2019-11-13		2019-12-13
BMD-DOM-G9 / Meteorological Processing Systems (Met observed, Satellite and aviation data)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled			2019-09-29	2019-10-06				2019-11-03	2019-12-08		2020-01-19			2020-06-17
BMD-DOM-G10 / Crop-weather phenological yield model	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	12,000.00	0.00	Canceled			2019-09-30	2019-10-07				2019-11-04	2019-12-09		2020-01-20			2020-06-18
BMD-DOM-G11 / GTS and online global meteorological data access and meteorological satellite products	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	12,000.00	0.00	Canceled			2019-09-30	2019-10-07				2019-11-04	2019-12-09		2020-01-20			2020-06-18
BMD-DOM-G12 / (a) Teaching and Learning Materials, (b) Interactive Board (For virtual classroom)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	92,260.00	0.00	Pending Implementation			2019-10-03	2019-10-10				2019-11-07	2019-12-12		2020-01-23			2020-03-23
BMD-DOM-G13 / Printing, publications and Stationeries	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	5,636.14	Signed					2019-09-01	2019-09-22						2019-10-27	2019-11-24	2019-11-26
BMD-DOM-G14 / (a) Uninterrupted power supply (3 KVA) to support for 35 minutes, (b) Emergency Power Generator (20 KVA capacity with ATS and Canbay)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	17,260.00	0.00	Pending Implementation			2019-10-03	2019-10-10				2019-11-07	2019-12-12		2020-01-23			2020-03-23
BMD-G6 / Procurement of calibration system for Meteorological Sensors	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope	360,000.00	0.00	Pending Implementation			2020-07-06	2020-07-20				2020-09-13	2020-11-01		2020-12-20			2021-06-20
BMD-G10 / Procurement of data sharing software to share info between BMD and stakeholders.	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	240,000.00	0.00	Pending Implementation			2020-08-10	2020-08-24				2020-10-12	2020-11-30		2021-01-18			2021-06-30
BMD-G12 / Supply and installation of Weather Workstations and softwares	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,176,000.00	0.00	Pending Implementation			2020-08-20	2020-09-03				2020-10-22	2020-12-10		2021-01-28			2021-06-30
BMD-G14 / Procurement of High Performance Computer	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,512,400.00	0.00	Pending Implementation			2020-09-03	2020-09-17				2020-11-11	2021-01-03		2021-02-21			2021-06-30
BMD-G26 / Phase-I. Supply of Computer Consumables	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	25,000.00	0.00	Pending Implementation			2020-09-21	2020-09-28				2020-10-26	2020-12-07		2021-01-11			2021-04-11
BMD-DOM-G1 / Equipment for Physics Lab. Equipment for Chemistry Lab (Includes Installation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	64,700.00	0.00	Pending Implementation			2020-01-13	2020-01-20				2020-02-09	2020-03-01		2020-04-05			2020-08-03
BMD-DOM-G15 / (a) Meteorological Satellite Ground Station for receiving, processing and application of NOAA, NWP/ JPS in Meteorology. (b) Equipment for Meteorology Lab & AWS (includes accessories , installation, Calibration and Training)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,289,220.00	1,284,704.10	Signed			2020-01-08	2020-01-01	2020-01-13			2020-02-17	2020-02-03	2020-03-09	2020-03-15	2020-04-13	2020-04-12	2020-10-10

BMD-C14 / Design, implementation and training on Common Alerting Protocol (CAP)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		82,144.50	0.00	Canceled	2020-09-21	2020-10-05	2020-12-17						2021-01-07	2021-02-11	2021-06-30	
BMD-C15 / Develop software of Common Alerting Protocol (CAP) for Disaster Management	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		164,289.00	0.00	Canceled	2020-09-13	2020-09-27	2020-12-10						2020-12-24	2021-01-28	2021-06-30	
BMD-C16 / Consultancy for BMD Climate Services Product generation and communication and outreach to sectoral users and stakeholders	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Quality And Cost-Based Selection	Open - International		645,000.00	0.00	Canceled	2020-07-29	2020-08-12	2020-10-25					2020-11-22	2020-12-20	2021-01-03	2021-02-07	2021-06-30
BMD-C17 / Technical Consultants for meteorology training including general meteorology training and NWP product interpretation	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		164,289.00	0.00	Canceled	2020-10-19	2020-11-02	2021-01-24						2021-02-07	2021-03-14	2021-06-30	
BMD-C18 / Install, configure and train on WRF model	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		164,289.00	0.00	Canceled	2020-09-24	2020-10-08	2020-12-28						2021-01-18	2021-02-22	2021-07-07	
BMD-C19 / Install, configure and training on storm surge and wave models (International Assignment)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		246,433.50	0.00	Canceled	2020-09-27	2020-10-11	2020-12-24						2021-01-07	2021-02-11	2021-06-23	
BMD-C20 / Design, installation, training on climate modeling and prediction (International Assignment)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - International		246,433.50	0.00	Canceled	2020-09-20	2020-10-04	2020-12-24						2021-01-28	2021-03-04	2021-06-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMD-C7 / Senior M&E specialist for PIU (National)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		68,147.46	36,544.38	Signed	2018-05-01	2017-12-24	2018-06-19	2018-06-03	2018-07-10	2018-06-06	2018-08-14	2018-06-14	2019-08-11	
BMD-C3 / Senior Financial Management Specialist for PIU (National consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		196,616.64	109,706.05	Signed	2017-09-03	2017-08-10	2017-10-22	2018-01-21	2017-11-12	2018-01-29	2017-12-17	2018-02-01	2021-06-30	
BMD-C5 / International Procurement Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		168,532.00	157,613.00	Signed	2017-08-10	2017-08-03	2017-09-28	2018-01-21	2017-10-19	2018-03-15	2017-11-23	2018-03-29	2018-05-22	
BMD-C2 / Sr. Procurement specialist for PIU (National consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		196,196.90	0.00	Canceled	2016-08-01		2016-09-19		2016-10-10		2016-11-14		2017-05-13	
BMD-C-3 / Sr. Procurement Specialist for PIU (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		196,196.90	111,495.01	Signed	2017-07-23	2017-07-27	2017-09-10	2017-10-18	2017-10-01	2017-11-21	2017-11-12	2017-12-17	2021-06-30	
BMD-C6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		168,532.00	0.00	Canceled	2017-10-15	2017-08-03	2017-12-03		2017-12-24		2018-01-28		2018-07-29	
BMD-C-4 / Senior Project Technical Coordinator (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		138,424.54	83,506.83	Signed	2018-06-28	2018-07-10	2018-08-02	2018-07-19	2018-09-13	2018-09-17	2018-11-01	2018-09-18	2020-10-31	
BMD-C4 / Senior Project Technical Coordinator (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		138,424.54	0.00	Canceled	2018-06-06	2018-05-31	2018-08-01		2018-08-16		2018-09-11		2020-06-30	
BMD-C23 / Individual Consultant for preparation of English version and rules and regulations of ABHAWA Act 2018	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		30,000.00	18,979.84	Signed	2018-08-12	2018-08-19	2018-08-30	2018-08-26	2018-09-27	2018-09-17	2018-10-25	2018-09-18	2019-04-23	
BMD-C22 / Individual Consultant for Web Page Design for BWCSP (Component-A)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		12,156.00	12,071.72	Signed	2018-09-03	2018-12-09	2018-09-17	2018-12-13	2018-10-15	2019-02-06	2019-02-14	2019-02-07	2019-05-15	
BMD-DOM-S2 / Selection of Junior Consultant (Procurement and Finance) (Intermittent)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		8,600.00	8,521.21	Signed	2019-05-14	2019-08-06	2019-05-21	2019-08-27	2019-06-25	2019-09-12	2019-07-09	2019-09-16	2020-07-08	
BMD-DOM-S3 / Selection of Senior Consultant / Senior Meteorologist	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		65,750.00	64,085.15	Signed	2019-07-04	2019-08-01	2019-07-11	2019-08-08	2019-08-15	2019-09-12	2019-08-29	2019-09-16	2021-06-09	
BMD-DOM-S5 / Mid level Consultant (Local)-4 persons (Satellite Ground Station, NWP Model, Meteorologist, Agro-Meteorologist)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		143,000.00	32,073.90	Signed	2019-07-23	2019-08-01	2019-07-30	2019-08-08	2019-09-03	2019-09-12	2019-09-17	2019-09-16	2021-06-28	
BMD-C-05 / International Procurement Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open		84,300.00	143,175.00	Signed	2019-08-21	2019-07-28	2019-11-06	2020-05-07	2019-11-20	2020-06-18	2019-12-11	2020-06-21	2021-06-30	

BMD-C-6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open		168,532.00	0.00	Under Implementation	2019-08-21	2019-07-28	2019-11-06		2019-11-20		2019-12-11		2021-06-30
BMD-R-C6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		168,532.00	0.00	Canceled	2018-04-23	2019-07-31	2018-04-30		2018-05-28		2018-07-01		2018-12-28
BMD-DOM-58 / Selection of Mid level Consultant- Agro Meteorologist (Local)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		35,715.00	34,733.07	Signed	2019-09-15	2019-09-17	2019-09-22	2019-09-22	2019-10-27	2020-01-23	2019-11-10	2020-01-23	2021-06-30
BMD-C-02 / Senior Procurement Specialist (National)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		125,000.00	0.00	Canceled	2019-10-06		2019-11-25		2019-12-02		2019-12-15		2021-06-30
BMD-DOM-54 / Selection of Consultant for fluid lab (Intermittent)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Pending Implementation	2020-02-27		2020-03-05		2020-04-09		2020-04-23		2021-06-30
BMD-DOM-56 / Selection of Mid level Consultant - Satellite ground station (Local)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		35,715.00	34,712.62	Signed	2020-02-27	2020-03-23	2020-03-05	2020-02-27	2020-04-09	2020-06-04	2020-04-23	2020-06-07	2021-06-30
BMD-DOM-57 / Selection of Mid level Consultant- Meteorologist (Local)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		35,715.00	34,733.07	Signed	2020-02-27	2020-03-23	2020-03-05	2020-02-27	2020-04-09	2020-06-04	2020-04-23	2020-06-07	2021-06-30
BMD-DOM-51 / Selection of Junior Consultant/Engineer	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		8,600.00	0.00	Pending Implementation	2020-05-21		2020-05-28		2020-07-02		2020-07-16		2021-06-30
BMD-DOM-59 / Selection of Junior Consultant (Engineer)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		8,600.00	0.00	Under Implementation	2020-05-21	2019-09-17	2020-05-28		2020-07-02		2020-07-16		2021-06-30
BMD-C-002 / Senior Procurement Specialist	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		116,440.00	62,487.22	Signed	2020-03-12	2020-03-15	2020-03-15	2020-03-19	2020-04-05	2020-05-19	2020-04-19	2020-06-28	2021-06-30
BMD-C-3 / Senior Financial Management Specialist	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Limited		103,350.00	55,419.25	Signed	2020-03-12	2020-03-15	2020-03-15	2020-03-19	2020-04-05	2020-05-18	2020-04-19	2020-06-07	2021-06-30
BMD-C-30 / Consultancy for Research Program	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Direct Selection	Direct		804,000.00	0.00	Pending Implementation	2020-07-27		2020-08-06				2020-10-12		2021-06-30