

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed Cost US\$ million	Packages	Dome stic Prefe rence (yes/ no)	Review by Bank (Prior / Post)	Comme nts
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contrac t for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contrac t for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under	0.83	1	Prior	CQS

	other methods				
--	------------------	--	--	--	--

PROCUREMENT PLAN Burkina Faso - B. Faso - Education Access and Quality Improvement Project (EAQIP)

General Information
 Country: Burkina Faso Bank's Approval Date of the Original Procurement Plan: 2017-05-03
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-27
 Project ID: P148062 GPN Date:
 Project Name: B. Faso - Education Access and Quality Improvement Project (EAQIP)
 Loan / Credit No: IDA / D0330, IDA / D6840
 Executing Agency(ies) Ministry of Secondary and Higher Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BF-MESS-9948-CW-RFB / Construction de lycées scientifiques	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Prior	Request for Bids	Open - International	Single Stage - One Envelope				9,747,756.00	9,190,810.17	Signed					2017-03-30	2018-08-02	2017-04-13	2018-09-05			2017-05-28	2018-09-28	2017-06-11	2018-11-15	2017-07-16	2019-01-30	2018-01-12	
BF-MESS-9949-CW-RFB / Construction d'un (01) CEG en location vente	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				170,000.00	134,014.49	Completed					2017-03-30	2017-07-03	2017-04-13					2017-05-13	2017-08-01	2017-05-20	2017-08-07	2017-06-24	2017-10-04	2017-10-22
BF-MESS-9950-CW-RFB / Construction d'un (01) lycée à Diéboougou dans la région du Sud Ouest	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				240,000.00	182,061.95	Completed					2017-03-30	2017-05-04	2017-04-13					2017-05-13	2017-06-02	2017-05-20	2017-06-02	2017-06-13	2017-07-19	2017-11-10
BF-MESS-9951-CW-RFB / Construction d'un (01) lycée à Tlao dans la région du Nord	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				240,000.00	203,181.68	Completed					2017-03-30	2016-05-30	2017-04-13					2017-05-13	2017-06-30	2017-05-20	2017-07-29	2017-06-06	2017-12-04	2017-11-03
BF-MESS-9953-CW-RFQ / Travaux de réflexion du CMD de Bobo Dioulassa	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Request for Quotations	Limited	Single Stage - One Envelope				140,000.00	5,899.61	Completed							2017-04-13	2018-03-14							2017-06-09	2018-03-06	2017-09-07	
BF-MESS-9954-CW-RFB / Réalisation de 30 forages puits dans les infrastructures en construction	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				420,000.00	199,050.45	Completed					2017-04-17	2017-05-08	2017-05-01					2017-05-31	2017-06-13	2017-06-07	2017-06-13	2017-07-05	2017-07-25	2017-09-03
MOF-REF-2 / Construction de 4 CEG et 5 lycées en location vente	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,816,000.00	1,660,041.00	Completed					2016-11-04	2016-10-21	2016-11-04					2016-11-04	2016-11-04	2016-11-25	2017-11-15	2017-02-27	2017-01-26	2017-08-26
BF-MESS-54526-CW-RFB / Construction d'un lycée en location-vente dans l'arrondissement 3 de Bobo	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				240,000.00	230,913.14	Completed					2018-03-22	2018-03-07	2018-04-21					2018-04-21	2018-04-05	2018-05-05	2018-04-05	2018-05-27	2018-06-18	2018-10-24
BF-MESS-54543-CW-RFQ / Travaux de réflexion du laboratoire du lycée Ouezin au profit du lycée scientifique de Bobo	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,000.00	6,380.41	Completed							2018-03-22	2018-03-14							2018-04-02	2018-03-26	2018-04-17	
BF-MESS-54549-CW-RFQ / Réalisation de deux forages non équipés sur le site des lycées scientifiques	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	17,817.12	Signed							2018-03-26	2018-03-26							2018-04-09	2018-04-13	2018-05-09	
BF-MESS-54537-CW-RFB / Achèvement du lycée de Coalla dans la région de TEST	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				128,000.00	85,713.09	Completed					2018-03-22		2018-03-23					2018-04-22		2018-05-06		2018-06-03	2018-11-22	2018-09-01
BF-MESS-199420-CW-RFB / Réalisation de forages/points d'eau	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - National	Single Stage - One Envelope				280,000.00	0.00	Under Implementation					2020-10-29	2021-01-21	2020-11-10					2020-12-10		2020-12-15		2021-01-19		2021-04-19
BF-MESS-199433-CW-RFB / Construction d'une école normale supérieure de formation des enseignants en sciences et d'un lycée scientifiques d'application	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - International	Single Stage - One Envelope				11,505,600.00	0.00	Pending Implementation					2020-12-18		2021-01-02					2021-02-16		2021-02-26		2021-04-02		2022-02-26
BF-MESS-199435-CW-RFB / Construction de lycées scientifiques régionaux	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Request for Bids	Open - International	Single Stage - One Envelope				6,147,088.00	0.00	Under Implementation					2020-11-23	2021-04-28	2020-12-03	2021-06-08				2021-01-17		2021-01-27		2021-03-03		2021-10-29

BF-MESS-54816-CS-CDS / suivi contrôle des infrastructures des 19 classes complémentaires et du lycée en location-vente à Koupela	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Consultant Qualification Selection	Open - National	72,000.00	75,896.54	Completed	2018-03-27	2017-01-23	2018-04-10	2018-04-16	2018-04-12							2018-04-18	2018-06-29	2018-05-07	2018-08-09	2018-09-04	2020-10-21
BF-MESS-112188-CS-CQS / Recrutement d'un prestataire de service pour la production de trois cent soixante (360) kits didactiques au profit des établissements d'enseignement post-primaire et secondaire publics du Burkina Faso	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Consultant Qualification Selection	Open - National	180,000.00	250,030.70	Completed	2019-05-03	2019-05-08	2019-05-17		2019-05-21	2019-06-27						2019-05-23	2019-08-19	2019-05-31	2019-09-09	2019-07-30	2020-07-30
BF-MESS-115021-CS-LCS / Audit financier et comptable du projet d'accès et d'amélioration de la qualité de l'éducation (PAAQE) pour concernera les exercices 2019 - 2020	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Least Cost Selection	Open - National	24,000.00	15,430.68	Signed	2019-05-16	2019-09-06	2019-05-23		2019-06-07	2019-09-09	2019-07-07	2019-12-30	2019-07-08	2019-10-23	2019-07-22	2020-02-14	2019-07-30	2020-04-02	2019-09-13		
BF-MESS-115023-CS-CQS / Appui technique à l'équipe du projet pour l'élaboration d'une charte d'audit et la mise à disposition de comptables d'appoint	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Under Implementation	2019-05-16	2019-12-30	2019-05-23		2019-06-07	2019-12-30					2019-06-10	2020-03-02	2019-06-23		2019-12-20		
BF-MESS-9956-CS-QCBS / Service de consultants pour les études architecturales et techniques et suivi architecturale des infrastructures des lycées scientifiques	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Quality And Cost-Based Selection	Open - International	505,000.00	0.00	Canceled	2017-05-16		2017-06-05				2017-06-25	2017-07-09			2017-07-19		2017-08-12		2017-10-11		
BF-MESS-199527-CS-CQS / Appui institutionnel - Organisation d'une consultation externe pour l'évaluation du projet EIA	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2020-12-16		2020-12-31			2021-01-10					2021-01-20		2021-02-17		2021-04-18		
BF-MESS-199528-CS-CQS / Service de consultants pour la sécurisation foncière des établissements réalisés	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Consultant Qualification Selection	Open - National	147,368.00	0.00	Under Implementation	2021-02-11	2021-03-17	2021-02-26	2021-04-06	2021-03-09						2021-03-16		2021-04-20		2021-07-19		
BF-MESS-199529-CS-CQS / Etude architecturale pour la réalisation des plans des classes préparatoires et centre de préparation à l'agrégation	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Pending Implementation	2020-11-25		2020-12-10			2020-12-21					2020-12-28		2021-01-25		2022-09-17		
BF-MESS-199530-CS-CQS / Suivi contrôle des travaux de construction des lycées régionaux, des CEG et lycées	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Under Implementation	2020-11-26	2021-06-17	2020-12-11	2021-07-21	2020-12-22						2020-12-29		2021-02-02		2023-01-03		
BF-MESS-199536-CS-CQS / Services ONG pour la coordination des activités COGES et PMS	IDA / D6840	Component 2: Improving the quality of teaching and learning	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Under Implementation	2020-12-23	2021-06-17	2021-01-07	2021-07-07	2021-01-18						2021-01-25		2021-03-01		2021-12-26		
BF-MESS-199537-CS-LCS / Recrutement d'un auditeur externe pour l'audit des comptes 2021-2022	IDA / D6840	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Least Cost Selection	Open - National	50,000.00	0.00	Under Implementation	2021-06-16	2021-07-14	2021-07-01		2021-07-25			2021-08-24	2021-08-28		2021-10-01		2021-10-29		2022-01-27		
BF-MESS-9955-CS-QCBS / Recrutement d'un éditeur pour la finalisation des 5 titres du post primaire	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Canceled	2017-03-30	2017-11-24	2017-04-20	2018-07-27	2017-05-17			2017-06-16	2017-06-23		2017-07-28		2017-09-01		2017-12-30		
BF-MESS-199534-CS-QCBS / Recrutement d'une institution internationale pour l'appui à la conception de programmes de formation initiale et le développement professionnel des enseignants	IDA / D6840	Component 2: Improving the quality of teaching and learning	Post	Quality And Cost-Based Selection	Open - International	600,000.00	0.00	Pending Implementation	2021-11-10		2021-11-25		2021-12-01			2021-12-15	2021-12-17		2022-01-03		2022-02-07		2022-04-08		
BF-MESS-199532-CS-QCBS / élaboration des 5 titres du secondaire et des 5 titres du post primaire	IDA / D6840	Component 2: Improving the quality of teaching and learning	Post	Quality And Cost-Based Selection	Open - International	1,800,000.00	0.00	Under Implementation	2021-01-21	2021-04-28	2021-02-05	2021-06-20	2021-03-01			2021-03-31	2021-04-07		2021-05-05		2021-06-09		2022-01-05		
BF-MESS-210834-CS-CQS / Etude architecturale et techniques pour la construction d'une école normale supérieure de formation des enseignants en sciences et d'un lycée scientifique d'application	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Under Review	2021-01-06	2021-07-14	2021-01-16		2021-01-20						2021-01-22		2021-02-11		2021-03-13		
BF-MESS-244238-CS-QCBS / supervision et contrôle des travaux de construction de six (06) lycées scientifiques régionaux, de huit (08) lycées classiques et de treize (13) Collèges d'Enseignement Général (CEG) en deux lots	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Quality And Cost-Based Selection	Open - International	500,652.00	0.00	Pending Implementation	2021-07-29		2021-08-12		2021-08-20			2021-09-19	2021-09-26		2021-10-31		2021-12-01		2022-06-29		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-MESS-9973-CS-INDV / Etude de faisabilité de l'intégration de l'EFTF dans les établissements d'enseignement secondaire	IDA / D0330	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2017-06-15		2017-06-22		2017-07-02		2017-07-26		2017-09-24	
BF-MESS-9977-CS-INDV / Etude d'impact de la vacation dans les établissements publics d'enseignement secondaires général	IDA / D0330	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2017-07-10		2017-07-15		2017-07-22		2017-08-15		2017-10-14	
MOF-REF-3 / Consultant international pour la mise en place des dispositifs d'évaluation aux examens (Université de Laval)	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Direct Selection	Direct		288,000.00	271,836.71	Completed	2016-02-17	2016-02-15	2016-02-17				2017-04-28	2017-05-03	2019-04-18	2020-01-06
MOF-REF-4 / Adaptation de CampusEn au contexte du Burkina	IDA / D0330	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Direct Selection	Direct		105,280.00	84,647.02	Completed	2016-09-14	2016-09-24	2016-09-14				2017-04-26	2017-05-09	2017-06-25	2019-08-23
BF-MESS-14790-CS-CDS / Consultation d'expert en programme IAI et DPE	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Direct Selection	Direct		542,000.00	1,211.77	Completed	2016-07-20	2017-04-27	2016-07-20				2017-05-15	2017-05-24	2018-05-10	2018-06-29
BF-MESS-9971-CS-INDV / Accompagnement à l'élaboration des manuels scolaires et guides pédagogiques	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2017-04-20		2017-04-25		2017-05-09		2017-05-26		2017-07-25	
BF-MESS-30866-CS-CDS / Etude de sol des lycées scientifiques	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Direct Selection	Direct		52,000.00	40,181.57	Completed	2017-12-04	2017-09-13	2017-12-14	2017-11-20			2018-01-11	2018-02-22	2018-02-10	2018-06-19
BF-MESS-54555-CS-INDV / Recrutement d'un (1) superviseur/vérificateur en Histoire	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-04-02		2018-04-03		2018-04-10		2018-04-14		2019-04-09	
BF-MESS-54558-CS-INDV / Recrutement d'un (1) superviseur/vérificateur en Géographie	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-04-02		2018-04-05		2018-04-12		2018-04-18		2019-04-13	
BF-MESS-54559-CS-INDV / Recrutement d'un (1) superviseur/vérificateur en SVT	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-04-02		2018-04-07		2018-04-11		2018-04-17		2019-04-12	
BF-MESS-54560-CS-INDV / Recrutement d'un (1) superviseur/vérificateur en Français	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-04-02		2018-04-06		2018-04-10		2018-04-17		2019-04-12	
BF-MESS-54562-CS-INDV / Recrutement d'un (1) superviseur/vérificateur en Anglais	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-04-02		2018-04-06		2018-04-10		2018-04-17		2019-04-12	
BF-MESS-133669-CS-INDV / Actualisation du cadre de gestion environnementale et sociale du projet d'Amélioration de l'Accès et de la Qualité de l'Éducation (PAAQE) - financement additionnel	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Limited		30,000.00	16,216.58	Completed	2019-09-17	2019-10-21	2019-09-22	2019-10-22	2019-10-13	2019-11-04	2019-11-18	2019-10-30	2020-01-02	2020-01-02
BF-MESS-133671-CS-INDV / Actualisation du cadre politique de réinstallation du projet d'Amélioration de l'Accès et de la Qualité de l'Éducation (PAAQE) - Financement additionnel	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Limited		30,000.00	16,130.78	Completed	2019-09-17	2019-10-21	2019-10-01	2019-10-22	2019-10-11	2019-10-30	2019-11-05	2019-10-30	2020-01-04	2020-01-02
BF-MESS-133670-CS-INDV / Audit environnemental et social du PAAQE	IDA / D0330	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2019-09-17		2019-10-01		2019-10-11		2019-11-04		2019-12-19	
BF-MESS-9969-CS-INDV / Évaluation externe des curricula des premiers sous-cycles de l'éducation de base	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2019-02-14		2019-02-24		2019-03-10		2019-04-03		2019-06-02	
BF-MESS-98210-CS-INDV / Etude d'évaluation du système de la location-vente d'établissements à des promoteurs privés	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-02-15		2019-02-22		2019-03-01		2019-03-22		2019-05-06	
BF-MESS-98208-CS-INDV / Etude d'évaluation du programme IAI et DPE	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-02-15		2019-02-22		2019-03-01		2019-03-22		2019-05-06	

BF-MESS-98206-CS-INDV / Etude d'évaluation de la mise en œuvre des PAS et des COCES dans les cinq régions les plus pauvres	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2019-02-14	2019-02-14	2019-02-19	2019-03-12	2019-04-26				
BF-MESS-98204-CS-INDV / Etude d'évaluation des subventions aux établissements et aux élèves issue de milieux défavorisés	IDA / D0330	Component 2: Improving the quality of teaching and learning	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2019-02-15	2019-02-15	2019-03-01	2019-03-17	2019-05-01				
BF-MESS-199558-CS-INDV / recrutement d'un Spécialiste en sauvegarde sociale	IDA / D6840	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Individual Consultant Selection	Open	41,472.00	30,340.63	Signed	2020-10-27	2020-11-12	2020-11-12	2021-01-18	2020-11-19	2021-01-29	2020-12-13	2021-01-29	2021-12-08
BF-MESS-199560-CS-INDV / recrutement d'un Spécialiste en sauvegarde environnementale	IDA / D6840	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Individual Consultant Selection	Open	41,472.00	30,340.63	Signed	2020-10-22	2020-11-12	2020-11-07	2021-01-21	2020-11-14	2021-01-29	2020-11-29	2021-01-29	2021-11-24
BF-MESS-200189-CS-INDV / Vérification, adaptation et finalisation des études d'avant projet détaillé (APD) de lycées scientifiques régionaux	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2020-10-30	2021-04-27	2020-11-01		2020-11-03		2020-11-13		2020-12-13
BF-MESS-204934-CS-CDS / Assistance pour la maintenance du logiciel TOMPRO	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Direct Selection	Direct	9,600.00	0.00	Pending Implementation	2021-01-06		2021-01-11				2021-02-08		2022-02-03
BF-MESS-199533-CS-CDS / Mise en place d'un système moderne d'organisation des examens avec l'appui de l'assistance technique canadienne engagée dans le projet initial et renforcement de capacité des acteurs	IDA / D6840	Component 2: Improving the quality of teaching and learning	Post	Direct Selection	Direct	250,000.00	0.00	Under Implementation	2021-03-01	2021-04-21	2021-03-15				2021-04-19		2023-04-09
BF-MESS-231611-CS-CDS / Audit de clôture du PAAQE - Exercice 2021	IDA / D6840	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Direct Selection	Direct	11,000.00	0.00	Under Implementation	2021-04-30	2021-06-25	2021-05-03				2021-05-10		2021-06-24
BF-MESS-231903-CS-INDV / Réalisation de Notices d'Impact Environnemental et Social (NIES) des sous-projets de construction de huit (08) Lycées et treize (13) Collèges d'enseignement général (en 8 lots)	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Open	147,000.00	0.00	Under Implementation	2021-04-30	2021-04-30	2021-05-12		2021-05-14		2021-05-27		2021-07-11
BF-MESS-231955-CS-INDV / Recrutement d'un comptable (consultant) pour renforcer l'équipe de gestion financière dans le cadre du fond additionnel du PAAQE	IDA / D6840	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Individual Consultant Selection	Limited	17,280.00	0.00	Canceled							2021-05-21		2022-05-16
BF-MESS-231969-CS-INDV / Recrutement d'un Ingénieur du génie civil (consultant) pour renforcer l'équipe du génie civil dans le cadre du financement additionnel du PAAQE	IDA / D6840	Component 3: Contributing to strengthening education institutional capacity at central and decentralized entities	Post	Individual Consultant Selection	Limited	41,472.00	0.00	Under Implementation	2021-05-03	2021-05-07	2021-05-06		2021-05-07		2021-05-20		2021-06-19
BF-MESS-235023-CS-INDV / Recrutement d'un(e) consultante en violences basées sur le genre au sein de l'unité de gestion du projet	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Limited	24,000.00	0.00	Under Implementation	2021-05-21	2021-05-20	2021-05-26		2021-05-31		2021-06-17		2021-12-14
BF-MESS-235040-CS-INDV / Recrutement d'un comptable (consultant) pour renforcer l'équipe de gestion financière dans le cadre du fond additionnel du PAAQE	IDA / D6840	Component 1: Expanding equitable access to pre-school education in the two poorest regions and secondary education in the five poorest regions	Post	Individual Consultant Selection	Limited	17,280.00	0.00	Under Implementation	2021-05-22	2021-05-25	2021-05-27		2021-05-30		2021-06-16		2022-06-11
BF-MESS-242288-CS-CDS / Mise à niveau et appropriation du système intégré de gestion des examens et concours (SIGEC) et implémentation sur sites pilotes	IDA / D6840	Component 2: Improving the quality of teaching and learning	Post	Direct Selection	Direct	139,358.00	0.00	Under Implementation	2021-07-28	2021-07-27	2021-08-04				2021-09-04		2022-02-01