

REPUBLIKA HRVATSKA  
 PROJEKT Kontrole onečišćenja  
 okoliša Jadranskog mora (I)  
 DAROVNICA BROJ TF017706  
 PLAN NABAVE RADOVA I ROBE  
 29. rujna 2016.

REPUBLIC OF CROATIA  
 ASEP Control Project (I)  
 GRANT NUMBER TF017706  
 PROCUREMENT OF WORKS AND GOODS  
 September 29th 2016

Broj projekta / Project Identification No	Nabava / Procurement			Natječajni dokument / Bidding Document		Datum objave natječaja / Advertise Bid Date	Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Izvoditelj (naziv, adresa) / Contractor (name, address)	
	Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of Bidding Document	Odobrenje WB / WB no-objection obtained		Datum izdavanja / Issuing of Bidding Document	Predaja i otvaranje ponuda / Submitting and Opening of the Bids	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed	Završetak posla / Contract completion date		
1	4	5	6	7	8	14	15	16	17	18	19	20	21	22	
W/1	Works on remediation of landfill Sitnica with closed leachate system	ICB	prior		02/17	03/17	03/17	03/17	06/17	06/17	07/17	08/17	08/17	08/18	
G/1	Equipment for monitoring.	ICB	prior		03/17	04/17	04/17	04/17	07/17	08/17	08/17	09/17	10/17	02/18	

0

	U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING
	PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING
	DOVRSENO / FINISHED

REPUBLIKA HRVATSKA  
 PROJEKT Kontrole onečišćenja  
 okoliša Jadranskog mora (I)  
 DAROVNICA BROJ TF017706  
 PLAN NABAVE USLUGA

29. rujna 2016.

REPUBLIC OF CROATIA  
 ASEP Control Project (I)  
 GRANT NUMBER TF017706  
 PROCUREMENT OF SERVICES

September 29<sup>th</sup> 2016

	Nabava / Procurement	Projektni zadatak / ToR		Predkvalifikacija / Prequalification							Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)	
				Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List												
				Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained	Slanje oglasa banci / Sending notice to WB	Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List	Odobrenje WB / WB no-objection obtained	Datum izdavanja / Issuing of RFP	Predaja i otvaranje ponuda / Submitting and Opening of the Proposals	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained		Objava dodjele ugovora / Notify for Award of Contract
4	5	6	8	9	10	11	12	13	15	16	17	18	19	20	21	22			
<b>Technical assistance</b>																			
TA/1-1	Preparation of the Feasibility study (FS) with Cost-benefit analysis (CBA), employer's requirements, conceptual design with location permit and application for EU co-financing of remediation Diklo landfill with leachate capture and leachate treatment plant (Addendum No. 2. for the preparation of Main Design with Bill of Quantities, in preparation, planned amount: 93.841,64 USD)	QCBS	prior		19/11/14	18/12/14	19/11/14	20/11/14	02/12/14	18/12/14	29/01/15	30/01/15	09/03/15	15/05/15	01/06/15	12/06/15	03/06/15	07/17	JV: SAFEGE Consulting Engineers, Institut IGH d.d., PanGeo Projekt d.o.o., SAFEGE d.o.o., CONSEKO-SAFEGE S.A.
TA/1-2	Updating the EIA with public consultation and dissemination process including control investigation works and monitoring for Diklo landfill	CQS	prior		15/12/14	22/12/14	22/12/14	23/12/14	19/01/15	06/02/15	13/02/16	16/02/15	17/03/15	15/05/15	01/06/15	12/06/15	03/06/15	11/16	Dvokut ECRO ltd.
TA/2	Preparation of the Strategic Environmental Assessment (SEA) of the Croatia Waste and Leachate Management Plan and Guidelines for preparation of Waste and Leachate Management Plans	QCBS	prior		28/05/13	17/07/13	22/12/15	09/07/13	26/07/13	02/08/13	12/08/13	19/08/13	07/01/14	25/03/14	26/03/14	02/04/14	31/03/14	10/15	JV: SAFEGE Consulting Engineers, ENVECO S.A., KACTIMAR, CER, SAFEGE d.o.o.
TA/2-1	ASEPC I – Update of Strategic Environmental Assessment of the Croatia Waste and Leachate Management Plan	SSS	prior		05/05/16	19/05/16						19/05/16	24/05/16	25/5/16	2/6/16	8/6/16	03/06/16	03/08/16	JV: SAFEGE SAS and SAFEGE d.o.o.
TA/3-1	Analysis of the environmental measures and EMP for the remediation of Landfill Sitnica with assessment of nutrient contribution	CQS	post		10/16	10/16	11/16	11/16	12/16	12/16	12/16	01/17	01/17	01/17	02/17	02/17	12/16	10/18	

		Nabava / Procurement		Projektni zadatak / ToR		Predkvalifikacija / Prequalification					Natječajna procedura / Bidding Procedure		Ocjena ponuda / Bid Evaluation		Ugovor / Contract			Konzultant (naziv, adresa) / Consultant (name, address)	
		Način nabave / Procurement Method	Revizija svjetske banke / WB revision	Predkvalifikacija / Prequalification	Datum slanja dokumenta na odobrenje / Request for approval of ToR	Odobrenje WB / WB no-objection obtained	Iskazivanje interesa / Expression of Interest			Kratka lista kvalificiranih izvođača / Short List		Datum izdavanja / Issuing of RFP	Predaja i otvaranje ponuda / Submitting and Opening of the Proposals	Datum slanja izvješća / Report date	Odobrenje WB / WB no-objection obtained	Objava dodjele ugovora / Notify for Award of Contract	Datum ugovaranja / Contract signed		Završetak posla / Contract completion date
							Slanje oglasa banci / Sending notice to WB	Datum objave oglasa / Advertise notice date	Datum dostave ponude / Submitting of the expressions	Datum slanja kvalificirane liste na odobrenje / Request for approval of Short List	Odobrenje WB / WB no-objection obtained								
		4	5	6		8	9	10	11	12	13	15	16	17	18	19	20	21	22
TA/3-2	Preparation of Main Design with Bill of Quantities and TOR for works contract for remediation of landfill Sitnica with closed leachate system (Addendum No. 1 for the option analysis of leachate management, in preparation, planned amount: 5.865 USD)	SSS	prior		04/16	04/16						05/16	05/16	06/16	06/16	08/16	08/16	03/17	
TA/3-3	Supervision Services for remediation of landfill Sitnica	CQS	post		03/17	03/17	04/17	04/17	05/17	05/17	06/17	06/17	06/17	07/17	08/17	08/17	08/17	08/18	
TA/4	Preparation of the Feasibility study (FS) with Cost-benefit analysis (CBA) and application for EU co-financing of remediation of Karepovac landfill with leachate capture and leachate treatment	QCBS/CQS	post		04/17	05/17	05/17	05/17	06/17	06/17	06/17	06/17	08/17	08/17	09/17	09/17	09/17	10/18	
TA/5	Other Studies required for EU review and compliance	QCBS/CQS	prior / post		02/17	02/17	03/17	04/17	05/17	06/17	07/17	07/17	08/17	09/17	10/17	11/17	12/17	12/18	

U POSTUPKU NABAVE / PROCUREMENT PROCEDURE ONGOING  
 PROVEDBA UGOVORA U TIJEKU / CONTRACT UNDER RUNNING  
 DOVRSENO / FINISHED