



Implement participatory social accountability for better health in Moldova (P150873)

EUROPE AND CENTRAL ASIA | Moldova | Health, Nutrition & Population Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 07-Dec-2015 | ISR21603 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:19-Nov-2014

Effectiveness Date:19-Nov-2014

Original Closing Date:19-Nov-2019

Revised Closing Date:19-Nov-2019

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project proposes a holistic approach that links national planning, monitoring and execution systems with service delivery performance in the health sector. More specifically, the project aims to empower civil society organizations and citizens with the skills and knowledge to monitor performance of service providers which is expected to assist the Ministry of Health develop a stronger oversight capacity that will complement and strengthen the existing planning, monitoring and evaluation processes. The Project is designed to be implemented over a five-year period to include 70 hospitals and a representative sample (120) of primary healthcare facilities. The applied results of social accountability tools will serve as guidance to provide stronger evidence-based support to the reforms promoted by the Ministry of Health. In order to achieve the above the project implementation will consists of four main components: (1) Promoting citizen monitoring of hospital performance; (2) Strengthening performance based incentive program in family medicine through social audits of primary healthcare institution; (3) Creating an enabling environment for informed public dialogue in health; and (4) Knowledge and learning and project management.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Unsatisfactory
Overall Implementation Progress (IP)	--	● Unsatisfactory

Implementation Status and Key Decisions



Implementation of project activities has not yet started. The CSO awarded the grant and the health team of the World Bank are currently working out the content of activities, including the project's approach to monitoring and evaluation. This is taking place over email. Given that project activities and milestones are likely to change as a result of these discussions, the project will likely be restructured in the near future.

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

Comments

"Rating at approval" was not filled in. I am assuming that the rating would have been moderate, given the political climate in Moldova.

Results

Project Development Objective Indicators

►Public hospitals efficiency score (Number, Custom)

Baseline	Actual (Previous)	Actual (Current)	End Target
----------	-------------------	------------------	------------



Value	0.00	--	0.00	0.00
Date	19-Nov-2014	--	25-Nov-2015	19-Nov-2019

Overall Comments

Please note: This project has not yet started and nothing has been measured. The health team would like to modify the indicators in the original project paper.

Zeros have been inserted for an originally proposed indicator so that the ISR can be submitted through the portal (it does not allow blanks).

Intermediate Results Indicators

▶Number of public hospitals assessed for efficiency (Number, Custom)


	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	19-Nov-2014	--	25-Nov-2015	19-Nov-2019

Overall Comments

Please note: This project has not yet started and nothing has been measured. The health team would like to modify the indicators in the original project paper.

Zeros have been inserted for an originally proposed indicator so that the ISR can be submitted through the portal (it does not allow blanks).


Data on Financial Performance**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P150873	TF-18162	Effective	USD	0.73	0.73	0.00	0.26	0.47	 35%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P150873	TF-18162	Effective	19-Nov-2014	19-Nov-2014	19-Nov-2014	19-Nov-2019	19-Nov-2019

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.