



Honduras Tropical Cyclones Eta and Iota Emergency Recovery Project (P175977)

LATIN AMERICA AND CARIBBEAN | Honduras | Urban, Resilience and Land Global Practice |
IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 2 | ARCHIVED on 28-Sep-2021 | ISR48219 |

Implementing Agencies: Republic of Honduras, SEDECOAS (Secretaría de Desarrollo Comunitario, Agua y Saneamiento)

Key Dates

Key Project Dates

Bank Approval Date: 18-Dec-2020

Effectiveness Date: 04-Jun-2021

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2026

Revised Closing Date: 31-Dec-2026

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to support Honduras' response and recovery needs and strengthen institutional capacity to manage a resilient and inclusive recovery and reconstruction.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Component 1: Emergency relief, response and public health and safety operations:(Cost \$10.00 M)

Component 2: Resilient rehabilitation and reconstruction of public and community infrastructure and resumption of public services:(Cost \$129.00 M)

Component 3: Institutional support to the Government recovery and reconstruction program:(Cost \$11.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Risk Rating	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

The Project was approved by the World Bank on December 18, 2020. The Project Financing Agreement was signed on March 9 and became effective on June 4, 2021. The Government is currently establishing the Project Implementation Unit, finalizing safeguards instrument and in the early stages of the implementation of project activities.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	Substantial	Substantial	Substantial
Macroeconomic	Substantial	Substantial	Substantial
Sector Strategies and Policies	Moderate	Substantial	Substantial
Technical Design of Project or Program	Moderate	Substantial	Substantial
Institutional Capacity for Implementation and Sustainability	High	High	High
Fiduciary	High	High	High
Environment and Social	High	High	High
Stakeholders	Substantial	Substantial	Substantial
Other	Substantial	Substantial	Substantial
Overall	Substantial	Substantial	Substantial

Results

PDO Indicators by Objectives / Outcomes

Support Honduras' response and recovery needs				
▶ People benefiting from sustained livelihoods through emergency response and relief services from the GoH (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100,000.00
Date	09-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of people benefiting from sustained livelihoods through emergency response and relief services from the GoH financed by this Project.			
□ Percentage of which are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	48.00
□ Percentage of which are IPs and ADs (Text, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	TBD



► People benefiting from restored public services in a resilient manner (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	800,000.00
Date	09-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of people benefiting from restored public services in a resilient manner financed by this Project.			
□ Percentage of which are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	48.00
□ Percentage of which are IPs and ADs (Text, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	TBD

strengthen institutional capacity to manage resilient and inclusive reconstruction and recovery from				
► Local recovery participatory planning processes (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	20.00
Date	09-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of local recovery participatory planning processes. Local planning process might include, among others local stakeholders, local governments and organizations of IPs and ADs.			

Intermediate Results Indicators by Components

Emergency relief, response and public health and safety operations				
► People benefiting from food/non food items distribution (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	72,000
Date	09-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2021
Comments:	This indicator will measure the number of people benefiting from food-non food items distribution financed by the Project.			



Percentage of which are IPs/ADs (Text, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	TBD
Date	02-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026

Resilient rehab. and reconstruction of public and community infra. and resumption of public services

► Number of repaired, reconstructed or new public infrastructure (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	200.00
Date	09-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of repaired, reconstructed or new public infrastructure financed by this Project.			

► People benefiting from restored access to an all-season road (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80,000
Date	02-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of people benefitting from restored access to an all-season road financed by the Project.			

Percentage of which are women (Text, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	48.00

Percentage of which are IPs and ADs (Text, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	TBD
Date	02-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026

► Average citizen satisfaction rate with at least one subproject provided under component 2 (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	85.00
Date	02-Nov-2020	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the average citizen satisfaction rate with at least one subproject provided under component 2			



Institutional support to the Government recovery and reconstruction program				
▶ Staff trained in recovery planning and/or project management (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	200.00
Date	02-Feb-2021	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of staff trained in recovery planning and/or project management financed by the Project. Trained Staff can include personnel from the PIU, staff from the PIU institution, and local government personnel.			
□ Percentage of which are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	48.00
□ Percentage of which are IPs and ADs (Text, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	TBD
Date	02-Feb-2021	12-Mar-2021	12-Mar-2021	31-Dec-2026
▶ Number of information and communication outputs related to recovery and reconstruction program (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	500.00
Date	01-Feb-2021	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	This indicator will measure the number of information and communication activities related to the recovery and reconstruction program financed by the Project. Information and communication activities will be defined in the MOP.			
▶ Grievances responded to in the stipulated time (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	01-Feb-2021	12-Mar-2021	12-Mar-2021	31-Dec-2026
Comments:	The indicator will measure the proportion of grievances responded to in the stipulated time, as defined by the safeguards documents.			

Performance-Based Conditions



Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P175977	IDA-68220	Effective	USD	150.00	150.00	0.00	14.68	135.32	9.8%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P175977	IDA-68220	Effective	18-Dec-2020	08-Mar-2021	04-Jun-2021	31-Dec-2026	31-Dec-2026

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
