

MINISTRY OF HEALTH

Transforming Health Systems for Universal Care Project

Project Procurement Plan Financial Year 2016/2017

IDA CREDIT No. 5836-KE

GFF Grant Agreement TF0A2561

PHRD Grant Agreement TF0A2792

General

1. **Project information:** *The Government of Kenya has applied for a Credit from the International Development Association supporting the Transforming Health Systems or Universal Care Project*
2. **Bank's approval Date of the procurement Plan [Original::]**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 1st June, 2016 to 31st December, 2017

II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Method Threshold	Prior Review Threshold
1	ICB - Works	≥US\$15 million	≥US\$10 million
2	NCB- Works	<US\$15 million	≥US\$10 million
3	Shopping - Works	<US\$200,000	None
1.	ICB (Goods, & Non-Consulting Services)	≥US\$ 3 million	≥US\$ 1 2 million
2.	NCB (Goods, & Non-Consulting Services)	<US\$ 3 million	≥ US\$ 1 2 million
3.	Shopping (Goods and Non Consulting Services) ¹	<US\$ 100,000	None
4	Direct Contracting	All Values	≥US\$100,000

2. **Prequalification.** Bidders for Not Applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.- Not Applicable
3. **Reference to (if any) Project Operational/Procurement Manual:**
TBA

¹ For procurement of motor vehicles, shopping threshold is up to USD 500,000.

4. **Any Other Special Procurement Arrangements:** None
5. Procurement Packages with Methods and Time Schedule

1	2	3	4	5	6	7	8	9
R e f . N o	Contract (Description)	Estimated Cost(USD)	Procu reme nt Meth od	Prequalifi cation (yes/no)	Dome stic Prefer ence (yes/n o)	Revi ew by Ban k (Pri or / Post)	Expected Bid- Opening Date	Comm ents
Goods & Non-Consulting Services								
1.	Midwifery 5 skills labs in KMTC	247,500	NCB	No	No	Post	31.3.2017	2.1.3(K EMSA)
2.	Purchasing of RMNCAH commodities	11,000,000	ICB	No	No	prior	31.3.2017	1.2 (KEMSA)
3.	Supply and Delivery 6 vehicles	475,250	Shop ping	No	No	post	28.02.17	2.1, 2.2, 2.3. 1& 3.2.
4.	Purchase of PILOT motorbikes with attached caravans.	29,700	shop ping	no	no	post	30.06.17	3.2c
5.	Provision of project Printing services year 1	47,000	shop ping	no	no	post	31.12.17	2&3
6.	Supply & Delivery of ICT Project Office Equipment	37,000	shop ping	no	no	post	28.02.17	2.2&3. 2.4
7.	assorted furniture	45,000	shop ping	no	no	post	31.05.2017	3.2.4
8.	Office appliances	10,000	Shop ping	no	No	post	31.05.2017	

II. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold	Prior Review Threshold
1.	Competitive Methods (QCBS; QBS; FBS; LCS) (Firms)	All Values	≥\$1,000,000 500,000
2.	Consultants Qualifications (CQS)	≤\$300,000	None
3.	Individual Consultants (IC)	All Values	≥\$200,000
3.	Single Source (Firms)	All Values	≥\$100,000
4.	Sole Source (Individuals)	All Values	≥\$100,000

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

- 3. Any Other Special Selection Arrangements: N/A**

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6	7
Ref . No.	Description of Assignment	Estimated Cost in USD	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
1.	Provision of IIFRA services(new contract)	1,000,000	QCBS	Prior	28.02.17	Component 3.2b
2.	Provision of consultancy service to Develop ASRH investment Strategy	15,000	IC	post	2.6.17	2.1b
3.	Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	38,000	IC	post	1.6.17	2.1b
4.	TA to Conduct supplementation research in WRA	29,000	IC	post	1.6.17	2.1b
5.	TA Develop the M&E Framework for health sector	36,000	IC	post	1.6.17	.2.2
6.	TA on system upgrade/servicing based on	5,500	IC	post	1.6.17	2.2b

	emerging needs and functionalities with external					
7.	TA for review of proposals	10,700	IC	post	1.6.17	3.2c
8.	Employment of Component 1 (No) coordinator (Q)	20,900	IC	post	1.4.17	
9.	Employment of Asst. Coordinators 4no. (N)	46,700	IC	post	1.4.17	
10.	TA to Conduct Environmental Audit / EIA / HIA	15000	IC	post	01.07.17	3.2.4
11.	procure technical assistance to develop grievance guide	4000	IC	post	30.06.17	3.2.4
12.	TA to Conduct Social Assessment and VMGP development	72,000	IC	post	1.02.17	3.2.4
13.	Technical assistance to develop certification guidelines	3,000	IC	post	1.9.17	2.1.
14.	Technical assistance for developing accreditation framework for conformity assessment bodies.	9000	IC	post	1.12.17	2.1.

PROCUREMENT PLAN Kenya : Transforming Health Systems for Universal Care

General Information
Country: Kenya **Bank's Approval Date of the Original Procurement Plan:** 2017-02-09
Project ID: P152394 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2019-08-05
Project Name: Transforming Health Systems for Universal Care **GFN Date:** 2017-04-07
Loan / Credit No: IDA / 58360
Executing Agency(ies): Ministry of Health

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
KE-MOH-6331-GO-RFQ / Supply and Delivery of 6 Project vehicles	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		475,250.00	307,045.19	Signed								2017-02-25								2017-04-22	2017-10-19		
KE-MOH-6335-GO-RFQ / procurement of assorted furniture	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Under Implementation								2017-02-25								2017-04-22	2017-10-19		
KE-MOH-6336-GO-RFQ / purchase of Office appliances (refrigerators, water dispensers, etc.)	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Under Implementation								2017-02-25								2017-04-22	2017-10-19		
KE-MOH-6323-GO-RFB / Procurement of Midwifery 5 skills labs for Kenya Medical Training College (KMTCC)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	240,655.73	Signed					2017-03-06			2017-03-11				2017-04-22		2017-05-22		2017-06-26	2017-12-23		
KE-MOH-6332-GO-RFB / Supply & Delivery of ICT Project Office Equipment	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,500.00	113,148.47	Signed								2017-02-25								2017-04-22	2017-10-19		
KE-MOH-8151-GO-RFQ / Purchase of PILOT motorbikes with attached caravans.	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,700.00	0.00	Pending Implementation								2017-07-05								2017-08-30	2018-02-26		
KE-MOH-28912-GO-RFQ / Purchase of one multipurpose printer (line 12 of AWP), eight laptops (line 408 and 521 of AWP) and one LCD Projector (line 11 of AWP)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,001.00	0.00	Pending Implementation								2017-11-28								2018-01-23	2018-07-22		

KE-MOH-32549-GO-RPQ / Purchase of 155 Tablets (line 13 and 885 of AWP)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,184.47	0.00	Pending Implementation										2018-02-05						2018-04-02			2018-09-29
KE-MOH-57582-GO-RPQ / Purchase of 3 laptops for PMT	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	0.00	Pending Implementation										2018-11-21						2019-01-16			2019-07-15
KE-MOH-28915-GO-RFB / Purchase of one(No) 53 Sester Bus for KMTC	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		157,895.00	0.00	Cancelled										2018-01-20						2018-03-17			2018-09-13
KE-MOH-86131-GO-RPQ / procurement of 6 motorcycles	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation										2018-12-08						2019-02-02			2019-08-01
KE-MOH-86134-GO-RPQ / procurement of assorted office furniture (8 executive office chairs and 2 four way work station)	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	0.00	Pending Implementation										2018-12-01						2019-01-26			2019-07-25
KE-MOH-86248-GO-RPQ / procurement of 10 laptops, 1 multi purpose printer and 1 LCD Projector	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,300.00	0.00	Under Implementation										2018-12-08						2019-02-02			2019-08-01
KE-MOH-86057-GO-RPQ / procurement of 105 mobile phones	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,250.00	0.00	Pending Implementation										2018-12-08						2019-02-02			2019-08-01
KE-MOH-28914-GO-RPQ / Purchase of 3 Project Motor Vehicles (4x4 Hardtops vehicle) for CRD, CoG and PMTUHC secretariat	IDA / 58360	Strengthening Institutional Capacity	Post	Request for Quotations	Limited	Single Stage - One Envelope		288,000.00	0.00	Pending Implementation										2018-11-24						2019-01-19			2019-07-18
KE-MOH-28913-GO-RPQ / purchase of 25 cell phones	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,300.00	0.00	Under Implementation										2017-10-28						2017-12-23			2018-06-21
KE-MOH-85982-GO-RPQ / procurement of 15 tablets	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation										2018-12-08						2019-01-16			2019-05-16
KE-MOH-86105-GO-RFB / Procurement of qty 6822 mama packs	IDA / 58360	Impeving Primary Health Care Results	Post	Request for Bids	Open - National	Single Stage - One Envelope		306,990.00	0.00	Under Implementation				2018-11-20						2018-11-25				2019-01-06		2019-02-05		2019-03-12	2019-09-08
KE-MOH-99733-GO-RPQ / Procure 12 No All in one desktop computer , 4 No Laptop computer , 2 No Medium duty printer and 1 No label printer	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,700.00	0.00	Pending Implementation										2019-02-18						2019-04-15			2019-10-12
KE-MOH-100281-GO-RPQ / Procure No 4 office desks, 10 No office tables, 16 No office tables, 14 No waiting bay seats, 1 No conference room table and 10 No conference room chairs	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,160.00	0.00	Pending Implementation										2019-02-27						2019-04-24			2019-10-21

KE-MOH-8189-CS-INDV / Provision of consultancy service to Develop ASRH investment Strategy	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2017-06-02	2017-06-07	2017-06-28	2017-08-02	2018-01-29
KE-MOH-8170-CS-INDV / Provision of Consultancy support to Develop and disseminate strategy for Nutrition through ECD Centers	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	38,000.00	0.00	Under Implementation	2017-06-02	2017-06-07	2017-06-28	2017-08-02	2018-01-29
KE-MOH-8187-CS-INDV / TA on system upgrade/servicing based on emerging needs and functionalities with external	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	5,500.00	0.00	Pending Implementation	2017-06-02	2017-06-07	2017-06-28	2017-08-02	2018-01-29
KE-MOH-8189-CS-INDV / TA for review of proposals	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	10,700.00	0.00	Under Implementation	2017-03-13	2017-03-18	2017-04-08	2017-05-13	2017-11-09
KE-MOH-8357-CS-INDV / Technical assistance to develop certification guidelines	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited	3,000.00	0.00	Under Implementation	2017-09-04	2017-09-09	2017-09-30	2017-11-04	2018-05-03
KE-MOH-8355-CS-INDV / TA to Conduct Environmental Audit / EIA / HIA	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	15,000.00	0.00	Pending Implementation	2017-07-03	2017-07-08	2017-07-29	2017-09-02	2018-03-01
KE-MOH-8356-CS-INDV / Technical assistance for developing accreditation framework for conformity assessment bodies.	IDA / 58360	Improving Primary Health Care Results	Post	Individual Consultant Selection	Limited	9,000.00	0.00	Pending Implementation	2017-12-01	2017-12-06	2017-12-27	2018-01-31	2018-07-30
KE-MOH-8365-CS-INDV / TA to Conduct supplementation research in WRA	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	29,000.00	0.00	Under Implementation	2017-06-02	2017-06-07	2017-06-28	2017-08-02	2018-01-29
KE-MOH-8211-CS-INDV / technical assistance to develop grievance guide	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	4,000.00	0.00	Pending Implementation	2017-09-01	2017-09-06	2017-09-27	2017-11-01	2018-04-30
KE-MOH-8196-CS-INDV / Employment of Component 1 (No) coordinator (Q)	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	20,900.00	0.00	Canceled	2017-03-01	2017-03-06	2017-03-27	2017-05-01	2017-10-28
KE-MOH-10353-CS-INDV / Employment of Component 1 (No) coordinator (Q) for a period of two years.	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	83,000.00	83,000.00	Signed	2017-03-31	2017-04-05	2017-04-26	2017-05-31	2017-11-27
KE-MOH-10355-CS-INDV / Employment of one (No) 1)Asst. Coordinators for a period of two years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	46,700.00	46,700.00	Signed	2017-03-31	2017-04-05	2017-04-26	2017-05-31	2017-11-27
KE-MOH-10359-CS-INDV / Employment of one (1 No) Asst. Coordinators (JG N) for a Period of 2 years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	46,700.00	46,700.00	Signed	2017-03-31	2017-04-05	2017-04-26	2017-05-31	2017-11-27

KE-MOH-8364-CS-INDV / Employment of one (1No) Asst. Coordinators (JGN) for a period of two years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	46,700.00	46,700.00	Signed	2017-03-31	2017-04-05	2017-04-26	2017-05-31	2017-11-27
KE-MOH-10365-CS-INDV / Employment of one (1No)Asst. Coordinators (JGN) for a period of two years	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	46,700.00	46,700.00	Signed	2017-03-31	2017-04-05	2017-04-26	2017-05-31	2017-11-27
KE-MOH-28950-CS-INDV / T A to Develop & disseminate guidelines for establishment of support structures for mandatory CQIs at county and health facility levels	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	3,158.00	0.00	Pending Implementation	2017-11-27	2017-12-02	2017-12-23	2018-01-27	2018-07-26
KE-MOH-28953-CS-INDV / Technical assistance for developing accreditation framework	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	3,158.00	0.00	Under Implementation	2018-02-05	2018-02-10	2018-03-03	2018-04-07	2018-10-04
KE-MOH-28963-CS-INDV / TA to Develop the adolescent sexual and reproductive health strategy	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	15,210.00	0.00	Pending Implementation	2017-11-27	2017-12-02	2017-12-23	2018-01-27	2018-07-26
KE-MOH-28972-CS-INDV / TA to Development of M&E investment case	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	21,316.00	0.00	Pending Implementation	2017-12-04	2017-12-09	2017-12-30	2018-02-03	2018-06-02
KE-MOH-33383-CS-INDV / Consultant to review county proposals(Consultant 2)	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	9,000.00	0.00	Pending Implementation	2017-11-13	2017-11-18	2017-12-09	2018-01-13	2018-07-12
KE-MOH-29092-CS-INDV / Consultants to review County Proposals (Consultant 3)	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	9,000.00	0.00	Pending Implementation	2017-11-13	2017-11-18	2017-12-09	2018-01-13	2018-07-12
KE-MOH-28974-CS-INDV / TA to Scale up registration services hard to reach areas	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	21,316.00	0.00	Pending Implementation	2019-01-31	2019-02-05	2019-02-26	2019-04-02	2019-09-29
KE-MOH-28977-CS-INDV / TA to Study specifying mechanism for identification of the poor & the informal sector in Kenya	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	4,737.00	0.00	Pending Implementation	2019-01-31	2019-02-05	2019-02-26	2019-04-02	2019-09-29
KE-MOH-28964-CS-INDV / Conduct research on maternal and perinatal death review and surveillance implementation using developed guidelines and build capacity in MPDSR	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	27,000.00	0.00	Pending Implementation	2019-01-31	2019-02-05	2019-02-26	2019-04-02	2019-09-29
KE-MOH-28978-CS-INDV / Procurement and Contracting of IT consultant for incorporation for the poverty identification tool	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	11,842.00	0.00	Pending Implementation	2019-01-31	2019-02-05	2019-02-26	2019-04-02	2019-09-29

KE-MOH-28976-CS-INDV / TA Conduct Analytical Work to Inform the Implementation of HSF and HF reforms	IDA / 58360	Strengthening Institutional Capacity	Post	Individual Consultant Selection	Limited	5,000.00	0.00	Pending Implementation	2019-01-31	2019-02-05	2019-02-26	2019-04-02	2019-09-29
KE-MOH-28999-CS-INDV / Provision of consultancy services for 100 days per yr for 5 years in area of health economics, health financing t & actuarial services	IDA / 58360	Strengthening Institutional Capacity	Prior	Direct Selection	Direct	10,000.00	0.00	Pending Implementation	2019-01-31	2019-02-10		2019-04-16	2019-10-13
KE-MOH-8172-CS-INDV / TA Develop the M&E Framework for health sector	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	36,000.00	0.00	Cancelled	2017-06-02	2017-06-07	2017-06-28	2017-08-02	2018-01-29
KE-MOH-82472-CS-INDV / hire an individual consultant to carry out project mid term review @10,000 USD	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2018-10-24	2018-10-29	2018-11-19	2018-12-24	2019-06-22
KE-MOH-109985-CS-CDS / Provision of Integrated Independent Fiduciary Review Agency (IFRA) service for six(6) months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Prior	Direct Selection	Direct	400,000.00	0.00	Under Implementation	2019-04-12	2019-04-22		2019-06-26	2019-12-23
KE-MOH-113648-CS-INDV / provision of consultancy services for formative assessment for scaling up kangaroo mother care in Kenya	IDA / 58360	Impoving Primary Health Care Results	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2019-05-20	2019-05-25	2019-06-15	2019-07-20	2020-01-16
KE-MOH-118987-CS-INDV / Employment of 2 No Project accountant assistants for a period of 24 months from 1st September 2019 to 30 September 2021	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	28,800.00	0.00	Pending Implementation	2019-07-30	2019-08-04	2019-08-25	2019-09-29	2021-09-30
KE-MOH-118862-CS-INDV / Employment of Two (2) Component Assistant coordinator for a period of 24 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	99,680.00	0.00	Pending Implementation	2019-07-30	2019-08-04	2019-08-18	2019-09-22	2021-09-30
KE-MOH-118872-CS-INDV / Employment of one (1) Project Component coordinator for a period of 24 months	IDA / 58360	Cross-county and Intergovernmental Collaboration, and Project Management	Post	Individual Consultant Selection	Limited	89,934.00	0.00	Pending Implementation	2019-08-30	2019-09-04	2019-09-05	2019-10-10	2021-09-30