

PROCUREMENT PLAN

Project information: Panama, Indigenous Peoples Integral Development, P157575

Project Implementation agency: Ministry of Government of Panama

Date of the Procurement Plan: 20th of July 2018

Period covered by this Procurement Plan: 2018 -2019

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

.

PROCUREMENT PLAN Panama : Support for the National Indigenous Peoples Development Plan

General Information
 Country: Panama Bank's Approval Date of the Original Procurement Plan: 2018-10-10
 Project ID: P157575 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-27
 Project Name: Support for the National Indigenous Peoples Development Plan GPN Date: 2018-04-25
 Loan / Credit No: IBRD / 88340
 Executing Agency(ies) Ministry of Government

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
PA-MINGOB / VMAI-178636-GO-RFQ / 2.2.1.2.2 - B05-20 - Adquisición de equipos médicos para el triaje respiratorio: termómetro infrarrojo, oxímetro de pulso, estetoscopio y esfigmomanómetro	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		67,124.20	0.00	Ejecución pendiente								2020-08-04								2020-09-24		2020-10-29
PA-MINGOB / VMAI-178661-GO-RFQ / 2.2.1.2.2 - B06-20 - Adquisición de 275 cántaros y 275 hamacas para la atención directa para distribuir en los territorios indígenas, según ET's.	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		33,000.00	0.00	Ejecución pendiente								2020-08-11								2020-10-01		2020-10-31
PA-MINGOB / VMAI-205028-GO-RFQ / B24-20 - Compra de insumos de protección personal	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		916,000.00	0.00	Ejecución pendiente								2020-11-23								2020-12-17		2020-12-22
PA-MINGOB / VMAI-178666-GO-RFQ / 2.2.1.2.2 - B 09-20 - Adquisición de medios de transporte universal para recolección y transporte de muestras para virus (1)	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		52,675.00	0.00	Ejecución pendiente								2020-09-01								2020-10-21		2020-11-25
PA-MINGOB / VMAI-178663-GO-RFQ / 2.2.1.2.2 - B07-20 - Adquisición de mobiliario para triaje respiratorio: carpas de aislamiento, mesas.	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		58,272.00	0.00	Ejecución pendiente								2020-08-09								2020-09-29		2020-10-29
PA-MINGOB / VMAI-183582-GO-RFQ / 1.2.1.4 - B21b-20 - Adquisición de materiales de construcción y adq. de equipamiento (sogas, hamacas, entre otros) para la instalación de medicina provisional para la Comarca Guna Madungandi	IBRD / 88340	Institutional strengthening and governance capacity for the GOP and Indigenous Authorities	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		12,721.00	0.00	Ejecución pendiente								2020-08-21								2020-10-10		2020-11-04
PA-MINGOB / VMAI-178472-GO-RFQ / 1.3.2 - B01-20 - Adquisición de Ambulancia acuática incluye 2 motores fuera de borda de 115 hp para la Comarca Guna Yala y Comarca Ngäbe Bugle	IBRD / 88340	Institutional strengthening and governance capacity for the GOP and Indigenous Authorities	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		200,000.00	0.00	Ejecución pendiente								2020-07-24								2020-09-19		2020-10-29
PA-MINGOB / VMAI-179940-GO-RFQ / 2.2.1.2.2 - B20 - Adquisición de insumos para desechos sólidos peligrosos: botas y envases punzocortantes (1) para los 12 territorios	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		16,449.20	0.00	Ejecución pendiente								2020-08-28								2020-10-17		2020-11-16
PA-MINGOB / VMAI-179033-GO-RFQ / 2.2.1.2.2 - B22-20 - Adquisición de útiles de aseo y limpieza como detergentes, desinfectante a base de alcohol y amonio cuaternario, toallita saturada de alcohol, entre otros, para los 12 territorios indígenas.	IBRD / 88340	Improved quality and cultural pertinence of select public service delivery in education, health, and water and sanitation in Indigenous Territories	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		7,374.50	0.00	Ejecución pendiente								2020-08-04								2020-09-30		2020-10-30
PA-MINGOB / VMAI-178607-GO-RFQ / 1.3.2 - B03-20 - Adq. 2 Lanchas y 4 piraguas para fortalecer la organización y capacidad resolutoria del MINSA en los territorios indígenas.	IBRD / 88340	Institutional strengthening and governance capacity for the GOP and Indigenous Authorities	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		60,000.00	0.00	Ejecución pendiente								2020-08-08								2020-09-21		2020-10-26

