

62719

Procurement Plan

Country: Zambia

Project Name: Road Rehabilitation and Maintenance Project – Phase II

Project Identification Number: P106596

Credit Number: 4654ZA

Bank's approval Date of the Procurement Plan: 26 August 2009

Date of General Procurement Notice: 17 February 2009

Period Covered by this Procurement Plan: March 2011- June 2012

1) Works

No.	Contract Description	Procurement Method	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Review by Bank (Prior/Post)	Expected Bid Opening Date	Comments
-----	----------------------	--------------------	---------------------------	------------------------------	-----------------------------	---------------------------	----------

)			
1	Constructio n of Mufuchani Bridge-RDA	ICB	No	No	Prior	7 June 2011	
2	Constructio n of Links 1 & 2 of Lusaka- Chirundu Road - RDA	ICB	Yes	No	Prior	15 August 2011	
3	Constructio n of Materials Testing Centre-RDA	ICB	No	No	Prior	7 Nov 2011	
4	Constructio n of Weighbridg e in Eastern Province -	ICB	No	No	Prior	30 October 2011	

	RDA						
5	Construction of Weighbridge in Copperbelt Province - RDA	ICB	No	No	Prior	30 October 2011	

2) Goods

No.	Contract Description	Procurement Method	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Review by Bank (Prior/Post)	Expected Bid Opening Date	Comments
1	Procurement of Goods for Vehicle Inspection Centre - RTSA	ICB	No	No	Prior	21 October 2011	
2	Procurement	ICB	No	No	Prior	6 March	

	of Equipment for Construction of Testing Materials Centre - RDA					2012	
--	--	--	--	--	--	-------------	--

3) Consultancy Services

Ref. No.	Description of Assignment	Selection Method	Review by Bank (Prior/Post)	Expected Proposals Submission Date	Comments
1	Supervision of Lusaka-Chirundu Road - RDA	QCBS	Prior	15 April 2010	Proposals under evaluation

2	Supervision of Mufuchani Bridge - RDA	QCBS	Prior	11 February 2011	Proposals under evaluation
3	Design and Supervision of the Materials Testing Centre - RDA	QCBS	Prior	10th June 2011	
4	Design and Supervision of Construction of Motor Vehicle Testing Centre in Lusaka - RTSA	QCBS	Prior	22 October 2010	Awaiting contract signing

