

**Procurement Plan**  
ENGAGING COMMUNITIES FOR BETTER SCHOOLS  
IN THE KYRGYZ REPUBLIC PROJECT  
US\$2.73 MILLION EQUIVALENT

Procurement for the proposed Project be carried out in accordance with “Guidelines: Procurement of Goods, Works and Non-consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers” dated January 2011 (revised July 2014) and “Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers” dated January 2011 (revised July 2014). The various items under different expenditure categories are described in general below.

The World Bank Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credit and Grants dated October 15, 2006 and revised on January 2011, will also apply. For each contract to be financed by the Bank, the different procurement methods or consultant selection methods, the need for prequalification, estimated costs, prior review requirements, and time frame are agreed between the Government of Kyrgyz Republic and the Bank Task Team in the Procurement Plan. The Procurement Plan will be updated at least annually or as required to reflect the actual project implementation needs and improvements in institutional capacity.

**Assessment of the IA implementation capacity to implement procurement.** The implementation responsibility of the project will lie with Aga Khan Foundation in the Kyrgyz Republic (AKFK). AKFK is also involved in implementation of the Bank funded project Social Cohesion Through Community-Based Development (P132577) implemented by AKF USA and their performance was rated satisfactory.

- *Procurement of Works:* No procurement of civil works is expected under the project
- *Procurement of Goods:* Goods procured under this project will include procurement of office equipment.
- *Selection of Consultants:* Consultancy will include various individual consultants and firms for capacity building, citizen engagement, access to budget and performance evaluation. Short-lists of consultants for services estimated to cost less than US\$300,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- *Micro Grants:* The execution of procurement for grants will be delegated to schools. Procurement responsibilities, procedures and sample documentation are described in detail in the Project Operations Manual and in the Procurement Handbook. The micro-grants will include the procurement of goods, works, consultant services and training.
- *Training:* Training will cover training to staff, students, parents and teachers.
- *Operating Costs:* The grant will finance incremental operating costs. Operating costs will cover salaries of staff of AKFK involved in implementation of the project

**Procurement Thresholds and Methods of Procurement:** The following methods of procurement shall be used for procurement under the project. It has been agreed that if a particular invitation for a bid is comprised of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The national competitive bidding (NCB) conditions will be part of the Grant Agreement.

July 9, 2010

July 9, 2010

<b>Expenditure Category</b>	<b>Contract Value (US\$)</b>	<b>Procurement Method</b>	<b>Bank Prior Review</b>
Goods	>= 1, 000 000	ICB	All contracts above US\$ 2,000,000
	<1, 000 000	NCB	
	<100 000	Shopping	
	NA	DC	
Consultant Services	NA	QCBS, QBS, FBS, LCS and CQS*	All contracts above US\$ 1,000,000 for firms; all contracts above US\$ 300,000 for individuals;
	NA	SSS	
	NA	IC	
	2.		

**PROCUREMENT PLAN** Kyrgyz Republic : Engaging Communities for Better Schools in the Kyrgyz Republic

<b>Country:</b>	Kyrgyz Republic	<b>Bank's Approval Date of the Original Procurement Plan:</b>	2017-10-06
<b>Project ID:</b>	P159699	<b>Revised Plan Date(s): (comma delineated, leave blank if not)</b>	2020-10-25
<b>Project Name:</b>	Engaging Communities for Better Schools in the Kyrgyz Republic		
<b>Loan / Credit No:</b>	TF / A5035		
<b>Executing Agency(ies):</b>	Aga Khan Foundation		

WORKS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned

GOODS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KG-AKF-32830-GO-RFQ / IT equipment for project staff (laptops, printers, cameras, white-screen and projectors, monitors, mouse, keyboards)	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,150.00	150,407.56	Completed									2017-10-20	Completed											2017-11-17	2017-12-15	2017-12-08	2018-03-12
KG-AKF-32835-GO-RFQ / Office furniture for project staff (24 desks-24 chairs,9 filing cabinets)	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,100.00	18,339.16	Completed									2017-10-20												2017-11-17	2017-12-12	2017-12-08	2018-01-12
KG-AKF-55216-GO-RFQ / Projectors	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,000.00	7,061.40	Completed									2018-03-23												2018-04-15	2018-04-16	2018-05-06	2018-05-14
KG-AKF-57269-GO-RFQ / The development and broadcast of TV spots, design and printing of posters and leaflets	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		42,485.00	15,976.77	Under Implementation									2018-04-10												2018-05-01	2018-07-27	2018-06-28	
KG-AKF-106544-GO-RFQ / Laptop for Bishkek facilitator	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		790.00	713.23	Completed									2019-03-18												2019-04-10	2019-04-15	2019-05-10	2019-04-19
AKF-JSDF/ECBS/PRINTING MATERIALS/01/19 / Procurement of printing material (posters, leaflets)	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,985.00	3,258.03	Completed									2019-10-05	2019-09-03											2019-11-30	2019-09-27	2020-05-28	2019-12-16
AKF-JSDF/ECBS-MARKER BOARD'S-02-19 / Procurement of Marker Boards for schools in Bishkek, Moskovskiy district and Kara-Buura district	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,150.00	0.00	Canceled									2019-12-05												2020-01-30		2020-07-28	
AKF-ECBS-S-02 / Computer&Office equipment (38 laptops&38printers)	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		38,000.00	25,423.41	Completed									2020-01-05	2020-03-03											2020-03-01	2020-03-30	2020-08-28	2020-05-29

<b>NON CONSULTING SERVICES</b>																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

<b>CONSULTING FIRMS</b>																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KG-AKP-9066-CS-CQS / Impact evaluation baseline survey	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Consultant Qualification Selection	Open - National		80,000.00	72,278.26	Completed	2017-11-10	2017-11-08	2017-11-22		2017-11-28	2017-12-13							2017-12-06	2018-01-17	2017-12-15	2018-01-17	2018-03-30	2018-08-09
KG-AKP-91310-CS-CQS / Annual audit service	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Consultant Qualification Selection	Limited		24,000.00	9,912.00	Completed	2018-12-13	2018-12-24			2019-01-03	2019-02-15							2019-01-15	2019-04-24	2019-01-29	2019-05-03	2019-05-29	2019-07-31
AKF-ECBS-LCS-01 / Audit PY 2019-2020	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Least Cost Selection	Open - International		15,152.00	15,022.00	Signed	2019-11-30	2019-11-15	2019-12-21	2019-11-27	2020-02-03	2019-12-20				2020-03-02	2020-01-20	2020-04-01	2020-02-10	2020-05-06	2020-03-13	2020-06-10	2020-05-15	2020-12-07
AKF-ECBS-CQS-01 / Impact evaluation online survey	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Pending Implementation	2020-11-30		2020-12-21		2021-02-03								2021-03-05		2021-04-09		2021-10-06	

<b>INDIVIDUAL CONSULTANTS</b>																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AKF-RG-28545-CS-INDV / Regional Coordinator will be based in Bishkek at AKF office and responsible for the target districts of Chui, Talas, and Bishkek. He/she will provide overall technical and admin.support to Community Facilitators and ensure efficient project performance	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		27,103.00	1,028.69	Completed	2017-01-23	2017-07-24	2017-03-13	2017-08-10	2017-04-03	2017-08-17	2017-05-08	2017-09-04	2020-12-31	2017-09-04
AKF-RG-29546-CS-INDV / Regional Coordinator will be based in Osh and responsible for the target district Alai and Osh town. He/she will provide overall technical and admin.support to Community Facilitators and ensure efficient project performance.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Direct		27,103.00	833.02	Signed	2017-01-23	2017-01-23	2017-02-02	2017-08-28	2017-02-23	2017-08-28	2017-03-30	2017-09-08	2017-09-28	

AKF-RG-29547-CS-INDV / Community Facilitator #1 for Kadampai district of Batken oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	286.53	Signed	2017-07-24		2017-08-16	2017-09-21	2017-09-06	2018-09-28	2017-10-02	2017-12-11	2020-10-30
AKF-RG-29548-CS-INDV / Community Facilitator #2 for Kadampai district of Batken oblast will be responsible to work with 14 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	396.48	Signed	2017-07-24	2017-07-24	2017-08-16	2017-08-18	2017-09-06	2017-10-02	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29549-CS-INDV / Community Facilitator #3 for Kadampai district of Batken oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	367.24	Signed	2017-07-24	2017-10-06	2017-08-16	2017-10-18	2017-09-06	2017-10-18	2017-10-02	2017-10-18	2020-10-30
AKF-RG-29550-CS-INDV / Community Facilitator #4 for Kadampai district of Batken oblast will be responsible to work with 14 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	367.24	Signed	2017-07-24	2017-10-06	2017-08-16	2017-10-18	2017-09-06	2017-10-18	2017-10-02	2017-10-18	2020-10-30
AKF-RG-29551-CS-INDV / Community Facilitator #5 for Kadampai district of Batken oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	367.24	Signed	2017-07-24	2017-10-06	2017-08-16	2017-10-18	2017-09-06	2017-10-18	2017-10-02	2017-10-18	2020-10-30
AKF-RG-29552-CS-INDV / Community Facilitator #6 for Kadampai district of Batken oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	367.24	Signed	2017-07-24	2017-10-06	2017-08-16	2017-10-18	2017-09-06	2017-10-18	2017-10-02	2017-10-19	2020-10-30

AKF-RG-29553-CS-INDV / Community Facilitator #1 in Alay district of Osh oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	323.05	Signed	2017-07-24	2017-07-24	2017-08-14	2017-08-23	2017-09-04	2017-10-02	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29554-CS-INDV / Community Facilitator #2 in Alay district of Osh oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	293.69	Terminated	2017-07-24	2017-07-24	2017-08-14	2017-08-23	2017-09-04	2017-10-02	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29555-CS-INDV / Community Facilitator #3 in Alay district of Osh oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Direct	10,449.00	519.24	Signed	2017-07-24	2017-07-24	2017-08-10	2017-11-06	2017-08-31	2017-12-04	2017-10-02	2018-01-01	2020-10-30
AKF-RG-29556-CS-INDV / Community Facilitator #1 in Bishkek will be responsible to work with 15 schools in the Sverdlovsk district. Key deliverables include organizing/facilitating meetings/roundtables with the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	513.20	Signed	2017-07-24	2017-07-24	2017-08-10	2017-08-16	2017-08-31	2017-08-24	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29557-CS-INDV / Community Facilitator #2 in Bishkek will be responsible to work with 12 schools in the Sverdlovsk district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	514.14	Terminated	2017-07-24	2017-07-24	2017-08-10	2017-08-16	2017-08-31	2017-08-24	2017-10-02		2020-10-30
AKF-RG-29558-CS-INDV / Community Facilitator #1 in Moskovskaya district of Chui oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	6,013.74	Terminated	2017-07-24	2017-11-01	2017-08-10	2017-08-10	2017-08-31	2017-08-15	2017-10-02		2020-10-30

AKF-RG-29559-CS-INDV / Community Facilitator #2 in Moskovskaya district of Chui oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	501.07	Signed	2017-07-24	2017-08-10	2018-11-17	2017-08-31	2017-11-17	2017-10-02	2017-11-30	2020-10-30	
AKF-RG-29560-CS-INDV / A Community Facilitator in Teguz Toro district of Jalal-Abat oblast will be responsible to work with 14 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	323.05	Signed	2017-07-24	2017-07-24	2017-08-15	2017-08-23	2017-09-05	2017-10-02	2017-10-02	2020-10-30	
AKF-RG-29561-CS-INDV / Community Facilitator #1 in Jети Oгуз district of Isik-Kul oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	322.58	Signed	2017-07-24	2017-07-24	2017-08-18	2017-08-24	2017-09-08	2017-08-28	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29562-CS-INDV / Community Facilitator #2 in Jети Oгуз district of Isik-Kul oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	249.34	Signed	2017-07-24	2017-07-24	2017-08-18	2017-08-24	2017-09-08	2017-08-28	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29563-CS-INDV / Community Facilitator #3 in Jети Oгуз district of Isik-Kul oblast will be responsible to work with 14 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	249.34	Signed	2017-07-24	2017-07-24	2017-08-18	2017-08-24	2017-09-08	2017-08-28	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29564-CS-INDV / Community Facilitator #1 in Kara Bura district of Talas oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	395.89	Terminated	2017-07-24	2017-07-24	2017-08-11	2017-08-17	2017-09-01	2017-08-23	2017-10-02	2017-10-02	2020-10-30



AKF-RG-29565-CS-INDV / Community Facilitator #2 in Kara Bura district of Talas oblast will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	322.58	Terminated	2017-07-24	2017-07-24	2017-08-11	2017-08-17	2017-09-01	2017-08-23	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29566-CS-INDV / Community Facilitator #1 in Osh city will be responsible to work with 17 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Direct	10,449.00	317.46	Signed	2017-07-24	2017-07-14	2017-08-14	2017-09-25	2017-09-04	2017-09-25	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29567-CS-INDV / Community Facilitator #2 in Osh city will be responsible to work with 17 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Direct	10,449.00	6,256.00	Signed	2017-07-24	2017-10-31	2017-08-14	2017-09-28	2017-08-20	2018-09-28	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29568-CS-INDV / Community Facilitator #3 in Osh city will be responsible to work with 18 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open	10,449.00	315.19	Terminated	2017-07-24		2017-08-14		2017-09-04	2018-01-23	2017-10-02	2018-01-29	2020-10-30
AKF-RG-29569-CS-INDV / Community Facilitator #1 in Naryn district of Naryn oblast will be responsible to work with 17 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Direct	10,449.00	293.26	Signed	2017-07-24	2017-07-24	2017-08-22	2017-08-28	2017-09-12	2017-09-11	2017-10-02	2017-10-02	2020-10-30
AKF-RG-29570-CS-INDV / Community Facilitator #2 in Naryn district of Naryn oblast will be responsible to work with 17 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Direct	10,449.00	358.99	Signed	2017-07-24	2017-07-25	2017-08-22	2017-12-22	2017-09-12	2017-12-28	2017-10-02	2018-01-01	2020-10-30

KG-AKF-47877-CS-INDV / Community Facilitator in Talas (replacement) will be responsible to work with 13 schools in the district. Key deliverables include organizing/facilitating trainings/round tables for the Board of Trustees (BoT) members, school teachers	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	320.23	Signed	2018-03-02		2018-03-05	2018-02-27	2018-03-05	2018-03-01	2018-03-05	2018-03-05	2020-09-30
KG-AKF-67558-CS-INDV / Community Facilitator #1 in Moskovskaya district of Chui oblast will be responsible to work with 15 schools in the district. Key deliverables include organizing/facilitating training/roundtables for the Board of Trustees (BoT) members /school teachers.	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		10,449.00	5,982.78	Signed	2018-06-21		2018-07-09	2018-08-14	2018-07-16	2018-08-15	2018-07-23	2018-08-16	2020-10-30
KG-AKF-96044-CS-INDV / Community Facilitator #1 in Kara Buura district of Talas oblast will be responsible for work with 13 schools in the district (Replacement).	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Limited		5,100.00	286.66	Signed	2019-01-24	2019-01-24	2019-02-07	2018-09-04	2019-02-10	2018-09-26	2019-02-14	2018-09-27	2020-06-30
KG-AKF-96070-CS-INDV / Community Facilitator #3 in Osh city will be responsible to work with 18 schools (Replacement).	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Limited		7,500.00	286.66	Terminated	2019-01-25	2019-01-24	2019-02-08	2018-10-16	2019-02-11	2018-11-15	2019-02-15	2018-11-19	2020-06-30
KG-AKF-98074-CS-INDV / Community Facilitator in Bishkek	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Limited		8,160.00	501.65	Signed	2019-01-24	2019-01-24	2019-02-07	2018-10-16	2019-02-12	2018-11-01	2019-02-15	2018-11-02	2020-06-30
ECBS_COMMUNITY FACILITATOR IN OSU_IC_01 / Community Facilitator in Osh	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Individual Consultant Selection	Open		3,200.00	2,418.86	Signed	2019-10-31	2019-10-06	2019-12-19	2019-12-08	2020-01-09	2019-12-09	2020-02-13	2019-12-09	2020-08-11
AKF_ECBS_SSS_01_2019 / Trainer on Social Accountability Methods and Public Association Development	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Direct Selection	Direct		19,200.00	0.00	Canceled	2019-10-31	2019-11-06	2019-11-10				2020-01-14		2020-07-12
AKF-ECBS-SSS-01_01 / Community Facilitator in Alai raysa	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Direct Selection	Direct		2,150.00	2,048.00	Signed	2019-12-31	2020-01-14	2020-01-10	2020-01-15			2020-03-15	2020-01-15	2020-09-11
AKF-ECBS-IC-02 / Consultant to development project completion report	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2020-12-31		2021-01-29		2021-02-19		2021-03-26		2021-09-22
AKF-ECBS-TR-IND 01:2020 / Micro-grants Trainer for Sverdlovskiy and Moskovskiy raysas	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 02:2020 / Micro-grants Trainer for Osh city	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12

AKF-ECBS-TR-IND 03-2020 / Micro-grants Trainer for Alai rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 04-2020 / Micro-grants Trainer for Naryn rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 05-2020 / Micro-grants Trainer for Dzhetisay rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 06-2020 / Micro-grants Trainer for Kara-Bura rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 07-2020 / Micro-grants Trainer for Toguz-Toro rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 08-2020 / Micro-grants Trainer #1 for Kadamzhai rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-IND 09-2020 / Micro-grants Trainer #2 for Kadamzhai rayon	TF / A5035	Component B: Micro-Grants for Priority Improvements in Underprivileged Schools	Post	Individual Consultant Selection	Open		2,600.00	2,587.48	Signed	2020-08-31	2020-07-30	2020-10-19	2020-09-14	2020-11-09	2020-09-14	2020-12-14	2020-09-21	2021-06-12
AKF-ECBS-TR-SSS 02-2020 / Mentor and Trainer on Community Engagements, Social Accountability Methods and the Strengthening of the Public Associations	TF / A5035	Component A: Community Engagement Processes and Capacity-Building	Post	Direct Selection	Direct		28,760.00	28,800.00	Signed	2020-08-31	2020-08-13	2020-09-10	2020-08-17			2020-11-14	2020-08-19	2021-05-13
AKF-ECBS-TR-IND 10-2020 / Trainer for training on the Development of TV spots	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		21,400.00	0.00	Under Implementation	2020-10-31	2020-10-02	2020-12-19		2021-01-09		2021-02-13		2021-08-12
AKF-ECBS-TR-IND 11-2020 / Trainer for revision of Training Materials and Video-based Trainings	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		56,300.00	0.00	Under Implementation	2020-10-31	2020-10-02	2020-12-19		2021-01-09		2021-02-13		2021-08-12
AKF-ECBS-ENUMERATOR-TR-IND 21-2020 / Individual Consultant (Enumerator) for target schools in Bishkek city within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31		2020-12-19		2021-01-09		2021-02-13		2021-08-12
AKF-ECBS-ENUMERATOR 2-TR-IND 20-2020 / Individual Consultant (Enumerator) #2 for target schools in Os h city within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31		2020-12-19		2021-01-09		2021-02-13		2021-08-12
AKF-ECBS-ENUMERATOR 1-TR-IND 19-2020 / Individual Consultant (Enumerator) #1 for target schools in Os h city within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31		2020-12-19		2021-01-09		2021-02-13		2021-08-12

AKF-ECBS-ENUMERATOR-TR-IND 18-2020 / Individual Consultant (Enumerator) for target schools in Alai district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12
AKF-ECBS-ENUMERATOR-2-TR-IND 17-2020 / Individual Consultant (Enumerator) N2 for target schools in Kadamsai district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12
AKF-ECBS-ENUMERATOR-1-TR-IND 16-2020 / Individual Consultant (Enumerator) N1 for target schools in Kadamsai district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12
AKF-ECBS-ENUMERATOR-TR-IND 15-2020 / Individual Consultant (Enumerator) for target schools in Naryn district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12
AKF-ECBS-ENUMERATOR-TR-IND 14-2020 / Individual Consultant (Enumerator) for target schools in Kara-Buura district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12
AKF-ECBS-ENUMERATOR-TR-IND 13-2020 / Individual Consultant (Enumerator) for target schools in Jeti-Oguz district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12
AKF-ECBS-ENUMERATOR-TR-IND 12-2020 / Individual Consultant (Enumerator) for target schools in Moskovskiy district within ECBS annual study for short term	TF / A5035	Component C: Project Management and Administration, Monitoring and Evaluation and Knowledge Dissemination	Post	Individual Consultant Selection	Open		1,050.00	0.00	Pending Implementation	2020-10-31				2021-01-09		2021-02-13		2021-06-12