

PROCUREMENT PLAN

General

1. **Project Information:** Nigeria: Transforming Irrigation Management in Nigeria
2. **Bank's approval Date of the Procurement Plan:** May 2014
3. **Period covered by this procurement plan:** 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

	Procurement Method	Method Threshold US\$	Prior Review Threshold
1.	ICB (Goods and Non-consulting services)	Equal to and above 5,000,000	All
2.	NCB (Goods and Non-Consulting Services)	Below 5,000,000	Equal to or above US\$ 1,000,000
3	ICB (Works)	Equal to or above 20,000,000	All
4.	NCB (Works)	Below 20,000,000	Equal to or above 10,000,000
	Shopping (Goods)	Below US\$ 100,000	None
	Shopping (Vehicles) - From 1st line distributors	Below US\$ 500,000	None
5.	Shopping (Works)	Below US\$ 200,000	None

2. Summary of the Procurement Packages planned during the first 18 months after project effectiveness

3. Procurement Packages with Methods

1	2	3	4	5	6	7
Re f. No .	Description	Estimat ed Cost US\$ million	Procure ment Method	Domes tic Preference (yes/n o)	Revie w by Bank (Prior / Post)	Comme nts
01	Rehabilitation of Bakalori Dam and Rehabilitation/I mprovement of Bakalori Irrigation Scheme	115	ICB	No	Prior	
02	Rehabilitation and Improvement of Kano Irrigation Scheme	85	ICB	No	Prior	
03	Rehabilitation and Extension of Hadejia Valley Irrigation Scheme	60	ICB	No	Prior	
04	Rehabilitation of 6 No. Dams	40	ICB	No	Prior	
05	Supply and Installation of Hydrometric Equipment for Sokoto Rima Basin	0.6	NCB	No	Post	

06	Flood Plain Mapping for EPP (BIP & MRVIP)	1.35	NCB	No	Prior	
07	Bathymetric Survey of Goronyo, Zobe and Bakolori Dams	0.20	NCB	No	Post	
08	Procurement of Field and Operational Vehicles	0.3	Shopping	No	Post	
09	Procurement of Computers	0.1	Shopping	No	Post	
10	Procurement of Office Equipment	0.1	Shopping	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Method Threshold (USD)	Prior Review Threshold (USD)
1.	Competitive Methods (Firms); QCBS, QBS, LCS, FCS	Equal to or above 300,000	All
2.	Consultant Qualification	Below 300,000	None
3.	Single Source Selection (Firms & Individuals)	N/A	All
4.	Individuals	N/A	Above 100,000

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Consultancy Assignments with Selection Methods

1 Ref. No.	2 Description of Assignment	3 Estimated Cost US\$ Million	4 Selection Method	5 Review by Bank (Prior / Post)	6 Comments
01	Engineering Supervision of the Rehabilitation of Bakalori Dam and Irrigation Scheme	2.7	QCBS	Prior	
02	Technical Assistance for Dam Safety Assurance & Training for Dam & Reservoir Dept. and RBDA Staff	2.0	QCBS	Prior	
03	Dam Safety Panel of Experts	1.0	IC	Prior	Series of individual consultant contracts on specific aspects of dam
04	Technical Feasibility and detailed Design of Dadin Kowa Irrigation Scheme	2.0	QCBS	Prior	
05	Engineering Supervision of Rehabilitation and Extension of Kano Rima Irrigation Scheme	1.5	QCBS	Prior	
06	Engineering Supervision of Rehabilitation and Extension of Hadejia Valley Irrigation Scheme	0.65	QCBS	Prior	
07	Elaboration of Resettlement Action Plan for Kano River and Hadejia Valley	1.0	QCBS	Prior	

	Irrigation Schemes				
08	Technical Assistance for WUA in Bakalori and Middle Rima Valley Irrigation Schemes	1.5	QCBS	Prior	
09	Technical Assistance for WUA in Kano River and Hadejia Valley Irrigation Schemes.	1.0	QCBS	Prior	
10	Technical Assistance on Farmers-Market Linkages and for the Establishment of FMCs	4.0	QCBS	Prior	
11	Support to RBDAs; Assessment, capacity Building and Strategic Planning	1.5	QCBS	Prior	
12	Development of Information Database and information System	1.0	QCBS	Prior	
13	Development of an Electronic and Document Management System	1.0	QCBS	Prior	
14	ESIA for Kano River and Hadejia Valley Irrigation Schemes	0.6	QCBS	Prior	
15	ESIA for Dadin Kowa Irrigation Scheme	0.5	QCBS	Prior	
16	ESIA for Middle Rima Valley Irrigation Scheme	0.1	IC	Prior	
17	Development of M&E Manual	0.06	IC	Post	
18	Development of Financial Management Manual	0.06	IC	Post	
19	Applied Research Grant on Irrigated Agriculture	2.3	N/A	Prior	Grantees will be selected

					competitively on the bases of Call for Research Proposals
--	--	--	--	--	---

PROCUREMENT PLAN Nigeria : Transforming Irrigation Management in Nigeria

General Information
 Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2017-04-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-23)
 Project ID: P123112 GPN Date:
 Project Name: Transforming Irrigation Management in Nigeria
 Loan / Credit No: IDA / 55060
 Executing Agency(ies) Transforming Irrigation Management In Nigeria Federal Coordinating Office

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NG-TRIMING NCO-12728-CW-RFB / River Training Works in the Hadejia-Jama'are River Basin Located in Jigawa State, Nigeria	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Request for Bids	Open - National	Single Stage - One Envelope				5,100,000.00	4,538,527.07	Signed					2017-02-09	2017-06-05	2017-02-09				2017-05-04	2017-05-04	2017-06-19	2017-10-23	2017-07-31	2018-05-24	2020-06-29		
NG-TRIMING NCO-12726-CW-RFB / Works for Rehabilitation and Expansion of Irrigation Scheme in KRIS and HVIS	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Request for Bids	Open - International	Single Stage - One Envelope				125,000,000.00	0.00	Canceled					2017-03-23	2017-06-06	2017-03-23				2017-05-18	2017-06-29	2017-07-17		2017-09-13		2021-09-06		
NG-TRIMING NCO-14084-CW-RFB / Works for Rehabilitation and Conversion of Bakolori Irrigation Scheme	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Request for Bids	Open - International	Single Stage - One Envelope				79,920,874.00	110,425,883.81	Signed					2016-02-01		2016-02-23				2016-05-03	2016-05-03	2016-08-06	2017-05-10	2017-03-29	2017-03-29	2021-03-08		
NG-TRIMING NCO-19039-CW-RFB / Rehabilitation of 4Nos Houses for TRIMING field officers at Bankure under KRIP in Kano State	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Request for Bids	Open - National	Single Stage - One Envelope				239,862.00	177,675.51	Signed					2015-11-11	2015-11-11	2015-11-11				2015-12-15	2015-12-09	2016-01-08	2016-02-02	2016-01-18	2017-01-18	2016-07-16		
FMWR/TRIMING/2018/ICB/W/O1 / Dam Safety improvement works of Bakolori, Zobe and Goronyo dams in two lots	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Request for Bids	Open - International	Single Stage - One Envelope				96,000,000.00	0.00	Canceled					2018-06-29		2018-07-27				2018-10-05		2018-11-02		2019-01-25		2022-02-25		
FMWR/TRIMING/2018/SH/W/O1 / Rehabilitation of additional 3 Nos House for Housing of community radio at Hadejia Valley Irrigation Scheme, Dadinkkwa and Goronyo Irrigation Schemes and Remodeling of Studio rooms at Bakolori and Kano Scheme	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Request for Quotations	Open - National	Single Stage - One Envelope				200,000.00	145,713.04	Completed							2018-03-31							2018-05-04	2018-06-12		2018-10-15		
FMWR/TRIMING/2018/SH/W/O2 / Upgrading and Securing of 4nos Agricultural Development Projects offices allocated for TRIMING project Farmers Field and Business School activities	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Request for Quotations	Open - National	Single Stage - One Envelope				70,000.00	52,052.92	Completed							2018-04-25							2018-05-28	2018-05-16		2018-09-12		
FMWR/TRIMING/2018/NCB/W/O2 / Construction of Tomato Collection Centers in Kano River Irrigation Scheme to support tomato farmers in their productive alliances with Dangote tomato processing company and other off-takers in Nigeria	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Request for Bids	Open - National	Single Stage - One Envelope				700,000.00	0.00	Canceled					2018-03-21		2018-03-26				2018-05-02		2018-05-23		2018-07-20		2018-11-17		
FMWR/TRIMING/2018/SH/W/O4 / Additional works at Kano River Irrigation Scheme, Hadejia Valley Irrigation Scheme and Bakolori Irrigation Scheme including one block, fence, gate houses, landscaping and BTC security wire	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Request for Quotations	Open - National	Single Stage - One Envelope				200,000.00	144,594.80	Completed							2018-03-24							2018-05-03	2018-05-17		2018-09-24		
FMWR/TRIMING/2016/ICB/W/O02 / Rehabilitation & Expansion of Kano River Irrigation Scheme (KRIS) and Hadejia Valley Irrigation Scheme (HVIS) and Dam Safety Remedial Works in Kano and Hadejia	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Request for Bids	Open - International	Single Stage - One Envelope				125,000,000.00	98,110,626.64	Signed					2017-03-17		2017-03-23				2017-06-29	2017-06-29	2017-12-18	2018-04-18	2018-05-16	2018-07-06	2022-04-29		
NG-TRIMING NCO-76567-CW-RFQ / Rehabilitation of Adjoining Structures, Fencing and Landscaping of Farmers Meeting Hall, and Provisions of 8 Nos 1,000litres Water Tanks and Distribution to Residential Apartments at BIS	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Request for Quotations	Open - National	Single Stage - One Envelope				95,000.00	78,119.81	Completed							2018-09-13							2018-10-17	2018-12-24		2018-12-16		
NG-TRIMING NCO-76571-CW-RFQ / Emergency repairs of Goronyo dam Spillway Radial Gate and Gantry Cranes (as advised by DPOEs)	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope				200,000.00	142,581.60	Completed							2018-09-07							2018-10-15	2019-02-14		2018-12-14		
NG-TRIMING NCO-76533-CW-RFQ / Emergency repairs of Goronyo dam Toe Drain Pump House and Pumps (as strongly advised by DPOE)	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Post	Request for Quotations	Open - National	Single Stage - One Envelope				150,000.00	122,802.17	Completed							2018-09-20							2018-10-19	2019-02-14		2018-12-18		

FWMR/TRIMING/2018/CQ/CS/03 / Elaboration and implementation of resettlement action plan (RAP) for Jankarawa Irrigation and other Projects.	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Canceled	2018-07-03	2018-07-24	2018-08-10							2018-08-14	2018-08-28	2019-02-24					
FWMR/TRIMING/2018/QCBS/CS/01 / Supervision of Dam safety improvement works at Bakolori, Zobe and Goronyo dams.	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Quality And Cost-Based Selection	Open - International	7,000,000.00	0.00	Under Implementation	2018-04-10	2019-09-10	2018-05-01	2019-09-13	2018-06-14	2020-07-20			2018-07-05	2020-08-18	2018-07-12	2021-05-18	2018-08-14	2018-10-19	2022-02-22		
FWMR/TRIMING/2018/CQ/CS/02 / TA for review of existing studies and identification of development options for Zobe Irrigation Scheme and prefeasibility studies of Dutse and Mairuwa Dams for the development of gravity irrigation potentials in Katsina State.	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National	295,000.00	0.00	Canceled	2018-04-05		2018-04-19		2018-06-02					2018-07-02		2018-08-06		2018-12-28			
FWMR/TRIMING/2018/CQ/CS/03 / Elaboration and Implementation of Resettlement Action Plan (RAP) for the Middle Rima Valley Irrigation Scheme, Sokoto State.	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2018-04-05	2019-03-10	2018-04-26		2018-06-09					2018-07-09		2018-08-13		2019-02-09			
FWMR/TRIMING/2018/CS/CQ/04 / Review and upgrade of feasibility studies on Hadjia Valley Irrigation Project, Phase 1 stage 2	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National	295,000.00	0.00	Canceled	2018-02-13		2018-03-06		2018-04-19					2018-05-19		2018-06-23		2018-12-20			
NG-TRIMING NCO-76564-CS-CQS / Recruitment of Scheme Safeguards Officer in Bakolori Irrigation Project (BIP) Social Safeguards)	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Consultant Qualification Selection	Open - National	20,000.00	0.00	Canceled	2018-09-20	2018-09-10	2018-09-27		2018-10-11					2018-10-25		2018-11-08		2019-11-03			
FWMR/TRIMING/2019/QCBS/CS/01 / Consultancy contract for works supervision of additional works (1400ha) at Bakolori Irrigation Scheme (BIS) including Jankarawa	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Quality And Cost-Based Selection	Open - National	1,000,000.00	0.00	Canceled	2019-03-18		2019-04-01		2019-04-29				2019-05-27		2019-06-17		2019-07-08	2019-08-12	2022-08-11		
FWMR/TRIMING/2019/CQS/C/02 / Feasibility studies and technical specification for removal of aquatic weeds from TRIMING dams and Reservoirs in Rowan Kanya and Hadjia Barrage.	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Post	Consultant Qualification Selection	Open - National	295,000.00	0.00	Canceled	2019-03-18	2019-06-03	2019-04-01		2019-05-06					2019-05-20		2019-06-17		2019-12-14			
FWMR/TRIMING/2019/QCBS/CS/02 / Consultancy Service for the Review and Completion of the Catchment Management Area (CMA) in Hydrological Area 1, Sokoto Rima Basin	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Quality And Cost-Based Selection	Open - International	900,000.00	0.00	Canceled	2019-03-18		2019-04-01		2019-05-06				2019-05-20		2019-06-03		2019-07-01	2019-07-29	2021-07-28		
FWMR/TRIMING/2019/CQS/C/03 / Consultancy Services for improved hydrometry and IWRM of the Congola sub-basin in the Upper Benue Basin.	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Post	Consultant Qualification Selection	Open - National	290,000.00	0.00	Canceled	2019-03-30	2019-06-03	2019-04-13		2019-05-18							2019-06-01		2019-06-22	2019-12-19		
FWMR/TRIMING/2019/CQS/C/04 / Technical Assistance on Integrated Pest Management and safe use of chemicals for the Farmers Field Business School facilitators and step down trainings for farmer facilitators	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Consultant Qualification Selection	Open - National	150,000.00	123,623.50	Completed	2019-02-28	2019-02-26	2019-03-14		2019-04-18	2019-04-10				2019-05-02	2019-06-03	2019-05-30	2019-06-03	2019-11-26	2019-12-06		
FWMR/TRIMING/2018/QCBS/CS/02 / Periodic M & E data collection and midterm impact evaluation	IDA / 55060	Component 4: Institutional Development and Project Management.	Prior	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2018-02-20		2018-03-13		2018-04-26				2018-05-24		2018-06-23		2018-07-28	2018-09-01	2019-09-01		
FWMR/TRIMING/2019/CQS/C/01 / Gender Based Violence mapping of TRIMING Project participating schemes and development of a proactive prevention response plan	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Consultant Qualification Selection	Open - National	120,000.00	0.00	Canceled	2019-03-28	2019-03-13	2019-04-11	2019-03-18	2019-05-16					2019-05-30		2019-06-16		2019-10-14			
NG-TRIMING NCO-114549-CS-QCBS / Consultancy Services for Periodic M&E Data Collection, Impact Evaluations and Completion Report for the TRIMING Project	IDA / 55060	Component 4: Institutional Development and Project Management.	Prior	Quality And Cost-Based Selection	Open - International	900,000.00	883,208.30	Signed	2019-05-30	2019-07-18	2019-06-13	2019-07-30	2019-07-11	2020-02-29			2019-08-08	2020-04-14	2019-08-22	2020-07-15	2019-09-19	2020-08-25	2019-10-17	2020-09-11	2022-03-31
NG-TRIMING NCO-19031-CS-QCBS / Technical Assistance for WUA in Bakolori Irrigation Schemes and Middle Rima valley Irrigation Scheme	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Quality And Cost-Based Selection	Open - International	2,156,440.00	0.00	Canceled	2014-12-12		2015-01-30		2015-04-14				2015-05-12		2015-07-11		2016-02-02	2018-03-05	2016-03-08	2019-06-19	
FWMR/TRIMING/2020/QCBS/CS/01 / TA Emergency Preparedness Plan and Action Plan Framework and detailed studies of the effect of Dam Break on Downstream settlement for TRIMING Project Dams	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Canceled	2020-04-23		2020-05-07		2020-06-11				2020-07-09		2020-07-23		2020-08-20	2020-09-17	2021-11-11		

FMR/TRIMING/2020/CQ5/C5/01 / Gender Based Violence mapping of TRIMING Project participating schemes and development of a proactive prevention response plan	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National		290,000.00	258,070.09	Signed	2020-05-30	2020-05-06	2020-06-06	2020-06-17	2020-07-11	2020-10-06					2020-08-10	2020-11-12	2020-08-31	2020-12-04	2020-11-29				
FMR/TRIMING/QCBS/14/002 / Regularization of Contract for Consultancy Services for Technical Assistance for Water Users Associations and Scheme Management Development at Bakolori (BIS) and Middle Roma (MRVIS) Irrigation Schemes under TRIMING Project	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Quality And Cost-Based Selection	Open - International		2,156,445.00	1,629,867.50	Signed	2017-05-30		2017-06-20		2017-08-03	2020-05-18					2017-08-31	2015-05-28	2017-09-30	2020-06-16	2017-10-28	2020-06-28	2017-12-02	2016-03-09	2020-02-02
FMR/TRIMING/2020/CQ5/C5/03 / Technical Assistance on Integrated Pest Management and safe use of chemicals on the use of scouting sheets, record keeping and data storage	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2020-04-30	2020-05-06	2020-05-21	2020-06-04	2020-07-02								2020-07-23		2020-08-20		2021-02-16		
FMR/TRIMING/QCBS/2015/01 / Regularization of subsisting Contract for Construction Supervision for Bakolori Irrigation Scheme Rehabilitation and Reconversion	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Quality And Cost-Based Selection	Open - International		4,043,083.00	3,264,780.12	Signed	2015-01-04		2015-03-19		2016-03-09						2016-03-13		2016-09-12		2017-02-14	2020-09-10	2017-03-08	2017-03-08	2022-04-11
FMR/TRIMING/2020/QCBS/CS/02 / Consultancy Services for Engagement of Security Management Firm at Bakolori, Kano, Hadejia and Dadin-Kowa Irrigation Schemes	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Quality And Cost-Based Selection	Open - International		1,800,000.00	0.00	Under Implementation	2020-09-01	2020-08-28	2020-09-08	2020-09-01	2020-09-29	2021-01-08					2020-10-27	2021-02-10	2020-11-03	2021-07-31	2020-11-24		2020-12-15		2021-12-15
NG-TRIMING NCO-60760-CS-QCBS / Consultancy Services for Construction Supervision of Kano River and Hadejia Valley Irrigation Schemes, Dams Safety and Rivers Training in Hadejia-Jama'are River Basins	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Quality And Cost-Based Selection	Open - International		5,000,000.00	0.00	Cancelled	2016-08-10	2018-04-27	2016-08-10		2017-08-18	2018-05-01					2017-10-30	2017-10-30	2018-04-26		2018-05-17		2018-05-31		2022-05-31
FMR/TRIMING/QCBS/2016/01 / TA for Construction Supervision of Kano River and Hadejia Valley Irrigation Schemes, Dams Safety and Rivers Training in Hadejia-Jama'are River Basins	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Quality And Cost-Based Selection	Open - International		5,000,000.00	0.00	Cancelled	2016-08-10		2016-08-10		2017-08-18						2017-10-30	2017-10-30	2018-04-13		2018-05-17		2018-06-07		2022-06-07
FMR/TRIMING/2020/QCBS/CS/03 / Consultancy Services for Feasibility Studies and Detailed Design of Benué River Basin Water Resources Development and Management Program for Formulation of TRIMING Project II	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Quality And Cost-Based Selection	Open - International		4,550,000.00	0.00	Under Implementation	2020-11-30	2021-01-12	2020-12-07	2021-01-19	2021-02-08						2021-03-08		2021-04-07		2021-05-12		2021-06-09		2022-12-01
FMR/TRIMING/2020/CQ5/C5/03/01 / Consultancy Services for Preparation of an Environmental and Social Management Plan (ESMP) for Intervention to Support Livelihood Options for the Maradun Community Affected During the Bakolori Dam Construction	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2020-12-05	2020-12-10	2020-12-10	2020-12-21	2021-01-07	2021-03-12								2021-01-21		2021-02-02		2021-05-03	
FMR/TRIMING/2021/CQ5/C5/01 / Consultancy Services for the Preparation of an Environmental and Social Safeguards Audit for the Transforming Irrigation Management in Nigeria (TRIMING) Project	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2021-08-23	2021-08-12	2021-08-30		2021-09-27									2021-10-11		2021-11-08		2022-02-06	
FMR/TRIMING/2021/CQ5/C5/02/01 / Consultancy Services for Preparation and Implementation of a Resettlement Action Plan for Jankarawa Interventions	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Consultant Qualification Selection	Open - National		295,000.00	0.00	Under Implementation	2021-08-16	2021-08-12	2021-08-23	2021-08-17	2021-09-20									2021-10-04		2021-10-18		2023-04-11	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-TRIMING NCO-14061-CS-CDS / Supervision of AOP on Extension service delivery in all TRIMING Project Schemes by IFDC	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Prior	Direct Selection	Direct		450,000.00	447,571.03	Completed	2016-11-11		2016-12-14	2016-09-23			2017-05-26	2017-10-10	2018-01-21	2019-03-21
NG-TRIMING NCO-19036-CS-CDS / Technical Assistance on Quality Assurance and Quality Control of aerial(LiDAR) survey for Dadin-Kowa and Gwajak proposed scheme (Gongola Sub-Basin)	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Direct Selection	Direct		90,000.00	75,000.00	Completed	2017-06-20	2017-02-12	2017-07-01	2017-06-02			2017-07-14	2017-06-20	2018-03-11	2019-07-10

NG-TRIMING NCO-19809-CS-CDS / Third phase of Technical Assistance and Capacity Building on Integrated Pest Management and Safe Use of Chemicals targeted at the staffs of the proposed consultancy on the Establishment of Farmers Management Service Centers and retraining of the ADPs	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Direct Selection	Direct	100,000.00	71,372.25	Completed	2017-09-29	2017-11-22	2017-10-09	2017-11-24			2017-12-13	2018-01-18	2018-06-11	2018-07-23
FWMR/TRIMING/2018/IC/CS/01 / Preparation of site-specific Environmental & Social Management Plan (ESMP) for Jankawa Irrigation and other Projects.	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2018-07-03		2018-08-21		2018-09-11		2018-10-16			2019-04-14
FWMR/TRIMING/2018/SS/CS/01 / Consultancy services for demonstration of small laser leveling equipment/Technique for farm irrigation practices for TRIMING project sites.	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Prior	Direct Selection	Direct	100,000.00	0.00	Canceled	2018-04-26		2018-05-08				2018-07-12			2018-09-18
FWMR/TRIMING/2018/SS/CS/02 / 4th phase of TA and Capacity Building on Integrated Pest Management and Safe Use of Chemicals targeted at the staffs of the proposed consultancy on the Establishment of Farmers Management Service Centers and retraining of the ADPs.	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Prior	Direct Selection	Direct	100,000.00	0.00	Canceled	2018-09-05		2018-09-15				2018-10-31			2019-04-29
FWMR/TRIMING/2018/SS/CS/03 / Consultancy Services for computerized Accounting software upgrade for TRIMING project stores	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Direct Selection	Direct	35,000.00	0.00	Canceled	2018-10-01		2018-10-11				2018-12-15			2019-06-13
FWMR/TRIMING/2018/IC/CS/02 / Technical backstop services for the implementation of TRIMING M&E system	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open	90,000.00	0.00	Canceled	2018-06-13		2018-07-18		2018-08-01		2018-08-29			2019-02-25
FWMR/TRIMING/2018/SS/CS/04 / Consultancy Services for Training of FWMR/PMU on FIDIC contract management	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Direct Selection	Direct	95,000.00	0.00	Pending Implementation	2018-04-23		2018-05-07				2018-06-25			2018-08-24
FWMR/TRIMING/2018/IC/CS/03 / Technical Assistance _Irrigation Specialist	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open	100,000.00	299,585.32	Signed	2018-03-12	2019-03-18	2018-04-30	2019-07-16	2018-05-21	2019-07-24	2018-06-25	2019-11-10		2018-12-22
FWMR/TRIMING/2018/IC/CS/04 / Technical Assistance_Dam Safety Specialist	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open	100,000.00	127,150.09	Signed	2018-03-12	2019-03-18	2018-04-09	2019-07-16	2018-04-13	2019-07-23	2018-04-27	2019-11-06		2019-04-27
FWMR/TRIMING/2018/IC/CS/05 / Technical Assistance_Contract Management Specialist	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open - National	100,000.00	126,962.63	Signed	2018-03-12	2019-03-18	2018-04-09	2019-07-16	2018-04-12	2019-10-15	2018-04-23	2019-11-01		2019-04-23
FWMR/TRIMING/2018/IC/CS/06 / Engagement of IT Consultant for the supervision of ERDMS Implementation/Roll out	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Limited	100,000.00	79,641.06	Signed	2018-06-15	2020-08-10	2018-06-20	2020-08-14	2018-07-11	2020-09-14	2018-08-15	2020-12-21		2019-02-11
NG-TRIMING NCO-75569-CS-CDS / Innovative Research and Development on Participatory Soil Salinity/Sodic Management for Sustainable Crop Productivity under Irrigation and Improved Livelihood in Kano River Irrigation Scheme (KRIS)	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Prior	Direct Selection	Direct	400,000.00	327,263.92	Signed	2018-09-12	2018-12-12	2018-09-22	2018-02-06			2018-10-07	2019-03-07		2021-09-21
NG-TRIMING NCO-76575-CS-CDS / Addendum No. 1 to Supervision of ADB on Extension service delivery in all TRIMING Project Schemes by IFDC	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Prior	Direct Selection	Direct	495,000.00	1,363,377.36	Signed	2018-09-23		2018-10-14	2018-11-07			2018-11-18	2019-03-25		2019-11-13
NG-TRIMING NCO-76531-CS-INDV / Recruitment of Scheme Safeguards Officer in Hadejia Jamare sub Basin with KMS and HWS (Social Safeguards)	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-09-20	2018-09-10	2018-10-11		2018-10-25		2018-11-08			2019-11-03
NG-TRIMING NCO-76569-CS-INDV / Recruitment of Scheme Safeguards Officer in Hadejia Valley Irrigation Project (HVIP) (Social Safeguards)	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-09-20	2018-09-10	2018-10-11		2018-10-25		2018-11-08			2019-11-03
NG-TRIMING NCO-76582-CS-INDV / Recruitment of Scheme Safeguards Officer in Gadinikwa Irrigation Scheme (Social Safeguards)	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open	20,000.00	0.00	Canceled	2018-09-20	2018-09-10	2018-10-11		2018-10-25		2018-11-08			2019-11-03

NG-TRIMING NCO-76584-CS-CDS / Addendum No. 1 – TA for Dam Safety Assurance- Emergency Preparedness Plan and Action Plan Framework and detailed studies of the effect of Dam Break on Downstream settlement for TRIMING Project Dams (7 Nos)	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Direct Selection	Direct		1,200,000.00	0.00	Canceled	2018-09-30	2018-10-21			2018-12-16	2020-12-05			
NG-TRIMING NCO-76532-CS-INDV / Technical Assistance for Implementation Support of WUA regulations	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Direct Selection	Direct		100,000.00	0.00	Canceled	2018-09-25	2019-02-21	2018-10-14		2018-12-09	2020-11-28			
NG-TRIMING NCO-75571-CS-CDS / Innovative Research and Development for Identification and Implementation of Land Administration and Consolidation Approaches for Sustainable Development of Dadin-Kowa Irrigation Project (DKIP)	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Prior	Direct Selection	Direct		400,000.00	295,044.17	Signed	2018-09-12	2018-09-22	2018-02-08		2018-10-07	2019-03-07	2021-09-21		
NG-TRIMING NCO-77750-CS-INDV / Additional Studies and Design for the Jankarawa Intervention as Part of the Bakolori Irrigation Scheme	IDA / 55060	Component 2: Irrigation Development and Project Management.	Prior	Direct Selection	Direct		300,000.00	240,321.94	Signed	2018-11-20	2018-11-06	2018-12-11	2018-03-22		2019-01-08	2019-02-18	2019-09-05	
NG-TRIMING NCO-83840-CS-CDS / Consultancy Services for Periodic M & E data collection and Mid-Term Impact Evaluation Review	IDA / 55060	Component 4: Institutional Development and Project Management.	Prior	Direct Selection	Direct		250,000.00	0.00	Canceled	2018-10-31	2018-11-15	2018-11-28			2019-01-09	2019-04-17		
NG-TRIMING NCO-88280-CS-INDV / Recruitment of TRIMING Project Secretary with particular focus to the Project Coordinator's Office	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-12-10	2018-11-27	2019-01-14		2019-01-21	2019-02-04	2020-02-04		
NG-TRIMING NCO-88279-CS-INDV / Recruitment of TRIMING Project Front Desk Officer / Receptionist	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-12-10	2018-11-27	2019-01-21		2019-01-28	2019-02-11	2020-02-11		
NG-TRIMING NCO-91462-CS-INDV / TRIMING Security Coordinator for BIS	IDA / 55060	Component 2: Irrigation Development and Project Management.	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2018-12-14	2019-03-06	2018-12-19		2018-12-26	2019-01-09	2020-01-09		
FMWR/TRIMING/2019/INDV/C S/01 / Elaboration and implementation of Resettlement Action Plan For additional works in Bakolori Irrigation Scheme	IDA / 55060	Component 2: Irrigation Development and Project Management.	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-03-28		2019-04-11		2019-04-25	2019-05-16	2019-11-12		
FMWR/TRIMING/2019/INV/CS /02 / Engagement of TRIMING Security Coordinator for BIS for initial period of two (2) years	IDA / 55060	Component 2: Irrigation Development and Project Management.	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2019-02-25		2019-03-02		2019-03-09	2019-04-06	2021-04-05		
FMWR/TRIMING/2019/INV/CS /03 / TA on Mentoring of SRBDA staff attached to Bakolori dam on dam safety operations and instrumentation for two (2) years	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Post	Individual Consultant Selection	Limited		100,000.00	39,177.30	Signed	2019-02-25	2019-08-23	2019-03-11	2020-07-03	2019-03-25	2020-09-22	2019-04-29	2020-11-01	2021-04-28
FMWR/TRIMING/2019/INV/CS /04 / TA on Mentoring of URBDA staff attached to Dadin Kowa dam on dam safety operations and instrumentation for two (2) years	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Post	Individual Consultant Selection	Limited		100,000.00	39,177.30	Signed	2019-02-25	2019-08-23	2019-03-04	2020-07-03	2019-03-18	2020-09-22	2019-04-15	2020-11-01	2021-04-14
FMWR/TRIMING/2019/INDV/C S/02 / Engagement of two (2) Nos Procurement Assistant	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2019-04-15		2019-04-29		2019-05-13	2019-06-10	2020-06-09		
NG-TRIMING NCO-102152-CS-CDS / TA for Consultancy Services for Dam Safety of DadinKowa Irrigation Scheme (DKIS) in upper Benue River Basin	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Direct Selection	Direct		350,000.00	311,431.74	Signed	2019-03-15	2019-07-22	2019-04-08	2019-08-05		2019-05-13	2020-05-20	2019-11-09	
FMWR/TRIMING/2019/CDS/C S/01 / Consultancy Services for engagement of PSC-1 Security Firm for Provision of Project Risk Manager (PRM) and Security Coordinators at BIS, KRIS, HVIS and DKIS at TRIMING sites	IDA / 55060	Component 2: Irrigation Development and Project Management.	Prior	Direct Selection	Direct		1,200,000.00	1,683,091.17	Terminated	2019-08-10	2019-07-24	2019-08-24	2019-07-25		2019-10-05	2019-11-01	2020-10-04	
NG-TRIMING NCO-129623-CS-INDV / Upgrade of the Monitoring and Evaluation (M&E) Application of the Transforming Irrigation Management in Nigeria (TRIMING) Project	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Limited		80,000.00	33,416.44	Signed	2019-09-25	2019-09-05	2019-10-02	2019-09-24	2019-10-16	2020-08-14	2019-11-13	2020-08-20	2020-05-11
NG-TRIMING NCO-101098-CS-CDS / Engagement of Third Party NGO through an MOU (SAP Implementation) for Hadjeja Valley Irrigation Scheme (HVIS)	IDA / 55060	Component 2: Irrigation Development and Project Management.	Prior	Direct Selection	Direct		50,000.00	0.00	Canceled	2019-03-18		2019-04-15			2019-05-13	2021-05-02		

NG-TRIMING NCO-101094-CS-CDS / Engagement of Third Party NGO through an MOU (RAP Implementation) for Bakolori Irrigation Scheme (BIS)	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Direct Selection	Direct	50,000.00	0.00	Canceled	2019-03-18	2019-04-15				2019-05-13	2022-04-27			
NG-TRIMING NCO-76523-CS-CDS / Engagement of Third Party NGO through an MOU (RAP Implementation) for Kano River Irrigation Scheme (KRIS)	IDA / 55060	Component 2: Irrigation Development and Management.	Prior	Direct Selection	Direct	65,000.00	0.00	Canceled	2018-09-15	2018-09-25				2018-10-06	2021-09-20			
NG-TRIMING NCO-76566-CS-CDS / Engagement of Third Party NGO through an MOU (RAP Implementation) for Bakolori Irrigation Scheme (BIS)	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Direct Selection	Direct	50,000.00	0.00	Canceled	2018-09-15	2018-10-25	2018-09-27			2018-10-14	2021-09-28			
NG-TRIMING NCO-76526-CS-CDS / Engagement of Third Party NGO through an MOU (RAP Implementation) for Hadejia Valley Irrigation Scheme (HVIS)	IDA / 55060	Component 2: Irrigation Development and Management.	Post	Direct Selection	Direct	50,000.00	0.00	Canceled	2018-09-15	2018-10-25	2018-09-27			2018-10-14	2020-10-03			
FWMR/TRIMING/2020/INDV/C S/01 / Technical Assistance for the training of farmer facilitators on farmer field and business school (FFBS) and on rice production	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Individual Consultant Selection	Limited	25,000.00	21,912.10	Completed	2020-04-20	2020-03-12	2020-04-27	2020-03-16	2020-05-18	2020-07-01	2020-06-08	2020-09-11	2020-08-07	2020-12-29
FWMR/TRIMING/2020/INDV/C S/02 / Technical Assistance for GIS-Based Cataloguing and Indexing of Irrigation Infrastructure Assets of all the five (5) TRIMING Schemes	IDA / 55060	Component 4: Institutional Development and Project Management.	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Pending Implementation	2020-06-30		2020-07-14		2020-08-04		2020-09-01		2021-08-27	
FWMR/TRIMING/2020/CDS/C S/02/01 / TA for Construction Supervision of Kano River and Hadejia Valley Irrigation Schemes, Dams Safety and Rivers Training in Hadejia-Jama'are River Basins works through direct selection	IDA / 55060	Component 1: Water Resources Management and Dam Operation Improvement.	Prior	Direct Selection	Direct	2,793,651.00	2,710,686.36	Signed	2020-12-10	2021-01-25	2020-12-22	2021-02-01			2021-01-19	2021-08-03	2022-04-30	
FWMR/TRIMING/2021/CDS/C S/01/01 / Consultancy Services for Upscaling of Research on the Utilization of Topsoil for Biogas and Animal Feed Production in Hadejia Valley Irrigation Scheme (HVIS)	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Direct Selection	Direct	200,000.00	0.00	Pending Implementation	2021-08-16		2021-08-26				2021-09-23		2023-03-17	
FWMR/TRIMING/2021/CDS/C S/02/01 / Consultancy Services for Upscaling of research on Applying Innovation System Approach in Rice Value Chain Analysis and Development for Competitive Market in Bakolori Irrigation Scheme (BIS)	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Direct Selection	Direct	200,000.00	0.00	Pending Implementation	2021-08-16		2021-08-26				2021-09-23		2023-03-17	
FWMR/TRIMING/2021/CDS/C S/03/01 / Consultancy Services Upscaling of Research on Testing and Promotion of System of Rice Intensification (SRI) Practices for sustainable Rice Production in Middle Rima Valley Irrigation Scheme (MRVIS) and Dadinikowa Irrigation Scheme (DKIS)	IDA / 55060	Component 3: Enhancing Agricultural Productivity and Support to Value Chains.	Post	Direct Selection	Direct	300,000.00	0.00	Pending Implementation	2021-08-16		2021-08-26				2021-09-23		2023-03-17	