

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other	0.83	1	Prior	CQS

	methods				
--	---------	--	--	--	--

PROCUREMENT PLAN Brazil : BRAZIL BAHIA SUSTAINABLE RURAL DEVELOPMENT PROJECT

General Information

Country: Brazil Bank's Approval Date of the Original Procurement Plan: 2017-04-28
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-22)
 Project ID: P147157 GPN Date:
 Project Name: BRAZIL BAHIA SUSTAINABLE RURAL DEVELOPMENT PROJECT
 Loan / Credit No: / , IBRD / 84150
 Executing Agency(ies) IBRD for Development and Regional Affairs of the State of Bahia

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
BR-NA-155-O-FTIT-LPN# / Obras para os subprojetos de abastecimento de água e esgotamento.	/		Post	Request for Bids	Open - National					8,796,992.00	0.00	Canceled							2015-06-08		2015-06-17			2015-06-19		2015-06-22		2015-07-01		2016-07-01
BR-CAR-BA-94008-CW-RFQ / Obras de Reforma e ampliação do Armazém da Agricultura Familiar de Município de Nilo Peçanha.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				180,000.00	0.00	Canceled																2020-07-10		2021-01-06

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BR-NA-227-B-FTIT-LPN# / Aquisição de 100 veículos utilitários, duas VANS e dois veículos tipo pick up.	/		Prior	Request for Bids	Open - National			1,755,969.00	0.00	Canceled																				2016-05-20
BR-CAR-BA-78997-CO-RFQ / Aquisição de 15 veículos tipo pick up e uma VAN.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Request for Bids	Open - National	Single Stage - Two Envelope		500,000.00	0.00	Canceled																				2018-12-28
BR-CAR-BA-170168-CO-RFP / Aquisição de 20.000 (vinte mil) equipamentos de proteção individual (EPI) KIT FERANTE composto de 01 Avental, 01 Gorro, 05 Máscaras, 01 Sacola e 01 pote de 500 ml de álcool a 70% em gel.	IBRD / 84150	Productive Inclusion and Access to Markets	Post	Request for Bids	Open - National	Single Stage - One Envelope		202,000.00	132,600.03	Completed																				2020-09-22
BR-CAR-BA-196684-CO-DIR / Aquisição de 20.000 (vinte mil) frascos de 500 ml de álcool a 70% em gel com válvula pump, para distribuição a agricultores familiares que comercializam seus produtos em feiras livres, feiras agroecológicas ou feiras orgânicas	IBRD / 84150	Productive Inclusion and Access to Markets	Post	Direct Selection	Direct			47,311.82	44,923.55	Signed																				2021-05-06
BR-CAR-BA-197686-CO-DIR / Aquisição de Equipamentos de Proteção Individual (EPI) KIT FERANTE, composto de 01 Avental, 01 Gorro, 05 Máscaras.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	87,355.12	Signed																				2021-06-11

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BR-CAR-BA-138803-NC-RFP / Aquisição e distribuição de material para propagação de plantas, com elevado grau de qualidade genética e fitossanitária.	IBRD / 84150	Productive Inclusion and Access to Markets	Post	Request for Bids	Open - National	Single Stage - One Envelope		501,000.00	0.00	Under Implementation																				2020-08-05

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BR-NA-70-CF-SBCC / Contratação de empresa especializada para fiscalizar a execução dos subprojetos de abastecimento de água.	/		Post	Quality And Cost-Based Selection	Open - National		172,000.00	0.00	Canceled																				2015-12-31
BR-NA-225-CF-SCC / Contratação de empresa especializada para prestação de serviços de Assistência Técnica Agropecuária e Extensão Rural (Equipe Multidisciplinar).	/	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National		815,789.00	0.00	Canceled																				2017-02-23

BR-CAR-BA-188325-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XIV - Medio Sudoeste Baiano.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	182,887.98	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188323-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XV - Metropolitano de Salvador.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	181,282.39	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188340-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XVI - Piemonte da Diamantina.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	179,187.56	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2016-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188327-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XVII - Piemonte do Paraguaua.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	179,070.97	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188332-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XVIII - Baixo Sul.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	182,783.61	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188306-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XIX - Portal do Sertao.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	179,631.15	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188339-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XX - Recôncavo.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	178,959.53	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188333-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXI - Semario Nordeste II	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	179,289.12	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188308-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXII - Sertao do Sao Francisco.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	179,288.29	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2016-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188329-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXIII - Sertao Produtivo.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	181,230.31	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188348-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXIV - Sisa	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	181,278.30	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-02	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188335-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXV - Sudoeste Baiano.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	181,223.40	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188344-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXVI - Vale do Jiquirica.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	181,262.65	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12
BR-CAR-BA-188302-CS-CQS / Prestacao de servico de consultoria para o servico de Assistencia Tecnica e Extensao Rural - ATER referente ao lote XXVII - Velho Chico.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Consultant Qualification Selection	Open - National	300,000.00	179,260.37	Signed	2016-09-05	2016-09-12	2016-09-26	2016-11-09	2016-12-20	2016-12-09	2017-03-01	2017-01-13	2017-03-03	2017-07-12

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft: Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

BR-NA-183-CI-3CV / Contratação de consultoria para prestar serviços de capacitação ao Projeto Bahia Produtiva, com o objetivo de apoiar o planejamento, implementação, acompanhamento e avaliação dos processos de capacitação de gestores, colaboradores e equipe	/		Post	Individual Consultant Selection	Limited	63,000.00	28,028.90	Signed		2017-09-05				2017-08-31	2015-07-30	2017-09-28	2017-07-30
BR-NA-65-CI-IC / Contratação de consultoria para o Desenvolvimento de "Designer" e embalagens da agricultura familiar	/		Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled							2014-08-01		2015-12-31
BR-NA-203-CI-IC / Contratação de consultor para desenvolvimento de sistema informatizado para elaboração de projetos de desenvolvimento subterritorial.	IBRD / 84150	Productive Inclusion and Access to Markets	Post	Individual Consultant Selection	Limited	40,000.00	12,547.20	Completed		2016-09-26	2016-12-20		2016-12-20	2015-10-16	2017-05-11	2016-01-16	2017-09-11
BR-NA-229-CI-IC / Assessor e equipe do Projeto Bahia Produtiva no processo de seleção de profissionais especializados em Planos de Negócios, orientar e acompanhar a elaboração dos Planos de Negócios por esses profissionais. O consultor também irá supervisi	/		Post	Individual Consultant Selection	Limited	60,000.00	65,119.83	Completed		2016-03-15	2016-04-14		2016-04-14	2016-01-11	2016-04-29	2017-01-11	2017-10-30
BR-NA-208-CI-IC / Análise e estudo da cadeia produtiva de fruticultura.	/		Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled							2015-11-30		2016-11-30
BR-NA-188-CI-IC / Análise e estudo da cadeia produtiva de bovinocultura do leite.	/		Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled							2015-06-01		2015-10-01
BR-NA-206-CI-IC / Análise e estudo da cadeia produtiva de olerícolas.	/		Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled							2015-11-30		2016-11-30
BR-NA-182-CI-IC / Estudo e mapeamento do potencial hídrico dos municípios de abrangência do componente 2 do Projeto Bahia Produtiva.	/		Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled							2015-05-19		2016-11-19
BR-NA-200-CI-3CV / Análise e estudo da cadeia produtiva de mandiocicultura	/		Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled							2016-01-07		2017-01-07
BR-NA-189-CI-IC / Análise e estudo da cadeia produtiva de caprinocultura.	/		Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled							2015-10-20		2015-12-20
BR-NA-187-CI-IC / Análise de projetos de irrigação.	/		Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled							2015-10-14		2016-10-14
BR-NA-184-CI-3CV / Contratação de consultoria para prestar suporte técnico na implementação da Avaliação de Impacto do Projeto Bahia Produtiva. O consultor irá apoiar a Avaliação de Impacto prestando suporte ao pesquisador principal e à equipe do Projeto na	/		Post	Individual Consultant Selection	Limited	29,000.00	0.00	Canceled							2015-07-29		2017-07-29
BR-NA-185-CI-3CV / Contratação de consultoria para prestar suporte técnico durante a fase de implementação da Avaliação de Impacto do Projeto Bahia Produtiva. Apoio a Avaliação de Impacto.	/		Post	Individual Consultant Selection	Limited	15,000.00	0.00	Canceled		2015-11-23					2015-07-29		2017-07-29
BR-CAR-BA-8926-CS-CDS / Contratação direta de Consultor para assessorar a equipe do Projeto Bahia Produtiva no processo de seleção de profissionais especializados em Planos de Negócios e para orientação e acompanhamento da elaboração dos Planos por esses profissionais.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	64,132.00	73,167.37	Signed		2018-12-04	2018-12-17	2018-12-17	2017-12-17		2018-12-21	2020-07-21	2020-12-21
BR-CAR-BA-174875-CS-CDS / Contratação de Consultoria Individual para assessorar a equipe do Projeto Bahia Produtiva no processo de seleção de profissionais especializados em Planos de Negócios e para orientação e acompanhamento da elaboração dos Planos de Negócios.	IBRD / 84150	Productive Inclusion and Access to Markets	Post	Direct Selection	Direct	97,941.66	71,260.58	Signed		2020-05-21	2020-05-29	2020-05-26	2020-06-02		2020-07-30	2020-07-21	2021-01-26

BR-CAR-BA-208145-CS-CDS / serviço de Assistência Técnica e Extensão Rural (ATER) as Organizações Produtivas (OP), apoiadas pela Companhia de Desenvolvimento e Ação Regional (CAR) no território Bacia do Jacupe.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	184,958.60	178,611.19	Signed	2020-12-04	2021-02-16	2020-12-14	2021-03-02			2021-02-17	2021-07-16	2021-08-16
BR-CAR-BA-219186-CS-CDS / Contratação de instituição especializada, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) apoiadas pela Companhia de Desenvolvimento e Ação Regional (CAR) - Sertão Produtivo - Lote 23	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	159,527.68	172,739.99	Signed	2021-02-16	2021-02-26	2021-02-26	2021-04-06			2021-05-02	2021-07-20	2021-10-29
BR-CAR-BA-221911-CS-CDS / Contratação direta de instituição especializada, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) na Bacia do Rio Corrente.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	147,608.31	335,010.28	Signed	2021-02-26	2021-02-26	2021-03-08	2021-04-06			2021-05-12	2021-06-21	2021-11-08
BR-CAR-BA-228289-CS-CDS / Contratação direta de instituição especializada, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no território da Chapada Diamantina.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	81,649.34	192,388.42	Signed	2021-04-07	2021-04-06	2021-04-17	2021-06-15			2021-06-21	2021-08-30	2021-12-18
BR-CAR-BA-228477-CS-CDS / Contratação direta de instituição especializada, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no Litoral Norte e Agreste Baiano.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	82,234.64	0.00	Under Implementation	2021-04-08	2021-04-08	2021-04-18				2021-06-22		2021-12-19
BR-CAR-BA-240329-CS-CDS / Contratação direta de instituição específica, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no Médio Sudoeste da Bahia.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	153,035.58	0.00	Under Implementation	2021-06-18	2021-07-01	2021-06-28	2021-07-12			2021-09-01		2022-02-28
BR-CAR-BA-242655-CS-CDS / Contratação direta de instituição específica, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no Baixo Sul, Médio Rio de Contas e Sudoeste baiano. - COOPERUSA.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	250,836.69	0.00	Under Implementation	2021-07-08	2021-07-06	2021-07-18	2021-08-05			2021-09-21		2022-03-20
BR-CAR-BA-242658-CS-CDS / Contratação direta de instituição específica, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) na Bacia do Jacupe, Metrop. de Salvador, Recôncavo e Portal do Sertão - UNICAFES.	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	250,688.16	0.00	Under Implementation	2021-07-08	2021-07-01	2021-07-18	2021-08-09			2021-09-21		2022-03-20
BR-CAR-BA-243153-CS-CDS / Contratação direta de instituição específica, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no Território do SISAL - MDC	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	177,226.23	0.00	Under Implementation	2021-07-12	2021-07-12	2021-07-22				2021-09-25		2022-03-24
BR-CAR-BA-253496-CS-CDS / Contratação direta de instituição especializada, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no território do Sertão do São Francisco - IRPAA	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	130,200.90	0.00	Pending Implementation	2021-09-14		2021-09-24				2021-11-28		2022-05-27
BR-CAR-BA-253504-CS-CDS / Contratação direta de instituição específica, por tempo determinado, para prestar serviços de Assistência Técnica e Extensão Rural (ATER) à Organizações Produtivas (OP) no território do Baixo Sul e Vale do Jequiçá - FASE	IBRD / 84150	Institutional Development, Technical Assistance and Project Management	Post	Direct Selection	Direct	136,744.90	0.00	Pending Implementation	2021-09-14		2021-09-24				2021-11-28		2022-05-27