

**Procurement Plan for Project Sint Maarten Emergency Recovery Project I (P167339)**

(This is only a sample with the minimum content that is required for disclosure on the Bank’s website in accordance with the guidelines. The Project Team will agree with the Client on a procurement plan which may contain additional information and may be prepared in a different format as desired by the Borrower. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary )

**I. General**

1. **Project information:** [ Example: Country, Borrower, Project Name, Loan/Credit No., Project Implementing Agency (PIA) etc. The Project team may decide to have different sections to reflect projects with many PIAs ]
2. **Bank’s approval Date of the procurement Plan** [Original:.....; Revision 1:...] ]
3. **Date of General Procurement Notice:** .....
4. **Period covered by this procurement plan:**

**II. Goods and Works and non-consulting services.**

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.]

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	ICB and LIB (Goods)		
2.	NCB (Goods)		
3.	ICB (Works)		
4.	NCB (Works)		
5.	ICB (Non-Consultant Services)		
	[Add other methods if necessary]		

4. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable]

5. **Procurement Packages with Methods and Time Schedule**

[List the Packages which require Bank’s prior review first and then the other packages]

1	2	3	4	5	6	7	8	9
Ref. No.	<b>Contract (Description)</b>	<b>Type</b>	<b>Estimated Cost in</b>	<b>Procurement Method</b>	<b>Prequalification (yes/no)</b>	<b>Review by Bank</b>	<b>Expected Bid-Opening</b>	<b>Commer</b>

			millions USD			(Prior / Post)	Date	
	Repairing constructing water storage tanks	Works	6.00	RFB	No	Prior		
	Transformers	Goods	1.20	RFB	No	Prior		
	Pelican Key Pumping station reconstructed	Goods	0.80	RFB	No	Prior		
	Replace damaged water meters	Goods	0.60	RFB		Prior		
	GIS Software and Hardware. Water system management and analysis Software	Goods	0.03	RFQ		Post		

### III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)		
2.	Single Source (Firms)		
	[Add specific methods if necessary]		

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$\_\_\_\_\_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

#### 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6	7
Ref. No.	Description of Assignment	Estimated Cost	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
	Updating GEBE Business Plan	0.60	QCBS	Prior		



SX-NRPB-126135-CS-INDV / Procurement Assistant Consultant	TF / A8079	Institutional Support for Reconstruction	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Review	2019-08-03		2019-09-21		2019-10-12		2019-11-16		2020-05-14
SX-NRPB-126138-CS-INDV / Procurement Specialist Consultant	TF / A8079	Institutional Support for Reconstruction	Prior	Individual Consultant Selection	Open	90,000.00	0.00	Under Review	2019-08-03		2019-09-21		2019-10-12		2019-11-16		2020-05-14
SX-NRPB-126137-CS-INDV / Portfolio and Accounting Officer for Small Enterprise Recovery Project	TF / A8079	Institutional Support for Reconstruction	Post	Individual Consultant Selection	Open	180,000.00	0.00	Under Implementation	2019-08-03		2019-09-21		2019-10-12		2019-11-16		2020-05-14
SX-NRPB-126665-CS-CDS / Interim Financial Management Officer	TF / A8079	Institutional Support for Reconstruction	Post	Direct Selection	Direct	14,000.00	12,150.00	Under Implementation	2019-08-12		2019-08-22				2019-10-26		2020-04-23
SX-NRPB-126986-CS-CDS / Lawyer: 1	TF / A8079	Institutional Support for Reconstruction	Post	Direct Selection	Direct	85,690.00	0.00	Pending Implementation	2019-08-16		2019-08-26				2019-10-30		2020-04-27
SX-NRPB-126987-CS-CDS / Lawyer: 2	TF / A8079	Institutional Support for Reconstruction	Post	Direct Selection	Direct	79,000.00	0.00	Pending Implementation	2019-08-16		2019-08-26				2019-10-30		2020-04-27
SX-NRPB-126988-CS-CDS / Legal Support: 1	TF / A8079	Institutional Support for Reconstruction	Post	Direct Selection	Direct	61,250.00	0.00	Pending Implementation	2019-08-16		2019-08-26				2019-10-30		2020-04-27
SX-NRPB-126989-CS-CDS / Legal Support: 2	TF / A8079	Institutional Support for Reconstruction	Post	Direct Selection	Direct	28,500.00	0.00	Pending Implementation	2019-08-16		2019-08-26				2019-10-30		2020-04-27
SX-NRPB-127209-CS-CDS / Stakeholder Engagement Home Repairs	TF / A8079	Institutional Support for Reconstruction	Post	Direct Selection	Direct	45,000.00	0.00	Under Implementation	2019-08-14		2019-08-24				2019-10-28		2020-04-25
SX-NRPB-128034-CS-INDV / Junior Communications Consultant	TF / A8079	Institutional Support for Reconstruction	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2019-08-20		2019-10-08		2019-10-29		2019-12-03		2020-05-31
SX-NRPB-128036-CS-INDV / Financial Management Assistant	TF / A8079	Institutional Support for Reconstruction	Post	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2019-08-19		2019-10-07		2019-10-28		2019-12-02		2020-05-30
SX-NRPB-129158-CS-INDV / Executive Assistant	TF / A8079	Institutional Support for Reconstruction	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2019-08-26		2019-10-14		2019-11-04		2019-12-09		2020-06-06
SX-NRPB-129299-CS-INDV / Jr Environmental Safeguards Specialist	TF / A8079	Institutional Support for Reconstruction	Post	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2019-08-30		2019-10-18		2019-11-08		2019-12-13		2020-06-10
SX-NRPB-134548-CS-INDV / Communications Specialist	TF / A8079	Institutional Support for Reconstruction	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2019-09-16		2019-11-04		2019-11-25		2019-12-30		2020-06-27