

Plan de Passation de marchés

I. Généralités

1. **L'information sur le projet :**

Pays : Océan Indien ;

Emprunteur : COMMISSION DE L'OCEAN INDIEN ;

Nom de projet : P132123: First South West Indian Ocean Fisheries Governance and Shared Growth Project – SWIOFish1

Numéro du Crédit : IDA-Grant Number H- 995-3A

Agence d'exécution du Projet : COMMISSION DE L'OCEAN INDIEN

2. **Date d'approbation du Plan de passation de marchés par la Banque** : 30/11/2015 ; Révision : 02/12/2016 ;
3. **Date de notification du Plan Général de Passation de marchés** : N/A ;
4. **Période couverte par le Plan de Passation de marchés** : 01/01/2018 au 31/12/2018

II. Biens et Travaux et Services hors consultants

1. **Seuil de Revue préalable** : Les décisions de passation de marchés sujet aux revues préalables de la Banque comme indiqué dans le paragraphe 3.1 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) et sur la base de l'évaluation de la capacité de l'agence d'exécution :

	Méthode de Passation de marchés	Seuil de revue à priori	Commentaires
1.	AOI – Ouvert ou Restreint (Biens)	2 000 000	Les montants estimatifs des marchés prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	AON (Biens)	2 000 000	
3.	AOI (Travaux)	10 000 000	
4.	AON (Travaux)	10 000 000	
5.	AOI (Services)	2 000 000	
6.	UN -UNOPS (Biens)	2 000 000	
7.	ED (Biens/Travaux)	2 000 000	

2. **Pré-qualification** (selon les dispositions des paragraphes 6.19 à 6.24 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable.
3. **Procédures proposées pour les composants CDD** (selon le paragraphe. 6.52 et 6.53 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable
4. Référence (s'il y en a) au Manuel d'exécution du projet / Manuel de Passation de marchés : Non Applicable
5. Tout autre arrangement spécial en passation de marchés : Non Applicable.

6. Allotissement de fournitures avec méthodes et calendrier :

[Enumérer d'abord les allotissements qui nécessitent la revue préalable de la Banque, ensuite les autres allotissements]

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
06102-PY03-G001	Acquisition d'équipement des bureaux de la CPSOOI à Maputo (vidéoconférence)	15,000.00	Unitaire	Shopping	Non	Non	Postérieur	09/05/2018	
06102-PY03-NC01	Atelier sur les pratiques optimales et les leçons d'expérience – Atelier de discussion sur des articles de publications scientifiques à Maurice (conférence package & impression)	15,000.00	Forfait	Shopping	Non	Non	Postérieur	05/01/2018	
06102-PY03-NC02	Appui régional pour la mise en œuvre des résolutions de la CTOI et la conformité à ces résolutions (frais & conférence package & impression)	2,620.00	Forfait	Shopping	Non	Non	Postérieur	12/03/2018	
06102-PY03-NC03	Réunion du Groupe spécial sur les conditions minimales d'accès (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postérieur	20/01/2018	
06102-PY03-NC04	Programme régional d'observateurs (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postérieur	10/08/2018	
06102-PY03-NC05	Atelier juridique pour l'établissement d'un protocole d'échange d'informations dans la région du sud-ouest de l'océan Indien (frais & conférence package & impression)	2,000.00	Forfait	Shopping	Non	Non	Postérieur	12/03/2018	
06102-PY03-NC06	Réunion sur les procédures opérationnelles normalisées (frais & conférence package & impression)	3,500.00	Forfait	Shopping	Non	Non	Postérieur	10/02/2018	

1	2	3	4		5	6	7	8	9
Réf. No	Description Contrat	Coût estimatif	Approche/Méthode de sélection		Pré-qualification Oui / Non	Préférence nationale Oui / Non	Revue de la Banque (à priori / à posteriori)	Date prévue d'ouverture des soumissions	Commentaires
06102-PY03-NC07	Atelier pour l'Afrique orientale, l'Afrique australe et l'océan Indien (AO-AA-OI) - SADC (conférence package)	10,000.00	Forfait	Shopping	Non	Non	Posteriori	09/04/2018	
06102-PY03-NC08	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (frais & conférence package & impression)	10,400.00	Forfait	Shopping	Non	Non	Posteriori	04/03/2018	
06102-PY03-NC09	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (frais & conférence package & impression)	10,840.00	Forfait	Shopping	Non	Non	Posteriori	24/12/2017	
06102-PY03-NC10	Réunion du Comité scientifique de la CPSOOI (frais & conférence package & impression)	6,000.00	Forfait	Shopping	Non	Non	Posteriori	08/01/2018	
06102-PY03-NC11	Réunion du Groupe de travail de la CPSOOI sur l'évaluation des stocks de poissons pélagiques (frais & conférence package & impression)	7,000.00	Forfait	Shopping	Non	Non	Posteriori	08/09/2018	
06102-PY03-NC12	Formation à l'utilisation du logiciel « Système R » dédié à l'évaluation des stocks de poissons (frais & conférence package & impression)	6,500.00	Forfait	Shopping	Non	Non	Posteriori	08/09/2018	

III. Sélection de consultants

1. **Seuil de Revue Préalable** : Décisions de sélection sujet à la revue préalable de la Banque comme indiqué dans le paragraphe 3 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) :

	Méthode de sélection	Seuil de revue à priori	Commentaires
1.	Méthode compétitive (firmes)	1 000 000	Les montants estimatifs des contrats prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	Entente directe (firmes)	1 000 000	
3.	Méthode compétitive (Consultant individuel)	300 000	
4.	Entente directe (Consultant individuel)	300 000	

2. **Liste restreinte composée entièrement de consultants nationaux** : Liste restreinte de consultants pour prestations de services, estimés à moins de USD 150 000 par contrat, peut comporter entièrement des consultants nationaux selon les dispositions du paragraphe 7.25 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016).
3. **Tout autre arrangement spécial de Sélection de consultants** : Non applicable

4. Tâches de consultation avec des méthodes de sélection et calendrier

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
06102-PY03-C001	Consultance sur l'analyse coûts et bénéfices (SWIOFish 1 framework agreement merging with Fisheries Accord)	15,000.00	Forfait	Consultant Individuel	Postérieur	09/08/2018	
06102-PY03-C002	Appui à l'institut KMFRI pour la mise en service de la base de données du projet SWIOFP	25,000.00	Forfait	Consultant Individuel	Postérieur	09/08/2018	
06102-PY03-C003	Appui à l'élaboration résolutions de la CTOI	5,000.00	Forfait	Consultant Individuel	Postérieur	12/02/2018	
06102-PY03-C004	Etude de consultant sur la contribution du secteur des pêches au PIB couvrant les secteurs primaire et secondaire dans les Etats membres de la CPSOOI	40,000.00	Forfait	Consultant Individuel	Postérieur	30/03/2018	
06102-PY03-C005	Evénements commerciaux à Maurice (interprétation)	4,000.00	Forfait	Consultant Individuel	Postérieur	08/02/2018	
06102-PY03-C006	Programme régional d'observateurs	35,000.00	Forfait	Consultant Individuel	Postérieur	23/08/2018	
06102-PY03-C007	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (interprétation)	6,000.00	Forfait	Consultant Individuel	Postérieur	20/02/2018	
06102-PY03-C008	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (interprétation)	9,000.00	Forfait	Consultant Individuel	Postérieur	11/01/2018	
06102-PY03-C009	Activité de consultant pour l'élaboration de lignes directrices relatives à l'évaluation de plans de gestion des pêcheries	40,000.00	Forfait	Consultant Individuel	Postérieur	19/10/2018	
06102-PY03-C010	Rédacteur scientifique	20,000.00	Forfait	Consultant Individuel	Postérieur	19/10/2018	

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
06102- PY03- C011	Consultance (CPSOOI)/ NC	20,000.00	Forfait	Consultant Individuel	Postérieur	09/082018	

IV. Activités de renforcement de capacités de l'Agence d'exécution avec calendrier

- 1. Dans cette section, les activités de renforcement de capacité acceptées (quelques articles pourraient être des recommandations de CPAR) sont énumérées avec le calendrier**

No.	Résultats escomptés / Description de l'activité	Coût estimatif	Durée estimative	Date de début	Commentaires

PROCUREMENT PLAN Africa : AFCC2/RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1

General Information
Country: Africa **Bank:** Approval Date of the Original Procurement Plan: 2017-03-28
Revised Plan Date(s): (comma delimited, leave blank if none) 2018-06-19

Project ID: P132123 **GNP Date:**
Project Name: AFCC2/RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1
Loan / Credit No: IDA / 55890, IDA / 55460, IDA / Q3660, IDA / D0110

Executing Agency(ies): Ministry of Agriculture, Natural Resources, Livestock and Fisheries, The Deep Sea Fishing Authority, Ministry of Sea, Interior Waters and Fisheries, Ministry of Livestock and Fisheries Development, Head Office of Fisheries Resources

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ-MANR/6436-CW-RFQ / Construction of New Office Buildings for TUMCA, CHADAMCHA and Ranger Posts (Pungume)	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Cancelled							2017-05-29									2017-08-09		2018-02-05			
TZ-MANR/6432-CW-RFB / Construction of Zanzibar Marine Research Unit in NYANGUMI HOUSE	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2017-05-15			2017-05-20					2017-06-19		2017-07-10		2017-08-14		2018-02-10			
TZ-MANR/6429-CW-RFQ / Refurbish SFC offices/resource centers	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-02									2017-10-28		2018-04-26			
TZ-MANR/6433-CW-RFQ / Rehabilitation of MBCA (Kizimkazi, Fumba and Kungwe), Mesali Island Conservation Area (main office), PECOA (main office) and Ranger Post in Mesali Island	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2017-05-30									2017-08-10		2018-02-06			
MZ-MMAIP-54158-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Dondo in Sofala including 2 Water Boreholes.	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation				2018-04-30			2018-05-05	2018-06-06							2018-06-16		2018-07-16		2018-09-28	2019-05-26	
MZ-MMAIP-54176-CW-RFB / Construction of Lot I, Fish Market in the District of Pabane including a water borehole	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation				2018-04-30			2018-05-05	2018-06-05							2018-06-16		2018-07-16		2018-09-28	2019-05-26	
MZ-MMAIP-54182-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Mogincual in Namputa including 2 Water Boreholes	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation				2018-04-30			2018-05-05	2018-06-06							2018-06-16		2018-07-16		2018-09-28	2019-05-26	
TZ-MANR/60075-CW-RFB / THE CONSTRUCTION OF NEW RANGER POST AND TWO FIELD OFFICES	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-04-23			2018-04-28									2018-06-09		2018-07-09		2018-08-13	2019-02-09
TZ-MLFD-61891-CW-RFB / Proposed Construction of TAFRIS Research Centre (Wet Lab) at Kunduchi Dar es Salaam	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-05-08			2018-05-13									2018-06-24		2018-07-24		2018-08-28	2019-02-24
TZ-MLFD-61895-CW-RFB / Construction of MPRU's Staff Housing to Be Built At Kigombe Tangi	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2018-05-08			2018-05-13									2018-06-24		2018-07-24		2018-08-28	2019-02-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MANR/6299-GO-RFQ / Supply of Research and Monitoring Equipment for Priority Fisheries	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2017-03-12			2017-05-07		2017-11-03
TZ-DSFA-8980-GO-RFQ / supply of laboratory equipments and chemicals for Deep Sea Fishing Authority	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,887.87	Signed																	2017-03-11		2017-05-06	2017-06-22	2017-06-04	
MZ-MMAIP-9071-GO-RFQ / Motorcycles	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,578.53	Signed								2017-05-18	2017-03-24							2017-05-15		2017-05-02		2018-09-15		
MZ-MMAIP-9075-GO-RFB / Videconferrence equipment	IDA / 55460	Component 4. Project management and coordination	Post	Request for Bids	Open - National	Single Stage - One Envelope		151,399.26	Signed				2017-05-31	2017-04-12		2017-06-30	2017-05-09								2017-06-11	2017-05-09	2017-09-25	2017-05-23	2017-11-19	2017-06-28	2018-11-19
TZ-MLFD-9175-GO-RFQ / SUPPLY, INSTALLATION AND TRAINING OF GIS SOFTWARE LICENSES FOR FISHERIES DEVELOPMENT DIVISION FOR FDD	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,850.00	Signed																	2017-03-06		2017-04-25	2017-05-23	2017-10-22	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-9027-NC-DR / Vessels charter (shrimp fisheries survey)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Under Implementation					2017-03-24	2017-04-01	2017-03-29	2017-04-19									2017-06-12		2018-11-30	
MZ-MMAIP-22950-NC-DR / Vessels charter (shrimp fisheries survey_2018)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			192,860.17	Signed					2018-02-28	2018-01-10	2018-03-05	2018-01-10									2018-04-09	2018-04-24	2018-05-09	
TZ-DSFA-24533-NC-DR / Supply of Air patrols service for tuna fishery inside Exclusive Economic Zone (EEZ).	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Direct Selection	Direct			378,720.00	Signed					2017-08-31	2017-10-10	2017-09-05	2017-12-07									2017-09-22	2018-03-13	2018-03-21	
MZ-MMAIP-38556-NC-RFO / Upgrading of MMAIP Web Page	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-12										2018-02-08		2018-04-07	
MZ-MMAIP-23361-NC-DR / Laboratory volumetry equipment calibration	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Pending Implementation					2017-12-18		2017-12-28										2018-02-11		2020-02-19	
MZ-MMAIP-23380-NC-DR / Mass Calibration of Laboratory Equipment	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Pending Implementation					2017-12-20		2017-12-30										2018-02-08		2020-02-16	
MZ-MMAIP-22951-NC-DR / Vessels Charter (small pelagic_2017)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Pending Implementation					2017-12-18		2017-12-23										2018-01-27		2018-02-06	
MZ-MMAIP-22965-NC-DR / Sample Testing in Reference Laboratories	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Pending Implementation					2018-01-22		2018-01-27										2018-03-03		2020-03-10	
MZ-MMAIP-50425-NC-DR / Monitoring of Environmental Contaminants-Heavy Metals	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Pending Implementation					2018-02-28		2018-03-05										2018-05-18		2021-05-17	
MZ-MMAIP-50578-NC-DR / Monitoring of Environmental Contaminants (Pesticides, Dioxins and Veterinary Waste)	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Direct Selection	Direct			0.00	Pending Implementation					2018-02-28		2018-03-05										2018-05-18		2021-05-17	
TZ-MLFD-48486-NC-RFO / The Provision for Hiring Trawling Vessels for Plankton Monitoring Survey Along Tanzania Coastal Waters	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-13										2018-05-08		2018-11-04	
MZ-MMAIP-53400-NC-RFO / Communication and Imaging Services	IDA / 55460	Component 4. Project management and coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-25										2018-06-28		2021-06-27	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MZ-MMAIP-4021-CS-QCBS / Evaluation of PESPA implementation Plans	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National		242,720.53	Signed	2017-03-24	2017-04-01	2017-04-28		2017-06-30	2017-05-18			2017-08-11		2017-09-10	2017-06-30	2017-10-15		2017-11-28	2017-08-16	2019-04-30		
MZ-MMAIP-9076-CS-QCBS / Elaboration of National Master Plan for Infrastructure to support fisheries and aquaculture	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Quality And Cost-Based Selection	Open - International		736,073.96	Signed	2017-04-30	2017-05-30	2017-05-31	2017-08-16	2017-08-29	2017-11-08			2017-09-28	2017-12-12	2017-11-07	2018-02-13	2018-01-06	2018-04-16	2018-02-25	2018-04-13	2020-01-31		
MZ-MMAIP-9086-CS-QCBS / Study on facilitation of access to finance	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Quality And Cost-Based Selection	Open - National		60,411.67	Signed	2017-03-17	2017-03-22	2017-04-07		2017-06-06	2017-05-19			2017-07-06		2017-08-05	2017-06-30	2017-10-04	2017-08-11	2017-12-03	2017-08-30	2019-07-03		
TZ-MLFD-9166-CS-CQS / Consultancy services to develop Business pta for Kilindoni Nyamasi & Masoko Pwani Landing Sites	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		31,620.00	Signed	2017-03-06	2016-09-09	2017-03-06		2017-03-13	2017-01-23						2017-04-12	2017-04-21	2017-05-17	2017-05-23	2017-11-13			
TZ-MLFD-9168-CS-CQS / Consultancy Services to Conduct Value Chain Analysis for small pelagics, Artisanal Tuna, Octopus and Prawns	IDA / 55890	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2017-03-06	2016-07-27	2017-03-06		2017-03-13							2017-04-12		2017-05-17			2017-11-13		
TZ-MLFD-9170-CS-CQS / Consultancy services for designing of TAFIRI DSM Centre West Lab Building and TACMP Staff Housing Compound	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		153,013.03	Signed	2017-03-06	2016-12-22	2017-03-06		2017-04-19	2017-03-20						2017-05-19	2017-09-18	2017-06-23	2017-10-18	2017-12-20			
TZ-MANRLF-9963-CS-CQS / Consultancy services for designing of Zanzibar Marine Research Unit Building	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		32,195.99	Signed	2017-03-16	2017-02-02	2017-04-06		2017-05-20	2017-06-19						2017-06-19	2017-11-25	2017-07-24	2017-11-25	2018-01-20			
TZ-MANRLF-10339-CS-CQS / Consultancy Services for Carrying out Enterprise Survey in Marine Fisheries Business (Mwanani and Zanzibar)	IDA / 55890	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2016-08-30	2016-12-07	2016-08-30		2016-08-30							2017-03-23		2017-04-13			2017-10-10		

TZ-MANRLF-10332-CS-CQS / Consultancy Services for Preparation of a Business Plan for Tumbale Landing Sites	IDA / 55890	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - National	16,940.00	Signed	2016-10-30	2017-09-09	2016-10-30	2017-11-04	2017-04-12	2017-03-15							2017-05-12	2017-10-19	2017-06-16	2017-12-28	2017-12-13
TZ-MLFD-8295-CS-CQS / Consultancy services for external institution support for fisheries research activities	IDA / 55890	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - National	185,300.00	Signed	2017-02-23	2016-02-25	2017-02-23		2017-02-23	2017-02-14							2017-03-25	2017-09-18	2017-04-29	2017-10-31	2017-10-26
TZ-DSFA-8269-CS-CQS / Consultancy service for review of Deep Sea Fishing Authority (DSFA) current Act and Regulations and prepare the new draft.	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Consultant Qualification Selection	Open - National	132,457.00	Under Review	2017-03-03		2017-03-03		2017-03-03	2017-09-21							2017-03-03	2017-11-17	2017-03-03	2017-11-22	2017-03-03
KM-DGRH-18051-CS-QCBS / Etude APS et APD pour un port de pêche semi-industrielle	IDA / D0110	Component 3. Increased economic benefits from priority fisheries	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2017-10-22		2017-10-25		2017-12-08				2018-01-05		2018-02-04		2018-03-11	2018-04-15		2018-07-15	
MZ-MMMAIP-9084-CS-QCBS / Elaboration of Monitoring, Control and Surveillance Strategy for fisheries	IDA / 55460	Component 2. Improved governance of priority fisheries	Prior	Quality And Cost-Based Selection	Open - National	448,108.90	Signed	2017-08-31	2017-08-14	2017-09-24	2017-09-12	2017-11-23	2017-10-31			2017-12-24	2017-12-05	2018-01-23	2018-01-10	2018-03-08	2018-04-04	2018-05-07	2018-04-05	2019-11-23
MZ-MMMAIP-21166-CS-QCBS / Design and Establishment of an Integrated Fisheries Information System	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2017-11-30		2017-12-21		2018-02-03				2018-03-03		2018-04-02		2018-05-07	2018-07-20		2019-07-20	
TZ-MANRLF-9523-CS-CQS / Consultancy Services to Conduct Study of fisheries & Economic impacts of Closures, train selected DFO, District Reporters on seasonal closures and prepare communication video for final closures	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2017-03-30	2017-07-30	2017-04-20	2017-10-11	2017-06-03	2018-01-22							2017-07-03		2017-08-07		2018-02-03
TZ-DSFA-24537-CS-CQS / Consultancy services for Pre Feasibility study on Fishing ports constructions and facilities for industrial and semi-industrial fleet	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Consultant Qualification Selection	Open - International	0.00	Pending Implementation	2018-12-14		2019-01-04		2019-02-13								2019-03-15		2019-04-19		2019-10-16
MZ-MMMAIP-26547-CS-CQS / Value Chain Analyses for Small Scale Fisheries	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2017-09-15	2017-09-05	2017-10-06	2017-09-29	2017-11-19								2017-12-19		2018-01-23		2018-05-08
TZ-MANRLF-24289-CS-CQS / Consultancy Services to design MCS strategy, operational plan, development of reef fisheries protocol and information system development for 3 MCAs	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2017-09-20	2018-02-06	2017-10-11		2017-11-24								2017-12-24		2018-01-28		2018-07-27
TZ-MANRLF-26871-CS-CQS / CONSULTANCY SERVICES FOR PREPARATION OF THREE MANAGEMENT PLANS FOR REEF, OCTOPUS AND SMALL PELAGIC FISHERIES IN ZANZIBAR	IDA / 55890	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2017-09-01	2017-09-25	2017-09-22	2017-10-11	2017-11-05								2017-12-05		2018-01-09		2018-07-08
MZ-MMMAIP-22987-CS-CQS / Promotion of savings and revolving credit groups	IDA / 55460	Component 3. Increased economic benefits from priority fisheries	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2017-08-18		2017-09-08		2017-10-22				2017-11-19		2017-12-19		2018-01-23		2018-04-07		2021-02-20
TZ-MLFD-33035-CS-CQS / PROVISION OF CONSULTANCY SERVICES TO CONDUCT HOUSEHOLD SURVEYS IN SELECTED COASTAL FISHING COMMUNITIES IN MAINLAND TANZANIA & ZANZIBAR, TO ESTABLISH A BASELINE DATA SET FOR ASSESSING IMPACT OF THE SWIOFish PROJECT	IDA / 55890	Component 4. Project management and coordination	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2017-10-20		2017-11-10	2017-11-06	2017-12-24								2018-01-23		2018-02-27		2018-08-26
TZ-MLFD-37170-CS-CQS / CONSULTANCY SERVICES FOR THE DEVELOPMENT OF PROJECT MANAGEMENT INFORMATION SYSTEMS (MIS) AND SWIOFish PROJECT IMPLEMENTATION UNITS (DSFA, MANRLF AND MLF)	IDA / 55890	Component 4. Project management and coordination	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2017-11-17		2017-12-08		2018-01-21								2018-02-20		2018-03-27		2018-09-23
KM-DGRH-41154-CS-QCBS / Formation aux affaires pour le secteur privé et les communautés (en particulier les femmes)	IDA / D0110	Component 3. Increased economic benefits from priority fisheries	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2018-01-05	2018-01-30	2018-01-26		2018-03-11								2018-04-10		2018-05-15		2018-11-11
MZ-MMMAIP-44388-CS-QCBS / Feasibility Study for Construction of Landings	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2018-01-25	2018-01-31	2018-02-15	2018-01-31	2018-03-31	2018-04-08			2018-04-28		2018-05-28		2018-07-02		2018-09-14		2019-02-11
MZ-MMMAIP-50214-CS-QCBS / Architectural and Engineering Design of the Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55460	Component 1. Enhanced regional collaboration	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Implementation	2018-02-28	2018-05-17	2018-03-07		2018-04-11	2018-05-26			2018-05-09	2018-05-26	2018-06-08	2018-06-07	2018-07-13		2018-09-25		2019-03-24

TZ-MANRLF-50444-CS-QCBS / Consultancy services to prepare 2 and revise 3 general management plans for MCAs design of MCS strategies for each MCA preparation of a demarcation plan and establishment of related MCA MCA monitoring protocols and information system with training	IDA / 55890	Component 2. Improved governance of priority fisheries	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-02-22		2018-03-08	2018-03-14	2018-04-21			2018-05-19	2018-06-18	2018-07-23	2018-08-27	2019-08-27
MZ-MMMP-54074-CS-CQS / Capacity Building in Lucrativity	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-03-29		2018-04-19		2018-06-02					2018-07-02	2018-09-14	2021-09-13
MZ-MMMP-54194-CS-LCS / Works Supervision in the District of Mgojwaal	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-05-15	2018-06-17	2018-06-05		2018-07-19			2018-08-16	2018-09-15	2018-10-20	2019-01-02	2020-08-29
MZ-MMMP-54205-CS-LCS / Supervision of Works in the District of Dondo	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-05-15	2018-06-17	2018-06-05		2018-07-19			2018-08-16	2018-09-15	2018-10-20	2019-01-02	2020-08-29
MZ-MMMP-54210-CS-LCS / Supervision of Works in the Districts of Chivwa and Pibane	IDA / 55460	Component 2. Improved governance of priority fisheries	Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-05-15	2018-06-17	2018-06-05		2018-07-19			2018-08-16	2018-09-15	2018-10-20	2019-01-02	2020-08-29
TZ-MLFD-60990-CS-QCBS / Consultancy service for Preparation and Management of Village Savings and Loan Scheme including Entreprises Skills Development and Monitoring	IDA / 55890	Component 3. Increased economic benefits from priority fisheries	Prior	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-04-26		2018-05-17	2018-05-22	2018-06-30			2018-07-28	2018-08-27	2018-10-01	2018-11-05	2019-11-05

INDIVIDUAL CONSULTANTS