

**PROCUREMENT PLAN** Cambodia : Cambodia Health Equity and Quality Improvement Project (H-EQIP)**General Information**

**Country:** Cambodia **Bank / Approval Date of the Original Procurement Plan:** 2016-07-21  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-03-02

**Project ID:** P157291 **GPN Date:**  
**Project Name:** Cambodia Health Equity and Quality Improvement Project (H-EQIP)

**Loan / Credit No.:** IDA / 56130, TF / A2562  
**Executing Agency(ies):** Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
W1 / Construction of 45 Health Centers	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,397,500.00	0.00	Pending Implementation					2017-07-31		2017-08-05					2017-09-16		2017-10-16		2017-11-20		2018-05-19
W3 / Construction of 6 Public Provincial Hospitals and Older Meanchey Provincial Hospitals	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		3,840,000.00	0.00	Cancelled					2016-09-30		2016-10-05					2016-11-16		2016-12-16		2017-01-20		2017-07-19
W2 / Construction of 15 EmONC facilities (Maternity and Neonatal) in Referral Hospital	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		4,500,000.00	0.00	Cancelled					2017-01-31		2017-02-05					2017-03-19		2017-04-18		2017-05-23		2017-11-19
W3A / Construction of 6 Public Provincial Hospitals and Older Meanchey Provincial Hospitals	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,200,000.00	0.00	Pending Implementation					2017-09-08		2017-09-13					2017-10-25		2017-11-24		2017-12-29		2018-09-27
W2A / Construction of 15 EmONC facilities (Maternity and Neonatal) in Referral Hospital	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,620,000.00	0.00	Pending Implementation					2017-08-10		2017-08-15					2017-09-26		2017-10-26		2017-11-30		2018-05-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
G7 / 3 Vehicles (Station Wagons, 4 wheel-drive, full options)	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,000.00	0.00	Cancelled					2016-07-31		2016-08-05					2016-09-16		2016-10-16		2016-11-20		2017-05-19
G4 / Furniture for 45 Health Centers	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	0.00	Pending Implementation					2017-03-31		2017-12-29					2018-02-09		2018-03-11		2018-04-15		2018-10-12
G5 / Furniture for 15 EmONC facilities	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Cancelled					2017-05-01		2017-05-06					2017-06-17		2017-07-17		2017-08-21		2018-02-17
G6 / Furniture for 2 Provincial Hospitals	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Cancelled					2017-02-01		2017-02-06					2017-03-20		2017-04-19		2017-05-24		2017-11-20
G3 / Medical Equipments for 2 Provincial Hospitals	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Cancelled					2017-09-30		2017-10-05					2017-11-16		2017-12-16		2018-01-20		2018-07-19
G2A / Medical Equipments for 15 EmONC facilities	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		458,000.00	0.00	Pending Implementation					2018-07-11		2018-07-16					2018-08-27		2018-09-26		2018-10-31		2019-04-29
G3A / Medical Equipments for 2 Provincial Hospitals	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		560,000.00	0.00	Pending Implementation					2018-09-10		2018-09-15					2018-10-27		2018-11-26		2018-12-31		2019-06-29
G5A / Furniture for 15 EmONC facilities	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope		282,000.00	0.00	Pending Implementation					2017-05-01		2018-07-13					2018-08-24		2018-09-23		2018-10-28		2019-04-26
G6A / Furniture for 2 Provincial Hospitals	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2017-02-06								2017-12-29		2018-09-27	
G7A / 3 vehicles (station wagon)	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	UN Agencies (Direct)	Direct			160,000.00	0.00	Pending Implementation					2016-07-31		2016-09-29								2016-11-28		2016-11-28	
G8 / Medical Equipments (Neonatal and Maternity)	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,000.00	0.00	Pending Implementation							2017-03-05								2017-04-30		2017-10-27	
G9 / Office Equipment	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,080.00	0.00	Pending Implementation							2017-03-05								2017-04-30		2017-10-27	
G10 / Furniture	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,680.00	0.00	Pending Implementation							2017-03-05								2017-04-30		2017-10-27	
G1A / Medical Equipments for 45 Health Centers	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		202,500.00	0.00	Pending Implementation					2017-09-07		2017-09-12					2017-10-24		2017-11-23		2017-12-28		2018-06-26
G2 / Medical Equipments for 15 EmONC facilities	IDA / 56130	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Request for Bids	Open - National	Single Stage - One Envelope		570,000.00	0.00	Cancelled					2017-09-30		2017-10-05					2017-11-16		2017-12-16		2018-01-20		2018-07-19



CSBA / Financial Management Consultant for operation support	DA / 58130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Individual Consultant Selection	Open		104,015.67	0.00	Pending Implementation	2016-07-11		2016-08-29		2016-09-19		2016-10-24		2021-04-30
CS15A / Integrated Financial Audit and Procurement Post Review (Independent Auditor)	DA / 58130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Direct Selection	Direct		200,000.00	0.00	Pending Implementation	2016-06-30		2016-10-10				2016-12-14		2021-12-31
CS16A / Consultant for development of ICT system	TF / A2562	Component 3: Ensuring Sustainable and Responsive Health Systems	Prior	Direct Selection	Direct		425,000.00	0.00	Pending Implementation	2017-03-15		2017-03-25				2017-05-29		2021-06-30
CS10A / One Procurement Consultant	DA / 58130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Individual Consultant Selection	Open		46,822.00	0.00	Pending Implementation	2016-07-11		2016-08-29		2016-09-19		2016-10-24		2018-10-31
CS11A / One Procurement Consultant	DA / 58130	Component 3: Ensuring Sustainable and Responsive Health Systems	Post	Individual Consultant Selection	Open		46,822.00	0.00	Pending Implementation	2016-07-11		2016-08-29		2016-09-19		2016-10-24		2018-10-31