

**PHILIPPINE RURAL DEVELOPMENT PROJECT
LN 8421-PH ORIGINAL LOAN
Procurement Plan
As of June 2018**

I. General

1. Bank's approval Date of the Procurement Plan : **September 9, 2014**
2. Date of General Procurement Notice : **September 25, 2012**
3. Period covered by this procurement plan : **July 2018 – June 2019**

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Method Threshold US\$	Prior Review Threshold US\$
1.	International Competitive Bidding (ICB) (Goods)	3M and above	All contracts
2.	National Competitive Bidding (NCB) (Goods) packages	less than 3M	2M and above
3.	Shopping (Goods)	less than 0.2M	None
4.	ICB (Works) packages	15M and above	All contracts
5.	NCB (Works) packages	less than 15M	10M and above
6.	Shopping (Works)	less than 0.2M	None
5.	Direct Contracting (Goods)	Subject to justification in accordance with para. 3.7 of Procurement Guidelines at the Procurement Plan stage	2M and above
6.	Commercial Practice	less than 0.1M	None
7.	Community Participation	less than 0.05M	None

2. Reference to Project Operational/Procurement Manual including Community Participation:

Original version dated: **May 2014**

To be updated by : **July 2018**

(Revised Operations Manual submitted September 4, 2017)

3. Summary of the Procurement Packages (with international competition, direct contracting, requiring Bank's prior review):

**PHILIPPINE RURAL DEVELOPMENT
PROJECT
Summary of the Procurement
Packages**

(with International Competition, Direct Contracting requiring Bank's prior review)

1	2	3	4	5	6	7	8	9	10
----------	----------	----------	----------	----------	----------	----------	----------	----------	-----------

Ref. No.	Description	Estimated Cost US\$1= Php 50)	Funding Source	Procuring Agency	Procurement Method	Domestic Preference (yes/no)	Review by Bank	Expected Bid Opening Date	Comments
No subprojects for Bank's prior review									

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines on Selection and Employment of Consultants:

No.	Selection Method	Method Threshold US\$	Prior Review Threshold US\$
1.	Competitive Methods (QCBS, QBS, FBS) (Firms)	0.3M & above (may be used for also less than 0.3M)	1m and above
2.	Competitive Method CQS (Firms)	less than 0.3M	None
3.	Individuals Competitive	regardless of amount	0.3M and above
2.	Single Source (Firms & Individuals)	on exceptional basis subject to justification in accordance with paras. 3.9 and 5.4 respectively of Consultant Guidelines at the Procurement Plan stage	Firms: 1M and above; Individuals 0.3M and above.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. Summary of the Consultancy Assignments/Packages (using international competition, single/sole source selection, requiring Bank's prior review):

PHILIPPINE RURAL DEVELOPMENT PROJECT

Summary of the Procurement Packages

(with International Competition)

1	2	3	4	5	6	7	8
Ref. No.	Description of Contract Package	Estimated Cost (USD million)	Funding Source	Procuring Agency	Selection Method	Expected Bid Opening Date	Comments
	Various PRDP Technical Consultant and Staff (provided with No Objection December 22, 2017)						
	NPCO	US\$1,042,75 (Php53.178 million)	LP/GoP		Single Source Selection		
	Luzon A	US\$1,042,75 (Php59.152 million)	LP/GoP		Single Source Selection		
	Luzon B	US\$1,042,75 (Php48.614 million)	LP/GoP		Single Source Selection		
	Visaya	US\$1,042,75 (Php29.612 million)	LP/GoP		Single Source Selection		
	Mindanao	US\$1,042,75 (Php million)	LP/GoP		Single Source Selection		

Prepared by:

Reviewed by:

ENGR. ROMEO L. MALONG
Alternate Procurement Unit Head

ENGR. CHRISTOPHER V. MORALES
Procurement Unit Head

PROCUREMENT PLAN Philippines : Philippine Rural Development Project

General Information
Country: Philippines **Bank's Approval Date of the Original Procurement Plan:** 2019-03-11
Revised Plan Date(s): (comma delimited, leave blank if not) 2019-03-11
Project ID: P132317 **GN Date:**
Project Name: Philippine Rural Development Project
Loan / Credit No: IBRD / 88160, IBRD / 84210
Executing Agency(ies): PRDP PSO Mindanao, Dept of Agriculture

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
PRDP-IB-R009-ZDN-003-000-000-2015-AAF / Rehabilitation/Concreting of NBJ Gatas, Kalawit-Batayan-Poblacion (Pagkaing Bayan)-Daniel Maing Gabu,Labason-Lawigan Osukan Farm-to-Market Road (Road Segment 1)	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-09-14		2018-09-19					2018-10-31		2019-01-13		2019-02-17		2019-08-16	
PRDP-IB-R009-ZDN-003-000-000-2015-B-AF / Rehabilitation/Concreting of NBJ Gatas, Kalawit-Batayan-Poblacion (Pagkaing Bayan)-Daniel Maing Gabu,Labason-Lawigan Osukan Farm-to-Market Road (Road Segment 2)	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-09-14		2018-09-19					2018-10-31		2019-01-13		2019-02-17		2019-08-16	
PRDP-IB-R009-ZAS-012-TTT-001-2015 / Concreting of San Antonio-Balocan - San Isidro Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-11-05		2018-11-10					2018-12-22		2019-03-06		2019-04-10		2019-10-07	
PRDP-IB-R009-ZAS-013-BUU-002-2017 / Road Concreting of Agutayan Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-11-05		2018-11-10					2018-12-22		2019-03-06		2019-04-10		2019-10-07	
PRDP-IB-R009-ZDN-005-SIB-001-2017 / Concreting of Poblacion-Sita Nito - (Sisio Log Deck) Tangrank FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation					2018-11-05		2018-11-10					2018-12-22		2019-03-06		2019-04-10		2019-10-07	
PRDP-IB-R010-MOR-013-VIL-001-2016-AF / Concreting of Dayawan-Lokong-Crossing Manabayan Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-10		2018-10-15					2018-11-26		2018-12-26		2019-01-30		2019-07-29	
PRDP-IB-R010-MOC-018-ORO-001-2015-AF / Concreting of Dalipos Alto to Dullan Norte Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-10-15		2018-10-20					2018-12-01		2018-12-31		2019-02-04		2019-08-03	

PRDP-IB-RO10-BUK-018- MAN-004-2016-AF / Proposed Construction of Warehouse with Solar Dryer (Sitio Balakhakan, Brgy. Kalugmaman)	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-06	2018-11-11			2018-12-23	2019-01-22	2019-02-26	2019-08-25
PRDP-IB-RO10-BUK-022- MAN-008-2016-AF / Proposed Construction of Warehouse with Solar Dryer (Sitio Viga, Brgy. Mambatangan)	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-06	2018-11-11			2018-12-23	2019-01-22	2019-02-26	2019-08-25
PRDP-IB-RO10-BUK-024- MAN-010-2016-AF / Proposed Construction of Warehouse with Solar Dryer (Brgy. Proper, Sto. Niño)	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-06	2018-11-11			2018-12-23	2019-01-22	2019-02-26	2019-08-25
PRDP-IB-RO10-BUK-023- MAN-009-2016-AF / Proposed Construction of Warehouse with Solar Dryer (Zone 2, Brgy. Minsuro)	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-06	2018-11-11			2018-12-23	2019-01-22	2019-02-26	2019-08-25
PRDP-IB-RO10-MOC-021- PAN-002-2015-AF / Rehabilitation and Concrete of Sumasap - Salimpono - Magaysay - Bangko - San Juan Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-20	2018-11-25			2019-01-06	2019-02-05	2019-03-12	2019-09-08
PRDP-IB-RO10-MOC-020- 000-000-2015-AF / Concrete of Bato, Flardid - Simian, Balingasag FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-20	2018-11-25			2019-01-06	2019-02-05	2019-03-12	2019-09-08
PRDP-IB-RO10-MOC-022- 000-000-2016-AF / Concrete of Zamora - Culpán - Balinotonga - Sinampungan Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-20	2018-11-25			2019-01-06	2019-02-05	2019-03-12	2019-09-08
PRDP-IB-RO11-CVP-015-000- 000-2017-AF / Rehabilitation of Cahinangan-Magangit FMR with Three (3) units Bridge Retrofitting Work	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-08-09	2018-08-14			2018-09-25	2018-10-25	2018-11-29	2019-05-28
PRDP-IB-RO11-DDN-011-000- 000-2015-AF / Rehabilitation of Soolon - Camanas FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-08-02	2018-08-07			2018-09-18	2018-10-18	2018-11-22	2019-05-21
PRDP-IB-RO11-DOC-003-000- 000-2017-AF / Rehabilitation of San Agustin - Mamacao - Tanglad FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-09-12	2018-09-17			2018-10-29	2018-11-28	2019-01-02	2019-07-01
PRDP-IB-RO11-DDS-015-000- 000-2017-AF / Rehabilitation of San Isidro, Hagony - Km67, Matanaso FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-08-09	2018-08-14			2018-09-25	2018-10-25	2018-11-29	2019-05-28
PRDP-IB-RO11-DDS-014-000- 000-2017 / Rehabilitation of Waterfall-Omeña FMR with FSCG Bridge	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementati on									2018-11-05	2018-11-10			2018-12-22	2019-01-21	2019-02-25	2019-08-24

PRDP-IB-R012-NCO-017-KID-002-2017 / Concreting of Sumbac-Onica FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-03-06	2019-04-10	2019-10-07
PRDP-IB-R012-SAR-012-GLA-001-2015 / Improvement of NIHW Jct. Calabanit - E. Alegado (New Aklan - Kalsaad - E. Alegado Road Section) FMR Phase 2	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-03-06	2019-04-10	2019-10-07
PRDP-IB-R012-SAR-016-000-000-2018 / Concreting of Kanaso-Nomok Farm-Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-03-06	2019-04-10	2019-10-07
PRDP-IB-R012-SOC-009-TAM-002-2015 / Concreting of Lampitak-Albagan Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-03-06	2019-04-10	2019-10-07
PRDP-IB-R012-SUK-017-ESP-007-2017 / Concreting of Saliso-Daladap-Guimalia Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - Two Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-03-06	2019-04-10	2019-10-07
PRDP-IB-R013-DII-002-000-000-2015-AF / Concreting of R. Ecleo to Upper Laguna FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-13	2018-08-18				2018-09-29	2018-10-29	2018-12-03	2019-06-01
PRDP-IB-R013-ADS-012-SAL-001-2016-AF / Construction of 2,711 Km. Main Canal & Laterals and Structures of Lamings Communal Irrigation Project	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-08-28	2018-09-02				2018-10-14	2018-11-13	2018-12-18	2019-06-16
PRDP-IB-R013-ADS-010-ROS-001-2016-AF / Construction of 4,790 Km. Main Canal with Structures of Limbatangan CIS	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-11	2018-09-16				2018-10-28	2018-11-27	2019-01-01	2019-06-30
PRDP-IB-R013-ADN-007-BUT-002-2015-AF / Concreting of Lausan - Tudol Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-10-09	2018-10-14				2018-11-25	2018-12-25	2019-01-29	2019-07-28
PRDP-IB-RARM-MAG-017-TAL-001-2017 / Concreting of Tamar-Fukol FMR	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-01-21	2019-02-25	2019-08-24
PRDP-IB-RARM-SUL-001-LUG-001-2017 / Concreting of Barangay Parian Kayawan, Pait-Rugasan-Kutah Parang - Mantian Farm to Market Road	IBRD / 88160		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-05	2018-11-10				2018-12-22	2019-01-21	2019-02-25	2019-08-24

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

