

## PROCUREMENT PLAN (Textual Part)

**Project information: Sierra Leone: Free Education Project (P167897)**

**Project Implementation agency: MBSSE**

**Date of the Procurement Plan: April 16, 2020**

**Period covered by this Procurement Plan: 12 months**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***The Public Procurement Act 2016***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***Not Applicable***

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***Not Applicable***

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).***

Goods: is not applicable;

Works: is not applicable

**Other Relevant Procurement Information. None**

**PROCUREMENT PLAN** Sierra Leone : Sierra Leone Free Education Project

**General Information**  
**Country:** Sierra Leone **Bank's Approval Date of the Original Procurement Plan:** 2020-04-17  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2020-09-24  
**Project ID:** P167897 **GFN Date:**  
**Project Name:** Sierra Leone Free Education Project  
**Loan / Credit No:** IDA / V3300  
**Executing Agency(ies)** Ministry of Basic and Senior Secondary Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
												SL-MBSSE-189503-CW-RFQ / Renovation of FREE Education Project Secretariat offices	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation							2020-09-02

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
										SL-MBSSE-188649-GO-RFB / Printing and binding of Basic Education Curriculum , guidance note and school safety protocols ;	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled				2020-05-05		2020-05-10			
SL-MBSSE-181223-GO-RFQ / Supply and distribution of soaps to schools reopening for national and international examination classes under the COVID-19 emergency procurement	IDA / V3300	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation						2020-06-30	2020-09-23									2020-08-25		2021-02-21	
SL-MBSSE-181234-GO-RFQ / Procurement and distribution of veronica buckets to schools reopening for national and international examination classes under COVID 19 emergency procurement	IDA / V3300	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation						2020-06-30	2020-09-23									2020-08-25		2021-02-21	
SL-MBSSE-181441-GO-RFQ / Printing of revised PSS manual & school guidance and safety protocols	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2020-07-04								2020-08-29		2021-02-25	
SL-MBSSE-181851-GO-RFQ / Printing of revised PSS manual, guidance note, safety protocols and teaching materials for the Teaching Service Commission under the COVID 19 Emergency Procurement	IDA / V3300	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled								2020-07-01								2020-08-26		2021-02-22	

SL-MBSSE-181882-GO-DIR / Procurement and distribution of infrared thermometers to schools reopening for examination classes in Kono, Kenema, Kailahun, Bo , Boinde, Moyamba	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Under Implementation				2020-06-26	2020-09-23	2020-07-01	2020-09-23			2020-08-05	2021-02-01
SL-MBSSE-181885-GO-DIR / Procurement and distribution of infrared thermometers to schools reopening for national and international examination classes Falaba, Koinanda, Kerema, Tonkolili , Bombali, Port Loko, Kambia, Western Rural & Western under the COVID 19 Emergency Procurement	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Under Implementation				2020-06-29	2020-08-20	2020-07-04	2020-08-18			2020-08-08	2021-02-04
SL-MBSSE-181887-GO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Western Rural, Western Urban, Bo, Kenema, Kailahun & Moyamba districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Under Implementation				2020-06-29	2020-09-23	2020-07-04	2020-09-23			2020-08-08	2021-02-04
SL-MBSSE-181891-GO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Pujehun, Boinde and Kono districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Under Implementation				2020-06-29	2020-09-23	2020-07-04	2020-09-23			2020-08-08	2021-02-04
SL-MBSSE-181893-GO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Kambia, Kerema and Port Loko districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Under Implementation				2020-06-29	2020-09-23	2020-07-04	2020-09-23			2020-08-08	2021-02-04
SL-MBSSE-181894-GO-DIR / Procurement and distribution of face masks to schools reopening for examination classes in Bombali, Tonkolili, Falaba & Koinadugu districts	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Pending Implementation				2020-06-29		2020-07-04				2020-08-08	2021-02-04
SL-MBSSE-182127-GO-DIR / Printing of revised PSS manual, guidance note, safety protocols and teaching materials for the Teaching Service Commission under the COVID 19 Emergency Procurement	IDA / V3300	Contingent Emergency Response Component	Post	Direct Selection	Direct			0.00	Under Implementation				2020-06-27	2020-09-17	2020-07-02	2020-09-17			2020-08-06	2021-02-02
SL-MBSSE-189501-GO-RFPQ / Procurement of three (3) motor bikes	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-09-09			2020-11-04	2021-05-03

SL-MBSSE-189506-GO-RFQ / Procurement of office equipment for the FREE Education Secretariat Offices ( refrigerators,micro waves, Tea Kettles , Flasks etc)	IDA / V3300	Project Management, Coordination and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2020-09-23				2020-11-18	2021-05-17
SL-MBSSE-189507-GO-RFQ / Procurement of computers, printers and accessories for the Secretariat and Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2020-09-15				2020-11-10	2021-05-09
SL-MBSSE-189510-GO-RFQ / Procurement of furniture for the Secretariat and Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2020-08-31				2020-10-28	2021-04-24
SL-MBSSE-189511-GO-RFQ / Procurement of off-the-shelf SBM toolkit items for distribution to PBF schools	IDA / V3300	School Level Education Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2020-12-28				2021-02-22	2021-08-21
SL-MBSSE-189512-GO-RFQ / Procurement of stationery for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2020-10-20				2020-12-15	2021-06-13
SL-MBSSE-166463-GO-RFQ / Procurement of three (3) motor bikes for dispatch	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Canceled											2020-05-25				2020-07-20	2021-01-16
SL-MBSSE-166361-GO-RFB / Procurement of Office equipment and accessories	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Canceled			2020-05-05	2020-05-10							2020-06-21		2020-07-21	2020-08-25	2021-02-21	
SL-MBSSE-166350-GO-RFB / Procurement of Office Furniture for the FREE Education Project Secretariat	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Canceled			2020-04-16	2020-04-21							2020-06-02		2020-07-02	2020-08-06	2021-02-02	
SL-MBSSE-166364-GO-RFB / Procurement of 12 motor vehicles	IDA / V3300	COVID-19 Education Emergency Response	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Canceled			2020-05-31	2020-06-05							2020-07-17		2020-08-16	2020-09-20	2021-03-19	
SL-MBSSE-193894-GO-RFQ / Printing of curriculum framework and subject syllabi for the training of teachers	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Pending Implementation											2020-10-25				2020-12-20	2021-06-18

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MBSSE-191269-NC-RFP / Hiring of Consultant for the Design and Development of the Teacher Management Information Systems (TMIS)	IDA / V3300	Teacher Management and Professional Development	Post	Request for Proposals	Open - International	Single Stage - Two Envelope		0.00	Pending Implementation					2020-12-15		2020-12-20					2021-01-31		2021-04-15	2021-05-20		2021-11-16	



									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SL-MBSSE-166379-CS-INDV / Hiring of a Local Consultant to support Ministry of Basic & Senior Secondary Education Reform	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-22			2020-05-27			2020-06-17			2020-07-22		2021-01-18
SL-MBSSE-166382-CS-INDV / Hiring of International Expert to support the reformation of Ministry of Basic & Senior Secondary Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-22			2020-05-27			2020-06-17			2020-07-22		2021-01-18
SL-MBSSE-166387-CS-INDV / Hiring of a Consultant to develop a Capacity building strategy and plan to strengthen Ministry of Basic & Senior Secondary Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-04-20			2020-04-25			2020-05-16			2020-06-20		2020-12-17
SL-MBSSE-166390-CS-INDV / Hiring of Consultant to Support the development of mentoring framework/system at school level	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-04-21	2020-08-28		2020-04-26			2020-05-17			2020-06-21		2020-12-16
SL-MBSSE-166408-CS-INDV / Hiring of a Consultant to support the development of content in Science, Math and English (P1-P6)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-08			2020-05-13			2020-06-03			2020-07-08		2021-01-04
SL-MBSSE-166413-CS-INDV / Hiring of Technical Assistance to support the development of software to upload contents in Science, Maths and English on tablets	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-05-26			2020-05-31			2020-06-21			2020-07-26		2021-01-22
SL-MBSSE-166641-CS-CIDS / Hiring of a Consultant to develop national learning assessment framework	IDA / V3300	Policy, Governance, Accountability, and System Administration	Prior	Direct Selection	Direct	0.00	Pending Implementation	2020-05-21			2020-05-31						2020-08-04		2021-01-31
SL-MBSSE-166645-CS-CIDS / Hiring of a Consultant for the Development and Implementation of effective quality assurance system in schools	IDA / V3300	Policy, Governance, Accountability, and System Administration	Prior	Direct Selection	Direct	0.00	Under Review	2020-06-05			2020-06-15						2020-08-19		2021-02-15
SL-MBSSE-166653-CS-INDV / Hiring of a Consultant for the revision of guidance note and school safety protocols	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-06-18	2020-06-17		2020-06-23			2020-07-14			2020-08-16		2021-02-14
SL-MBSSE-169542-CS-INDV / Hiring of a Consultant to support the preparation of the Training (including module or manual development) of School Management Committee (SMCs) members and teachers in gender education (SBGV Prevention and awareness )	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-06-25	2020-08-28		2020-06-30			2020-07-21			2020-08-25		2021-02-21

SL-MBSSE-166401-CS-CDS / Hiring of Consultant for the Updating of the FREE Education project Implementation manual	IDA / V3300	COVID-19 Education Emergency Response	Prior	Direct Selection	Direct	0.00	Pending Implementation	2020-06-04		2020-06-14			2020-08-16		2021-02-14		
SL-MBSSE-166371-CS-INDV / Hiring of a Consultant to support the development of Annual and Medium Term Education Sector Plan framework and Free Quality school Education (FQSE) Budgeting template	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-07-12		2020-07-17		2020-08-07		2020-09-11		2021-03-10	
SL-MBSSE-169543-CS-INDV / Hiring of a Consultant for the Management of the radio teaching program	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-15	2020-05-11	2020-05-20		2020-06-10		2020-07-15		2021-01-11	
SL-MBSSE-174888-CS-CDS / Hiring of Consultant for the management of radio teaching programme	IDA / V3300	Teacher Management and Professional Development	Prior	Direct Selection	Limited	0.00	Under Review	2020-05-24	2020-05-21	2020-05-24	2020-07-15			2020-05-24		2020-05-24	
SL-MBSSE-166373-CS-INDV / Hiring of data consultants for updating the survey CTO platform for data collection, data cleaning & processing	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-04-24	2020-06-15	2020-04-29		2020-05-20		2020-06-24		2020-12-21	
SL-MBSSE-189344-CS-INDV / Hiring of consultant to Revise the National Curriculum Framework & Guidelines for Basic Education Consultancy for Strategic Roll-Out of Framework & Guidelines	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-15		2020-09-20		2020-10-11		2020-11-15		2021-05-14	
SL-MBSSE-189346-CS-INDV / Hiring of Consultant for Radical Inclusion Policy Development and Implementation	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-15		2020-10-20		2020-11-10		2020-12-15		2021-06-13	
SL-MBSSE-189347-CS-INDV / Hiring of a Consultant for the development of five years strategic plan for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-25		2020-09-30		2020-10-21		2020-11-25		2021-05-24	
SL-MBSSE-189354-CS-CQS / Hiring of a consulting firm for the development of content in Science, Math and English (P1-P6)	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-18		2020-09-23		2020-10-14		2020-11-18		2021-05-17	
SL-MBSSE-189364-CS-INDV / Hiring of Consultant for the Development of a Communication Strategy for the Teaching Service Commission	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-08-19		2020-08-24		2020-09-14		2020-10-19		2021-04-17	
SL-MBSSE-190011-CS-CDS / Hiring of Consultancy firm for annual third party verification and audit of PBF -	IDA / V3300	School Level Education Development	Post	Direct Selection	Direct	0.00	Pending Implementation	2020-12-18		2020-12-28				2021-03-03		2021-08-30	



SL-MBSSE-189483-CS-INDV / Hiring of a Consultant to upgrade the PBF GRM platform	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-11-25		2020-11-30		2020-12-21		2021-01-25		2021-07-24
SL-MBSSE-189486-CS-INDV / Hiring of Social Mobilization Consultant	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-21		2020-10-26		2020-11-16		2020-12-21		2021-06-19
SL-MBSSE-189494-CS-CIDS / Hiring of Consultant for the rolling -Out of National Curriculum for the Basic Education	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Direct Selection	Direct	0.00	Under Implementation	2020-08-28	2020-08-31	2020-09-07				2020-11-11		2021-05-10
SL-MBSSE-181881-CS-INDV / Hiring of a Consultant to support the development of Content in English	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-07-30		2020-08-04		2020-08-25		2020-09-29		2021-03-28
SL-MBSSE-181879-CS-INDV / Hiring of a Consultant to support the development of content in Science	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-07-24		2020-07-29		2020-08-19		2020-09-23		2021-03-22
SL-MBSSE-181878-CS-INDV / Hiring of a Consultant to support the development of content in Mathematics	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-07-20		2020-07-25		2020-08-15		2020-09-19		2021-03-18
SL-MBSSE-181869-CS-INDV / Hiring of a Consultant for the development of additional online learning platform and support linkages of platform with other existing platform	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-07-06		2020-07-11		2020-08-01		2020-09-05		2021-03-04
SL-MBSSE-166372-CS-INDV / Hiring of a Consultant to support the development of school catchment area rationalization planning	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-04-20		2020-04-25		2020-05-16		2020-06-20		2020-12-17
SL-MBSSE-166394-CS-INDV / Hiring of Consultant to develop a national school maintenance/renovations/construction manual	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Cancelled	2020-06-09		2020-06-14		2020-07-05		2020-08-09		2021-02-05
SL-MBSSE-191562-CS-INDV / Hiring of a Consultant to develop and maintain SMS gateway for Performance based financing program	IDA / V3300	School Level Education Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-20		2020-09-25		2020-10-16		2020-11-20		2021-05-19
SL-MBSSE-189337-CS-INDV / Hiring of a Consultant for the development of school strategy	IDA / V3300	Policy, Governance, Accountability, and System Administration	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-09-01		2020-09-06		2020-09-27		2020-11-01		2021-04-30
SL-MBSSE-189348-CS-INDV / Hiring of a consultant for the development of Ethics & Standards Pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-09-03	2020-09-04	2020-09-08		2020-09-29		2020-11-03		2021-05-02

SL-MBSSE-191266-CS-INDV / Hiring of Consultant for the development of Pre-Service Education Pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-09-08	2020-09-04	2020-09-11		2020-10-02		2020-11-06		2021-05-05	
SL-MBSSE-191267-CS-INDV / Hiring of a Consultant for the development of Equity as Inclusion pillar for the continuous professional development of teachers	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-09-08	2020-09-04	2020-09-13		2020-10-04		2020-11-08		2021-05-07	
SL-MBSSE-191618-CS-INDV / Hiring of a Consultant to support the establishment of Subject Teacher Associations	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-11-11	2020-09-04	2020-11-16		2020-12-07		2021-01-11		2021-07-10	
SL-MBSSE-191618-CS-INDV / Hiring of Consultant to support the development of an implementation strategy (rural/hardship allowances) to incentivize teacher mobilization and retention to the most disadvantages areas.	IDA / V3300	Teacher Management and Professional Development	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-09		2020-10-14		2020-11-04		2020-12-09		2021-06-07	