

## PROCUREMENT PLAN (Textual Part)

**Project information:** FYR of Macedonia

**Project Implementation agency:** Ministry of Labor and Social Policy

**Date of the Procurement Plan:** October 2018

**Period covered by this Procurement Plan:** Duration of the Project

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**PROCUREMENT PLAN** North Macedonia : Social Services Improvement Project

**General Information**

Country: North Macedonia Bank's Approval Date of the Original Procurement Plan: 2018-10-22  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-29  
 Project ID: P162246 GPN Date: 2018-09-18  
 Project Name: Social Services Improvement Project  
 Loan / Credit No: / , IBRD / 89020  
 Executing Agency(ies) Ministry of Labor and Social Policy

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contr. Comple		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MK-MLSP-72220-CW-RFB-134 / Renovation of MLSP SWCS, Municipalities, NGA and other institutions included in the SP system	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				608,000.00	0.00	Canceled						2019-08-01	2019-08-31					2019-10-05	2019-10-22	2019-10-30		2020-04-27			
MK-MLSP-06745-CW-RFB-1313 / Renovation of local offices	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Quotations	Open - National	Single Stage - One Envelope				220,000.00	0.00	Pending Implementation														2019-04-03		2019-09-30			
MK-MLSP-122572-CW-RFB-TRANSFERS-2.1.1.1 / Civil works -Kindergarten in Kavadarci	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Request for Bids	Open - National	Single Stage - One Envelope				1,200,000.00	850,675.56	Signed						2019-07-14	2019-08-01	2019-08-13					2019-09-17	2019-10-04	2019-10-07	2019-12-11	2019-10-29	2020-01-03	2021-02-20
MK-MLSP-123252-CW-RFB-TRANSFERS-2.1.1.2 / Civil works -Kindergarten in Negotino	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,200,000.00	1,071,451.87	Signed						2019-07-19	2019-09-20	2019-08-18					2019-09-22	2019-11-05	2019-10-12	2019-12-10	2019-11-06	2020-01-03	2021-02-28
MK-MLSP-123255-CW-RFB-TRANSFERS-2.1.1.3 / Civil works -Kindergarten in Kocani	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,200,000.00	934,707.05	Signed						2019-07-21	2019-10-01	2019-08-20					2019-09-24	2019-11-21	2019-10-14	2019-12-10	2019-11-08	2020-01-03	2021-03-02
MK-MLSP-123257-CW-RFB-TRANSFERS-2.1.1.4 / Civil works -Kindergarten in Kisela Voda	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				800,000.00	698,448.30	Signed						2019-07-25	2019-09-27	2019-08-24					2019-09-28	2019-11-15	2019-10-18	2019-12-09	2019-11-12	2020-01-03	2019-11-15
MK-MLSP-129124-CW-RFQ-1315 / Renovation of part of the Special Institution Demir Kapija and part of the Public Institution for rehabilitation of children and youth	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				190,000.00	0.00	Canceled								2019-09-15							2019-10-11		2019-12-20		
MK-MLSP-142028-CW-RFB-2.1.1.5 / Civil works -Kindergarten in Kriva Palanka	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				430,000.00	365,321.40	Signed						2019-10-25	2020-07-10	2019-11-14					2019-12-29	2020-08-25	2020-01-18	2020-09-22	2020-03-06	2020-10-20	2021-06-29
MK-MLSP-142030-CW-RFB-2.1.1.6 / Civil works -Kindergarten in Gjorce Petrov	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,400,000.00	1,553,358.14	Signed						2019-10-25	2019-10-31	2019-11-14					2019-12-29	2019-12-17	2020-01-18	2019-12-15	2020-03-06	2020-01-13	2021-06-29
MK-MLSP-142033-CW-RFQ-2.1.1.7 / Civil works -Kindergarten in Bogovinje	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				200,000.00	181,276.15	Signed								2019-11-14							2020-02-11	2019-12-17		2020-08-09	
MK-MLSP-142036-CW-RFB-2.1.1.8 / Civil works -Kindergarten in Resen	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				380,000.00	404,688.09	Signed						2019-10-25	2019-12-13	2019-11-14					2019-12-29	2019-12-16	2020-01-18	2019-12-13	2020-03-06	2020-01-02	2021-06-29
MK-MLSP-142040-CW-RFB-2.1.1.9 / Civil works -Kindergarten in Strumica	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,800,000.00	1,945,032.97	Signed						2019-10-25	2019-10-29	2019-11-14					2019-12-29	2019-12-13	2020-01-18	2019-12-11	2020-03-06	2020-01-03	2021-06-29
MK-MLSP-151802-CW-RFB-2.1.1.10 / Civil works -Kindergarten in Aracinovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				910,000.00	0.00	Pending Implementation						2020-02-10		2020-03-01					2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK-MLSP-151803-CW-RFB-2.1.1.11 / Civil works -Kindergarten in Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-02-10		2020-03-01					2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK-MLSP-151804-CW-RFB-2.1.1.12 / Civil works -Kindergarten in Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-02-10		2020-03-01					2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK-MLSP-151805-CW-RFB-2.1.1.13 / Civil works -Kindergarten in Probitip	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				480,000.00	0.00	Pending Implementation						2020-02-10		2020-03-01					2020-03-15		2020-03-22		2020-05-09	2021-10-31	
MK-MLSP-167801-CW-RFQ-1.3.15 / Renovation of part of the Special Institution Demir Kapija and part of the Public Institution for rehabilitation of children and youth	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				190,000.00	240,879.84	Signed								2020-04-11							2020-06-06	2019-11-01		2020-12-03	
MK-MLSP-178969-CW-RFB-2.1.1.16 / Civil works -Kindergarten in Bitola	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,100,000.00	0.00	Pending Implementation						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2022-02-13
MK-MLSP-178973-CW-RFB-2.1.1.17 / Civil works -Kindergarten in Lipkovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				920,000.00	0.00	Pending Implementation						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2022-02-13
MK-MLSP-178976-CW-RFB-2.1.1.18 / Civil works -Kindergarten in Gostivar	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope				560,000.00	0.00	Pending Implementation						2020-07-01		2020-07-06					2020-08-17		2020-09-16		2020-10-21		2022-02-13

MK-MLSP-178979-CW-RFB-2.1.1.19 / Civil works- Kindergarten in Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope			490,000.00	0.00	Pending Implementation				2020-07-01		2020-07-06				2020-08-17		2020-09-16		2020-10-21		2022-02-13
---	--------------	---	------	------------------	-----------------	-----------------------------	--	--	------------	------	------------------------	--	--	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-72180-CO-RFB-131 / Development of an integrated social welfare IS covering both social assistance benefits and services	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Under Implementation					2019-01-15	2020-12-23	2019-02-14	2020-12-28			2019-03-21	2019-04-07		2019-04-15		2020-04-14				
MK-MLSP-72182-CO-RFB-132 / Hardware equipment for the MLSP and the social institutions	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2019-03-01		2019-03-21			2019-04-25	2019-05-05		2019-05-13		2019-11-09					
MK-MLSP-72678-CO-RFB-223 / Training for pre-primary school program	/	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		609,000.00	0.00	Canceled					2019-01-15		2019-02-04			2019-03-11	2019-03-21		2019-03-29		2020-03-28					
MK-MLSP-72679-CO-RFB-224 / In service teacher training	/	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open - National	Single Stage - One Envelope		609,000.00	0.00	Canceled					2019-02-15		2019-03-07			2019-04-11	2019-04-21		2019-04-29		2020-04-28					
MK-MLSP-77087-CO-RFQ-3118 / Equipment (4 years)	/	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		68,000.00	26,617.47	Terminated							2019-01-09						2019-02-04	2019-12-10	2019-04-05					
MK-MLSP-93096-CO-DR-1310 / Maintenance and Upgrade of CBMS	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		198,000.00	0.00	Canceled					2019-01-03		2019-01-08							2019-02-12		2021-01-02					
MK-MLSP-94588-CO-RFQ-3121 / Camera and Recording devices	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	15,750.48	Signed							2019-02-09					2019-03-07	2019-07-22	2019-04-06						
MK-MLSP-94585-CO-DR-1310 / Maintenance and Upgrade of CBMS	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		198,000.00	358,450.12	Signed					2019-01-21	2019-01-28	2019-01-26	2019-01-30					2019-03-02	2019-02-08	2021-03-01						
MK-MLSP-96729-CO-RFB-1311 / Hardware equipment for the local offices and the MLSP	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	192,099.49	Signed				2019-02-01	2019-09-24	2019-03-03			2019-04-07	2019-11-08	2019-04-24	2019-11-21	2019-05-02	2019-12-19	2019-10-29					
MK-MLSP-96739-CO-RFQ-1312 / Furniture for the local offices	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2019-02-10						2019-03-08		2019-09-04					
MK-MLSP-77092-CO-RFQ-326 / Vehicles (2)	/	3. Project Management, Monitoring and Evaluation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		49,000.00	0.00	Canceled							2019-02-15						2019-03-18		2019-05-17					
MK-MLSP-122570-CO-RFQ-328 / Procurement of Vehicles (2)	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		49,000.00	0.00	Canceled							2019-07-27						2019-09-02		2019-12-01					
MK-MLSP-129121-CO-RFQ-1314 / Furniture for the Center for Cerebral palsy	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	22,554.84	Signed							2019-09-10					2019-10-24	2019-11-19	2019-12-23						
MK-MLSP-129129-CO-DR-1316 / Upgrade of CBMS-SSP Financial module	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Direct Selection	Direct		7,000.00	10,079.30	Signed					2019-09-10	2019-10-01	2019-09-15	2019-10-01						2019-09-25	2019-11-25	2020-03-23					
MK-MLSP-169710-CO-RFQ-2.1.1.14 / Furnishing and equipment for the kindergarten in the municipality of Bogovje (village of Kamenjane), including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		113,000.00	97,878.71	Signed							2020-05-06						2020-07-01	2020-08-07	2020-08-30					
MK-MLSP-173421-CO-RFQ-2.1.1.15 / Furnishing and equipment for the kindergarten in the municipality of Resen, including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		113,000.00	131,723.10	Signed							2020-06-06						2020-08-01	2020-08-04	2020-09-10					
MK-MLSP-173425-CO-RFQ-3.1.32 / Antivirus licenses	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,000.00	27,217.36	Signed							2020-06-06						2020-08-01	2020-08-07	2020-08-31					
MK-MLSP-173432-CO-RFQ-3.2.9 / Procurement of hardware equipment	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,130.00	33,581.06	Signed							2020-07-06						2020-08-31	2020-08-24	2020-11-29					
MK-MLSP-178981-CO-RFQ-2.2.18 / Printing of age appropriate teaching-learning materials	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,000.00	0.00	Pending Implementation							2020-07-06						2020-08-31		2020-09-30					
MK-MLSP-196377-CO-DR-2.2.19 / Distribution of age appropriate teaching-learning materials	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Direct Selection	Direct		8,000.00	0.00	Under Implementation					2020-09-30	2020-10-06	2020-10-05	2020-10-06						2020-11-09		2020-12-24					

MK-MLSP-203864-GO-RFB-2.1.1.1.1 / Furnishing and equipment for the kindergarten in the municipality of Kavadarci , including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open – National	Single Stage – One Envelope		169,000.00	0.00	Pending Implementation									2020-12-01	2020-12-06				2021-01-17	2021-02-16	2021-03-23	2021-06-21
MK-MLSP-203865-GO-RFB-2.1.1.2.1 / Furnishing and equipment for the kindergarten in the municipality of Negotino , including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Bids	Open – National	Single Stage – One Envelope		169,000.00	0.00	Pending Implementation									2020-12-01	2020-12-06				2021-01-17	2021-02-16	2021-03-23	2021-06-21
MK-MLSP-203867-GO-RFQ-2.1.1.3.1 / Furnishing and equipment for the kindergarten in the municipality of Kocani , including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		113,000.00	0.00	Pending Implementation																2021-01-31	2021-05-01
MK-MLSP-203869-GO-RFQ-2.1.1.4.1 / Furnishing and equipment for the kindergarten in the municipality of Kisele Voda , including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		107,000.00	0.00	Pending Implementation																2021-01-31	2021-05-01
MK-MLSP-203872-GO-RFQ-2.1.1.6.1 / Furnishing and equipment for the kindergarten in the municipality of Gjorce Petrov , including outside playground equipment	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		113,000.00	0.00	Pending Implementation																2021-01-31	2021-05-01
MK-MLSP-226423-GO-RFQ-2.1.1.2.1.2 / Furnishing and equipment for the kindergarten in the municipality of Negotino-Procurement, delivery and installation of Didactic equipment and Procurement of movable partition panels	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		13,600.00	0.00	Pending Implementation																2021-06-01	2021-07-01

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-72163-CS-CQS-112 / Technical assistance for activation of GMI beneficiaries	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open – National		120,000.00	0.00	Cancelled	2019-02-15	2019-02-23	2019-03-20										2019-03-27	2019-04-04	2020-04-03			
MK-MLSP-72166-CS-CQS-122 / Technical assistance for legislative changes regarding the implementation of reformed licensing system	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open – National		120,000.00	0.00	Pending Implementation	2019-03-01	2019-03-09	2019-04-03										2019-04-10	2019-04-18	2020-04-17			
MK-MLSP-72168-CS-CQS-123 / Social service needs assessment	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open – National		120,000.00	0.00	Cancelled	2019-03-01	2019-03-09	2019-04-03										2019-04-10	2019-04-18	2020-04-17			
MK-MLSP-72170-CS-CQS-124 / Developing system for financing of social services including determination of cost of services.	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open – National		120,000.00	0.00	Cancelled	2019-05-01	2019-05-09	2019-06-03										2019-06-10	2019-06-18	2020-06-17			
MK-MLSP-72172-CS-CQS-127 / Transformation of the large institutional capacities into small group homes, living with support, deinstitutionalization through foster families and other appropriate forms of protection	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open – National		235,000.00	0.00	Cancelled	2019-01-15	2019-01-23	2019-02-17										2019-02-24	2019-03-04	2020-03-03			
MK-MLSP-72175-CS-CQS-128 / Outreach activities including Citizen Engagement activities	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Quality And Cost-Based Selection	Open – National		350,000.00	0.00	Cancelled	2019-03-01	2019-03-15	2019-04-26					2019-05-01	2019-05-09	2019-05-22	2019-05-30	2020-05-29						
MK-MLSP-72676-CS-CQS-222 / Developing a new capitation formula	/	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open – National		122,000.00	0.00	Cancelled	2019-03-01	2019-03-09	2019-04-03										2019-04-10	2019-04-18	2020-04-17			
MK-MLSP-77086-CS-LCS-3117 / Project Audit	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Least Cost Selection	Open – National		49,000.00	28,373.17	Signed	2019-01-01	2020-02-26	2019-01-15	2019-02-26	2020-03-23				2019-03-03	2020-05-05	2019-03-11	2020-06-05	2019-03-24	2020-06-18	2019-04-01	2020-07-10	2024-03-30	
MK-MLSP-77089-CS-CQS-321 / Operational and Performance Audit of the implementation of the ECDE Grant program for infrastructure projects	/	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open – National		60,000.00	78,345.50	Signed	2019-02-01	2020-02-18	2019-02-09	2019-03-06	2020-04-23								2019-03-13	2020-06-03	2019-03-21	2020-06-09	2024-02-17	

MK-MLSP-77090-CS-CQS-322 / Operational and Performance Audit for the implementation of the grant mechanism that will promote development of (non-institutional) social services at local level	/	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	60,000.00	78,536.61	Signed	2019-02-01	2020-02-18	2019-02-09	2019-03-06	2020-04-23						2019-03-13	2020-06-03	2019-03-21	2020-06-09	2024-02-17			
MK-MLSP-77091-CS-CQS-323 / Baseline and Follow up Institutional Assessment of the preschool quality process	/	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	61,000.00	188,037.85	Signed	2019-02-01	2019-10-10	2019-02-09	2019-03-06	2019-12-06						2019-03-13	2019-12-25	2019-03-21	2019-12-30	2024-02-17			
MK-MLSP-72681-CS-QCBS-225 / Developing a system for evaluation of quality in the preschool education system	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	366,000.00	0.00	Canceled	2019-01-01		2019-01-09	2019-02-15			2019-02-20		2019-02-25		2019-03-07		2019-03-15		2020-03-14			
MK-MLSP-72232-CS-QCBS-221 / Developing of age appropriate teaching-learning materials	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	365,000.00	0.00	Pending Implementation	2019-04-01		2019-04-09	2019-05-16			2019-05-21		2019-05-26		2019-06-05		2019-06-13		2020-06-12			
MK-MLSP-72229-CS-QCBS-212 / Project designs for kindergartens	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Quality And Cost-Based Selection	Open - International	1,220,000.00	0.00	Canceled	2019-01-01		2019-01-15	2019-02-26			2019-03-03		2019-03-11		2019-03-24		2019-04-01		2023-12-31			
MK-MLSP-72682-CS-QCBS-226 / Training of ECD administrators and other decision makers to improve capacity and development of monitoring programs and tools	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	430,000.00	0.00	Canceled	2019-01-15		2019-01-23	2019-03-01			2019-03-06		2019-03-11		2019-03-21		2019-03-29		2020-03-28			
MK-MLSP-76978-CS-QCBS-227 / Outreach activities including Citizen Engagement activities	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Quality And Cost-Based Selection	Open - International	365,000.00	0.00	Canceled	2019-01-01		2019-01-09	2019-02-15			2019-02-20		2019-02-25		2019-03-07		2019-03-15		2020-03-14			
MK-MLSP-71874-CS-CQS-111 / Technical assistance for legislative changes regarding the implementation of GM	/	1. Promoting social inclusion through improved access to social benefits and services	Prior	Consultant Qualification Selection	Open - National	120,000.00	0.00	Canceled	2019-01-15		2019-01-29	2019-02-28							2019-03-10		2019-03-18		2020-03-17			
MK-MLSP-72164-CS-CQS-121 / Technical assistance for legislative changes regarding the implementation of social services reform	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	180,000.00	0.00	Canceled	2019-03-01		2019-03-09	2019-04-03							2019-04-10		2019-04-18		2020-04-17			
MK-MLSP-72171-CS-CQS-125 / Development of quality standards including licensing and accreditation and system for monitoring for their achievement	/	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Canceled	2019-03-01		2019-03-09	2019-04-03							2019-04-10		2019-04-18		2020-04-17			
MK-MLSP-95692-CS-CQS-327 / Outreach activities including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2019-03-01		2019-03-09	2019-04-03							2019-04-10		2019-04-18		2021-04-17			
MK-MLSP-98479-CS-CQS-327 / Outreach activities including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2019-03-01		2019-03-09	2019-04-03							2019-04-10		2019-04-18		2021-04-17			
MK-MLSP-99426-CS-CQS-114 / Counseling and Motivation for activation of GMA beneficiaries	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2019-02-07	2019-02-07	2019-02-28	2019-04-13							2019-05-13		2019-06-17		2020-06-16			
MK-MLSP-115906-CS-CQS-1213 / Social service needs assessment	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	120,000.00	61,155.24	Signed	2019-06-03	2019-06-11	2019-06-11	2019-07-06	2019-07-11						2019-07-13	2019-07-25	2019-07-21	2019-07-25	2020-01-17			
MK-MLSP-115916-CS-CQS-324 / Public campaign including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	330,000.00	0.00	Canceled	2019-06-03		2019-06-11	2019-07-06							2019-07-13		2019-07-21		2023-12-31			
MK-MLSP-119370-CS-QCBS-325 / Public campaign including Citizen Engagement activities	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Quality And Cost-Based Selection	Open - National	570,000.00	415,933.50	Signed	2019-06-17	2019-07-15	2019-07-01	2019-07-16	2019-08-12	2019-11-12				2019-08-17	2019-12-03	2019-08-25	2019-12-06	2019-09-09	2020-02-21	2019-09-22	2020-03-11	2024-06-30
MK-MLSP-122574-CS-CQS-2121 / Project designs for new kindergartens in Arachinovo, Bitola, Lipkovo and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Prior	Consultant Qualification Selection	Open - National	85,000.00	93,887.86	Signed	2019-07-15	2019-07-26	2019-07-29	2019-08-23	2020-02-05						2019-09-07	2020-04-07	2019-09-15	2019-11-08	2020-01-13			
MK-MLSP-122578-CS-CQS-2123 / Revision of basic Project designs for kindergartens in Arachinovo, Bitola, Lipkovo, Valandovo (Probishtip, Gostivar, Karposh 1 and Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	17,000.00	12,335.25	Signed	2019-08-01	2019-08-07	2019-08-15	2019-09-14	2019-12-23						2019-09-24	2020-01-02	2019-10-05	2020-01-08	2020-04-02			
MK-MLSP-122576-CS-CQS-2122 / Project designs for upgrades of kindergartens in Probishtip, Gostivar, Karposh 1 and Karposh 2	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	28,000.00	74,081.25	Signed	2019-07-30	2019-08-01	2019-08-13	2019-09-12	2019-10-10						2019-09-22	2019-10-30	2019-10-06	2019-11-08	2020-01-04			
MK-MLSP-129132-CS-CQS-213 / Supervision of works for construction of kindergartens in Negotino and Kavadarci	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	70,000.00	31,454.12	Signed	2019-09-09	2019-09-24	2019-09-17	2019-10-12	2019-12-05						2019-10-19	2019-12-25	2019-10-27	2019-12-30	2021-03-10			

MK-MLSP-129133-CS-CQS-214 / Supervision of works for construction of kindergartens in Kocani and Kisela Voda	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	55,000.00	25,130.45	Signed	2019-09-09	2019-11-12	2019-09-17	2019-10-12	2019-12-06	2019-10-19	2019-12-27	2019-10-27	2019-12-30	2019-12-16
MK-MLSP-129135-CS-CQS-215 / Project for interior design for Kindergartens in Kocani, Negotino, Kisela Voda, Kavadarci and Bogovinje	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	55,000.00	39,061.04	Signed	2019-09-09	2020-01-24	2019-09-17	2019-10-12	2020-02-25	2019-10-19	2020-03-16	2019-10-27	2020-03-27	2020-01-25
MK-MLSP-129136-CS-CQS-216 / Project for interior design for Kindergartens in Gorce Petrov, Resen, Kriva Palanka and Strumica	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	50,000.00	41,802.26	Signed	2019-09-09	2020-01-24	2019-09-17	2019-10-12	2020-02-27	2019-10-19	2020-03-16	2019-10-27	2020-03-20	2020-01-25
MK-MLSP-135022-CS-CQS-1214 / Company for providing support to the municipalities / potential service providers in preparation of application documents including the project proposals	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Consultant Qualification Selection	Open - National	100,000.00	127,667.71	Signed	2019-09-20	2019-09-27	2019-10-04	2019-10-14	2019-12-02	2019-10-17	2019-12-25	2019-10-23	2019-12-30	2023-07-04
MK-MLSP-146042-CS-CQS-2.1.7 / Supervision of works for construction of kindergartens in the municipalities of Strumica, Resen, Gorce Petrov, Bogovinje and Kriva Palanka	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	130,000.00	55,893.58	Signed	2019-11-20	2019-11-19	2019-11-28	2019-12-23	2019-12-23	2019-12-30	2019-12-27	2020-02-03	2020-01-02	2021-10-25
MK-MLSP-147511-CS-CQS-2.2.16 / Consultants' firm delivering services for supporting the process of improving the quality of preschool system	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	180,000.00	99,693.98	Signed	2019-11-29	2019-12-13	2019-12-13	2020-01-01	2019-12-20	2020-01-06	2020-02-21	2020-02-01	2020-02-24	2021-01-31
MK-MLSP-201117-CS-CQS-2.1.8 / Supervision of works for construction of kindergartens in Probishtip, Lipkovo, Bitola and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	47,000.00	0.00	Under Implementation	2020-12-01	2020-10-27	2020-12-22	2021-02-04		2021-03-06	2021-04-10		2023-03-31	
MK-MLSP-201118-CS-CQS-2.1.9 / Supervision of works for construction of kindergartens in Gostivar, Aracinovo and Karposh	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	30,000.00	0.00	Under Implementation	2020-12-01	2020-10-27	2020-12-22	2021-02-04		2021-03-06	2021-04-10		2023-03-31	
MK-MLSP-201119-CS-CQS-2.1.10 / Project for interior design for Kindergartens in Lipkovo, Aracinovo and Valandovo	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	46,600.00	0.00	Under Implementation	2020-12-01	2020-10-27	2020-12-22	2021-02-04		2021-03-06	2021-04-10		2023-03-31	
MK-MLSP-201120-CS-CQS-2.1.11 / Project for interior design for Kindergartens in Probishtip, Bitola, Gostivar and Karposh	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Consultant Qualification Selection	Open - National	35,000.00	0.00	Under Implementation	2020-12-01	2020-10-30	2020-12-22	2021-02-04		2021-03-06	2021-04-10		2023-03-31	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-72221-CS-CDS-135 / Actuary in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		161,000.00	79,664.25	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-72223-CS-CDS-136 / IT in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Individual Consultant Selection	Open		161,000.00	65,337.88	Signed	2019-01-01	2018-10-25	2019-01-29	2018-11-23	2019-02-08	2018-11-28	2019-02-16	2018-11-29	2024-02-15	
MK-MLSP-72225-CS-CDS-137 / Researcher in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		103,000.00	75,392.24	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-72228-CS-CDS-139 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		103,000.00	197,332.13	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-76981-CS-INDV-228 / Capacity building of local architects and engineers for such innovative and highly energy-efficient infrastructure	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open		85,300.00	84,037.50	Signed	2019-03-01	2019-02-04	2019-03-24	2019-03-29	2019-03-31	2019-05-10	2019-04-08	2019-05-10	2019-10-05	
MK-MLSP-77005-CS-CDS-311 / Project Manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		183,000.00	221,782.58	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77006-CS-CDS-312 / Procurement manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		169,000.00	188,548.95	Signed	2019-01-01	2018-11-12	2019-01-21				2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77007-CS-INDV-313 / Coordinator for ECDE	/	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		110,000.00	0.00	Canceled	2019-01-01		2019-01-29		2019-02-08		2019-02-16		2024-02-13	
MK-MLSP-77008-CS-INDV-314 / Coordinator for Social services development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		110,000.00	177,444.70	Signed	2019-01-01	2019-05-15	2019-01-29	2019-05-31	2019-02-08	2019-06-03	2019-02-16	2019-05-31	2024-02-15	

MK-MLSP-77009-CS-INDV-315 / IT manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		161,000.00	175,079.26	Signed	2019-01-01	2018-11-12	2019-01-21	2018-10-01			2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77010-CS-CDS-316 / Financial manager	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		121,000.00	175,923.56	Signed	2019-01-01	2018-11-12	2019-01-21				2019-02-08	2018-10-02	2024-02-07	
MK-MLSP-77016-CS-INDV-311 / Environmental/social safeguards specialist	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		110,000.00	79,853.27	Signed	2019-01-01	2019-01-24	2019-01-29	2019-03-18	2019-02-08	2019-03-26	2019-02-16	2019-03-29	2024-02-15	
MK-MLSP-72227-CS-CDS-118 / Social Consultant in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		72,000.00	117,990.67	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-04	2024-06-30	
MK-MLSP-77011-CS-CDS-317 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		95,000.00	53,314.64	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77012-CS-CDS-318 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		55,000.00	67,944.00	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77013-CS-CDS-319 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		81,000.00	52,145.31	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77014-CS-CDS-310 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		81,000.00	155,023.10	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77022-CS-CDS-314 / Grant application officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		75,000.00	0.00	Pending Implementation	2019-01-01		2019-01-29		2019-02-08		2019-02-16		2024-06-30	
MK-MLSP-77083-CS-INDV-3115 / M&E Officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		73,000.00	150,188.17	Completed	2019-01-01	2019-11-19	2019-01-24	2019-12-07	2019-01-31	2019-12-10	2019-02-08	2019-12-11	2024-06-30	2019-12-31
MK-MLSP-77018-CS-CDS-31112 / Grant Administrative Coordinator	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		95,000.00	178,697.43	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77020-CS-CDS-3113 / Financial and administrative officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		75,000.00	88,621.61	Signed	2018-10-24	2018-11-12	2018-11-08	2018-10-01			2018-11-23	2018-10-02	2024-06-30	
MK-MLSP-77085-CS-CDS-3116 / IT officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		73,000.00	0.00	Under Implementation	2019-01-01	2019-02-05	2019-01-29		2019-02-08		2019-02-16		2024-06-30	
MK-MLSP-94587-CS-INDV-3120 / Environmental/social safeguards assistance	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		72,000.00	10,139.92	Signed	2019-03-01	2020-05-20	2019-03-24	2020-06-09	2019-03-31	2020-06-29	2019-04-08	2020-07-01	2024-04-06	
MK-MLSP-94589-CS-INDV-3122 / Interior Designer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		72,000.00	153,586.85	Signed	2019-03-01	2019-02-07	2019-03-24	2019-04-12	2019-03-31	2019-04-15	2019-04-08	2019-04-16	2024-04-06	
MK-MLSP-94590-CS-INDV-3123 / Business Analyst	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		130,000.00	29,590.53	Signed	2019-02-01		2019-02-24	2019-03-18	2019-03-03	2019-04-01	2019-03-11	2019-04-05	2024-03-09	
MK-MLSP-94593-CS-INDV-112 / Social Safety Net Specialist	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		100,000.00	96,631.92	Signed	2019-02-01	2019-02-04	2019-02-24	2019-03-29	2019-03-03	2019-04-09	2019-03-11	2019-05-15	2024-03-09	
MK-MLSP-94594-CS-INDV-129 / Development of norms and standards for establishing of social services and for ensuring quality in the service delivery	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		120,000.00	13,459.20	Signed	2019-03-01	2019-02-06	2019-03-24	2019-04-15	2019-03-31	2019-05-20	2019-04-08	2019-05-23	2020-04-07	
MK-MLSP-94596-CS-INDV-1210 / Support for Development of norms and standards for establishing of social services and for ensuring quality in the service delivery	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		60,000.00	8,335.63	Signed	2019-03-01	2019-02-06	2019-03-24	2019-04-15	2019-03-31	2019-05-22	2019-04-08	2019-05-28	2020-04-07	
MK-MLSP-94598-CS-INDV-1211 / Developing a system for evaluation of quality in the social services delivery system	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2019-03-01		2019-03-24		2019-03-31		2019-04-08		2020-04-07	
MK-MLSP-95684-CS-INDV-1212 / Preparation of Cost Methodology for Establishing of Social Services including pricing list	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open		120,000.00	22,275.54	Signed	2019-02-01	2019-02-06	2019-02-24	2019-04-17	2019-03-03	2019-05-27	2019-03-11	2019-05-27	2019-09-07	
MK-MLSP-95686-CS-INDV-229 / Developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of pre-school services	Post	Individual Consultant Selection	Open		120,000.00	7,761.25	Signed	2019-05-01	2019-10-18	2019-05-24	2019-12-04	2019-05-31	2019-12-17	2019-06-08	2019-12-18	2019-12-05	
MK-MLSP-96725-CS-INDV-3124 / Business Analyst Assistant	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		85,000.00	0.00	Canceled	2019-02-01	2019-01-30	2019-02-14	2019-04-01	2019-02-24	2019-04-08	2019-03-04		2024-03-02	
MK-MLSP-97638-CS-CDS-114 / Counselling and Motivation for activation of GMA beneficiaries	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Direct Selection	Direct		215,000.00	0.00	Canceled	2019-02-01		2019-02-11				2019-04-17		2020-04-16	
MK-MLSP-119013-CS-INDV-3125 / Business Analyst Assistant	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		85,000.00	102,630.85	Signed	2019-06-13	2019-01-30	2019-06-23	2019-04-01	2019-06-30	2019-04-04	2019-07-08	2019-04-11	2020-01-04	

MK-MLSP-129139-CS-INDV-3126 / Civil engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	130,000.00	117,305.19	Signed	2019-09-09	2019-12-03	2019-10-02	2019-12-28	2019-10-09	2019-12-30	2019-10-24	2019-12-31	2024-07-29
MK-MLSP-129140-CS-INDV-3127 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	130,000.00	76,936.38	Signed	2019-09-09	2020-10-27	2019-10-02	2021-01-08	2019-10-09	2021-01-12	2019-10-24	2021-01-14	2024-07-29
MK-MLSP-129143-CS-INDV-3128 / Electrical engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	65,000.00	0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29
MK-MLSP-129144-CS-INDV-3129 / Mechanical engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	65,000.00	0.00	Pending Implementation	2019-09-09		2019-10-02		2019-10-09		2019-10-24		2024-07-29
MK-MLSP-129624-CS-INDV-1317 / Economist in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Limited	170,000.00	157,335.13	Signed	2019-08-29	2019-09-13	2019-09-06	2019-09-17	2019-09-11	2019-09-17	2019-10-10	2019-09-18	2024-08-14
MK-MLSP-129625-CS-INDV-3130 / Procurement officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	130,000.00	112,906.32	Signed	2019-09-18	2019-09-19	2019-10-11	2019-10-18	2019-10-26	2019-10-20	2019-11-03	2019-10-21	2020-05-01
MK-MLSP-135381-CS-INDV-1.2.10 / Principal Investigator	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	120,000.00	109,940.00	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-04	2019-10-26	2020-01-20	2019-11-12	2020-01-21	2024-06-18
MK-MLSP-135385-CS-INDV-2211 / Local Support to the Principal Investigator	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	60,000.00	70,345.79	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-11	2019-10-31	2019-12-14	2019-11-22	2019-12-18	2024-06-28
MK-MLSP-135386-CS-INDV-2.2.12 / National Coordinator for Measuring Early Learning Environment (MELE)	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	60,000.00	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14
MK-MLSP-135387-CS-INDV-2.2.13 / National Coordinator for Measurement of Development and Early Learning (MDOEL)	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	60,000.00	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14
MK-MLSP-135389-CS-INDV-2.2.14 / Local Consultant for strengthening the preschool system for pre-service and in-service teacher training	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	60,000.00	55,651.68	Signed	2019-10-01	2019-10-10	2019-10-24	2019-12-03	2019-10-31	2019-12-14	2019-11-08	2019-12-18	2024-06-14
MK-MLSP-147510-CS-INDV-2.2.15 / International Teacher Training and Program Design Expert Consultant	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	105,000.00	52,793.46	Signed	2019-11-27	2019-12-10	2019-12-14	2019-12-13	2019-12-19	2020-02-21	2020-01-16	2020-02-24	2024-06-23
MK-MLSP-173423-CS-INDV-2.2.17 / Developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open	34,000.00	0.00	Under Implementation	2020-06-01	2020-08-18	2020-07-20	2021-01-22	2020-08-10		2020-09-14		2021-01-12
MK-MLSP-173424-CS-INDV-3.1.31 / System administrator	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	104,000.00	119,029.21	Signed	2020-05-15	2020-05-29	2020-05-20	2020-06-01	2020-06-10	2020-06-15	2020-07-15	2020-06-16	2024-06-30
MK-MLSP-173426-CS-INDV-3.1.33 / Assistant Civil engineer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	52,000.00	57,131.68	Signed	2020-05-15	2020-05-20	2020-05-20	2020-06-08	2020-06-10	2020-06-26	2020-07-15	2020-07-01	2024-06-30
MK-MLSP-201109-CS-INDV-1.3.18 / Researcher/Analyst in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Individual Consultant Selection	Open	105,000.00	0.00	Under Implementation	2020-11-18	2020-11-09	2021-01-06		2021-01-27		2021-03-03		2024-06-30
MK-MLSP-201121-CS-INDV-3.1.34 / Interior Designer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	105,000.00	0.00	Pending Implementation	2020-12-01		2021-01-19		2021-02-09		2021-03-16		2024-06-30
MK-MLSP-201123-CS-INDV-3.1.35 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	105,000.00	76,755.50	Signed	2020-12-01	2020-10-28	2021-01-19	2021-01-08	2021-02-09	2021-01-12	2021-03-16	2021-01-14	2024-06-30
MK-MLSP-201124-CS-INDV-3.1.36 / Assistant Coordinator for ECDE	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	105,000.00	61,306.83	Signed	2020-12-01	2020-11-09	2021-01-19	2020-12-29	2021-02-09	2021-01-11	2021-03-16	2021-01-13	2024-06-30
MK-MLSP-201125-CS-INDV-3.1.37 / Assistant Coordinator for Social services development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	105,000.00	76,755.50	Signed	2020-12-01	2020-11-09	2021-01-19	2020-12-22	2021-02-09	2020-12-30	2021-03-16	2020-12-31	2024-06-30
MK-MLSP-201126-CS-INDV-3.1.38 / Civil engineer/architect	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	105,000.00	55,615.21	Signed	2020-12-01	2020-10-28	2021-01-19	2021-01-11	2021-02-09	2021-01-12	2021-03-16	2021-01-14	2024-06-30
MK-MLSP-203846-CS-INDV-1.3.19 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Prior	Individual Consultant Selection	Open	105,000.00	0.00	Under Implementation	2020-11-18	2020-11-16	2021-01-06		2021-01-27		2021-03-03		2024-06-30
MK-MLSP-203854-CS-INDV-3.1.39 / Junior Assistant Coordinator for Social Services Development	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	105,000.00	76,034.50	Signed	2020-11-15	2020-11-16	2021-01-03	2020-12-22	2021-01-24	2020-12-31	2021-02-28	2020-12-31	2024-06-30
MK-MLSP-203861-CS-INDV-1.2.15 / Methodology for pricing social services	IBRD / 89020	1. Promoting social inclusion through improved access to social benefits and services	Post	Individual Consultant Selection	Open	12,000.00	218.21	Signed	2020-11-15	2020-11-13	2021-01-03	2020-11-30	2021-01-24	2020-12-03	2021-02-28	2020-12-09	2021-04-29



Mk-MLSP-212355-CS-INDV-2.2.20 / Local Consultant for Developing a new capitation formula	IBRD / 89020	2. Expanding the access to and improving of the quality of preschool services	Post	Individual Consultant Selection	Open		11,200.00	0.00	Under Implementation	2021-01-07	2021-01-22	2021-02-25		2021-03-18		2021-04-22	2022-04-22	
Mk-MLSP-219384-CS-INDV-3.1.40 / IT officer	IBRD / 89020	3. Project Management, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		93,200.00	0.00	Under Implementation	2021-02-17	2021-02-17	2021-02-22	2021-02-22	2021-03-15	2021-03-02	2021-04-19	2024-06-30	