

Procurement Plan (Textual Part)

I. General

1. Project Information

Country: Zambia

Project Name: Irrigation Development Support Project (IDSP)

Project Id: P102459

2. **Project Implementation Agency:** Ministry of Agriculture

3. **Date of the Procurement Plan:** March 2019

4. **Period Covered by this procurement plan:** January to June 2019

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in *The Zambia – Public Procurement Act, 2008, Amendment Act of 2013 and the Public procurement Regulations, of 2013*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

(the “Procurement Guidelines”), and the additional provisions in the following paragraphs:

(a) Eligibility: Eligibility to participate in a procurement process and to be awarded an Association–financed contract shall be as defined under Section I of the Procurement Guidelines; accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Association for reasons other than those provided in Section I of the Procurement Guidelines. No restriction based on nationality of bidders and/or origin of goods shall apply, and foreign bidders shall be allowed to participate in NCB without application of restrictive conditions, such as, but not limited to, mandatory partnering or subcontracting with national entities.

(b) Domestic Preference: No margins of preference of any sort shall be applied in the bid evaluation.

(c) Bidding Documents: Procuring entities shall use bidding documents acceptable to the Association.

(d) Bid validity: An extension of bid validity, if justified by exceptional circumstances, may be requested in accordance with Appendix 1 of the Procurement Guidelines. A corresponding extension of any bid guarantee shall be required in all cases of extension of bid validity. A bidder may refuse a request for extension of bid validity without forfeiting its bid guarantee.

(e) Qualification: Qualification criteria shall be clearly specified in the bidding documents. All criteria so specified, and only such specified criteria, shall be used to determine whether a bidder is qualified. Qualification shall be assessed on a “pass or fail” basis, and merit points shall not be used. Such assessment shall be based entirely upon the bidder’s or prospective bidder’s capability and resources to effectively perform the contract, taking into account objective and measurable factors, including: (i) relevant general and specific experience, and satisfactory past performance and successful completion of similar contracts over a given period; (ii) financial position; and where relevant (ii) capability of construction and/or manufacturing facilities

(f) Prequalification procedures and documents acceptable to the Association shall be used for large, complex and/or specialized works. Verification of the information upon which a bidder was prequalified, including current commitments, shall be carried out at the time of contract award, along with the bidder’s capability with respect to personnel and equipment. Where pre–qualification is not used, the qualification of the bidder who is recommended for award of contract shall be assessed by post–qualification, applying the qualification criteria stated in the bidding documents.

(g) Bid Evaluation: All bid evaluation criteria other than price shall be quantifiable in monetary terms. Merit points shall not be used, and no minimum point or percentage value shall be assigned to the evaluation criteria or significance of price in bid evaluation. No negotiations shall be permitted.

(h) Guarantees: Guarantees shall be in the format, shall have the period of validity and shall be submitted when and as specified in the bidding documents.

(i) Cost Estimates: Detailed cost estimates shall be confidential and shall not be disclosed to prospective bidders. No bids shall be rejected on the basis of

comparison with the cost estimates without the Association's prior written concurrence.

(j) Rejection of bids and re-bidding: No bid shall be rejected solely because it falls outside of a predetermined price range or exceeds the estimated cost. All bids (or the sole bid if only one bid is received) shall not be rejected, the procurement process shall not be cancelled, and new bids shall not be solicited without the Association's prior written concurrence.

(k) Fraud and corruption: In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the Association's policy to sanction firms or individuals found to have engaged in fraud and corruption as set forth in the Procurement Guidelines.

(l) Inspection and audit rights: In accordance with the Procurement Guidelines, each bidding document and contract shall include provisions stating the Bank's policy with respect to inspection and audit of accounts, records and other documents relating to the submission of bids and contract performance.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

- V. **Prequalification:** Not applicable
- VI. **Leased Assets** *as specified under paragraph 5.10 of the Procurement Regulations:* Not applicable
- VII. **Procurement of Second Hand Goods** *as specified under paragraph 5.11 of the Procurement Regulations:* Not applicable
- VIII. **Domestic preference** *as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).*
 - (a) Goods: Non- identified for now

(b) Works: Non- identified for now

Domestic preference is not applicable for National Open Competitive Procurement

IX. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable: Not applicable

X. Other Relevant Procurement Information

Not applicable

XI. Procurement Prior Review Thresholds (US\$ millions)

| Type of Procurement | High Risk | Substantial Risk | Moderate Risk | Low Risk |
|--|-----------|------------------|---------------|----------|
| Works (including turnkey, supply & installation of plant and equipment, and PPP) | | 10 | | |
| Goods, information technology and non-consulting services | | 2 | | |
| Consultants: firms | | 1 | | |
| Consultants: Individuals | | 0.3 | | |

Post Review: All contacts not subject to prior review shall be subject to post review.

XII. Thresholds for Procurement Approaches and Method (US\$ millions)

| Works | | | Goods, IT and Non-consulting Services | | | | Shortlist of National Consultants | |
|--------------------|---------------|-----------------------|---------------------------------------|---------------|--------------------|---------------|-----------------------------------|--|
| Open International | Open National | Request for Quotation | Open International | Open National | Request for Motors | Rfq Non Motor | Consulting Services | Engineering & Construction Supervision |
| ≥ | < | ≤ | ≥ | < | ≤ | | | |
| 10 | 10 | 0.3 | 2 | 2 | 0.1 | 0.1 | 1.0 | 0.3 |

XIII. Summary of the procurement packages: (Planned for the first 18 months after project effectiveness):

Category:

| Sr. No | Contract Description | Estimated Cost (US\$) | Review by Bank (Prior/ Post) | Market Approach (Open-National/ Limited etc.) | Selection Method (RFP, RFB, QCBS etc.) | Evaluation Options (BAFO, Rated Criteria etc.) | Procurement Process (Single stage-single envelope etc.) | Prequalification (Yes/ No) | Domestic Preference (Yes/No) | Expected date of bid/proposal opening | Expected date of Contract Signature |
|--------|--|-----------------------|------------------------------|---|--|--|---|----------------------------|------------------------------|---------------------------------------|-------------------------------------|
| 1. | ZM-MOA-106805-CW-RFB / Construction of Musakashi Irrigation Scheme | 3,500,000.00 | Prior | Limited | RFB | N/A | Single Stage Two Envelope | No | No | 2019/08/01 | 2019/09/05 |
| 2. | ZM-MOA-106783-GO-RFB / Procurement of irrigation equipment | 1,132,500.00 | Prior | Open International | RFB | N/A | Single Stage Two Envelope | No | No | 2019/07/24 | 2019/08/28 |
| 3. | ZM-MOA-106789-GO-RFB / Farm mechanisation | 1,888,300.00 | Prior | Open International | RFB | N/A | Single Stage Two Envelope | No | No | 2019/07/31 | 2019/09/04 |
| 4. | ZM-MOA-106803-CW-DIR / Construction of bridges and culverts | 1,600,000.00 | Prior | N/A | DIR | N/A | N/A | No | No | 2019/04/06 | 2019/05/11 |
| 5. | ZM-MOA-106790-CW-RFB / Construction of Mwomboshi Irrigation Scheme | 16,000,000.00 | Prior | N/A | DIR | N/A | N/A | No | No | 2019/03/30 | 2019/05/04 |
| 6. | ZM-MOA-106810-CS-CDS / Consultant services for website for establishing monitoring and evaluation | 50,000.00 | Post | Open National | QBS | N/A | N/A | No | Yes | 2019/05/31 | 2019/10/01 |
| 7. | ZM-MOA-106811-CS-CDS / Consultant services for website development and hosting | 50,000.00 | Prior | Direct | CDS | N/A | N/A | No | Yes | 2019/04/14 | 2019/06/18 |
| 8. | ZM-MOA-106806-CS-CDS / Individual consultant for finalisation of solicitation document for tier III farmers and operator | 50,000.00 | Prior | Direct | CDS | N/A | N/A | No | No | 2019/04/04 | 2019/06/08 |
| 9. | ZM-MOA-106814-CS-CDS / Consultancy services dam safety for monitoring of the filling plan up to full supply level | 90,000.00 | Prior | Direct | CDS | N/A | N/A | No | No | 2019/04/06 | 2019/06/10 |
| 10. | ZM-MOA-106820-CS-CDS / Irrigation Management Specialist | 140,000.00 | Prior | Direct | CDS | N/A | N/A | No | No | 2019/04/11 | 2019/06/15 |
| 11. | ZM-MOA-106831-CS-CDS / Irrigation Engineer | 145,000.00 | Prior | Direct | CDS | N/A | N/A | No | No | 2019/04/15 | 2019/06/19 |
| 12. | ZM-MOA-106832-CS-CDS / Procurement Specialist | 147,000.00 | Prior | Direct | CDS | N/A | N/A | No | No | 2019/04/04 | 2019/06/08 |

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _____

Invitation of Bids/Proposals No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

PROCUREMENT PLAN Zambia : Irrigation Development and Support Project

General Information
 Country: Zambia Bank's Approval Date of the Original Procurement Plan: 2019-03-28
 Project ID: P102459 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-23
 Project Name: Irrigation Development and Support Project GPN Date:
 Loan / Credit No: IDA / 48740, IDA / Q6690
 Executing Agency(ies) Ministry of Agriculture

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|---------|--------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ZM-MOA-106790-CW-RFB / Construction of Mwomboshi Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Direct Selection | Direct | | | | | 16,000,000.00 | 16,762,674.86 | Signed | | | | | 2019-03-25 | 2019-06-12 | 2019-03-30 | 2019-06-19 | | | | | | | 2019-05-04 | 2019-09-19 | 2019-10-31 | | |
| ZM-MOA-106805-CW-RFB / Construction of Musakashi Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Limited | Single Stage - Two Envelope | | | | 3,500,000.00 | 0.00 | Canceled | | | | | 2019-04-23 | 2019-04-30 | 2019-04-28 | 2019-11-29 | | | 2019-06-09 | 2020-01-17 | 2019-08-22 | | 2019-09-26 | 2020-03-24 | | | |
| ZM-MOA-108669-CW-RFB / Construction of Lusitu Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Request for Bids | Open - National | Single Stage - Two Envelope | | | | 4,254,630.00 | 0.00 | Canceled | | | | | 2017-02-01 | 2019-05-29 | 2017-02-06 | | | | | 2017-03-20 | 2017-06-02 | 2017-07-07 | | 2018-01-03 | | | |
| ZM-MOA-106803-CW-DR / Construction of bridges and culverts | IDA / 48740 | Irrigated Agricultural Support Services | Post | Direct Selection | Direct | | | | | 1,600,000.00 | 0.00 | Canceled | | | | | 2019-04-15 | | 2019-04-20 | | | | | | | | 2019-05-25 | 2019-11-21 | | | |
| MOA/IDSP/CONS/01/2015 / Construction of the Mwomboshi Dam to include ancillary road works via Variations Order 1 | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Request for Bids | Open - International | Single Stage - Two Envelope | | | | 28,301,801.00 | 0.00 | Pending Implementation | | | | | 2017-02-01 | | 2017-02-06 | | | | | 2017-03-20 | 2017-06-02 | 2017-07-07 | | 2018-01-03 | | | |
| MAJ/IDSP/04/2015 / Construction of Lusitu Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Request for Bids | Open - National | Single Stage - Two Envelope | | | | 4,254,630.00 | 0.00 | Canceled | | | | | 2016-02-01 | | 2016-02-06 | | | | | 2016-03-19 | 2015-11-27 | 2016-06-01 | 2016-07-06 | 2017-01-02 | | | |
| ZM-MOA-118168-CW-RFB / Construction of Lusitu Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 4,254,630.00 | 0.00 | Pending Implementation | | | | | 2016-02-01 | | 2016-02-06 | | | | | 2016-03-19 | 2016-04-18 | 2016-05-23 | 2016-11-19 | | | | |
| MOA/IDSP/CONS/01/2016 / Construction of Musakashi Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 8,992,743.00 | 0.00 | Pending Implementation | | | | | 2017-02-01 | | 2017-02-06 | | | | | 2017-03-20 | 2017-04-19 | 2017-05-24 | 2017-11-20 | | | | |
| ZM-MOA-192754-CW-IM / Construction of 10 dams remedial works | IDA / 48740 | Irrigated Agricultural Support Services | Prior | UN Agencies (Direct) | Direct | | | | | 12,000,000.00 | 0.00 | Pending Implementation | | | | | 2021-01-12 | | 2021-01-17 | | | | | | | 2021-02-21 | 2021-08-20 | | | | |
| ZM-MOA-192897-CW-RFQ / Completing of construction of the 14 resettlement houses at Lusitu | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 80,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-10-20 | | | | | | | 2020-12-15 | 2021-06-13 | | | | |
| ZM-MOA-192717-CW-RFB / Construction of a school in Mwomboshi | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 200,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-11-02 | | | | | | | 2020-12-28 | 2021-06-26 | | | | |
| ZM-MOA-192756-CW-RFB / Construction of a health post in Mwomboshi | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 200,000.00 | 0.00 | Pending Implementation | | | | | | | 2021-03-21 | | | | | | | 2021-05-16 | 2021-11-12 | | | | |
| ZM-MOA-192770-CW-RFB / Construction of a Market in Mwomboshi | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 200,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-11-28 | | | | | | | 2021-01-23 | 2021-07-22 | | | | |
| ZM-MOA-192776-CW-RFB / Construction of offices for dam committees | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 200,000.00 | 0.00 | Pending Implementation | | | | | | | 2021-03-29 | | | | | | | 2021-05-24 | 2021-11-20 | | | | |
| ZM-MOA-192765-CW-RFB / Construction of a police post in Mwomboshi | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 300,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-12-06 | | | | | | | 2021-01-31 | 2021-07-30 | | | | |
| HOUSES LOT 1 - US\$32,500.00 LOT 2 - US\$32,500.00 LOT 3 - US\$32,500.00 LOT 4 - US\$32,500.00 LOT 5 - POLICE STATION - US\$120,000.00 LOT 6 - ROAD WORKS TO HOUSES - US\$30,000.00 LOT 7 - WATER SUPPLY - US\$20,000.00 | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 300,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-12-06 | | | | | | | | 2021-01-31 | 2021-07-30 | | | |
| MPC-0094-2020 / Construction of Musakashi North Irrigation Scheme | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Limited | Single Stage - One Envelope | | | | 4,000,000.00 | 0.00 | Pending Implementation | | | | | | | 2019-04-23 | 2019-04-28 | | | | 2019-06-09 | 2019-07-09 | 2019-08-13 | 2020-02-09 | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ZM-MOA-106783-CO-RFB / Procurement of irrigation equipment | IDA / Q6690 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - International | Single Stage - Two Envelope | | 1,132,500.00 | 0.00 | Canceled | | | | | | | 2019-04-29 | 2019-05-04 | | | | | 2019-06-15 | 2019-08-28 | 2019-10-02 | 2020-03-30 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|------------------------|----------------------|-----------------------------|--|--------------|----------|------------------------|--|--|--|--|--|--|------------|------------|------------|--|--|--|------------|------------|------------|------------|
| ZM-MOA-106789-CO-RFB / Farm mechanisation | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 1,888,300.00 | 0.00 | Canceled | | | | | | | 2019-04-26 | 2019-05-01 | | | | | 2019-06-12 | 2019-08-25 | 2019-09-29 | 2020-03-27 |
| ZM-MOA-165737-CO-RFD / Procurement of tablets of tablets for two (2) staff seconded from the MWDEWS under the Irrigation Development Support Project | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,000.00 | 9,000.00 | Signed | | | | | | | | 2020-04-15 | 2020-04-14 | | | | | 2020-06-10 | 2020-06-30 | 2020-12-07 |
| ZM-MOA-192922-CO-RFB / Procurement of seed for climate response | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 250,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-10-26 | 2020-10-31 | | | | | 2020-12-12 | 2021-01-11 | 2021-02-15 | 2021-08-14 |
| ZM-MOA-192919-CO-RFB / Procurement of fertilizer for climate response | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 500,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-10-27 | 2020-11-01 | | | | | 2020-12-13 | 2021-01-12 | 2021-02-16 | 2021-08-15 |
| ZM-MOA-193575-CO-RFB / Procurement of chemicals for climate response | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | 2020-10-15 | 2020-10-20 | | | | | 2020-12-01 | 2020-12-31 | 2021-02-04 | 2021-08-03 |
| ZM-MOA-193586-CO-RFQ / Procurement of 2 Motor Vehicles for coordination and field activities | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 140,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-11-03 | | | | | | | 2020-12-29 | 2021-06-27 |
| ZM-MOA-193598-CO-RFB / Procurement of irrigation equipment | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 200,000.00 | 0.00 | Pending Implementation | | | | | | | 2021-01-27 | 2021-02-01 | | | | | 2021-03-15 | 2021-04-14 | 2021-05-19 | 2021-11-15 |
| ZM-MOA-193581-CO-RFB / Procurement of office equipment and furniture | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 50,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-11-30 | | | | | | | 2021-01-25 | 2021-07-24 |
| ZM-MOA-193591-CO-RFB / Procurement of farm machinery | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 150,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-11-22 | | | | | | | 2021-01-17 | 2021-07-16 |

| NON CONSULTING SERVICES | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ZM-MOA-165740-CS-INDV / Request to engage a surveyor to facilitate the processing of titles for Musakashi and Mwomboshi Schemes | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 35,000.00 | 0.00 | Pending Implementation | | | | | | | | | 2020-04-15 | | | | | | | | 2020-06-10 | 2020-12-07 |
| ZM-MOA-193601-NC-RFB / Procurement of security services for the three Irrigation Schemes and Dam Installations | IDA / 48740 | Irrigated Agricultural Support Services | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | | | 2020-11-03 | | | | | | | | 2020-12-29 | 2021-06-27 |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|-------------------------------|------------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|--------|-----------------|--------|---------------------|------------|------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ZM-MOA-106810-CS-CDS / Consultant services for website for establishing monitoring and evaluation | IDA / 48740 | Irrigated Agricultural Support Services | Post | Consultant Qualification Selection | Open - National | | 50,000.00 | 43,988.00 | Under Implementation | 2019-04-15 | 2019-04-12 | 2019-05-06 | 2019-11-20 | 2019-06-19 | 2020-06-18 | | | | | | | | | | | 2019-07-19 | 2020-06-23 | 2019-08-23 | 2020-02-19 |
| ZM-MOA-108667-CS-QCBS / Construction supervision of the Mwomboshi Dam and preparation of dam safety plan | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Quality And Cost-Based Selection | Open - National | | 2,100,000.00 | 0.00 | Under Implementation | 2016-08-10 | 2019-06-18 | 2016-08-31 | | 2016-10-14 | | | | | 2016-11-11 | | 2016-12-11 | | | | | 2017-01-15 | 2017-02-19 | 2018-02-19 | |
| ZM-MOA-108664-CS-QCBS / Construction supervision of the Lusito, Mwomboshi and Musakashi Irrigation Schemes and preparation of maintenance plans | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Quality And Cost-Based Selection | Open - National | | 2,294,000.00 | 0.00 | Under Implementation | 2017-02-01 | | 2017-02-22 | | 2017-04-07 | | | | | 2017-05-05 | | 2017-06-04 | | | | | 2017-07-09 | 2017-08-13 | 2018-08-13 | |
| ZM-MOA-143784-CS-PRA / Consultancy services and remedial works for 10 dams under phase one proposed activities for the closed Water Resources Development Project. | IDA / 48740 | Irrigated Agricultural Support Services | Prior | UN Agencies (Direct) | Direct | | 400,000.00 | 1,039,010.00 | Signed | | | | | | | | | | | | | | | | | 2020-01-04 | 2020-04-14 | 2020-07-02 | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ZM-MOA-106814-CS-CDS / Consultancy services dam safety for monitoring of the filling plan up to full supply level | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Direct Selection | Direct | | 90,000.00 | 0.00 | Canceled | 2019-03-27 | 2019-05-13 | 2019-04-06 | | | | | 2019-06-10 | | 2019-12-07 |
| ZM-MOA-106806-CS-CDS / Individual consultant for finalisation of solicitation document for tier III farmers and operator | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 50,000.00 | 37,380.00 | Signed | 2019-04-22 | 2019-06-18 | 2019-05-02 | 2019-08-05 | 2019-05-23 | 2019-11-21 | 2019-06-27 | 2020-01-27 | 2019-12-24 | |

| | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|---------|--|--------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ZM-MOA-106831-CS-CDS / Irrigation Engineer | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 145,000.00 | 0.00 | Canceled | 2019-04-15 | | 2019-04-25 | 2019-05-16 | 2019-06-20 | 2019-12-17 | | | | |
| ZM-MOA-106820-CS-CDS / Irrigation Management Specialist | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 140,000.00 | 0.00 | Canceled | 2019-04-08 | | 2019-04-18 | 2019-05-09 | 2019-06-13 | 2019-12-10 | | | | |
| ZM-MOA-106832-CS-CDS / Procurement Specialist | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 147,000.00 | 0.00 | Canceled | 2019-05-06 | 2019-04-08 | 2019-05-16 | 2019-06-06 | 2019-07-11 | 2020-01-07 | | | | |
| ZM-MOA-117119-CS-INDV / Individual Consultant for the engagement of Civil Engineer on the Dam Safety Panel | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 63,600.00 | 25,000.00 | Signed | 2019-06-14 | 2019-06-04 | 2019-06-24 | 2019-08-12 | 2019-07-15 | 2019-10-07 | 2019-08-19 | 2019-09-27 | 2020-02-15 | |
| ZM-MOA-117123-CS-INDV / Consultancy services for the engagement of Hydro-Electrical and Mechanical Engineer on the Dam Safety Panel | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 63,600.00 | 25,000.00 | Signed | 2019-06-14 | 2019-06-04 | 2019-06-24 | 2019-08-12 | 2019-07-15 | 2019-10-07 | 2019-08-19 | 2019-09-27 | 2020-02-15 | |
| ZM-MOA-117126-CS-INDV / Consultancy services for the engagement of Hydrologist on the Dam Safety Panel | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 63,600.00 | 25,000.00 | Signed | 2019-06-14 | 2019-06-04 | 2019-06-24 | 2019-08-12 | 2019-07-15 | 2019-10-07 | 2019-08-19 | 2019-09-27 | 2020-02-15 | |
| ZM-MOA-117130-CS-INDV / Consultancy Services for the engagement of a Safeguard Specialist on the Dam Safety Panel | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Direct | | 63,600.00 | 25,000.00 | Signed | 2019-06-14 | 2019-06-04 | 2019-06-24 | 2019-08-02 | 2019-07-15 | 2019-10-07 | 2019-08-19 | 2019-09-27 | 2020-02-15 | |
| ZM-MOA-117133-CS-INDV / Consultancy Services for the Consultant to value the value for the losses experienced by Fimwe Farm Limited during the farming season 2018/2019 because of the Construction Of the Mwomboshi Dam | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Canceled | 2019-06-14 | 2019-06-03 | 2019-06-19 | 2019-07-12 | 2019-07-10 | | 2019-08-14 | | 2020-02-10 | |
| ZM-MOA-133737-CS-INDV / Individual consultant for the provision of Consultancy Services for the assessment of potential agricultural related losses at the Irrigation Development Support Project site in Mwomboshi (Chisamba) | IDA / 48740 | Irrigated Agricultural Support Services | Post | Individual Consultant Selection | Limited | | 30,000.00 | 34,137.20 | Signed | 2019-09-13 | 2019-09-25 | 2019-09-18 | 2019-07-12 | 2019-10-09 | 2019-09-02 | 2019-11-13 | 2019-09-02 | 2020-05-11 | |
| ZM-MOA-142237-CS-INDV / Recruitment of a Procurement Officer | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Open | | 56,700.00 | 0.00 | Under Implementation | 2019-11-08 | 2019-11-21 | 2019-12-27 | | | 2020-01-17 | | 2020-02-21 | 2020-08-19 | |
| ZM-MOA-142242-CS-INDV / Recruitment of an Assistant Accountant | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Individual Consultant Selection | Open | | 56,700.00 | 0.00 | Under Implementation | 2019-11-08 | 2019-11-25 | 2019-12-27 | | | 2020-01-17 | | 2020-02-21 | 2020-08-19 | |
| ZM-MOA-106811-CS-CDS / Consultant services for website development and hosting | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Direct Selection | Direct | | 50,000.00 | 0.00 | Canceled | 2019-04-04 | 2019-07-15 | 2019-04-14 | | | | 2019-06-18 | | 2019-12-15 | |
| ZM-MOA-160513-CS-CDS / Construction supervision of the Lusitu, Mwomboshi and Musalashi Irrigation Schemes and preparation of maintenance plans | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Direct Selection | Direct | | 1,400,000.00 | 0.00 | Under Implementation | 2020-03-06 | 2020-03-05 | 2020-03-16 | 2020-03-20 | | | | 2020-05-20 | | 2020-11-16 |
| ZM-MOA-193605-CS-CDS / Consultancy services for the irrigation schemes and dam remediation supervision | IDA / 48740 | Irrigated Agricultural Support Services | Prior | Direct Selection | Direct | | 1,500,000.00 | 0.00 | Pending Implementation | 2021-01-20 | | 2021-01-30 | | | | | 2021-04-05 | | 2021-10-02 |
| ZM-MOA-193612-CS-QCBS / Engagement of Electrical Engineer to strengthen the PIU | IDA / 48740 | Irrigated Agricultural Support Services | Post | Individual Consultant Selection | Limited | | 180,000.00 | 0.00 | Pending Implementation | 2020-10-15 | | 2020-10-20 | | 2020-11-10 | | | 2020-12-15 | | 2021-06-13 |