

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Congo- Integrated Public Sector Reform Project- P160801

Project Implementation agency: PSTAT

Date of the Procurement Plan: March 22, 2017

Period covered by this Procurement Plan: March-December 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in N/A, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

Not Applicable

PROCUREMENT PLAN Congo, Republic of : Integrated Public Sector Reform Project

General Information
Country: Congo, Republic of **Bank / Approval Date of the Original Procurement Plan:** 2017-09-05
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-07-10
Project ID: P160801 **GPN Date:**
Project Name: Integrated Public Sector Reform Project
Loan / Credit No.: IDA / V0780, IDA / 60230
Executing Agency(ies): PRISP IMPLEMENTATION UNIT

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRISP-008-F-ED-17 / Acquisition du logiciel TOM2PRO (TOMATE)	IDA / V0780	Project Implementation Support	Prior	Direct Selection	Direct			30,000.00	28,961.06	Signed					2017-10-31	2017-11-06	2017-11-05	2017-12-08							2017-12-10	2018-02-02	2018-06-06	
PRISP-007-F-DC-17 / Acquisition d'un matériel informatique dédié à la comptabilité et installation de TOMPRO	IDA / V0780	Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,290.00	0.00	Under Implementation							2017-11-05	2017-10-16							2017-12-31		2018-06-29	
PRISP-006-F-DC-17 / Achat des fournitures de bureau et des consommables informatiques	IDA / V0780	Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2018-03-05								2018-04-30		2018-10-27	
PRISP-002F-DC-18 / Mobilier de bureau de l'UCP	IDA / V0780	Project Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2018-04-14								2018-06-09		2018-12-06	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRISP-015-C-SC-17 / Recrutement d'un cabinet d'audit financier externe (pour le PPA et deux exercices)	IDA / V0780	Project Implementation Support	Prior	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Under Implementation	2017-10-22	2017-09-15	2017-11-12		2017-12-28				2018-01-23		2018-02-22		2018-03-29		2018-05-03		2019-05-03	
PRISP-013-C-SC-17 / Sélection d'une firme sélection pour la mise en place d'un système d'information et de gestion des marchés publics	IDA / V0780	Improving Transparency and Accountability	Prior	Quality And Cost-Based Selection	Open - International		230,000.00	0.00	Cancelled	2017-10-31		2017-11-21		2018-01-04				2018-02-01		2018-03-03		2018-04-07		2018-05-12		2019-05-12	
PRISP-030-C-CH-17 / Sélection d'une firme pour le Développement du Plan stratégique de la firme de l'Etat	IDA / V0780	Modernization of the Public Administration	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-01-25		2018-02-15		2018-03-31								2018-04-30		2018-06-04		2018-12-01	
PRISP-032-C-CH-17 / Sélection d'une firme pour l'Analyse diagnostique de la gestion de la fonction publique. Audit institutionnel de la MFPRE	IDA / V0780	Modernization of the Public Administration	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-01-22		2018-02-12		2018-03-28								2018-04-27		2018-06-01		2018-11-28	
PRISP-033-C-CH-17 / Sélection d'une firme pour l'Analyse diagnostique de la chaîne de planification et gestion des investissements publics	IDA / V0780	Improving Transparency and Accountability	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2018-01-31		2018-02-21		2018-04-06								2018-05-06		2018-06-10		2018-12-07	
PRISP-011-C-SC-17 / Sélection d'une firme international pour l'élaboration du plan d'action stratégique pour la firme des finances publiques	IDA / V0780	Improving Transparency and Accountability	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2018-03-26	2018-03-28	2018-04-16	2018-03-28	2018-05-30				2018-06-27		2018-07-27		2018-08-31		2018-10-05		2019-10-05	
PRISP-25-C-18 / firme en charge de la conduite de l'audit indépendant des marchés publics pour l'exercice 2017	IDA / V0780	Improving Transparency and Accountability	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2018-07-24		2018-08-14		2018-09-27				2018-10-25		2018-11-24		2018-12-29		2019-02-02		2020-02-02	
PRISP-27-C-18 / Recrutement d'un cabinet spécialisé en système d'information chargé de la modernisation du système de gestion des impôts du ministre des finances et du budget de la République du Congo	IDA / 60230	Modernization of the Public Administration	Prior	Quality And Cost-Based Selection	Open - International		3,500,000.00	0.00	Under Review	2018-06-25	2018-06-06	2018-07-16	2018-06-11	2018-08-29				2018-09-26		2018-10-26		2018-11-30		2019-01-04		2020-01-04	

PRISP-34-C-18 / Recrutement d'une firme en charge de l'audit indépendant des marchés publics pour l'exercice 2017	IDA / 60230	Modernization of the Public Administration	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2018-07-25	2018-08-15	2018-09-28						2018-10-28		2018-12-02		2019-05-31	
PRISP-36-C-SFOC-18 / Recrutement d'une firme internationale pour l'élaboration du Plan d'action stratégique pour la firme des Finances Publiques	IDA / 60230	Strengthening Revenue Mobilization and Public Expenditure Management	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Pending Implementation	2018-08-31	2018-09-21	2018-11-04						2018-12-02	2019-01-01	2019-02-05	2019-03-12		2020-03-11

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PRISP001-C-Ch-17 / Recrutement d'un Coordinateur pour l'Unité de Coordination du Projet	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		49,000.00	57,088.20	Signed	2017-05-22	2017-09-06	2017-07-10	2017-12-08	2017-07-31	2018-02-07	2017-09-04	2018-02-15	2018-03-03		
PRISP002-C-Ch-17 / Recrutement du Spécialiste en Surveillance du projet	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		35,000.00	45,019.44	Signed	2017-05-22	2017-09-06	2017-07-10	2017-11-16	2017-07-31	2018-03-02	2017-09-04	2018-03-02	2018-03-03		
PRISP003-C-Ch-17 / Recrutement du Spécialiste en Passation des Marchés	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		35,000.00	40,858.34	Signed	2017-05-22	2017-09-11	2017-07-10	2017-12-08	2017-07-31	2018-02-26	2017-09-04	2018-03-06	2018-03-03		
PRISP004-C-Ch-17 / Recrutement du Responsable Administratif, Financier et Comptable (RAF/C)	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		35,000.00	40,911.05	Signed	2017-05-22	2017-09-06	2017-07-10	2017-11-16	2017-07-31	2018-02-07	2017-09-04	2018-02-15	2018-03-03		
PRISP005-C-Ch-17 / Recrutement d'un consultant individuel pour l'élaboration du manuel de procédures	IDA / V0780	Project Implementation Support	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2017-05-22	2017-09-06	2017-07-10		2017-07-31		2017-09-04		2018-03-03		
PRISP009-C-Ch-17 / Recrutement d'un consultant individuel pour l'élaboration du manuel d'évaluation	IDA / V0780	Project Implementation Support	Post	Individual Consultant Selection	Open		20,000.00	29,970.00	Signed	2017-09-12	2017-09-08	2017-10-31	2017-09-20	2017-11-21	2017-11-07	2017-12-28	2017-11-08	2018-06-24		
PRISP010-C-Ch-17 / Recrutement d'un consultant individuel de l'étude de faisabilité pour la mise en place d'un système de Gestion Electronique des Documents. (pour le parlement)	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2017-09-17	2017-09-12	2017-11-05		2017-11-26		2017-12-31		2018-06-29		
PRISP012-C-Ch-17 / Recrutement d'un consultant individuel pour l'Audit fiscal du secteur forestier	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2017-11-19	2017-12-16	2018-01-07		2018-01-28		2018-03-04		2018-08-31		
PRISP014-C-Ch-17 / Recrutement d'un Auditeur Interne au sein de l'UCP PRISP	IDA / V0780	Project Implementation Support	Prior	Individual Consultant Selection	Open		43,200.00	0.00	Under Implementation	2017-10-22	2017-09-15	2017-12-10		2017-12-31		2018-02-04		2018-08-03		
PRISP016-C-Ch-17 / Recrutement d'un consultant individuel international chargé de l'élaboration du plan stratégique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-10-31	2017-12-16	2017-12-19		2018-01-09		2018-02-13		2018-08-12		
PRISP017-C-Ch-17 / Recrutement d'un consultant individuel pour l'analyse diagnostic sur la mobilisation des impôts fonciers	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2017-11-30	2017-12-15	2018-01-18		2018-02-08		2018-03-15		2018-09-11		
PRISP018-C-Ch-17 / Recrutement d'un consultant individuel pour la mise en place d'un système d'information et de gestion des marchés publics	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2017-10-30	2017-12-16	2017-12-18		2018-01-08		2018-02-12		2018-08-11		
PRISP019-C-Ch-17 / Recrutement d'un consultant individuel international pour l'élaboration du plan de formation	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		50,000.00	41,343.62	Under Review	2017-10-31	2017-09-20	2017-12-19	2017-10-17	2018-01-09	2017-11-02	2018-02-13	2017-11-03	2018-08-12		
PRISP021-C-Ch-17 / Recrutement d'un consultant individuel international au titre rattaché au Directeur Général de la Comptabilité dans le cadre de pilotage de la réforme des Finances Publiques	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		35,000.00	0.00	Under Implementation	2017-10-25	2017-12-15	2017-12-13		2018-01-03		2018-02-07		2018-08-06		
PRISP022-C-Ch-17 / Recrutement d'un consultant individuel international pour le développement d'un plan de formation pour les institutions de contrôle : Commissions Financières du Parlement.	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-10-26	2017-12-15	2017-12-14		2018-01-04		2018-02-08		2018-08-07		
PRISP023-C-Ch-17 / Recrutement d'un consultant individuel international pour le développement d'un plan de formation pour les institutions de contrôle : IGF	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2017-10-31	2017-12-16	2017-12-19		2018-01-09		2018-02-13		2018-08-12		

PRISP-025-C-Ch-17 / Recrutement d'un consultant individuel pour la revue de la politique fiscale	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2018-01-31		2018-03-21	2018-04-11		2018-05-16		2018-11-12
PRISP-026-C-Ch-17 / Recrutement d'un consultant individuel pour l'identification et l'évaluation de formation pour le Ministère du plan	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2018-01-24	2017-12-16	2018-03-14	2018-04-04		2018-05-09		2018-11-05
PRISP-027-C-Ch-17 / Recrutement d'un consultant individuel pour le développement de programme de formation pour la DGI	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2018-01-25	2018-03-28	2018-03-15	2018-04-05		2018-05-10		2018-11-06
PRISP-028-C-Ch-17 / Recrutement d'un consultant individuel de l'aide de faisabilité pour la mise en oeuvre du fichier unique de la fonction publique.	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	35,000.00	0.00	Pending Implementation	2018-01-24		2018-03-14	2018-04-04		2018-05-09		2018-11-05
PRISP-029-C-Ch-17 / Recrutement d'un consultant individuel pour l'élaboration du bilan de compétences pour le MFRPC	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2018-01-30	2018-03-28	2018-03-20	2018-04-10		2018-05-15		2018-11-11
PRISP-030-C-Ch-17 / Recrutement d'un consultant individuel international pour l'assistance technique à la revue du système informatique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	65,000.00	0.00	Cancelled	2017-10-31		2017-12-19	2018-01-09		2018-02-13		2018-08-12
PRISP-034-C-Ch-17 / Recrutement d'un consultant individuel international pour l'étude sur l'interconnexion entre les centres des impôts	IDA / V0780	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2018-02-28		2018-04-18	2018-05-09		2018-06-13		2018-12-10
PRISP-01-C-Ch-18 / Recrutement du Comptable au sein du PRISP	IDA / V0780	Project Implementation Support	Post	Individual Consultant Selection	Open	33,600.00	0.00	Pending Implementation	2018-03-26		2018-05-14	2018-06-04		2018-07-09		2019-01-05
PRISP-11-C-Ch-18 / Consultant national expert en stratégie sectorielle, (Gouvernance)	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	9,467.00	0.00	Pending Implementation	2018-04-30		2018-05-05	2018-05-26		2018-06-30		2018-12-27
PRISP-13-C-Ch-18 / Régularisation dans STEP Consultant international_Expert sectoriel Hydrocarbure et mines	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2017-08-02		2017-08-07	2017-08-28		2017-10-02		2018-03-31
PRISP-15-C-Ch-18 / Régularisation dans STEP Consultant international_Expert sectoriel Gouvernance Economique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2017-08-02		2017-08-07	2017-08-28		2017-10-02		2018-03-31
PRISP-14-C-Ch-18 / Régularisation dans STEP Consultant international_Expert sectoriel Ressources Humaines	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2017-08-02		2017-08-07	2017-08-28		2017-10-02		2018-03-31
PRISP-16-C-Ch-18 / Régularisation dans STEP Consultant international_Expert sectoriel Gouvernance administrative	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2017-08-02		2017-08-07	2017-08-28		2017-10-02		2018-03-31
PRISP-18-C-Ch-18 / Régularisation dans STEP Consultant national_cadrage macroéconomique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02	2017-10-23		2017-11-27		2018-05-26
PRISP-19-C-Ch-18 / Régularisation dans STEP Consultant national_documents de politique et de programmation macroéconomique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02	2017-10-23		2017-11-27		2018-05-26
PRISP-21-C-Ch-18 / Régularisation dans STEP Consultant national_Gouvernance économique	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02	2017-10-23		2017-11-27		2018-05-26
PRISP-20-C-Ch-18 / Régularisation dans STEP Consultant national_Ressources humaines	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02	2017-10-23		2017-11-27		2018-05-26
PRISP-17-C-Ch-18 / Régularisation dans STEP Consultant international_Expert sectoriel Finance et Banque	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2017-08-02		2017-08-07	2017-08-28		2017-10-02		2018-03-31
PRISP-23-C-Ch-18 / Régularisation dans STEP Consultant national_developpement social_ sanité	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02	2017-10-23		2017-11-27		2018-05-26
PRISP-22-C-Ch-18 / Régularisation Consultant PND sectoriel _agriculture et forêt	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2017-09-27		2017-10-02	2017-10-23		2017-11-27		2018-05-26

PRISP-24-C-CI-18 / consultant individuel international pour la revue du et la mise à jour du cadre légal et réglementaire des marchés publics	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2018-07-23	2018-09-10	2018-10-01	2018-11-05	2019-05-04
PRISP-26-C-CI-18 / consultant individuel international en charge de l'élaboration d'une stratégie de communication de l'ARMP	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2018-07-24	2018-09-11	2018-10-02	2018-11-06	2019-05-05
PRISP-03-C-CI-18 / Régularisation, Consultant international Experts Programmation	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	22,250.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-02-C-CI-18 / Régularisation, Contrat du consultant principal pour l'élaboration du PND	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	34,800.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-04-C-CI-18 / Régularisation, Contrat consultant, expert en programmation	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	22,250.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-05-C-CI-18 / Régularisation, Contrat du consultant, Expert sectoriel_PH	IDA / V0780	Improving Transparency and Accountability	Post	Direct Selection	Direct	18,800.00	0.00	Pending Implementation	2018-07-31	2018-08-10		2018-10-14	2019-04-12
PRISP-06-C-CI-18 / Régularisation, Consultant international, Expert en stratégie sectorielle, Gouvernance	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	18,800.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-07-C-CI-18 / Régularisation, Consultant international expert en stratégie sectorielle, Agriculture	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	18,800.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-08-C-CI-18 / Régularisation, Consultant national, expert en stratégie sectorielle, (agriculture)	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	9,467.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-12-C-CI-18 / Régularisation dans STEP Consultant international, Expert sectoriel Gouvernance administrative	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Pending Implementation	2017-08-02	2017-08-07	2017-08-28	2017-10-02	2018-03-31
PRISP-09-C-CI-18 / Régularisation, Consultant national, expert stratégie sectorielle, (ressources humaines, éducation, formation, emploi)	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	9,467.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-10-C-CI-18 / Régularisation, Consultant national expert en stratégie sectorielle (santé et affaires sociales)	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Limited	9,467.00	0.00	Pending Implementation	2018-07-31	2018-08-05	2018-08-26	2018-09-30	2019-03-29
PRISP-28-C-CI-18 / Recrutement d'un consultant individuel international en charge de la formation en fibre optique	IDA / V0780	Strengthening Revenue Mobilization and Public Expenditure Management	Post	Individual Consultant Selection	Open	120,000.00	0.00	Pending Implementation	2018-06-27	2018-08-15	2018-09-05	2018-10-10	2019-04-08
PRISP-29-C-CI-18 / Recrutement d'un consultant individuel international pour effectuer un état des lieux et capitalisation des projets d'infrastructure	IDA / V0780	Strengthening Revenue Mobilization and Public Expenditure Management	Post	Individual Consultant Selection	Open	45,000.00	0.00	Pending Implementation	2018-07-18	2018-09-05	2018-09-26	2018-10-31	2019-04-29
PRISP-31-C-CI-18 / Recrutement consultant individuel national en charge de l'étude et la mise en place de deux sites web du SENAT et assemblée nationale	IDA / 60230	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	25,000.00	0.00	Pending Implementation	2018-07-27	2018-09-14	2018-10-05	2018-11-09	2019-05-08
PRISP-32-C-CI-18 / Recrutement d'un consultant individuel international pour l'élaboration d'une stratégie de communication et l'ARMP	IDA / 60230	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2018-07-31	2018-09-18	2018-10-09	2018-11-13	2019-05-12
PRISP-33-C-CI-18 / Recrutement d'un consultant individuel en charge de la restructuration et le renforcement des OAMP	IDA / 60230	Modernization of the Public Administration	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2018-07-20	2018-09-07	2018-09-28	2018-11-02	2019-05-01
PRISP-35-C-CI-18 / Recrutement d'un consultant individuel international chargé de la mise en place d'une cellule des réformes en matière de gouvernance	IDA / 60230	Project Implementation Support	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2018-07-31	2018-09-18	2018-10-09	2018-11-13	2019-05-12
PRISP-031-C-CI-17 / Recrutement d'un consultant individuel international pour l'élaboration du Plan d'action stratégique pour la Banque des Finances Publiques	IDA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open	35,000.00	0.00	Cancelled	2018-01-30	2018-03-20	2018-04-10	2018-05-15	2018-11-11

PRSP25-C-CI-18 / consultant individuuel international en charge de la restructuration et le renforcement des CGMP	DA / V0780	Improving Transparency and Accountability	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2018-07-24		2018-09-11		2018-10-02		2018-11-06		2019-05-05	
--	------------	--	------	------------------------------------	------	--	-----------	------	-----------	------------	--	------------	--	------------	--	------------	--	------------	--