

Procurement Plan of EHSAP Project (P 149960)

Activity Reference No. / Description:	Loan / Credit No.	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Draft Request for Quotations	
							Planned	Actual
DOPH-G-1 / Android Tablet (Qty 1917)	IDA-55420	Goods	Open - National	330,000.00	Submitted	Cleared	2018/12/21	
DOPH-G-2 / Waist Coat, Baseball, Cap, Name Tap (WB)	IDA-55420	Goods	Open - National	6,000.00	Submitted	Cleared	2018/12/22	
DOPH-G-3 / Back Bag	IDA-55420	Goods	Open - National	6,000.00	Submitted	Cleared	2018/12/23	
DOPH-G-4 / Nutrition Reagents	IDA-55420	Goods	Open - National	3,500.00	Submitted	Cleared	2018/12/24	
DOPH-G-5 / Vinal Stand (HLPU)	IDA-55420	Goods	Open - National	20,000.00	Submitted	Cleared	2018/12/25	
DOPH-G-6 / Press	IDA-55420	Goods	Open - National	320,000.00	Submitted	Cleared	2018/12/26	

Procurement Plan of EHSAP Project (P 149960)

DOOPH-G-7 / Nutrition Lab Materials	IDA-55420	Goods	Open - National	23,000.00	Submitted	Cleared	2018/12/27	
DOPH-G-8 / Dental Dummy	IDA-55420	Goods	Open - National	12,000.00	Submitted	Cleared	2018/12/28	
DOPH-G-9 / Children Tooth Brush	IDA-55420	Goods	Open - National	30,000.00	Submitted	Cleared	2018/12/29	

PROCUREMENT PLAN Myanmar : Essential Health Services Access Project

General Information
Country: Myanmar **Bank's Approval Date of the Original Procurement Plan:** 2019-02-10
Revised Plan Date(s): (comma delineated, leave blank if none) 2020-11-20
Project ID: P149960 **GFN Date:**
Project Name: Essential Health Services Access Project
Loan / Credit No: IDA / 55420
Executing Agency(ies): Department of Public Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
MM-DOPH-204236 / OEH- Construction of Sharp Pits in 50 Health Care Facilities	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Direct Selection	Direct					18,630.00	0.00	Pending Implementation							2019-09-01	2019-09-01										2019-09-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
DOPH-G-1 / Android Tablet (Qty 1917)	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		330,000.00	0.00	Pending Implementation								2018-12-26											2019-08-19
DOPH-G-2 / Waist Coat, Baseball, Cap, Name Tap (WB)	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation								2018-12-27											2019-08-20
DOPH-G-3 / Back Bag	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation								2018-12-28											2019-08-21
DOPH-G-4 / Nutrition Reagents	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Pending Implementation								2018-12-29											2019-08-22
DOPH-G-5 / Vinal Stand (HLPJ)	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2018-12-30											2019-08-23
DOPH-G-6 / Press	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		320,000.00	0.00	Pending Implementation								2018-12-31											2019-08-24
DOOPH-G-7 / Nutrition Lab Materials	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation								2019-01-01											2019-08-25

DOPH-G-04 / DOPH-G-4 / Nutrition Reagents for detecting vitamins and minerals in food survey.	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,500.00	0.00	Pending Implementation								2018-01-25						2018-03-22				2018-09-18
DOPH-G-05 / DOPH-G-5 / Vinyl Stool (HLPU) to use in education activities and events in the community.	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2018-01-13						2018-03-10				2018-09-06
DOPH-G-06 / DOPH-G-6 / Printing of SOPs, manuals, guidelines and IEC materials.	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		320,000.00	0.00	Pending Implementation								2018-01-13						2018-03-10				2018-09-06
DOPH-G-7 / DOPH-G-7 / Nutrition Lab Materials for vitamins	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,000.00	0.00	Pending Implementation								2018-01-13						2018-03-10				2018-09-06
DOPH-G-08 / DOPH-G-8 / Dental Dummy for education about dental hygiene to School Children by demonstrating.	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation								2018-01-13						2018-03-10				2018-09-06
DOPH-G-09 / DOPH-G-9 / Children Tooth Brush for dental hygiene projects.	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation								2018-01-13						2018-03-10				2018-09-06

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
											MM-DOPH-204223 / OEH Translation Services for SOP, Guidelines and Training Curriculum in HCWM	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,111.00	0.00	Under Implementation								2019-04-01		
OEH-CARTOONIST / OEH-HCWM Posters Development	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,222.00	0.00	Pending Implementation								2018-02-23										2018-05-10			2018-06-30

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion												
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual											

HLPU - CONSULTANT / Designer for IDC and Video clip, Video Shooting and Editing, Consultant for training HLP (Leader and Assistant)	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Individual Consultant Selection	Open		7,000.00	0.00	Pending Implementation	2019-07-01		2019-08-19	2019-09-09		2019-10-14		2020-04-11
SH - 1 / Consultant, Data entry service, Report writing, Translation, and Printing	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2019-07-01		2019-08-19	2019-09-09		2019-10-14		2020-04-11
ADMIN - CONSULTANT / Consultant for HRH database	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Individual Consultant Selection	Open		6,500.00	0.00	Pending Implementation	2019-07-01		2019-08-19	2019-09-09		2019-10-14		2020-04-11
SH - 2 / Consultant for Software Development	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Individual Consultant Selection	Open		1,500.00	0.00	Pending Implementation	2019-07-01		2019-08-19	2019-09-09		2019-10-14		2020-04-11
NCD - CONSULTANT / Data entry service	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-07-01		2019-08-19	2019-09-09		2019-10-14		2020-04-11
MM-DOPH-204221 / OEH-National Consultant -1 to develop SOP, Guidelines and Training Curriculum in HCWM	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Direct Selection	Direct		20,370.00	0.00	Under Review	2017-12-04	2017-12-04	2017-12-04			2017-12-04		2019-09-20
OEH-NATIONAL CONSULTANT-2 / OEH-National Consultant -2 to develop SOP, Guidelines and Training Curriculum in HCWM	IDA / 55420	Component 2: Systems Strengthening, Capacity Building, and Project Management Support	Post	Direct Selection	Direct		20,370.00	0.00	Under Review	2017-12-04	2017-12-04	2017-12-04			2017-12-04		2019-09-20