

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

2. **Bank's approval Date of the procurement Plan**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)		
2.	NCB (Goods)		
3.	ICB (Works)		
4.	NCB (Works)		
5.	(Non-Consultant Services)		
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:**

July 9, 2010

5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)					
	Summary of the ICB (Goods)					
	Summary of the NCB (Works)					
	Summary of the NCB (Goods)					
	Summary of the ICB (Non-Consultant Services)					

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)		
2.	Single Source (Firms)		
3.	Individual		

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$__equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

July 9, 2010

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS				
	Summary of number of contracts that will be let under other methods				<i>CQS</i>

PROCUREMENT PLAN Nepal: NP Rural Water Supply and Sanitation Improvement Project

General Information
 Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-05-01
 Project ID: P143036 Revised Plan Date(s): (comma delineated, leave blank if no CPN Date: 2021-04-26)
 Project Name: NP Rural Water Supply and Sanitation Improvement Project
 Loan / Credit No: IDA / 54460, / , IDA / H9450
 Executing Agency(ies): Rural Water Supply and Sanitation Fund Development Board

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NP-NA-89-O-PCDM / Tripartite Contract of Communities (SOs) / FB for construction SACS R. 450 schemes: each contract shall not exceed US\$ 10000 „0000.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						10,800,000.00	32,400,618.91	Under implementation					1901-01-01		2016-07-15					1901-01-01	2017-03-15	1901-01-01	2017-06-25	2016-12-15		2017-08-15	
NP-NA-175-O-PCDM / Contract between Community and FB to pilot community managed Water Treatment Plant: value shall not exceed US\$ 23000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						25,000.00	12,890.23	Signed					1901-01-01		1901-01-01					1901-01-01	2017-07-09	1901-01-01	2016-06-15	2017-07-16		2016-07-30	
NP-NA-176-O-PCDM / Community and the Fund Board for the adaptation of Solar System pilot program-Contract shall not exceed US\$ 10000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						25,000.00	14,804.57	Signed					1901-01-01		1901-01-01					1901-01-01	2017-06-27	1901-01-01	2016-06-01	2017-06-27		2016-07-01	
NP-NA-181-O-PCDM / SO selection (2S) for rehabilitation and reconstruction to repair 830 schemes in 14 Earthquake Affected Districts.	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Community Driven Development						3,250,000.00	0.00	Canceled					1901-01-01		1901-01-01					1901-01-01			2016-05-30		2017-01-25		
NP-RWSSFD-190451-CW-RFB / Package 1- Construction of Public Toilets in Achham & Bajura Districts (5 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				186,130.00	102,228.12	Signed					2020-09-07	2020-09-23	2020-09-10					2020-10-10	2020-10-22	2020-10-20	2020-11-26	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190465-CW-RFB / Package 2- Construction of Public Toilets in Kailali & Kanchanpur Districts (5 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				172,570.00	96,727.17	Signed					2020-09-07	2020-09-18	2020-09-10					2020-10-10	2020-10-18	2020-10-20	2020-11-26	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190468-CW-RFB / Package 3- Construction of Public Toilets in Salyan & Surkhet Districts (4 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,290.00	84,906.24	Signed					2020-09-07	2020-09-18	2020-09-10					2020-10-10	2020-10-18	2020-10-20	2020-11-26	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190475-CW-RFB / Package 4- Construction of Public Toilets in Dang, Bardia, Panchthar & Kailash Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,900.00	116,895.17	Signed					2020-09-07	2020-09-18	2020-09-10					2020-10-10	2020-10-18	2020-10-20	2020-11-25	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190478-CW-RFB / Package 5- Construction of Public Toilets in Rupandehi & Nawalparasi Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,950.00	114,468.84	Signed					2020-09-07	2020-09-18	2020-09-10					2020-10-10	2020-10-18	2020-10-20	2020-11-25	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190481-CW-RFB / Package 6- Construction of Public Toilets in Tanahun, Lamjung & Gorkha Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,980.00	111,868.46	Signed					2020-09-07	2020-09-18	2020-09-10					2020-10-10	2020-10-18	2020-10-20	2020-11-25	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190482-CW-RFB / Package 7- Construction of Public Toilets in Nawalparasi (East) & Chitwan Districts (4 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				152,050.00	79,580.61	Signed					2020-09-07	2020-09-18	2020-09-10					2020-10-10	2020-10-18	2020-10-20	2020-11-25	2020-11-03	2020-12-20	2020-12-28	
NP-RWSSFD-190487-CW-RFB / Package 8- Construction of Public Toilets in Gorkha & Dhaulagiri Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,985.00	110,864.22	Signed					2020-09-10	2020-09-18	2020-09-13					2020-10-13	2020-10-18	2020-10-23	2020-11-25	2020-11-06	2020-12-20	2020-12-31	
NP-RWSSFD-190489-CW-RFB / Package 9- Construction of Public Toilets in Kathmandu Districts (5 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,000.00	93,208.80	Signed					2020-09-10	2020-09-11	2020-09-13					2020-10-13	2020-10-12	2020-10-23	2020-11-25	2020-11-06	2020-12-20	2020-12-31	
NP-RWSSFD-190503-CW-RFB / Package 10- Construction of Public Toilets in Dhaulagiri, Sindhuli & Sindhupalchok Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,000.00	103,261.08	Signed					2020-09-10	2020-09-15	2020-09-13					2020-10-13	2020-10-15	2020-10-23	2020-11-25	2020-11-06	2020-12-20	2020-12-31	
NP-RWSSFD-190512-CW-RFB / Package 11- Construction of Public Toilets in Lalitpur, Nuwakot, Makawanpur & Bhaktapur Districts (4 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				158,430.00	79,353.71	Signed					2020-09-10	2020-09-15	2020-09-13					2020-10-13	2020-10-15	2020-10-23	2020-11-25	2020-11-06	2020-12-20	2020-12-31	
NP-RWSSFD-190516-CW-RFB / Package 12- Construction of Public Toilets in Baitadi, Parsa & Siraha Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,950.00	106,889.55	Signed					2020-09-10	2020-09-15	2020-09-13					2020-10-13	2020-10-15	2020-10-23	2020-11-25	2020-11-06	2020-12-20	2020-12-31	
NP-RWSSFD-190519-CW-RFB / Package 13- Construction of Public Toilets in Mahottari & Dhanusa Districts (6 Nos)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope				199,950.00	109,121.01	Signed					2020-09-10	2020-09-15	2020-09-13					2020-10-13	2020-10-15	2020-10-23	2020-11-25	2020-11-06	2020-12-20	2020-12-31	

NP-RW5SFD8-25772-GO-ERR / Supply, Delivery, Installation, Testing and Commissioning of multi graded pressure filter system of water treatment plant in 4 water supply schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending implementation										2021-04-25	2021-04-27				2021-05-27	2021-06-01		2021-06-11		2021-07-11
---	-------------	--	------	------------------	-----------------	-----------------------------	--	------------	------	------------------------	--	--	--	--	--	--	--	--	--	------------	------------	--	--	--	------------	------------	--	------------	--	------------

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NP-NA-145-S-CP / Development and printing of Training Material -SARAR Tools and Manuals in revised form 1000 Nos for 2014/15- Total Contract value shall not exceed US\$15000	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			15,000.00	0.00	Cancelled																	2015-09-08				2015-10-10		2015-12-09	
NP-NA-79-S-CP / Water Quality Testing (3 Pipos) from batches (2014/15) for 14 affected districts by earthquake (Contract value of each package shall not exceed US\$ 1000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			20,000.00	0.00	Cancelled																	2015-11-19				2015-12-30		2016-03-29	
NP-NA-126-S-CP / Printing of Inauguration Brochure, training & operational manuals in English & Nepali Language 1000 copies each.	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			10,000.00	0.00	Cancelled																	2015-08-29				2015-09-30		2015-10-30	
NP-NA-196-S-CP / Designing and Printing of Healthy Home Survey Format 400000 Nos-Contract value shall not exceed US\$ 48000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			48,000.00	3,844.05	Signed																	2017-01-21				2017-02-15	2017-10-24	2017-03-17	
NP-NA-122-S-CP / TV/Radio Program (Telecasting & Broadcasting for whole scheme cycle of different technologies) (2015/16)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			50,000.00	0.00	Cancelled																	2015-09-08				2015-10-10		2016-04-07	
NP-NA-131-S-CP / Various Documentary Production (Jeevika, Jagran, Insurance & Sanitation activities) (2015/16)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			25,000.00	5,388.27	Signed																	2015-09-08				2015-10-10	2016-06-16	2016-04-07	
NP-NA-182-S-CD / Hiring support staffs (3 nos) contract value of each individual shall not exceed US\$ 260)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection				9,360.00	8,132.64	Signed																		2016-05-25				2018-09-11	2017-05-25	
NP-NA-188-S-CD / Driver-3 nos. contract value of each individual shall not exceed US\$ 7500 for two)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection				21,600.00	6,506.13	Signed																		2016-07-01				2018-09-17	2019-07-01	
NP-NA-135-S-CP / Promotional activities (Street Drama) for Sanitation in Terai and hilly Region	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			25,000.00	23,703.16	Signed																	2015-09-13				2015-10-15	2017-02-09	2016-04-12	
NP-NA-134-S-CP / Printing & Publication of Sanitation operational manual-1000 copies each	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			20,000.00	0.00	Cancelled																		2015-09-08				2015-10-10		2015-11-09
NP-NA-130-S-CP / Printing of FDB Brochure in English & Nepali Language 5000 copies each	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			7,000.00	0.00	Cancelled																		2015-08-14				2015-09-15		2015-10-15
NP-NA-138-S-CP / Develop & Broadcast Title Serial on Sanitation and Hygiene practice.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			30,000.00	29,507.03	Signed																		2015-09-13				2015-10-15	2016-03-06	2016-04-12
NP-NA-128-S-CP / Printing of IMR Manuals and VBP Manuals 1000 copies each (2014/15).	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			10,000.00	0.00	Cancelled																		2015-09-08				2015-10-10		2015-12-09
NP-NA-137-S-CP / Printing of Land Acquisition form in "Nepali Kagaz" in 1000 copies	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			2,500.00	0.00	Cancelled																		2015-09-18				2015-10-20		2015-11-19
NP-NA-136-S-CP / Printing of Institutional Profile (Fund Board in 500 copies	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			2,500.00	0.00	Cancelled																		2015-09-08				2015-10-10		2015-11-09
NP-NA-129-S-CP / Printing of News Letter (Quarterly) 2015/16 (1000 Nos)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			5,000.00	0.00	Cancelled																		2015-09-13				2015-10-15		2016-04-12
NP-NA-140-S-CP / Printing of HHS Manuals 1000 copy (2014/15)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			6,000.00	0.00	Cancelled																		2015-09-08				2015-10-10		2015-12-09
NP-NA-133-S-CP / Printing of Case study in 500 copies	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			7,000.00	0.00	Cancelled																		2015-08-29				2015-09-30		2015-10-30
NP-NA-160-S-CP / Development and printing of Training Material -SARAR tools and manuals in revised form 1000 Nos for 2014/15- (Contract value shall not exceed US\$ 15000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National			15,000.00	0.00	Cancelled																		2015-10-14				2015-11-15		2016-01-14

NP-RWSSDFB-113690-NC-DR / Conduct Survey, Design and Cost estimate of about 25 Water Supply Schemes in Dolakha district under Component 2	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct				20,000.00	0.00	Canceled													2019-05-31		2019-06-05					2019-06-27				2019-08-11											
NP-RWSSDFB-113693-NC-DR / Conduct Survey, Design and Cost estimate of about 25 Water Supply Schemes in Lamjung district under Component 2	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct				20,000.00	0.00	Canceled														2019-05-31		2019-06-05					2019-06-27				2019-08-11										
NP-NA-193-S-CF / Designing and Printing of Healthy Home Survey Guidebook 200000 Copies - (Contract value shall not exceed US\$ 45000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited - National				45,000.00	0.00	Canceled																				2017-01-21				2017-02-15			2017-03-17								
NP-RWSSDFB-105326-NC-RFB / Installation of community manageable Water Treatment System in Chemically (Fe, Mn, Turbidity) contaminated WS Schemes of Batch 7-34 & PIP of Batch (4-11) = 45 units. (avg.#US\$25000 per unit)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope			1,125,000.00	0.00	Canceled							2019-04-12						2019-04-19			2019-05-31		2019-06-30			2019-07-20				2020-01-16										
NP-RWSSDFB-152593-NC-DR / Hiring of various individual Support Staffs (7 numbers) MS and office Assistants for PISC Program in temporary basis	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct				12,600.00	0.00	Canceled								2020-01-28								2020-02-07					2020-02-29				2020-06-28										
NP-RWSSDFB-182608-NC-RFQ / Broadcast Jingles in radio, local TV in Nepali languages for mass awareness in the community for prevention of Covid-19	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope			6,000.00	5,003.27	Signed																									2020-07-17	2020-07-17	2020-08-13	2020-08-03	2020-09-27						
NP-RWSSDFB-182608-NC-RFQ / Production and release of short movie on sanitation, hygiene including Covid-19 related messages to aware community people	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope			20,000.00	16,885.27	Signed																										2020-07-20	2020-07-21	2020-08-16	2020-08-03	2020-10-15					
NP-RWSSDFB-50993-NC-RFB / Hiring Water Lab for conducting Water Quality Test & Analysis in Province 2 for Imp. Phase B X, Ground Water GW -OHT Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Bids	Open - National	Single Stage - Two Envelope			38,000.00	0.00	Under Implementati on								2020-12-25	2021-01-25				2021-01-01			2021-01-25										2021-01-31	2021-02-21	2021-02-27	2021-04-11	2021-03-11		2021-05-27			
NP-RWSSDFB-156032-NC-RFQ / Demonstration of Street Drama in central-Teral (Five Districts to acceleration of Post-COVID Sanitation Promotional (Sustainable Sanitation Promotion) activities	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope			18,000.00	0.00	Pending Implementati on																											2021-01-12				2021-02-10		2021-04-11		
NP-RWSSDFB-209437-NC-RFQ / Hiring Water Lab for conducting Water Quality Test & Analysis in Boring Spot of Ground Water (GW - OHT) Schemes to determine the requirement of Treatment Plant	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Request for Quotations	Limited	Single Stage - One Envelope			15,000.00	8,607.44	Signed																											2020-12-30	2021-01-27				2021-01-28	2021-02-19	2021-03-14	
NP-RWSSDFB-213052-NC-DR / Sub-engineer (Overseer) and Site Supervisor (35 nos) for the supervision of public toilet construction	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	Direct				80,000.00	37,310.28	Signed																													2021-01-22	2021-01-21	2021-01-25	2021-01-24	2021-02-03	2021-01-29	2021-07-03

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion																																			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																																		
NP-NA-61-CF-SBCC / Firm to conduct CDA Baseline Study and Audio visual survey in sample basis for batch-X schemes- 2014/15_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		40,000.00	33,961.41	Signed																																	2016-06-19				2016-09-17				2016-10-08	2016-11-04	2016-10-15	2016-10-19	2016-12-19	2016-02-12						
NP-NA-50-CF-SBCC / Firm to conduct SO & Joint Account Audit Review in 2 packages (each package shall not exceed US\$25000)_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		50,000.00	74,805.62	Signed																																					2015-08-30				2015-12-08				2015-12-23	2017-03-22	2015-12-30	2017-03-24	2016-04-28			
NP-NA-58-CF-SBCC / Firm to conduct Community Development Activity (CDA) Impact Study, batch-IX schemes -2014/15_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D_x000D	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		25,000.00	13,504.83	Signed																																								2015-09-15				2015-12-30				2016-01-20	2016-12-08	2016-01-30	2016-12-26	2016-05-29

NP-NA-72-CF-SBCC / Firm to conduct Material Quality Spot Check-Batch X in 2 packages, each package shall not exceed US\$ 22000 _x000D_ _x000D_ _x000D_ _x000D_ _x000D_ _x000D_	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	42,000.00	11,939.30	Signed		2016-05-12										2016-08-10	2017-07-21	2016-08-31	2017-08-23	2016-09-07	2017-08-27	2016-12-06
NP-NA-164-CF-SBPF / Development Phase (B-X) Contract with about 70 no. of SOs for SO schemes each scheme shall not exceed US\$ 5000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - International	2,250,000.00	5,044,995.44	Signed		2015-07-03										1901-01-01	2015-11-01	2016-06-01	2015-12-01	2016-07-01	2016-07-28	
NP-RWSFDB-19490-CS-CQS / Firm to conduct Annual Fund Board Internal Audit for 2017/18	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	10,000.00	5,655.45	Signed	2017-07-11	2017-08-14	2017-07-11	2017-07-27	2017-08-17									2017-09-20	2017-09-18	2017-10-07	2017-09-20	2018-04-05
NP-RWSFDB-19960-CS-CQS / Financial Audit: SO Account Review Development Phase Batch X Schemes (2 Packages)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	40,000.00	25,537.84	Signed	2017-07-10	2017-04-27	2017-07-10	2017-07-27	2017-08-18									2017-09-20	2017-09-18	2017-10-07	2017-09-22	2018-02-04
NP-RWSFDB-19962-CS-QCER / Financial Audit: SO & Account Review in two Packages in implementation phase of Batch X schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	100,000.00	85,814.39	Signed	2017-07-10	2017-10-08	2017-07-10	2017-08-10		2017-09-09						2017-09-24	2017-10-24	2018-02-26	2017-11-10	2018-03-11	2018-03-10	
NP-RWSFDB-20068-CS-FBS / Orientation on Community Action Planning (CAP), Health Hygiene and Sanitation (HHS), ODF/ Post ODF (Total Sanitation -CLTS) for SO's staffs, WTs, WH and WASH Trigger (WT) in DP B XI (10 packages)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - National	650,000.00	0.00	Canceled	2017-07-11		2017-07-11		2017-09-19	2017-10-19						2017-11-03		2017-12-03	2017-12-20		2018-02-18	
NP-RWSFDB-40095-CS-CQS / Consulting Firm to conduct Review of SO Accounts under ODF/Post ODF Program in two packages	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	50,000.00	26,918.74	Signed	2018-01-05	2018-01-08	2018-02-04		2018-03-26								2018-04-05	2018-05-13	2018-04-19	2018-05-22	2018-07-18	
NP-NA-165-CF-SBPF / Development Phase (B-X), Contract with selected SOs for 350 schemes each scheme shall not exceed US\$ 5000	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - International	1,575,000.00	0.00	Canceled			2016-01-31									1901-01-01	2016-05-31		2016-06-15		2017-02-10	
NP-NA-162-CI-SSF / International Individual Consultant(level trainer) to provide orientation on Community Led Total Sanitation (CLTS) (contract value shall not exceed US\$ 10000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Direct Selection	National	10,000.00	0.00	Canceled																2015-10-15		2015-10-30
NP-NA-103-CF-SBPF / Firm-4 Pkgs to orient on Webcams- MS System for Batch XI -2015/16, each package shall not exceed US\$ 7000_x000D_ _x000D_	/	Component 4: Contingency Emergency Response	Post	Fixed Budget Selection	Open - National	21,400.00	0.00	Canceled			2016-06-01									2016-09-09		2016-09-30	2016-10-15		2016-11-14	
NP-RWSFDB-20095-CS-CQS / Financial Audit: SO Account Review Development Phase Batch X Schemes (2 packages)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Canceled	2017-07-11		2017-07-11		2017-09-29									2017-11-28	2017-12-15		2018-04-14	
NP-NA-55-CF-SBCC / Consulting Firm to conduct Study on water consumption pattern - 2015/16 _x000D_ _x000D_ _x000D_ _x000D_	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	75,000.00	0.00	Canceled			2015-09-02									2016-01-05		2016-02-10	2016-03-07		2016-07-05	
NP-NA-163-CF-SBPF / Post Implementation Phase Contract with selected SOs for 400 retroactive schemes of Batch W -each scheme shall not exceed US\$ 2000	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Fixed Budget Selection	Open - National	80,000.00	0.00	Canceled			1901-01-01									1901-01-01		2015-08-31	2015-09-15		2017-09-14	
NP-RWSFDB-100764-CS-CQS / Consulting Firm for Internal Account Audit Review FY 2018/19	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	6,500.00	6,467.57	Signed	2019-02-28	2019-02-21	2019-03-15		2019-04-21	2019-03-18								2019-04-28	2019-04-28	2019-05-10	2019-05-03	2019-11-06
NP-RWSFDB-40094-CS-QCER / Technical, Operational and Environmental Audit of Batch-X schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	45,000.00	11,976.78	Signed	2019-03-28		2019-04-27		2019-05-22	2016-03-30						2019-07-08	2016-11-29	2019-07-28	2016-12-04	2019-08-14	2016-12-20	2019-12-12
NP-RWSFDB-40082-CS-QCER / Technical, Operational and Environmental Audit of Batch-IX Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National	40,000.00	0.00	Canceled	2019-03-29		2019-04-28		2019-05-18							2019-07-04		2019-07-24	2019-08-07		2019-12-05	
NP-NA-56-CF-SCC / Firm to Study appropriateness of different technical options on water supply scheme in 2015/16 _x000D_ _x000D_ _x000D_ _x000D_	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National	25,000.00	22,617.51	Signed			2015-08-16												2016-07-31	2015-12-21	2016-08-07	2016-02-19

NP-RWSSFD-4096-CS-CQS / Consulting Firm to conduct Review of SD and SD/MSU joint Account of R&R program of Earthquake Affected Schemes in two packages	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National		80,000.00	18,764.94	Signed	2019-05-31	2019-10-03	2019-06-30		2019-08-19	2019-11-28					2019-08-29	2020-01-19	2019-09-18	2020-01-26	2020-01-16
NP-RWSSFD-121162-CS-CQS / Consulting Firm for impact assessment of ODF Post ODF (Total Sanitation) program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National		25,000.00	18,504.36	Signed	2019-07-15	2019-08-09	2019-08-05		2019-08-30	2019-11-28					2019-09-29	2020-01-19	2019-10-23	2020-01-27	2019-12-22
NP-NA-180-CF-SBCC / Firm to conduct MAI of damaged schemes in 4 Earthquake Affected Districts in 4 Packages (each package shall not exceed US\$ 32000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		128,000.00	0.00	Canceled			2016-05-20								2016-07-18	2016-07-25	2016-07-30		2017-07-30
NP-RWSSFD-147114-CS-CQS / Technical, Operational and Environmental Audit of Batch X Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National		45,000.00	41,075.22	Signed	2019-12-01	2020-01-27	2019-12-31	2020-02-11	2020-02-03	2020-07-17					2020-02-18	2020-09-09	2020-03-06	2020-09-11	2020-06-04
NP-RWSSFD-40889-CS-CEB / Short Term Sustainability study of Batch IX Schemes	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Canceled	2019-03-29	2019-04-28		2019-05-15							2019-06-16	2019-07-01	2019-08-18	2019-08-01	2019-11-29
NP-RWSSFD-171867-CS-CQS / Hiring Consulting Firm for the study of "Transformation of RWSSFD Program in federal context with special focus on scheme sustainability and enhanced local government ownership"	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Consultant Qualification Selection	Open - National		49,000.00	40,630.06	Signed	2020-05-15	2020-05-05	2020-05-30	2020-05-07	2020-06-09	2020-06-14					2020-06-16	2020-07-01	2020-06-28	2020-07-03	2020-12-25

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-NA-45-CI-IND / Individual for study on review of human resource gap analysis, job analysis, institutional organization of Fund Board contract value shall not exceed US\$ 10000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		10,000.00	2,768.26	Signed			2016-09-18		2016-10-02	2015-09-15	2016-10-06		2015-10-30		
NP-NA-191-CI-IND / Individuals (Structural & Civil Eng max. 2 nos) for structural analysis, design, drawing and cost estimate small over head tanks (value shall not exceed US\$ 6000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	5,841.06	Signed					2016-07-27	2016-08-05	2016-07-29		2016-09-19		
NP-NA-64-CI-IND / Individuals (max. 3) to orient on procurement, account and financial reporting system to the SO -Batch X-2014/15. Value of each contract shall not exceed US\$ 1700	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		5,000.00	1,522.98	Signed					2016-12-06	2016-03-15	2016-12-09		2016-04-14		
NP-NA-110-CI-IND / Individuals (6 Nos) Sanitation Hygiene (WASH) expert, GESI & Social Safeguard, Livelihood expert, Environmental expert for 1 year. Value of each individual shall not exceed US\$18000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		72,000.00	63,626.69	Signed			2015-12-21		2015-12-18	2015-10-15	2015-12-31		2016-10-14		
NP-NA-105-CI-IND / Individuals-2 For Gap Analysis Study of WASH for 20 districts. Contract value of each contract shall not exceed US\$ 4000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		8,000.00	6,844.89	Signed			2016-09-18		2016-10-02	2015-09-15	2016-10-13		2015-10-30		
NP-NA-40-CI-IND / Individuals-8 of different fields for Review, Updating & developing of FE Training programme & module (contract value of each individual/contract shall not exceed US\$ 5000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	19,453.86	Signed					2015-11-26	2015-08-30	2015-11-27		2015-10-29		
NP-NA-146-CI-IND / Individuals-3 to study on effectiveness and impact of Jagaran Karyakram (Social Accountability) - 2014/15. Value of each contract shall not exceed US\$ 5000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		14,000.00	11,903.07	Signed			2015-08-21		2015-08-30	2015-09-10	2015-09-08		2015-10-25		
NP-NA-190-CI-IND / Individuals-3 Nos) to prepare design, cost estimate and guideline for drilling and installation of small sized Deep Tube Well (contract value shall not exceed US\$ 7000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Canceled							2016-07-31		2016-08-30		

NP-NA-157-CI-IND / Individuals-max. 3 not to review workshop in regional basis on CDFI/Post ODS in Implementation Phase. (contract value of each contract shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Canceled											2017-01-10				2017-02-09
NP-NA-178-CI-IND / Individuals WASH Engineer (8 not) for assisting in WSEach contract shall not exceed US\$ 800 per month)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		76,800.00	54,999.76	Signed					2016-08-08		2016-08-15	2016-06-01	2016-09-09						2017-06-01
NP-NA-166-CI-IND / Communication Expert for three years. Yearly contract value of individual/contract shall not exceed US\$ 18000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		18,000.00	45,962.83	Signed					2015-12-14		2015-12-14	2015-12-15	2015-12-15						2018-12-14
NP-NA-185-CI-IND / Technical Advisor from 2016/17 to 2017/18 on the regular basis. (contract value shall not exceed US\$ 40000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	31,226.80	Signed					2016-08-12		2016-08-17	2016-09-01	2016-08-28						2017-09-01
NP-NA-80-CI-IND / Technical Advisor from 2014/15 to 2015/16 on the regular basis. contract value shall not exceed US\$ 40000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	31,193.88	Signed					2015-08-20		2015-08-27	2015-11-07	2015-08-27						2016-11-06
NP-NA-115-CI-IND / Individual for the revision of Board's Rules and Regulations. (contract value shall not exceed US\$ 10000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		10,000.00	4,840.91	Signed							2015-09-11	2015-08-31	2015-09-15						2015-10-15
NP-NA-172-CI-IND / Individuals-2 for the pilot program on solar technology(contract value shall not exceed US\$ 6000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	5,197.79	Signed							2016-07-05	2016-05-25	2016-07-31						2016-07-16
RWSIP/MQID/ RWSP/CS/IND-2 / Hiring of Procurement Consultant	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Prior	Direct Selection	Direct		30,000.00	6,197.21	Signed															2015-03-24
NP-NA-107-CI-IND / Individuals-2, Structural Eng & Civil Eng max. for different sizes of circular overhead tanks. (value of each contract shall not exceed US\$ 3000)_x000D,	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		7,000.00	6,216.96	Signed							2016-01-07	2015-09-07	2016-01-08						2015-10-12
NP-NA-182-CI-IND / Individual (IT expert & Civil Engineer) to develop software for small Over Head Tank (OHT) for Yard connection schemes (value shall not exceed US\$ 6000	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Canceled									2016-08-01						2016-08-31
NP-NA-170-CI-IND / Individuals-2 to prepare design, estimate, prepare guidelines and supervise during adaptation of piloting community manageable Water Treatment Plant	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		7,000.00	5,969.35	Signed							2016-05-23	2016-06-07	2016-05-27						2016-08-06
NP-NA-186-CI-IND / Individuals to update Technical Guideline in different technologies (CR, STW, DW, RWL, Lift, contract value shall not exceed US\$ 10000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled									2016-06-07						2016-07-07
NP-NA-177-CI-IND / Sr. Water Supply Engineer to support management for Rehabilitation and reconstruction.Contract value shall not exceed US\$ 1500 per month	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		18,000.00	13,299.65	Signed					2016-07-21		2016-04-15	2016-06-01	2016-09-09						2017-06-01
NP-NA-119-CI-IND / Individuals-3 to prepare health, hygiene and sanitation (HHS) manual (contract value of each individual shall not exceed US\$ 5000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		15,000.00	10,009.80	Signed							2016-05-10	2015-09-07	2016-05-16						2015-11-06
NP-NA-113-CI-IND / Individual for the revision of Board's staff's Salary and other fringe benefits (contract value shall not exceed US\$ 4000)_x000D,	IDA / H9450	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		4,000.00	3,053.09	Signed							2015-04-12	2015-07-15	2015-04-13						2015-08-29
NP-NA-184-CI-IND / Individuals-Livelihood Expert to work in temporary basis for two years. Yearly contract value shall not exceed US\$ 18000	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		36,000.00	21,208.90	Signed					2016-09-18		2016-09-28	2016-10-01	2016-09-30						2018-10-01
NP-RWSFDB-25234-CS-IND / Individual Consultant as Technical Advisor for the period 2017/18 to 2018/19 (one year) on regular basis.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		40,000.00	31,014.07	Signed			2017-08-25	2017-08-27	2017-08-30	2017-09-12	2017-09-09	2017-09-13	2017-09-20	2017-09-14					2018-09-20
NP-NA-116-CI-IND / Individual to obtain legal opinions (contract value shall not exceed US\$ 15000)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Prior	Individual Consultant Selection	Limited		15,000.00	4,054.05	Signed			2017-09-11	2017-09-17	2017-09-11	2017-09-11	2017-10-13	2017-09-18	2017-05-16						2018-05-17
NP-RWSFDB-40075-CS-IND / Individual consultant on Gender & Social Inclusion (GESI) and Social Safeguard expert in temporary basis for two years	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		36,000.00	24,871.56	Signed			2018-01-03	2017-12-26	2018-01-18	2018-01-04	2018-01-25	2018-01-10	2018-02-06	2018-01-14					2020-02-06

NP-RW5FDB-53748-CS-INDV / Individual consultant to prepare software for Total Sanitation/Mobile Application	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,500.00	5,711.69	Signed	2018-04-18	2018-06-20	2018-04-23	2019-02-25	2018-05-03	2019-03-07	2018-05-15	2019-03-18	2018-06-14
NP-RW5FDB-53745-CS-INDV / Individual consultant to prepare online Attendance System (Human Resource Information System)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		6,500.00	0.00	Canceled	2018-04-18	2018-06-20	2018-04-23		2018-05-03		2018-05-15		2018-06-14
NP-NA-187-CI-IND / Individuals-15 for backstopping to portfolio manager (PM) for Batch XI. Contract value of each contract shall not exceed US\$ 18000 for 2 years)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		252,000.00	0.00	Canceled							2016-07-01		2018-07-01
NP-NA-101-CI-IND / Individual for Case Study on Board's Yard Connection schemes. (contract value shall not exceed US\$ 5000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled							2016-01-07		2016-02-21
NP-NA-42-CI-IND / Individuals max 8 (special & technical expert for 5 dev.region) (contract value of each individual shall not exceed US\$2500)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled							2016-04-15		2016-05-30
NP-NA-77-CI-IND / Individuals (max 2) for orientation on procurement, account and financial reporting system to the SO- Batch XI - 2014/15, value of each individual shall not exceed US\$ 1800	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled							2016-09-15		2016-11-14
NP-NA-154-CI-IND / Individual for revision of Support Organization SO/ Staffs Salary and other fringe benefits (contract value shall not exceed US\$ 10000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled							2015-09-15		2015-10-30
NP-NA-153-CI-IND / Individuals-15 for SO selection process of Batch- XI schemes.(contract value of each individual shall not exceed US\$ 2000)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled							2016-03-15		2016-05-14
NP-NA-69-CI-IND / Individuals for monitoring activities, scheme design & estimate for Batch IX & X (Contingency Plan) - 2014/15, each contract shall not exceed US\$ 1000	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled							2015-08-07		2016-09-06
NP-NA-76-CI-IND / Individuals (max. 15) for orientation-on CAP- CLTS/QDF for TL/FC/SS on development phase Batch XI-2015/16 (value of each shall not exceed US\$1200,x0000,x0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled							2016-11-07		2017-01-06
NP-RW5FDB-99223-CS-INDV / Individual consultant- Environment Expert- in monthly basis for 15 months.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		15,000.00	896.66	Signed	2019-02-17	2019-03-01	2019-02-22	2019-03-01	2019-02-27	2019-03-01	2019-03-16	2019-03-06	2020-06-08
NP-RW5FDB-99234-CS-INDV / Individual consultant- Communication Expert- in monthly basis for 15 months.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		22,500.00	15,681.33	Signed	2019-02-22	2019-03-13	2019-02-27	2019-03-18	2019-03-04	2019-03-26	2019-03-15	2019-03-29	2020-06-07
NP-NA-174-CI-IND / Individuals (max. 16) to conduct orientation on QDF/Pos QDF to SO staff- WASH Officers in development phase. Batch X (value of each individual shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		19,000.00	0.00	Canceled							2016-07-10		2016-08-24
NP-NA-151-CI-IND / Individual to develop software for SO Selection process (contract value shall not exceed US\$ 4000,x0000,x0000,	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Canceled							2015-11-15		2016-01-14
NP-NA-63-CI-IND / Individuals (max. 15) to orient-on CAP- CLTS/QDF for TL/FC/SS on development phase. Batch X- 2014/15 (value of each contract shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Canceled							2016-03-07		2016-05-06
NP-NA-156-CI-IND / Individuals (max.10) for orientation-on HWI/QDF for DWASH/CC members in Development Phase (contract shall not exceed US\$ 1200)	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Canceled							2015-12-10		2016-01-09

NP-NA-155-CI-ND / Individuals (max. 15) for orientation-on HHS/ODF for WASHCC members in development phase, value of each contract shall not exceed US\$ 1200_x000D_x000D_x000D_x000D.	/	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Canceled											2015-11-07	2015-12-07
NP-RWSFD-100750-CS-INDV / Individual consultant WASH Engineer 1 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & R) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,874.97	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-19	2019-03-18	2019-02-19	2020-03-17			
NP-RWSFD-100717-CS-INDV / Individual consultant WASH Engineer 2 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & R) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,874.97	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-18	2019-03-18	2019-02-19	2020-03-17			
NP-RWSFD-100760-CS-INDV / Individual consultant WASH Engineer 3 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & R) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,874.97	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-19	2019-03-18	2019-02-19	2020-03-17			
NP-RWSFD-99230-CS-INDV / Individual consultant (Sr. Water Supply and Sanitation Engineer) for Rehabilitation and Reconstruction (R & R) program in monthly basis for 15 months	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	22,500.00	17,848.49	Signed	2019-02-22	2019-02-14	2019-02-27	2019-02-15	2019-03-04	2019-02-17	2019-03-16	2019-02-19	2020-06-08			
NP-RWSFD-105338-CS-INDV / Individual consultant-Livelihood Expert- in monthly basis for 12 months	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	14,000.00	8,651.77	Signed	2019-03-18	2019-03-17	2019-03-23	2019-03-18	2019-03-28	2019-03-26	2019-04-08	2019-03-29	2020-04-07			
NP-RWSFD-100761-CS-INDV / Individual consultant WASH Engineer 4 (Civil Engineering background) to oversee in 3 districts for Rehabilitation and Reconstruction (R & R) Program in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-05-15	2019-04-26	2019-05-20	2019-04-29	2019-05-25	2019-04-29	2019-06-08	2019-05-02	2020-06-07			
NP-RWSFD-107848-CS-INDV / Individual consultant for the assessment of ODF Post ODF (Total Sanitation) program	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	2,500.00	0.00	Canceled	2019-03-29		2019-04-03		2019-04-10		2019-04-23		2019-06-22			
NP-RWSFD-111634-CS-INDV / Individual consultant WASH Engineer 5 (Civil Engineering background) for Rehabilitation & Reconstruction (R & R) program, Phase-II in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-04-30	2019-04-26	2019-05-05	2019-04-29	2019-05-10	2019-04-29	2019-05-24	2019-05-02	2020-05-23			
NP-RWSFD-111635-CS-INDV / Individual consultant WASH Engineer 6 (Civil Engineering background) for Rehabilitation & Reconstruction (R & R) program, Phase-II in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-04-30	2019-04-26	2019-05-05	2019-04-29	2019-05-10	2019-04-29	2019-05-24	2019-05-02	2020-05-23			
NP-RWSFD-111637-CS-INDV / Individual consultant WASH Engineer 7 (Civil Engineering background) for Rehabilitation & Reconstruction (R & R) program, Phase-II in temporary basis for one year	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,600.00	6,013.69	Signed	2019-04-30	2019-04-26	2019-05-05	2019-04-29	2019-05-10	2019-04-29	2019-05-24	2019-05-02	2020-05-23			
NP-RWSFD-112731-CS-INDV / Individual consultant to prepare online Attendance System (Human Resource Information System)	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	6,500.00	4,421.36	Signed	2019-05-10	2019-05-02	2019-05-15	2019-05-06	2019-05-25	2019-05-12	2019-06-06	2019-05-15	2019-07-06			
NP-RWSFD-112754-CS-INDV / Individual consultant to prepare different type of design & cost estimate suitable to community manageable water treatment system and disinfection unit in water supply system	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	10,000.00	18,544.78	Signed	2019-05-15	2019-06-04	2019-05-20	2019-06-05	2019-05-25	2019-06-26	2019-06-08	2019-06-28	2019-07-08			
NP-RWSFD-111698-CS-INDV / Individual Consultant (Structural Engineer) to intermit basis to Monitor and Supervise Over Head Tank (OHT) Construction for Lift Schemes of Batch X	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	10,000.00	8,842.71	Signed	2019-05-31	2019-07-05	2019-06-05	2019-06-30	2019-06-10	2019-07-09	2019-06-27	2019-07-11	2020-06-26			
NP-RWSFD-111701-CS-INDV / Individual Consultant (Electromechanical Engineer) in monthly basis to Monitor and Supervise Over Head Tank (OHT) Construction for Lift Schemes of Batch X	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	18,000.00	7,148.85	Signed	2019-05-31	2019-11-27	2019-06-05	2019-12-10	2019-06-12	2019-12-11	2019-06-26	2019-12-13	2020-06-25			

NP-RWSSFDB-165437-CS-INDV / Indv. Consultant to prepare TOR for national consultancy for the preparation of Comprehensive paper, scheme functionality & sustainability, local GOV ownership and transition of the FB under federal context	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	3,000.00	2,224.68	Signed	2020-03-25	2020-04-15	2020-05-30	2020-03-13	2020-04-09	2020-03-19	2020-04-19	2020-03-22	2020-06-18
NP-RWSSFDB-182954-CS-INDV / Individual consultant -1 (Province 1, 2 & 3) for Supervision of Hand washing Station installation including Supervision of Electromechanical part of Treatment Plant and Lift Schemes.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	7,000.00	6,185.95	Signed	2020-07-10	2020-07-06	2020-07-13	2020-07-09	2020-07-18	2020-07-12	2020-07-24	2020-07-15	2020-12-31
NP-RWSSFDB-182959-CS-INDV / Individual consultant -2 (Province 1, 2 & 3) for Supervision of Hand washing Station installation including Supervision of Electromechanical part of Treatment Plant and Lift Schemes.	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	7,000.00	2,498.51	Signed	2020-07-10	2021-01-28	2020-07-13	2021-02-09	2020-07-18	2021-02-16	2020-07-24	2021-02-23	2020-12-31
NP-RWSSFDB-209427-CS-INDV / Supervision Engineer -1 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	6,784.02	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209428-CS-INDV / Supervision Engineer -2 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	6,475.65	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209429-CS-INDV / Supervision Engineer -3 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	5,704.74	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209430-CS-INDV / Supervision Engineer -4 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	4,676.86	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209431-CS-INDV / Supervision Engineer -5 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	4,676.86	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209432-CS-INDV / Supervision Engineer -6 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	5,447.77	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209433-CS-INDV / Supervision Engineer -7 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	6,475.65	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209434-CS-INDV / Supervision Engineer -8 for the construction of Public Toilets	IDA / H9450	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	6,475.65	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209435-CS-INDV / Supervision Engineer -9 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	5,242.20	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-209436-CS-INDV / Supervision Engineer -10 for the construction of Public Toilets	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	9,200.00	6,475.65	Signed	2020-12-17	2020-12-24	2020-12-20	2020-12-31	2020-12-22	2021-01-07	2020-12-27	2021-01-08	2021-07-15
NP-RWSSFDB-213050-CS-INDV / Contract Management & Technical Expert for public toilet construction	IDA / 54460	Component 1 - Access to Improved Water Supplies and Promote Improved Hygiene Practices	Post	Individual Consultant Selection	Limited	8,000.00	5,806.45	Signed	2021-01-20	2021-01-21	2021-01-23	2021-01-31	2021-01-25	2021-02-05	2021-02-01	2021-02-17	2021-07-01