

## Sample Procurement Plan

*(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)*

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** ( including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Mozambique : Mozambique - Integrated Growth Poles Project

**General Information**  
**Country:** Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2017-03-27  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2019-12-04  
**Project ID:** P127303 **GFN Date:**  
**Project Name:** Mozambique - Integrated Growth Poles Project  
**Loan / Credit No:** IDA / 52370  
**Executing Agency(ies):** Cabinet for Economic Areas with Accelerated Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
01/IA2-2/W/IGPP/ADVZ/17 / Finishing Works of building in Tete to establish the Tete Business Center ADVZ	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,200,000.00	645,749.37	Signed					2017-02-28							2017-04-17			2017-05-17			2017-06-21			2017-12-18					
02/IA3-1-2/W/IGPP/GAZEDA/17 / Rehabilitation to create a IGPP Office in GAZEDA Building Nacala and UCODIN in Nampula	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Canceled																		2017-05-24			2017-11-20					
MZ-IGPP-46222-CW-RFQ / Rehabilitation of UCODIN office in Nampula	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Request for Quotations	Limited	Single Stage - One Envelope		140,000.00	104,849.69	Signed																				2018-11-20			2019-05-19			
MZ-IGPP-46225-CW-RFQ / Fencing works of the Mocuba Business Center (lot 1), Industrial Free Zone of the Nacala Airport City (lot 2) and APEX office in Nacala (lot 3)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Request for Bids	Open - National	Single Stage - One Envelope		570,000.00	0.00	Canceled					2018-11-22																	2019-03-14			2019-09-13	
MZ-IGPP-44901-CW-RFB / Minor works for construction of inner streets, parking lots and gardens in Tete Business Center (ADVZ)	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation																						2019-04-07			2019-08-05	
MZ-IGPP-108503-CW-RFB / Construction of Fences For Mocuba Business Center (Lot 1) and the Industrial Free Zone of the Nacala Airport City (Lot 2)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Request for Bids	Open - National	Single Stage - One Envelope		495,000.00	0.00	Pending Implementation					2019-04-15																		2019-06-25			2019-08-24
MZ-IGPP-46225-CW-RFQ-A / Construction of Security Cabins for the Mocuba Business Center (lot 1) and the Industrial Free Zone of the Nacala Airport City (lot 2).	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Canceled																							2019-05-21			2019-08-19

**GOODS**







MZ-IGPP-76715-CS-CQS / Citizen Portal Update and Management (DASP-MIC)	IDA / 52370	Institutional development and capacity building	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Implementation	2018-09-12	2018-10-03	2018-11-16						2018-12-16	2019-01-20	2019-07-19
MZ-IGPP-86195-CS-CQS / Elaboration of Inter-district Plan for Land Use in Mocuba and Lagela (APIEX)	IDA / 52370	Institutional development and capacity building	Post	Consultant Qualification Selection	Open - National		110,000.00	0.00	Canceled	2018-11-26	2018-12-17	2019-01-30						2019-03-01	2019-04-05	2019-10-02
MZ-IGPP-48334-CS-CQS / Elaboration of Detailed plan of the Airport Citadel and industrial free zone of Nacala	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2018-09-20	2018-10-11	2018-11-24						2018-12-24	2019-01-28	2019-07-27
MZ-GAZEDA-48261-CS-CQS / Elaboration of the Environmental Management Plan and obtain the Environmental License for the Nacala Airport City	IDA / 52370	Project implementation	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2018-10-30	2018-11-20	2019-01-03						2019-02-03	2019-03-10	2019-09-06

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
07/4-1/CS/IGPP/UCP/17 / Social and environment Safeguard Specialist (UCP)	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		192,500.00	153,291.80	Signed	2017-03-01	2017-03-07					2017-03-14		2019-10-31	
06/4-1/CS/IGPP/UCP/17 / Procurement Assistant	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		120,000.00	100,535.48	Signed	2017-03-01	2017-03-07					2017-04-14		2019-03-12	
01/4-1/CS/IGPP/UCP/17 / Project Coordinator	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		100,000.00	252,648.17	Signed	2017-03-06	2017-03-13					2017-03-22		2019-10-31	
02/4-1/CS/IGPP/UCP/17 / Financial Specialist	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		180,000.00	190,448.08	Under Review	2017-05-22	2017-05-31					2017-07-17		2019-10-31	
03/4-1/CS/IGPP/UCP/17 / Administrative and Financial Assistant	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		120,000.00	0.00	Canceled	2017-03-02	2017-03-09					2017-03-24		2019-02-28	
02/1A2-4/CS/IGPP/ADVZ/17 / Elaboration of the Environmental Management Plan and obtain the Environmental License for the Tete Business Center	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited		15,000.00	13,338.78	Signed	2017-03-16	2017-03-21	2017-04-04				2017-04-25		2018-01-31	
10/3B10/CS/IGPP/ADVZ/17 / Technical support to ADVZ in matters of monitoring and evaluation of projects, based on indicators (ADVZ)	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Limited		50,000.00	55,800.00	Signed	2017-03-08	2017-03-10	2017-03-14				2017-03-20		2018-04-30	
06/3C6-2-1/CS/IGPP/17 / Technical support to UCODIN to operationalize the platform (CI)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Limited		30,000.00	35,918.37	Signed	2017-03-27	2017-03-31	2017-04-20				2017-05-25		2017-10-31	
01/4-3-2-2/CS/IGPP/PCU-MEF/17 / Baseline Study indicators for IDCF's funded projects	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2017-03-27	2017-04-06	2017-04-27				2017-06-01		2017-09-29	

04/4-3-5-3/CSIGPP/PCU-MEF/17 / Evaluation and elaboration of the Social and Environmental Management Plan for IDCF's funded projects	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	50,000.00	19,661.86	Signed	2017-04-20	2017-04-25	2017-05-16	2017-06-20	2017-12-17
08/4-1/CSIGPP/UCP/17 / Monitoring & Evaluation Specialist	IDA / 52370	Project implementation	Post	Direct Selection	Direct	70,000.00	233,508.68	Signed	2017-04-10	2017-04-15		2017-04-23	2019-12-10
5/4-1/CSIGPP/UCP/17 / Project Assistant	IDA / 52370	Project implementation	Post	Direct Selection	Direct	30,000.00	39,047.77	Signed	2017-04-17	2017-04-23		2017-05-01	2018-04-29
04/3B1/CSIGPP/ADVZ/17 / Spatial Planning Advisor ZVDA (12 months)	IDA / 52370	Support for the Tete agrbusiness growth pole in the Zambezi Valley	Post	Direct Selection	Direct	25,300.00	29,218.82	Signed	2017-04-19	2017-04-24		2017-04-27	2018-04-11
06/3B10/CSIGPP/ADVZ/17 / Senior Adviser for Director of ADVZ in matters related to the implementation of IDCF-Catalytic Fund based in Tete (12 months)	IDA / 52370	Support for the Tete agrbusiness growth pole in the Zambezi Valley	Post	Direct Selection	Direct	77,000.00	84,876.18	Signed	2017-04-25	2017-04-30		2017-05-11	2019-12-18
07/3B10/CSIGPP/ADVZ/17 / Junior Adviser for Director of ADVZ in matters related to the implementation of IDCF (Catalytic Fund) based in Mocuba	IDA / 52370	Support for the Tete agrbusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Open	81,000.00	32,326.53	Signed	2017-04-24	2017-06-12	2017-07-03	2017-08-07	2018-02-03
08/3B10/CSIGPP/ADVZ/17 / Junior Adviser for Director of ADVZ in matters related to the implementation of IDCF (Catalytic Fund) based in Nacala	IDA / 52370	Support for the Tete agrbusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Open	81,000.00	32,326.53	Signed	2017-04-24	2017-06-12	2017-07-03	2017-08-07	2018-02-03
01/0A2-1-1/CSIGPP/DASP-MIC/17 / Business Environment Reforms Advisor (MIC-DASP)	IDA / 52370	Institutional development and capacity building	Prior	Individual Consultant Selection	Limited	50,000.00	61,200.70	Signed	2017-04-27	2017-04-29	2017-05-11	2017-06-08	2018-06-09
08/4-1/CSIGPP/UCP/17 / Roads Specialist	IDA / 52370	Project implementation	Post	Direct Selection	Direct	70,000.00	221,571.68	Signed	2017-02-28	2017-03-03		2017-03-13	2018-03-08
04/3C1/CSIGPP/AZEDA-NACALA/17 / Local Linkages Specialist for Nacala Corridor (12 months)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Direct Selection	Direct	20,600.00	0.00	Canceled	2017-09-18	2017-09-27		2017-11-10	2018-10-30
03/4-3-2-4/CSIGPP/PCU-MEF/17 / Develop a database for M&Eval and Financial management and acquisition of software	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2017-03-24	2017-05-15	2017-06-05	2017-07-10	2018-02-28
MZ-IGPP-38392-CS-CDS / Supervision of Finishing Works of building in Tete to establish the Tete Business Center	IDA / 52370	Support for the Tete agrbusiness growth pole in the Zambezi Valley	Post	Direct Selection	Direct	80,000.00	50,723.89	Signed	2017-12-08	2017-12-18		2018-02-14	2018-08-13
01/1A2-3/CSIGPP/ADVZ/17 / Supervision of Finishing Works of building in Tete to establish the Tete Business Center	IDA / 52370	Support for the Tete agrbusiness growth pole in the Zambezi Valley	Prior	Direct Selection	Direct	80,000.00	0.00	Canceled	2017-03-21	2017-03-31		2017-06-04	2018-02-09

044-1/CS/IGPP/UCP/17 / Communications Specialist (FIU)	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		70,000.00	0.00	Canceled	2017-03-02		2017-03-08				2017-03-16		2018-02-14
MZ-IGPP-42914-CS-CDS / Communication Specialist	IDA / 52370	Project implementation	Post	Direct Selection	Direct		70,000.00	251,728.83	Signed	2018-01-08		2018-01-17				2018-03-23		2019-02-14
MZ-IGPP-44926-CS-CDS / Supervision of Finishing Works of building in Tete to establish the Tete Business Center (Building office B)	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Direct Selection	Direct		50,000.00	0.00	Canceled	2018-03-15		2018-03-26				2018-05-30		2019-10-31
11/4-1/CS/IGPP/UCP/17 / Legal Advisor for Elaboration of Standard Financial Agreement for IDCF	IDA / 52370	Project implementation	Prior	Direct Selection	Direct		20,000.00	20,856.20	Signed	2017-08-04		2017-08-14				2017-10-18		2018-04-16
MZ-IGPP-46727-CS-INDV / Expansion of the Integrated Judicial Process Management System (SIGAJUS)	IDA / 52370	Institutional development and capacity building	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Canceled	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-31
06/3A2-2-6/CS/IGPP/DASP- MIC/17 / Citizen portal update and management (DASP-MIC)	IDA / 52370	Institutional development and capacity building	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-04-17		2018-06-04		2018-06-18		2018-07-17		2018-12-31
MZ-IGPP-48272-CS-INDV / Technical assistance for Training in Territorial Planning and Resettlement to 80 SDPI locations in the Nicola Corridor and Zambezi Valley Districts covered by the Project	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Canceled	2018-04-19		2018-04-24		2018-05-15		2018-06-19		2018-12-16
MZ-IGPP-48273-CS-INDV / Elaboration of the Integrated Pest Management Plan in the Amarula Farm Agricultural Subproject to be financed by Catalytic Found (IDCF)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited		20,000.00	15,366.65	Signed	2018-02-09		2018-02-14		2018-03-07		2018-04-11		2018-05-31
MZ-GAZEDA-48276-CS- INDV / Elaboration of the 4 Integrated Pest Management Plans in the Agricultural Subprojects of Miruko, Plexus, ECA and Vanzuzi to be financed by Catalytic Found (IDCF)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Direct		55,000.00	42,849.77	Signed	2018-02-09		2018-02-19		2018-03-12		2018-04-16		2018-07-31
MZ-IGPP-48277-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects A and B to be financed by Catalytic Found (FCID)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited		30,000.00	17,579.90	Signed	2018-02-20		2018-02-27		2018-03-20		2018-04-24		2018-07-31

MZ-IGPP-48278-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects C and D to be financed by Catalytic Found (FCID)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	30,000.00	30,794.24	Signed	2018-02-09	2018-02-14	2018-03-07	2018-04-11	2018-07-31
MZ-IGPP-48279-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects E and F to be financed by Catalytic Found (FCID)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	40,000.00	30,779.66	Signed	2018-02-09	2018-02-14	2018-03-07	2018-04-11	2018-07-31
MZ-IGPP-48280-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plan for Subproject G to be financed by Catalytic Found (FCID)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	20,000.00	19,275.24	Signed	2018-02-09	2018-02-14	2018-03-07	2018-04-11	2018-07-31
MZ-IGPP-48288-CS-INDV / Technical support to UCODIN to operationalize the platform (CI)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2018-04-25	2018-04-30	2018-05-21	2018-06-25	2018-12-31
MZ-IGPP-48465-CS-INDV / Hydraulic agricultural expert for technical support to ADVZ on elaboration of a project to construction a irrigation system of Chemba	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Open	60,000.00	65,228.79	Signed	2018-02-27	2018-04-17	2018-05-08	2018-06-12	2018-12-14
MZ-IGPP-48356-CS-INDV / Local Linkages Expert for ADVZ Tete	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Direct	66,850.00	0.00	Canceled	2018-02-19	2018-03-01	2018-03-22	2018-04-26	2019-10-19
MZ-IGPP-48377-CS-INDV / Official platform links (Nacala Corridor)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Direct	31,200.00	0.00	Canceled	2018-07-02	2018-07-12	2018-08-02	2018-09-06	2019-10-31
MZ-IGPP-48392-CS-INDV / Pre-feasibility study of the Project for Construction Materials Industry (cement)	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Open	50,000.00	61,080.00	Signed	2018-02-22	2018-04-11	2018-05-02	2018-06-06	2018-12-03
MZ-IGPP-48393-CS-INDV / Pre-feasibility study of the Project for Fertilizer Industry	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Open	50,000.00	54,745.20	Signed	2018-02-22	2018-04-11	2018-05-02	2018-06-06	2018-12-03
MZ-IGPP-48395-CS-INDV / Pre-feasibility study of the Project for oiling chain	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Open	80,000.00	63,384.34	Signed	2018-02-27	2018-04-17	2018-05-08	2018-06-12	2018-12-11
MZ-IGPP-64233-CS-CIDS / Impact Evaluation Mid and Endline of Tete Roads	IDA / 52370	Project implementation	Prior	Direct Selection	Direct	670,000.00	708,723.94	Signed	2018-05-28	2018-06-07		2018-08-11	2019-10-30
MZ-IGPP-64242-CS-CIDS / Interior design or decorating for Office furniture for Tete Business Center (ADVZ)	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2018-05-30	2018-06-04	2018-06-25	2018-07-30	2019-01-28

MZ-IGPP-64255-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - CHIRODZO (Vanduzi)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	25,776.65	Signed	2018-05-28	2018-06-02	2018-06-23	2018-07-28	2018-10-30
MZ-IGPP-64256-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - AGROMACO	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	16,635.40	Signed	2018-05-28	2018-06-02	2018-06-23	2018-07-28	2018-10-30
MZ-IGPP-64257-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - EDP	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	30,452.04	Signed	2018-06-07	2018-06-12	2018-07-03	2018-08-07	2018-11-15
MZ-IGPP-64258-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - JFS	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	28,163.90	Signed	2018-06-06	2018-06-11	2018-07-02	2018-08-06	2018-11-14
MZ-IGPP-64259-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - Westafalia	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	26,413.71	Signed	2018-06-06	2018-06-11	2018-07-02	2018-08-06	2018-11-14
MZ-IGPP-64260-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - Novos Horizontes	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	27,485.48	Signed	2018-06-06	2018-06-11	2018-07-02	2018-08-06	2018-11-14
MZ-IGPP-64261-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - SBS	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	24,332.79	Signed	2018-06-06	2018-06-11	2018-07-02	2018-08-06	2018-11-14
MZ-IGPP-64262-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - ManMart	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	29,208.59	Signed	2018-06-06	2018-06-11	2018-07-02	2018-08-06	2018-11-14

MZ-IGPP-64252-CS-INDV / Elaboration of the two (2) Integrated Pest Management Plan in the Agricultural Subproject to be financed by Catalytic Found (IDCF) - EDP and WestFalia	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2018-06-20	2018-06-25	2018-07-16	2018-08-20	2018-11-18
MZ-IGPP-66257-CS-INDV / Develop a database and acquisition of software for monitoring and evaluation of UCODIN activities	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2018-06-20	2018-06-25	2018-07-16	2018-08-20	2019-02-16
MZ-GAZEDA-68138-CS-INDV / Develop a database for planning, monitoring and evaluation and acquisition of software	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	40,000.00	39,510.76	Signed	2018-06-27	2018-07-02	2018-07-23	2018-08-27	2018-11-30
MZ-IGPP-48285-CS-INDV / Mapping of SEZ and IFZ Companies located in Nacala	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2018-07-23	2018-07-28	2018-08-18	2018-09-22	2019-03-19
MZ-IGPP-64253-CS-INDV / Elaboration of the two (2) Integrated Pest Management Plan in the Agricultural Subproject to be financed by Catalytic Found (IDCF) - JFS and SBS	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2018-07-25	2018-07-30	2018-08-20	2018-09-24	2019-01-02
07/SCA-9CSIGPPGAZEDA-NACALAVI / Design and create a Webpage for dissemination of an anchor projects of Nacala SEZ. Invest Nacala.com	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2018-07-24	2018-07-29	2018-08-19	2018-09-23	2019-04-02
MZ-IGPP-68498-CS-CIDS / Local Linkages Expert for ADVZ Tete	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Direct Selection	Direct	66,850.00	0.00	Pending Implementation	2018-07-18	2018-07-28		2018-10-01	2019-03-30
MZ-GAZEDA-69127-CS-CIDS / Administrative and Financial Assistant	IDA / 52370	Project implementation	Post	Direct Selection	Direct	120,000.00	78,801.08	Signed	2018-07-11	2018-07-18		2018-08-02	2019-10-30
MZ-GAZEDA-76994-CS-INDV / Procurement Specialist	IDA / 52370	Project implementation	Prior	Individual Consultant Selection	Limited	89,000.00	71,816.51	Signed	2018-09-17	2018-09-22	2018-10-13	2018-11-17	2019-05-16
MZ-IGPP-64263-CS-INDV / Conduct two studies and socio-environmental assessment and prepare environmental management plans for Subprojects to be financed by Catalytic Found (FCID) - AAAABBBB	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2018-10-01	2018-10-06	2018-10-27	2018-12-01	2019-03-11
MZ-IGPP-64254-CS-INDV / Elaboration of the Integrated Pest Management Plan in the Agricultural Subproject to be financed by Catalytic Found (IDCF) - AAAA and BBBB	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Under Implementation	2018-10-01	2018-10-06	2018-10-27	2018-12-01	2019-02-13

MZ-IGPP-85786-CS-INDV / Elaboration of socio- environmental assessment studies and environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - MADAL	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	30,000.00	30,281.37	Signed	2018-11-08	2018-11-13	2018-12-04	2019-01-08	2019-07-07
MZ-IGPP-85787-CS-INDV / Elaboration of socio- environmental assessment studies and environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - HUB	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	30,000.00	25,200.82	Signed	2018-11-08	2018-11-13	2018-12-04	2019-01-08	2019-07-07
MZ-IGPP-85790-CS-INDV / Elaboration of socio- environmental assessment studies and environmental management plans for Subprojects to be financed by Catalytic Fund (FCID) - PRAPESCA	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	30,000.00	25,779.95	Signed	2018-11-08	2018-11-13	2018-12-04	2019-01-08	2019-07-07
MZ-IGPP-47589-CS-INDV / Junior Adviser for Director of ADZ in matters related to the implementation of IDCF (catalytic fund) based in Nacala	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Direct	72,000.00	0.00	Canceled	2018-07-12	2018-07-22	2018-08-12	2018-09-16	2019-03-15
MZ-IGPP-48165-CS-CDS / Legal Adviser for Elaboration of standard financial agreement for IDCF	IDA / 52370	Project implementation	Prior	Direct Selection	Direct	35,000.00	0.00	Canceled	2018-09-20	2018-09-30		2018-12-04	2019-10-23
MZ-IGPP-47583-CS-INDV / Junior Adviser for Director of ADZ in matters related to implementation of IDCF (catalytic fund) based in Mocuba	IDA / 52370	Support for the Tete agribusiness growth pole in the Zambezi Valley	Post	Individual Consultant Selection	Direct	72,000.00	0.00	Canceled	2018-09-20	2018-09-30	2018-10-21	2018-12-21	2020-01-19
MZ-IGPP-47305-CS-CDS / Project Assistant for PCU	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	35,000.00	0.00	Canceled	2018-06-27	2018-07-02	2018-07-23	2018-08-27	2019-10-30
MZ-GAZEDA-65748-CS- INDV / Conduct Inventory of Companies in Namupa Province (UCODIN)	IDA / 52370	Support for the Nacala Special Economic Zone in the Nacala Corridor	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2018-07-13	2018-07-18	2018-08-08	2018-09-12	2019-02-15
MZ-IGPP-48162-CS-INDV / Independent evaluation of civil works (ADVZ, Nacala Corridor)	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	44,000.00	0.00	Canceled	2018-10-01	2018-10-06	2018-10-27	2018-12-01	2019-05-30
MZ-IGPP-48289-CS-INDV / Senior individual consultant to support UCP in social safeguards	IDA / 52370	Project implementation	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Canceled	2018-02-28	2018-03-05	2018-03-26	2018-04-30	2018-06-29
MZ-IGPP-77354-CS-CDS / Updating of the Land Registry Information System (SIRP)	IDA / 52370	Institutional development and capacity building	Post	Direct Selection	Direct	240,000.00	0.00	Under Implementation	2019-01-25	2019-02-05		2019-03-28	2019-09-24

MZ-IGPP-102310-CS-CDS / Legal Expert for the review of the Grant Agreements signed with beneficiaries of the catalytic fund.	IDA / 52370	Project implementation	Post	Direct Selection	Direct		15,000.00	0.00	Under Implementation	2019-03-15		2019-03-25				2019-05-29		2019-09-08	
MZ-IGPP-86194-CS-CDS / Technical assistance for implementation of SIRP	IDA / 52370	Institutional development and capacity building	Post	Direct Selection	Direct		50,000.00	0.00	Canceled	2018-11-22		2018-12-02				2019-02-05		2019-08-04	