

PROCUREMENT PLAN (Textual Part)

Project information: JM Strategic Public Sector Transformation Project – P146688

Project Implementation agency: Ministry of Finance and the Public Service

Date of the Procurement Plan: November 21, 2017

Period covered by this Procurement Plan: November 2017 – March 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the Bank’s procedures shall be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations – *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)** - *Not Applicable*

PROCUREMENT PLAN Jamaica : Jamaica Strategic Public Sector Transformation

General Information

Country: Jamaica Bank's Approval Date of the Original Procurement Plan: 2017-11-22
 Revised Plan Date(s): (comma delineated, leave blank if no) 2021-09-23
 Project ID: P146688 GPN Date: 2017-11-06
 Project Name: Jamaica Strategic Public Sector Transformation
 Loan / Credit No: IBRD / 84060
 Executing Agencies: Ministry of Finance and the Public Service

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
JM-MQPP-15411-GD-RTQ / Printing of PMU Guidelines	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Quotation	Limited	Single Stage - One Envelope		1,846.00	0.00	Cancelled																						
JM-MQPP-15495-GD-RTQ / Publishing of Simplified Citizen Budget	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotation	Limited	Single Stage - One Envelope		3,846.00	0.00	Cancelled																						
JM-MQPP-16876-GD-RTQ / Stand By Generator	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		128,000.00	113,061.28	Completed																						
JM-MQPP-16870-GD-RTQ / Equipment for Metrology Vegetables	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Quotation	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled																						
JM-MQPP-16873-GD-RTQ / Civil Engineering Testing Equipment	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Quotation	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled																						
JM-MQPP-16876-GD-RTQ / Type Testing Equipment	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		350,000.00	343,188.70	Completed																						
JM-MQPP-16878-GD-RTQ / IC recruitment for MOPP hardware items for transformation	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope		354,000.00	395,117.86	Completed																						
JM-MQPP-17179-GD-RTQ / Change Management	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotation	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled																						
JM-MQPP-17216-GD-RTQ / Purchase of software to support change management	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotation	Limited	Single Stage - One Envelope		46,154.00	0.00	Cancelled																						
JM-MQPP-17219-GD-RTQ / Supply of Equipment and Software	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		228,154.00	0.00	Cancelled																						
JM-MQPP-16880-GD-RTQ / Equipment for Chemistry and Biology	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Quotation	Limited	Single Stage - One Envelope		53,846.00	0.00	Cancelled																						
JM-MQPP-17227-GD-RTQ / Printed products, (brochures, text kits) for PIMS	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Quotation	Limited	Single Stage - One Envelope		50,000.00	0.00	Cancelled																						
JM-MQPP-16662-GD-RTQ / Communication Plan Activities of Change Management Advisor	IBRD / 84060	Strengthening Public Investment Management System (PIMS)	Post	Request for Quotation	Limited	Single Stage - One Envelope		25,925.94	0.00	Cancelled																						
JM-MQPP-16486-GD-RTQ / Purchase of software to support change management	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotation	Limited	Single Stage - One Envelope		7,407.41	0.00	Cancelled																						
JM-MQPP-16680-GD-RTQ / Publish Revised Budget Manuals	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotation	Limited	Single Stage - One Envelope		14,814.81	0.00	Cancelled																						
JM-MQPP-16517-GD-RTQ / Publishing of Simplified Citizen's Budget	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotation	Limited	Single Stage - One Envelope		22,222.22	67,711.72	Completed																						
JM-MQPP-16423-GD-RTQ / Subordinate manuals and Public Information Campaign on the new ES & NCI	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Quotation	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled																						
JM-MQPP-16529-GD-RTQ / Supply small Equipment for implementation of ICT Strategy	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		185,000.00	0.00	Cancelled																						
JM-MQPP-16642-GD-RTQ / National conference on standards quality	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - National	Single Stage - One Envelope		185,185.00	0.00	Cancelled																						
JM-MQPP-16497-GD-RTQ / HR Shared Services - Assets Furniture and Equipment	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope		385,185.19	0.00	Cancelled																						
JM-MQPP-16503-GD-RTQ / Procurement of Laboratory Equipment	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope		915,111.00	1,200,210.21	Signed																						
JM-MQPP-16487-GD-RTQ / Purchase of ICT Hardware Support items for Transformation - Printers/Multimedia & Video conferencing facilities	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - Two Envelope		296,296.50	0.00	Cancelled																						
JM-MQPP-16515-GD-RTQ / Public for on the Citizen's Budget	IBRD / 84060	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Quotation	Limited	Single Stage - One Envelope		22,222.22	0.00	Cancelled																						
JM-MQPP-16167-GD-RTQ / Media Collection Equipment	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope		240,000.00	188,200.00	Completed																						
JM-MQPP-17201-GD-DR / Modernizing the Accountant General's Department (AGD)	IBRD / 84060	Modernizing the Accountant General's Department (AGD)	Post	Direct Selection	Direct			42,485.00	0.00	Cancelled																						
JM-MQPP-16386-GD-DR / Online Legal Research Software/Database	IBRD / 84060	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			63,000.00	10,774.40	Completed																						
JM-MQPP-16012-GD-RTQ / Procurement of Reference Fuel Analytical Equipment for the Service of Standards (ES)	IBRD / 84060	Fransring Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope		155,000.00	173,798.23	Signed																						
JM-MQPP-16760-GD-RTQ / Digital Signage Approaches	IBRD / 84060	Adaptive Public Sector Approaches	Post	Request for Quotation	Limited	Single Stage - One Envelope		67,000.00	0.00	Cancelled																						

JM-MQPP-10111-GD-RFS / Delivery and Installation of Laboratory Environmental Control System for Pressure and Force Metrology Laboratory and Training of BQ Staff	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	323,076.92	0.00	Cancelled	2019-02-11	2019-02-16	2019-03-20	2019-04-09	2019-06-01	2019-11-30							
JM-MQPP-10122-GD-RFS / Supply and Installation of Main Computer and Volume Metrology Equipment	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	210,692.11	0.00	Cancelled	2019-02-11	2019-07-24	2019-02-16	2019-07-24	2019-03-30	2019-09-05	2019-04-29	2019-10-29	2019-06-01	2019-11-30			
JM-MQPP-11131-GD-RFS / Design, Supply and Installation Laboratory Environment Control Systems & Training for the BQ a Pressure and Force Laboratory	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	946,153.85	986,494.00	Signed	2019-05-01	2019-07-24	2019-05-08	2019-07-24	2019-06-19	2019-09-26	2019-07-19	2020-03-04	2019-08-23	2020-09-04	2020-02-19		
JM-MQPP-11139-GD-RFS / Equipment for the Bureau of Standards, Thermometry Laboratory	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	130,769.00	0.00	Cancelled	2019-05-01	2019-05-08	2019-05-08	2019-05-08	2019-06-19	2019-07-19	2019-08-23	2020-02-19	2019-08-23	2020-09-04	2020-02-19		
JM-MQPP-11413-GD-RFS / Office Furniture P270	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Bids	Open - International	Single Stage - One Envelope	607,691.00	755,872.98	Completed	2019-05-03	2019-09-23	2019-05-08	2019-09-23	2019-06-19	2019-10-24	2019-07-19	2019-12-31	2019-08-23	2020-03-20	2020-02-19	2020-09-30	
JM-MQPP-11531-GD-RFQ / Tables GCJ Project	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,024.81	0.00	Cancelled	2019-05-03	2019-05-09	2019-05-09	2019-05-09	2019-06-19	2019-10-24	2019-07-19	2019-12-31	2019-08-23	2020-03-20	2020-02-19	2020-09-30	
JM-MQPP-11538-GD-RFQ / Records and Management Records System	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	0.00	Cancelled	2019-05-03	2019-05-09	2019-05-09	2019-05-09	2019-06-19	2019-10-24	2019-07-19	2019-12-31	2019-08-23	2020-03-20	2020-02-19	2020-09-30	
JM-MQPP-11799-GD-RFQ / 2-in-1 Laptops for AGC	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,434.01	60,811.35	Completed	2019-05-11	2019-05-11	2019-05-11	2019-05-11	2019-06-19	2019-07-19	2019-08-23	2020-01-30	2019-06-25	2020-01-30	2020-01-31	2020-01-31	
JM-MQPP-11813-GD-RFQ / Software - for Centralization of Legal Services	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Quotations	Open - International	Single Stage - One Envelope	63,690.00	17,829.03	Completed	2019-05-08	2019-05-08	2019-05-08	2019-05-08	2019-06-19	2019-07-19	2019-08-23	2020-01-30	2019-07-01	2019-07-07	2019-12-31	2019-07-16	
JM-MQPP-11927-GD-RFS / Piping - Conceptual Infrastructure Solution for the Primary and Secondary site for ecom-jamaica Limited Data Centre	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,204,615.00	1,015,347.64	Signed	2019-06-07	2019-09-29	2019-06-12	2019-09-29	2019-07-24	2019-09-28	2019-08-23	2020-01-28	2019-09-27	2021-04-26	2020-03-25	2021-04-26	
JM-MQPP-12197-GD-RFQ / Office Furniture for Transformation Implementation Unit	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,851.50	19,632.88	Completed	2019-08-16	2019-08-12	2019-08-16	2019-08-12	2019-10-11	2019-11-21	2020-04-08	2020-04-08	2019-10-11	2019-11-21	2020-04-08	2020-01-16	
JM-MQPP-14104-GD-RFP / Public Investment Management Information System	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Request for Proposals	Open - International	Single Stage - Two Envelope	6,500,000.00	0.00	Cancelled	2018-01-22	2018-01-27	2018-01-29	2018-01-29	2018-03-10	2018-05-23	2018-08-20	2019-08-20	2018-08-20	2019-08-20	2019-08-20	2019-08-20	
JM-MQPP-14316-GD-RFS / Supply, Installation and Commissioning of Energy Enclosure with all complete poles, energy driven enclosure, storage array and connect Energy enclosure to the existing network.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Bids	Open - International	Single Stage - One Envelope	420,373.59	369,214.69	Signed	2019-11-05	2020-02-11	2019-11-10	2020-02-11	2019-12-22	2020-01-12	2020-01-03	2020-06-03	2020-02-23	2020-12-23	2020-08-23	2020-08-23	
JM-MQPP-15135-GD-RFS / ICT Upgrade solution for the Bureau of Standards Jamaica	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	960,000.00	0.00	Cancelled	2019-05-01	2019-05-08	2019-05-08	2019-05-08	2019-06-19	2019-07-19	2019-08-23	2020-02-19	2019-08-23	2020-09-04	2020-02-19	2020-02-19	
JM-MQPP-15143-GD-RFS / Case Management System for the Attorney General Chambers (AGC)	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Bids	Open - International	Single Stage - One Envelope	358,200.00	0.00	Cancelled	2020-01-14	2020-01-19	2020-01-19	2020-01-19	2020-01-31	2020-01-31	2020-01-31	2020-01-31	2020-01-31	2021-01-31	2021-01-31	2021-01-31	
JM-MQPP-14161-GD-RFS / Public Investment Management Information System	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,000,000.00	0.00	Cancelled	2020-03-10	2020-03-16	2020-03-18	2020-03-18	2020-03-29	2020-03-30	2020-04-04	2021-04-04	2020-04-04	2021-04-04	2021-04-04	2021-04-04	
JM-MQPP-17141-GD-RFS / Contract for the Attorney General's Chambers (AGC)	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Bids	Open - International	Single Stage - One Envelope	168,615.00	164,634.17	Completed	2019-10-18	2019-08-01	2019-10-23	2019-10-23	2019-12-04	2019-10-25	2020-01-03	2020-02-04	2020-02-07	2020-02-18	2020-02-05	2020-08-13	2020-07-13
JM-MQPP-15161-GD-RFS / Laptops and Accessories for Auditor General's Department	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Bids	Open - National	Single Stage - One Envelope	108,000.00	72,694.85	Completed	2019-09-25	2019-08-11	2019-09-30	2019-08-11	2019-11-21	2019-09-21	2019-12-11	2019-07-11	2020-01-15	2020-02-18	2020-02-18	2020-07-11	2020-05-21
JM-MQPP-14802-GD-RFS / Supply, Installation and Commissioning of ICT Upgrade Solution for the Bureau of Standards Jamaica	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	924,444.44	0.00	Cancelled	2020-01-13	2020-03-18	2020-03-18	2020-03-18	2020-02-29	2020-03-30	2020-03-30	2020-03-30	2020-03-30	2021-03-31	2021-03-31	2021-03-31	
JM-MQPP-15108-GD-RFQ / Procurement of Heavy Duty Multi-Function Copier (Scanner/Printer) for the AGC	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,740.74	10,317.88	Completed	2020-01-03	2020-01-03	2020-01-03	2020-01-03	2020-02-28	2020-03-26	2020-03-28	2020-03-28	2020-03-28	2020-03-28	2020-06-23	2020-06-23	
JM-MQPP-15109-GD-RFS / Supply and Installation of Laboratory Analytical Equipment for the BQ Micro Botany Laboratory	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	90,000.00	0.00	Cancelled	2020-01-12	2020-01-17	2020-01-17	2020-01-17	2020-02-28	2020-03-29	2020-03-29	2020-03-29	2020-03-29	2020-03-29	2020-10-30	2020-10-30	
JM-MQPP-15175-GD-RFS / Supply and Installation of Measurement Equipment and Temperature Metrology Laboratory	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	130,000.00	0.00	Cancelled	2020-01-12	2020-01-17	2020-01-17	2020-01-17	2020-02-28	2020-03-29	2020-03-29	2020-03-29	2020-03-29	2020-03-29	2020-10-30	2020-10-30	
JM-MQPP-15206-GD-DIR / Articulate 360 Software for HR Shared Services	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct	6,170.25	6,170.25	Completed	2020-12-18	2020-01-01	2020-12-21	2020-01-19	2020-01-19	2020-01-27	2020-01-27	2020-01-27	2020-01-27	2020-01-27	2020-01-27	2021-01-26	2020-01-26	
JM-MQPP-16190-GD-RFS / Public Investment Management Information System	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,800,000.00	997,506.69	Signed	2020-01-11	2020-01-20	2020-01-18	2020-01-20	2020-04-29	2020-06-16	2020-05-29	2020-11-16	2020-07-01	2021-01-21	2021-07-05	2021-07-05	
JM-MQPP-16782-GD-RFS / Supply and Installation of Standard Measurement Equipment & Training for Bureau of Standards of Jamaica Lot 1 - Volume Metrology Equipment & Training Lot 2 - Mass Comparator Equipment & Training	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Bids	Open - International	Single Stage - One Envelope	588,181.19	0.00	Cancelled	2020-04-06	2019-07-12	2020-04-11	2019-07-12	2020-05-21	2019-09-05	2020-06-22	2020-07-27	2021-01-23	2021-01-23	2021-01-23	2021-01-23	
JM-MQPP-16128-GD-RFS / Challenge and Laptop for Public Expenditure Div, MOF	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Request for Bids	Open - National	Single Stage - One Envelope	60,000.00	0.00	Cancelled	2020-09-07	2020-09-08	2020-09-12	2020-09-12	2020-10-24	2020-11-23	2020-12-28	2021-06-26	2021-06-26	2021-06-26	2021-06-26	2021-06-26	
JM-MQPP-21445-GD-RFQ / Purchase of Computer equipment for the Technical Institutions Office, BQ (Computer, Printer and Projector)	IBSD / \$4000	Fastening Industrial Growth and Trade Facilitation	Post	Request for Quotations	Limited	Single Stage - One Envelope	26,666.69	0.00	Pending Implementation	2021-10-05	2021-10-05	2021-10-05	2021-10-05	2021-11-14	2021-11-14	2021-11-14	2021-11-14	2021-11-14	2021-11-14	2021-11-14	2021-11-14	

JM-MOPPS-17192-CS-QES / Tax Credit Consultant	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Cancelled	2018-01-22		2018-02-12	2018-01-28		2018-04-25		2018-05-25	2018-06-29	2018-08-03	2018-08-03							
JM-MOPPS-17189-CS-CO / Programme and Portfolio Management and Training	IBSD / S4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - National		57,325.00	57,325.00	Completed	2018-01-15	2018-12-27	2018-02-05	2018-03-21	2017-04-20				2018-04-20	2018-05-24	2017-10-14	2018-11-25	2018-01-31					
JM-MOPPS-17184-CS-QES / Strategic Review of the Ministry of National Security	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		113,846.00	210,864.64	Completed	2017-12-01	2018-06-01	2017-12-12	2018-02-04	2017-01-09		2018-03-04	2017-03-17	2018-04-03	2017-05-08	2018-05-08	2017-06-03	2018-08-01	2018-06-12	2018-07-02			
JM-MOPPS-16933-CS-CO / Consultant for the development of proposals for the redevelopment, expansion and upgrading of the National Stadium and Training Sports Facility	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - National		50,000.00	203,889.07	Signed	2018-05-07	2018-04-19	2018-05-28	2018-07-11	2019-01-18				2018-08-10	2019-03-04	2018-09-14	2019-03-04	2019-03-13					
JM-MOPPS-16937-CS-CO / Consultant for development of proposal - Pre-sight Counseling and Investigation Agency (PCA)	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - International		50,000.00	105,214.70	Signed	2018-03-07	2018-05-15	2018-05-28	2018-06-28	2019-04-09				2018-08-10	2019-07-08	2018-09-14	2019-07-26	2019-03-13					
JM-MOPPS-17170-CS-QES / Consultant to develop Consultant for the Public Investment Management System and to design the Training Strategy for the Training Programme	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Quality Based Selection	Open - International		115,385.00	101,895.41	Completed	2018-08-08	2018-07-29	2018-08-29	2018-09-24	2019-01-23				2018-11-09	2019-02-26	2018-12-09	2019-03-14	2019-01-08	2019-06-26	2019-02-12	2019-02-01	2019-02-12	2019-02-31
JM-MOPPS-17175-CS-QES / Firm to Develop and Implement a Change Management Plan - Strengthening the Public Investment Management System (PIMS)	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Quality Based Selection	Open - International		72,000.00	102,824.40	Under Implementation	2018-08-08	2018-08-11	2018-08-29	2018-10-12	2019-03-12				2018-11-09	2019-02-23	2018-12-09	2019-03-03	2019-01-08	2019-07-03	2019-02-12	2019-09-12	2019-02-12	2019-02-28
JM-MOPPS-17181-CS-CO / Consultant to Develop Fraud Training and Taster Manual	IBSD / S4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		70,000.00	45,760.00	Completed	2018-08-08	2018-08-07	2018-08-29	2019-03-12	2018-10-12	2018-01-21				2018-11-11	2020-01-03	2018-12-16	2019-01-06	2019-06-14	2019-01-06	2019-06-14	2019-06-14	
JM-MOPPS-17183-CS-CO / Consultant for Quality Assurance Improvement Program	IBSD / S4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		70,000.00	60,770.00	Completed	2018-08-08	2018-09-07	2018-08-12	2018-09-12	2019-06-05					2018-11-11	2020-02-17	2018-12-16	2020-03-23	2019-06-14	2019-06-14	2020-07-15		
JM-MOPPS-17184-CS-QES / Agile Coach	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality Based Selection	Open - International		250,000.00	0.00	Cancelled	2018-08-08	2018-09-15	2018-08-29	2019-03-12	2018-10-12				2018-11-09	2018-12-09		2019-01-08		2019-02-12			2020-02-12	
JM-MOPPS-17190-CS-CO / The development of Change Management and Associated Communication Strategies particularly for the ENCTA Project	IBSD / S4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - National		250,000.00	0.00	Cancelled	2018-08-17	2018-09-05	2018-09-07	2018-10-25	2018-10-21					2018-11-20		2018-12-25		2019-06-25				
JM-MOPPS-17192-CS-CO / Consultancy services to guide the design of the Call Integrated Financial Management Information System (IFMS)	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - International		280,000.00	0.00	Cancelled	2018-08-17		2018-09-07	2018-10-21						2018-11-20		2018-12-25		2019-06-25				
JM-MOPPS-17809-CS-QES / IFMS Consultant to integrate government financial management system	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		280,000.00	0.00	Cancelled	2018-11-05		2018-11-28	2019-01-09				2019-02-06		2019-03-08		2019-04-12		2019-05-17		2020-05-18		
JM-MOPPS-81485-CS-QES / Consultancy for the development of a full project proposal document for an alternative fertigation facility at the export complex in Kingstons (PEF Project)	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Quality And Cost-Based Selection	Open - National		83,500.00	0.00	Cancelled	2018-11-09		2018-11-30	2019-01-11				2019-02-10		2019-03-12		2019-04-16		2019-05-21		2020-05-20		
JM-MOPPS-81486-CS-QES / Consultant to conduct Cost Benefit Analysis of the Trade Facilitation Programme: Implementation of National Trade Facilitation (PEF)	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Quality And Cost-Based Selection	Open - National		92,000.00	0.00	Cancelled	2018-11-09	2018-08-14	2018-11-30	2019-02-11	2019-01-13				2019-02-10		2019-03-12		2019-04-16		2019-05-21		2019-09-18	
JM-MOPPS-87363-CS-QES / Project Auditor	IBSD / S4000	Project Management	Point	Least Cost Selection	Open - National		24,000.00	24,232.12	Signed	2018-11-10	2018-12-04	2018-12-23	2019-02-03	2019-06-11			2019-03-03	2019-09-19	2019-04-02	2019-07-19	2019-05-07	2019-09-18	2019-06-11	2019-09-18	2019-12-08		
JM-MOPPS-11309-CS-QES / Consultancy to Implement the Recommendations for Rationalization of Public Roles	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		957,540.00	979,240.28	Signed	2019-05-03	2019-07-25	2019-05-24	2019-07-26	2020-01-06			2019-08-04	2020-03-03	2019-09-03	2019-12-01	2020-09-02	2019-11-12	2018-01-18	2019-11-11			
JM-MOPPS-11315-CS-QES / Architectural Consultancy services for the Fertigation project	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		370,000.00	0.00	Cancelled	2019-05-04		2019-05-25	2019-07-08				2019-08-05		2019-09-04		2019-10-09		2019-11-13		2020-11-12		
JM-MOPPS-11324-CS-QES / Prior Options Review Corrosional Service, MNC	IBSD / S4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		177,451.92	0.00	Under Implementation	2019-05-04	2019-06-13	2019-05-25	2019-06-25	2020-02-11			2019-08-05	2020-03-28	2019-09-04	2020-05-22	2019-10-08	2020-07-04	2019-11-13		2020-11-12		
JM-MOPPS-11333-CS-CO / JM-MOPPS-11333-CS-QES / Consultant for the Preparation of Proposal for the National Sports Museum (PEF) Firm	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - National		168,000.00	0.00	Cancelled	2019-08-02		2019-08-25	2019-10-06						2019-11-05		2019-12-10		2020-06-07				
JM-MOPPS-114179-CS-CO / Consultant for the preparation of architect designs, estimates of cost fitting, acquiring and operating the national Sport	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - International		85,000.00	0.00	Cancelled	2019-08-02	2019-05-06	2019-08-23	2019-10-06						2019-11-05		2019-12-10		2020-06-07				
JM-MOPPS-11464-CS-QES / Consultant to develop Market Policy and Procedures	IBSD / S4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		58,007.80	99,650.00	Completed	2019-10-28	2018-10-19	2019-11-18	2020-01-01	2017-04-17					2020-01-31	2017-08-23	2020-03-06	2018-02-09	2021-03-06	2019-10-31			
JM-MOPPS-141368-CS-CO / Market Demand Consultant national sport museum	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - National		45,000.00	0.00	Cancelled	2019-10-16	2019-05-12	2019-11-08	2019-11-22						2020-01-21		2020-02-25		2020-08-25				
JM-MOPPS-120793-CS-CO / Architectural Consultancy services to prepare preliminary, detailed designs and NO of quantities for the proposed Fertigation Facility at the export complex in Kingstons (PEF) Project	IBSD / S4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - National		55,750.00	0.00	Cancelled	2019-10-18	2019-08-04	2019-11-08	2019-12-22						2020-01-21		2020-02-25		2020-08-25				
JM-MOPPS-11338-CS-QES / Consulting firm to Plan National Conference of Handicraft and Quality	IBSD / S4000	Fostering Industrial Growth and Trade Facilitation	Point	Quality And Cost-Based Selection	Open - International		113,846.15	0.00	Cancelled	2019-05-04	2020-08-10	2019-05-25	2019-07-08			2019-08-05	2019-09-04		2019-10-09		2019-11-13		2020-11-12				
JM-MOPPS-11924-CS-CO / Mentorship & Training for Enterprise Architecture for E-Co	IBSD / S4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		41,000.00	0.00	Cancelled	2019-10-08	2019-12-12	2019-10-29	2020-01-21	2019-12-12					2020-01-11		2020-02-15		2021-02-09				

JM-MOPPS-191018-CS-C2D / Consultancy Training for Information Technology (IT) Security Training for E-Gov Course to include training in computer forensics, ethical hacking, SOC/SOC, Penetration testing, security incident response, security risk management and SIEM Admin	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		200,000.00	0.00	Cancelled	2019-10-08	2019-12-16	2019-10-29	2020-01-21	2019-12-22						2020-01-11	2020-02-15	2021-02-09			
JM-MOPPS-191213-CS-C2D / Consultancy Service for Business Analysis Training for E-Gov	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		45,000.00	0.00	Cancelled	2019-10-08	2019-12-12	2019-10-29	2020-01-21	2019-12-12	2020-04-03					2020-01-11	2020-02-15	2020-04-15			
JM-MOPPS-166518-CS-QCBS / Consultant to Implement Enterprise Risk Management Project	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Cancelled	2018-07-24	2018-08-16	2018-08-16	2018-09-27		2018-10-21	2018-11-24	2018-12-28		2018-12-28	2019-02-07	2020-02-06				
JM-MOPPS-142019-CS-QCBS / Consultant to Implement Enterprise Risk Management Project	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		222,765.00	0.00	Cancelled	2019-10-02	2020-01-15	2019-12-23	2020-01-21	2020-02-05	2020-04-20		2020-03-04	2020-03-28	2020-04-03	2020-07-08	2020-05-08	2022-06-12			
JM-MOPPS-148020-CS-QCBS / Consultant Firm to undertake the Strategic Review of the Ministry of Science, Energy and Technology (MSET)	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		346,393.00	0.00	Cancelled	2020-01-14	2020-02-04	2020-03-19			2020-04-16	2020-05-16	2020-06-20		2020-06-20	2020-07-25	2021-07-25				
JM-MOPPS-201919-CS-ICS / External Audit Services for the Auditor General's Department	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Least Cost Selection	Open - National		1,948,529.00	0.00	Cancelled	2018-10-08	2019-06-03	2018-10-29	2020-06-30	2018-12-12			2019-01-09	2019-02-08		2019-03-15	2019-04-19	2019-10-16			
JM-MOPPS-111018-CS-C2D / Consultancy Service for Checklist Training for E-Gov	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		30,000.00	0.00	Cancelled	2019-12-29	2020-01-15	2020-01-19	2020-03-03							2020-04-02	2020-05-07	2020-06-06			
JM-MOPPS-111082-CS-C2D / Consultancy Service for Training in Software Development for E-Gov	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - International		300,000.00	0.00	Cancelled	2019-12-29	2020-01-15	2020-01-19	2020-06-03	2020-03-03						2020-04-02	2020-05-07	2020-12-03			
JM-MOPPS-141419-CS-QCBS / Consultant firm to undertake the Transformation of the Companies Office of Jamaica	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		473,606.00	0.00	Cancelled	2019-05-08	2019-06-13	2019-05-28	2019-07-21	2019-07-21		2019-08-08	2019-09-08		2019-10-11	2019-11-17	2020-11-18				
JM-MOPPS-151766-CS-QCBS / Consultant Firm to Undertake the Transformation of the Companies Office of Jamaica (COJ)	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Quality And Cost-Based Selection	Open - International		473,606.00	0.00	Cancelled	2020-01-12	2020-03-13	2020-02-02	2020-02-25	2020-03-27	2020-07-27		2020-04-14	2020-05-14		2020-06-18	2020-07-23	2021-07-23			
JM-MOPPS-154025-CS-C2D / Consultancy to develop full project proposal/business case for the restoration, reconstruction and adaptive reuse of the Old Naval Hospital & Park	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Point	Consultant Qualification Selection	Open - International		250,000.00	0.00	Cancelled	2020-01-19	2020-02-11	2020-02-09	2020-02-25	2020-03-24						2020-04-23	2020-05-28	2021-02-22			
JM-MOPPS-162445-CS-C2D / Consultancy for the development of System Requirement Specification in line with Government of Jamaica (COJ) asset policy procedure	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Consultant Qualification Selection	Open - National		62,000.00	0.00	Cancelled	2020-03-09	2020-04-21	2020-03-30	2020-05-13							2020-06-12	2020-07-17	2021-01-13			
JM-MOPPS-181337-CS-ICS / External Audit Service for Auditor General's Department (AGD)	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Least Cost Selection	Open - International		394,483.19	400,395.85	Signed	2020-03-22	2020-03-11	2020-04-12	2020-04-09	2020-05-20	2020-07-24		2020-06-23	2020-08-27	2020-07-23	2020-09-10	2020-08-27	2020-12-16	2020-10-04	2021-01-04	2021-10-05
JM-MOPPS-237113-CS-QCBS / Strengthening the Plan and Implementation Framework of Vision 2030 Jamaica - National Development Plan (NDP) Review and Drafting of the 18 Vision 2030 Jamaica - Sector Plans	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Point	Quality And Cost-Based Selection	Open - International		151,450.50	0.00	Under implementation	2021-05-11	2021-07-07	2021-06-14	2021-07-11	2021-08-04		2021-08-04	2021-08-13		2021-08-13	2021-09-27	2021-09-14	2022-03-15			
JM-MOPPS-217121-CS-QCBS / To Strengthen the Plan and Implementation Framework of Vision 2030 Jamaica - National Development Plan (NDP) - Drafting of the Medium-Term Socio-Economic Policy Framework (MSPF)	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Point	Quality And Cost-Based Selection	Open - International		127,209.50	0.00	Under implementation	2021-05-11	2021-07-07	2021-06-14	2021-08-30	2021-08-04		2021-08-04	2021-08-13		2021-08-13	2021-09-25	2021-09-12	2022-03-11			

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
JM-MOPPS-141419-CS-INDV Consultant to develop Public Investment Performance Report	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Point	Individual Consultant Selection	Limited		22,000.00	0.00	Under implementation	2017-11-06	2018-06-13	2017-11-13		2017-12-02		2018-01-08		2018-07-09	
JM-MOPPS-151766-CS-INDV Consultant to design PIMS Contract	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Point	Individual Consultant Selection	Limited		115,395.00	0.00	Cancelled	2017-11-30		2017-12-05		2017-12-26		2018-01-30		2018-07-29	
JM-MOPPS-151468-CS-INDV Communications Adviser, PIMS	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Point	Individual Consultant Selection	Limited		23,438.00	19,732.29	Completed	2017-11-06	2017-09-16	2017-11-15	2018-12-12	2017-12-02	2017-06-17	2018-01-06	2017-06-19	2018-07-11	2019-09-27
JM-MOPPS-151490-CS-INDV PIMS Project Manager	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Point	Individual Consultant Selection	Limited		84,616.00	105,904.16	Signed	2017-11-06	2017-09-05	2017-11-13	2017-09-06	2017-12-18	2018-01-06	2018-02-01	2018-12-07		
JM-MOPPS-151496-CS-INDV Deliverables Curriculum for MTRBS Courses	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Point	Individual Consultant Selection	Limited		42,231.00	0.00	Cancelled	2017-12-01		2017-12-06		2017-12-27		2018-01-31		2018-07-30	
JM-MOPPS-156173-CS-INDV Consultant to develop Transition Plan to system (TMS) Technical Regulations and Standards	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Point	Individual Consultant Selection	Open		85,000.00	0.00	Cancelled	2017-11-09		2017-12-28		2018-01-18		2018-02-12		2018-08-21	
JM-MOPPS-171821-CS-C2D Change Management specialist renewal of contract	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Direct Selection	Direct		66,921.00	61,146.99	Completed	2017-11-30	2015-11-02	2017-12-10	2018-06-29			2018-02-11	2018-07-06	2018-08-12	2019-07-05
JM-MOPPS-172070-CS-INDV Training and Development Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Individual Consultant Selection	Open		31,250.00	51,660.49	Signed	2017-12-04	2017-10-02	2018-01-22	2018-09-06	2018-02-12	2018-07-13	2018-03-16	2018-07-13	2018-09-13	
JM-MOPPS-172029-CS-INDV Talent Acquisition Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Individual Consultant Selection	Limited		13,290.00	0.00	Cancelled	2017-12-04		2017-12-09		2017-12-30		2018-02-03		2018-08-02	
JM-MOPPS-172115-CS-INDV Consultant to review PIMS Procedures (Methodical)	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Point	Individual Consultant Selection	Limited		39,095.00	0.00	Cancelled	2017-12-01		2017-12-06		2017-12-27		2018-01-11		2018-07-30	
JM-MOPPS-222121-CS-INDV Consultant to produce documentary for change management	IBSD / \$4000	Adaptive Public Sector Approaches	Point	Individual Consultant Selection	Limited		19,532.00	0.00	Cancelled	2017-12-01		2017-12-06		2017-12-27		2018-01-11		2018-07-30	

JM-MQPPS-17224-CS-INDV / Job Analysis Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		11,250.00	0.00	Cancelled	2017-12-11	2017-12-18	2018-01-06	2018-02-10	2018-08-09					
JM-MQPPS-15619-CS-INDV / Citizens Budget and OGP Consultant	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited		62,600.00	0.00	Cancelled	2018-01-05	2018-01-10	2018-01-31	2018-03-07	2018-09-05					
JM-MQPPS-15497-CS-INDV / Component Coordinator	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited		42,077.00	0.00	Cancelled	2018-02-05	2018-02-10	2018-03-03	2018-04-07	2018-10-04					
JM-MQPPS-15672-CS-INDV / Consultant for implementation of National Quality Culture	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		61,538.00	0.00	Cancelled	2018-01-08	2018-01-13	2018-02-03	2018-03-10	2018-09-06					
JM-MQPPS-15493-CS-INDV / Project Analyst	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		75,000.00	71,111.14	Signed	2018-01-22	2015-11-01	2018-01-27	2015-11-09	2018-02-17	2015-12-01	2018-03-24	2015-12-01	2018-09-20	
JM-MQPPS-17187-CS-INDV / ICT Support Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		38,482.00	37,037.05	Signed	2018-01-22	2017-08-26	2018-01-27	2017-10-09	2018-02-17	2017-11-11	2018-03-24	2017-12-11	2018-09-20	
JM-MQPPS-15477-CS-INDV / Consultant/Technical Coordinator	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		62,500.00	88,254.47	Signed	2017-11-06	2017-10-16	2017-11-11	2017-10-18	2017-12-02	2017-10-20	2018-01-08	2017-12-04	2018-01-06	
JM-MQPPS-15479-CS-INDV / Pm- Investment Fund Administrator	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		42,300.00	117,746.42	Signed	2018-01-05	2018-01-20	2018-01-10	2017-08-05	2018-01-31	2017-09-04	2018-03-07	2017-09-04	2018-09-05	
JM-MQPPS-16874-CS-INDV / Consultant to complete system change	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		123,077.00	35,383.67	Completed	2017-11-10	2017-06-11	2017-12-05	2018-02-13	2017-12-26	2018-05-21	2018-01-23	2018-05-23	2018-07-29	2018-02-15
JM-MQPPS-15492-CS-INDV / M & A Analyst	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		75,000.00	70,021.92	Signed	2018-01-29	2017-04-08	2018-02-05	2017-06-26	2018-02-24	2017-06-01	2018-03-11	2017-11-01	2018-09-27	
JM-MQPPS-15665-CS-INDV / Consultant to implement Change Management - EQ	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		30,760.00	0.00	Cancelled	2018-02-15	2018-02-20	2018-03-13		2018-04-17		2018-10-14			
JM-MQPPS-15669-CS-INDV / Consultant to implement Needs Assessment Findings	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		15,385.00	0.00	Cancelled	2018-02-21	2018-02-26	2018-03-19		2018-04-23		2018-10-20			
JM-MQPPS-15671-CS-INDV / Consultant for implementation of National Quality Policy	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		38,482.00	0.00	Cancelled	2018-01-08	2018-01-13	2018-02-03		2018-03-10		2018-09-06			
JM-MQPPS-42758-CS-INDV / Design PMS website	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited		21,530.00	0.00	Cancelled	2018-01-29	2018-02-05	2018-02-24		2018-03-11		2018-09-27			
JM-MQPPS-17176-CS-INDV / Business process Review Specialist	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		16,500.00	66,666.69	Completed	2018-01-22	2017-06-27	2018-01-27	2017-02-17	2018-02-17	2017-02-31	2018-03-24	2017-07-11	2018-09-20	2018-06-30
JM-MQPPS-17179-CS-INDV / HR Specialist	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Cancelled	2018-01-15	2018-01-20	2018-02-20		2018-03-18		2018-09-13			
JM-MQPPS-17181-CS-INDV / Special Project HR	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		11,285.00	0.00	Cancelled	2018-02-08	2018-02-13	2018-03-06		2018-04-10		2018-10-07			
JM-MQPPS-17220-CS-INDV / Consultant to implement transition plan	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		34,615.00	0.00	Cancelled	2018-01-23	2018-01-27	2018-02-17		2018-03-24		2018-09-20			
JM-MQPPS-17174-CS-INDV / Process Review Specialist	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		4,611.00	0.00	Cancelled	2017-11-30	2018-01-18	2018-02-08		2018-03-15		2018-09-11			
JM-MQPPS-17183-CS-INDV / Special Projects HR Management	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited		17,692.00	0.00	Cancelled	2018-01-15	2018-01-20	2018-02-20		2018-03-17		2018-09-13			
JM-MQPPS-15488-CS-INDV / Consultant Development and Training in Medium term Results Based Budgeting	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open		200,000.00	0.00	Cancelled	2018-04-02	2018-09-21	2018-06-11		2018-07-16		2019-01-12			
JM-MQPPS-15477-CS-INDV / Team Lead for Medium Term Results Based Budgeting	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open		200,000.00	70,000.00	Completed	2018-04-02	2018-05-03	2018-05-23	2018-07-06	2018-06-27	2018-07-16	2018-08-27	2018-11-13	2018-12-17	
JM-MQPPS-15481-CS-INDV / Enterprise Risk Management - Project Manager	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		30,313.13	0.00	Cancelled	2018-04-25	2018-06-12	2018-07-04		2018-08-08		2018-02-04			
JM-MQPPS-15481-CS-INDV / Project Mgrng - Project Manager	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		41,331.33	0.00	Cancelled	2018-04-30	2018-06-18	2018-07-09		2018-08-15		2019-02-09			
JM-MQPPS-15626-CS-INDV / Implementation of Technical Regulation Transition Plan	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		77,777.78	0.00	Cancelled	2018-09-17	2018-09-22	2018-10-13		2018-11-17		2018-03-17			
JM-MQPPS-16101-CS-INDV / Modernization and upgrade of Agriculture Trade and frequency HR consultancy	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		74,000.00	33,418.00	Signed	2018-06-18	2021-05-19	2018-08-06	2020-04-20	2018-08-27	2021-04-13	2018-10-01	2021-05-10	2019-03-30	
JM-MQPPS-16605-CS-INDV / Consultancy to develop strategy on implementation of NDP -building a national quality culture	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		13,334.00	62,520.95	Signed	2018-10-15	2018-07-11	2018-12-02	2018-02-01	2018-02-24	2018-02-01	2019-01-28	2018-03-18	2019-04-18	
JM-MQPPS-16643-CS-INDV / Implementation of NDP Strategy	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		37,037.00	0.00	Cancelled	2018-10-15	2018-12-05	2018-12-24		2019-01-28		2019-05-08			
JM-MQPPS-15644-CS-INDV / Consultant to implement change management recommendations	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		103,704.00	100,390.65	Completed	2018-07-21	2018-01-04	2018-09-10	2018-11-12	2018-10-01	2018-12-03	2018-11-05	2019-01-17	2019-01-04	2020-01-31
JM-MQPPS-16610-CS-INDV / NEC competence building for accreditation to other ISO	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open		102,222.00	0.00	Cancelled	2018-10-15	2018-12-05	2018-12-24		2019-01-28		2019-03-14			
JM-MQPPS-16785-CS-INDV / Public Sector Leadership Training Programme and Leadership Development Certification	IBSD / \$4000	Adaptive Public Sector Approaches	Prior	Direct Selection	Direct		160,493.85	0.00	Cancelled	2018-05-07	2018-06-21	2018-05-17		2018-07-21		2018-01-17			
JM-MQPPS-16786-CS-INDV / Head, Project Management Officer	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		111,111.11	28,169.00	Terminated	2018-05-07	2017-10-31	2018-06-25	2018-03-21	2018-07-16	2018-05-01	2018-08-20	2018-05-01	2018-03-28	
JM-MQPPS-16810-CS-INDV / Technical consultant MNO Equisation and Upgrading Project	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2018-05-07	2018-11-21	2018-06-25		2018-07-16		2018-08-20		2018-03-16	
JM-MQPPS-15674-CS-INDV / Consultant implementation of Transition Plan	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited		34,615.00	0.00	Cancelled	2018-02-28	2018-03-05	2018-03-20		2018-04-30		2018-10-27			

JM-MQPP-16474-CS-INDV / Consultant to Review PDP	IBSD / \$4000	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			21,925.91	22,000.00	Signed	2018-05-21	2018-05-23	2018-07-09	2018-10-29	2018-07-30	2018-10-29	2018-09-31	2018-07-06	2019-01-02
JM-MQPP-16146-CS-CDS / Quality Systems Technical	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Prior	Individual Consultant Selection	Open			123,000.00	0.00	Cancelled	2018-05-10		2018-06-26	2018-07-19		2018-08-23			2019-02-19
JM-MQPP-16186-CS-INDV / Lead Auditor/ consultant to conduct ISO1 Certification Audit and Accreditation report for Lot 1 entities (MIND, PICA, BRED)	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited			72,000.00	0.00	Cancelled	2018-05-10	2018-05-11	2018-05-15		2018-06-01		2018-07-10		2019-01-06
JM-MQPP-16187-CS-INDV / Auditor to conduct track ISO1 Certification Audit for BSC	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited			2,000.00	0.00	Cancelled	2018-05-11		2018-05-16		2018-06-06		2018-07-11		2019-01-07
JM-MQPP-16188-CS-INDV / Consultant Quality and Test Manager	IBSD / \$4000	Adaptive Public Sector Approaches	Prior	Individual Consultant Selection	Open			32,000.00	0.00	Cancelled	2018-05-14		2018-07-07		2018-07-21		2018-08-27		2019-02-21
JM-MQPP-16189-CS-INDV / Consultant Facilities Management Officer	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			56,000.00	0.00	Cancelled	2018-05-10		2018-06-28		2018-07-19		2018-08-23		2019-02-19
JM-MQPP-16190-CS-INDV / Project Manager ICT	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			71,000.00	91,988.88	Signed	2018-05-11	2018-02-01	2018-06-29	2018-04-27	2018-07-20	2018-07-02	2018-08-24	2018-07-09	2019-02-20
JM-MQPP-16191-CS-INDV / Project Manager, Legal	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			72,000.00	66,420.63	Completed	2018-05-14	2018-01-03	2018-01-02	2018-07-27	2018-07-23	2018-05-03	2018-08-27	2018-05-10	2019-03-23
JM-MQPP-16283-CS-INDV / Project Administrator	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			24,000.00	42,250.93	Terminated	2018-05-21	2018-01-02	2018-07-09	2018-06-18	2018-07-30	2018-07-03	2018-07-16		2019-01-02
JM-MQPP-16284-CS-INDV / Project Manager, Human Resource	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			60,000.00	44,890.42	Completed	2018-05-28	2018-07-02	2018-07-16	2018-11-02	2018-08-06	2019-01-03	2018-09-10	2019-01-14	2019-03-09
JM-MQPP-16285-CS-INDV / Change Management Expert	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			60,000.00	51,592.34	Completed	2018-05-28	2018-06-22	2018-07-16	2018-07-24	2018-08-06	2018-08-10	2018-09-10	2018-10-16	2019-03-09
JM-MQPP-16286-CS-INDV / Financial Analyst Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			40,000.00	36,937.15	Signed	2018-05-28	2018-08-05	2018-07-16	2018-12-05	2018-08-06	2018-07-28	2018-09-10	2019-01-01	2019-03-09
JM-MQPP-16287-CS-INDV / Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			40,000.00	55,350.53	Signed	2018-05-28	2018-01-02	2018-07-16	2018-07-20	2018-08-06	2018-12-19	2018-09-10	2019-01-02	2019-01-06
JM-MQPP-16289-CS-INDV / Project Labour Storage Development	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			60,000.00	37,037.05	Signed	2018-05-14	2018-05-02	2018-07-02	2019-02-05	2018-07-21	2019-06-01	2018-08-27	2019-06-05	2019-02-23
JM-MQPP-16306-CS-INDV / Technical Advisor	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Direct			6,700.00	64,000.00	Signed	2018-05-10	2018-05-15	2018-05-20	2018-05-15	2018-06-10	2020-09-15	2018-07-15	2020-09-21	2019-01-11
JM-MQPP-16429-CS-CDS / Consulting services to support the Transition of Centralization of Legal Services under the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			7,800.00	6,400.00	Completed	2018-06-12	2017-10-02	2018-06-22	2018-04-24			2018-06-26	2018-07-09	2019-02-22
JM-MQPP-16421-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			78,094.90	93,861.42	Signed	2018-07-24	2017-06-01	2018-09-11	2018-02-07	2018-10-02	2018-06-28	2018-11-08	2018-07-01	2019-05-05
JM-MQPP-16426-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			78,094.90	93,186.02	Signed	2018-07-24	2017-09-25	2018-07-29	2017-11-06	2018-07-19	2018-07-02	2018-09-23	2018-07-08	2019-03-22
JM-MQPP-16424-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			78,094.90	124,300.48	Signed	2018-07-24	2019-10-25	2018-09-11	2019-12-06	2018-10-02	2020-01-02	2018-11-06	2020-02-17	2019-05-05
JM-MQPP-16420-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			78,094.90	23,465.38	Completed	2018-07-24	2019-04-03	2019-07-20	2019-03-20	2018-08-19	2019-06-27	2018-09-23	2019-07-01	2019-12-31
JM-MQPP-16422-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			78,094.90	0.00	Cancelled	2018-07-24		2018-07-29		2018-08-19		2018-09-23		2019-03-22
JM-MQPP-16423-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			78,094.90	93,186.02	Signed	2018-07-24	2017-09-25	2018-07-29	2017-11-06	2018-07-19	2018-02-07	2018-09-23	2018-07-08	2019-03-22
JM-MQPP-16427-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			78,094.90	93,186.02	Signed	2018-07-24	2017-09-25	2018-07-29	2017-11-06	2018-07-19	2018-02-07	2018-09-23	2018-07-08	2019-03-22
JM-MQPP-16425-CS-INDV / Procurement of Solution Architect for the implementation of Electronic Enterprise Content Management for the Government of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			78,094.90	93,186.02	Signed	2018-07-24	2017-09-25	2018-07-29	2017-11-06	2018-07-19	2018-02-07	2018-09-23	2018-07-10	2019-03-22
JM-MQPP-16511-CS-INDV / Programme Administration Consultant MTBB	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			130,000.00	0.00	Cancelled	2018-07-24		2018-09-11		2018-10-02		2018-11-06		2019-05-05
JM-MQPP-16517-CS-INDV / Programme Administration Consultant MTBB	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			130,000.00	0.00	Cancelled	2018-07-24		2018-09-11		2018-10-02		2018-11-06		2019-05-05
JM-MQPP-16510-CS-INDV / Programme Administration Consultant MTBB	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			130,000.00	0.00	Cancelled	2018-07-24		2018-09-11		2018-10-02		2018-11-06		2019-05-05
JM-MQPP-16516-CS-INDV / Joint Venture Policy Consultant	IBSD / \$4000	Strengthening Public Investment Management System (PMS)	Prior	Individual Consultant Selection	Open			65,800.00	0.00	Cancelled	2018-07-12		2018-08-30		2018-09-20		2018-10-05		2019-04-23

JM-MQPP-7171-CS-INDV / Business Analyst, Public Investment Management Information System	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			72,000.00	46,043.79	Signed	2018-08-08	2018-09-14	2018-09-26	2018-12-11	2018-10-17	2019-05-01	2018-11-21	2019-03-01	2019-05-10	
JM-MQPP-7178-CS-INDV / Technical Assistance to support Public Bodies in the implementation of the PIMS	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			18,000.00	67,866.17	Completed	2018-08-08	2018-09-18	2018-09-28	2018-02-06	2018-10-17	2019-02-04	2018-11-21	2019-02-04	2019-05-10	2020-01-29
JM-MQPP-8019-CS-INDV / Corporate Social Responsibility Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			18,000.00	31,211.23	Completed	2018-10-08	2018-08-10	2018-10-13	2018-08-29	2018-11-01	2019-04-08	2018-12-08	2019-04-08	2019-06-06	2019-12-31
JM-MQPP-8020-CS-INDV / Organizational Development Specialist	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			66,176.47	23,025.91	Completed	2018-11-23	2018-12-28	2018-12-03	2018-08-13	2018-11-24	2018-04-01	2018-01-28	2018-04-04	2018-07-27	2018-07-15
JM-MQPP-8182-CS-INDV / Communication Consultant for Consultation of Legal Services	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			44,116.65	0.00	Cancelled	2018-11-16		2019-01-04	2018-01-21		2019-01-01			2018-08-18	
JM-MQPP-8183-CS-INDV / Records Management Assistant for Consultation of Legal Services	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			8,821.53	10,178.12	Completed	2018-11-16	2018-12-12	2019-01-22	2019-11-27	2019-02-12	2019-11-28	2019-03-19	2020-02-17	2019-09-13	2021-02-15
JM-MQPP-8147-CS-INDV / Open Government National Action Plan (OGP) Lead Consultant	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited			37,000.00	31,968.18	Completed	2018-10-30	2018-08-17	2018-11-04	2018-10-24	2018-11-25	2018-12-01	2018-12-30	2018-12-03	2019-06-28	2019-06-30
JM-MQPP-8147-CS-INDV / Open Government National Action Plan (OGP) Consultant	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Limited			37,000.00	32,822.78	Completed	2018-10-30	2018-08-17	2018-11-04	2018-10-24	2018-11-25	2018-12-01	2018-12-30	2018-12-03	2019-06-28	2019-06-30
JM-MQPP-8180-CS-INDV / Client Services Consultant, EU	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open			128,000.00	126,175.30	Signed	2018-12-01	2019-01-03	2019-01-21	2019-07-03	2019-02-11	2019-09-04	2019-03-18	2019-10-14	2019-09-14	
JM-MQPP-8181-CS-INDV / JFMS Project Manager	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			111,000.00	200,500.00	Terminated	2018-10-23	2018-09-20	2018-12-11	2018-03-15	2019-01-01	2018-04-08	2018-02-05	2019-04-08	2018-08-04	
JM-MQPP-8187-CS-INDV / Consultant to develop Business Plan Jamaica Music Museum (JFM)	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			12,000.00	12,445.51	Completed	2018-11-09	2018-11-18	2018-12-28	2018-08-07	2019-01-18	2019-06-07	2019-02-22	2019-10-28	2019-08-21	2020-06-30
JM-MQPP-8190-CS-INDV / 3D Designer, Multimedia Content Specialist, Jamaica Music Museum (JFM)	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			6,500.00	0.00	Cancelled	2018-11-23		2019-01-15		2019-02-01		2018-05-08		2018-09-04	
JM-MQPP-8125-CS-INDV / Consultant to develop Project Proposal - Barata Road Climate Smart Agriculture Project (JFM)	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Direct Selection	Direct			45,100.00	44,304.03	Completed	2018-11-23	2021-04-19	2018-12-03	2019-02-06		2018-02-06	2019-03-04	2019-03-06	2018-08-30	2018-08-30
JM-MQPP-8124-CS-INDV / Project Manager for Corporate Office of Jamaica.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			66,176.47	0.00	Cancelled	2018-11-16		2019-01-04		2019-01-25		2018-03-01		2018-08-28	
JM-MQPP-8160-CS-INDV / Change Management Specialist	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			51,470.59	150,000.00	Terminated	2019-04-08	2018-03-26	2019-05-27	2018-08-23	2019-06-17	2011-07-02	2018-07-22	2011-08-17	2020-03-18	
JM-MQPP-8183-CS-INDV / Consultant to develop a Business Case for Prioritization for the Department of Correctional Services.	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			100,000.00	0.00	Cancelled	2018-11-30		2018-12-10			2018-02-11			2018-08-12	
JM-MQPP-8047-CS-INDV / Design Programme Manager for Electronic Content Management Project	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			63,384.62	88,231.47	Completed	2018-11-19	2018-04-02	2018-11-29	2018-11-21			2019-02-02	2018-12-10	2019-08-01	2020-01-07
JM-MQPP-8047-CS-INDV / Project Manager for Electronic Content Management Project	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			76,921.08	66,239.17	Signed	2018-11-19	2018-04-02	2018-11-29	2018-11-21			2019-02-02	2018-12-10	2019-08-01	
JM-MQPP-15813-CS-INDV / Project Manager (BMC/ACD)	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			72,000.00	0.00	Cancelled	2018-04-30		2018-06-18		2018-07-09		2018-08-13		2019-02-09	
JM-MQPP-97141-CS-INDV / Public Sector Leadership Training Programme and Leadership Development Certification	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			311,230.45	280,235.03	Signed	2019-01-31	2018-01-04	2019-02-19	2019-07-01			2019-04-16	2019-10-07	2019-10-13	
JM-MQPP-97180-CS-INDV / Consultant Quality and Test Manager	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			32,000.00	0.00	Cancelled	2019-01-30		2019-03-20		2019-04-10		2019-05-15		2019-11-11	
JM-MQPP-97882-CS-INDV / joint Venture Policy Consultant	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			65,800.00	61,125.85	Completed	2019-01-30	2018-11-18	2019-03-29	2019-09-27	2019-04-10	2019-07-11	2019-05-15	2019-07-15	2019-11-31	2020-12-31
JM-MQPP-98747-CS-INDV / Quality System Technicians	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open			123,000.00	12,519.09	Under implementation	2019-02-04	2018-04-30	2019-03-29	2018-05-11	2019-04-18	2018-06-18	2018-05-20		2019-11-16	
JM-MQPP-17211-CS-INDV / Client Services Consultant	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			11,370.00	0.00	Cancelled	2017-12-04		2017-12-09		2017-12-30		2018-02-01		2018-08-02	
JM-MQPP-11338-CS-INDV / Consultant to Develop Strategy for building and Accreditation Based Conformity Assessment System (BMC/AC) for Jamaica	IBSD / \$4000	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open			82,500.00	66,150.14	Under implementation	2019-01-01	2019-09-09	2019-06-21	2020-02-11	2019-07-12	2021-06-14	2019-08-16		2020-02-12	
JM-MQPP-11330-CS-INDV / Equipment of short-term Project Analysts x 2	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			32,280.00	0.00	Cancelled	2019-01-03		2019-06-21		2019-07-12		2019-08-16		2020-02-12	
JM-MQPP-11393-CS-INDV / BMS Application Administrator	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			31,717.00	0.00	Cancelled	2019-05-01	2019-05-11	2019-06-21		2019-07-12		2019-08-16		2020-02-12	
JM-MQPP-11340-CS-INDV / Consultant to undertake a comprehensive review of the technology environment to effectively support NTREB implementation	IBSD / \$4000	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			44,400.00	0.00	Cancelled	2019-05-01		2019-06-21		2019-07-12		2019-08-16		2020-02-12	
JM-MQPP-11311-CS-INDV / Consultant to Develop Business Case/Project Proposal for CTEC Regional Institute for Excellence in Computing and Engineering	IBSD / \$4000	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			30,500.00	0.00	Cancelled	2019-05-04	2020-01-03	2019-06-22		2019-07-13		2019-08-17		2020-02-13	
JM-MQPP-11318-CS-INDV / Support Attorney General's Chambers Network	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			52,000.00	0.00	Cancelled	2019-05-04		2019-05-09		2019-05-20		2019-07-04		2019-12-31	
JM-MQPP-11341-CS-INDV / Consultant to develop guidelines for office of the Governor General	IBSD / \$4000	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			31,834.59	31,451.02	Completed	2019-05-04	2019-01-03	2019-07-09	2019-01-08	2019-05-30	2019-05-16	2019-07-20	2019-05-20	2019-12-31	2019-12-31

JM-MOPPS-11312-C5-INDV / Business Analyst (Implementation PMS)	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			36,801.75	0.00	Cancelled	2019-05-04	2019-05-01	2019-06-22	2019-07-11	2019-08-17	2020-02-11		
JM-MOPPS-11347-C5-INDV / Organizational Development Specialist - Centralization of Legal Services Project Development Specialist	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			36,801.75	36,937.15	Signed	2019-05-04	2019-03-10	2019-06-22	2019-06-30	2019-07-11	2019-08-17	2019-08-02	2020-02-11
JM-MOPPS-11320-C5-INDV / Consultant for the preparation of a proposal for the STC Modern Language Centre of Excellence Short word Teachers College)	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			30,200.00	0.00	Cancelled	2019-05-06		2019-06-24	2019-07-11	2019-08-19	2020-02-11		
JM-MOPPS-14182-C5-INDV / Consultant for the preparation of a proposal for the STC Modern Language Centre of Excellence Short word Teachers College)	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			30,200.00	29,813.83	Completed	2019-05-08	2019-08-04	2019-06-26	2019-08-20	2019-07-17	2019-08-21	2019-10-28	2020-03-11
JM-MOPPS-11394-C5-INDV / PMS Application Administrator	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			67,200.00	30,544.70	Signed	2019-05-03	2019-11-18	2019-06-21	2020-01-05	2019-07-12	2020-04-01	2019-08-01	2020-08-10
JM-MOPPS-11307-C5-INDV / Project Manager to implement the ICT Integrated Strategic Plan for the BQ	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open			87,897.00	0.00	Cancelled	2019-05-03		2019-06-21	2019-07-12	2019-08-16	2020-08-10		
JM-MOPPS-11399-C5-INDV / Consultant to develop and implement a change management and communication strategy plan for the MTRB	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			71,328.00	0.00	Cancelled	2019-05-01		2019-06-21	2019-07-12	2019-08-16	2020-08-10		
JM-MOPPS-11300-C5-INDV / Consultant to support establishing and clarifying PK and other key subsidiary roles and responsibilities as well as identifying all materials requiring arrangements	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			80,239.00	0.00	Cancelled	2019-05-03		2019-06-21	2019-07-12	2019-08-16	2020-08-10		
JM-MOPPS-11301-C5-INDV / Consultant to complete the reorganization of the PEX Division and the Establishment and operationalization of a dedicated MIS function to PEX	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			56,813.82	0.00	Cancelled	2019-05-03		2019-06-21	2019-07-12	2019-08-16	2020-08-10		
JM-MOPPS-11302-C5-INDV / Consultant to strengthen the quality of strategic business plans in terms of refinement of strategic objectives and achieving their alignment with programme objectives	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			11,172.00	0.00	Cancelled	2019-05-03		2019-06-21	2019-07-12	2019-08-16	2020-08-10		
JM-MOPPS-11304-C5-INDV / Consultant for the development of proposal and Business Plans for Specific Public Sector (MCA, CIO, etc) short-term Consultants. This will be a pool of consultants who will be engaged for the preparation of the required documentation under the PEX	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			30,000.00	0.00	Cancelled	2019-05-03		2019-06-21	2019-07-12	2019-08-16	2020-03-12		
JM-MOPPS-11312-C5-INDV / Project Development Consultant to Develop Business Case and Revised Business Plan for Udon-Bot Sport and Exercise Medicine Center	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			11,600.00	30,388.90	Signed	2019-05-04	2019-06-23	2019-06-22	2019-12-17	2019-07-11	2020-01-13	2019-08-17	2020-01-13
JM-MOPPS-11317-C5-INDV / Project Manager for the implementation of the Reorganization of the Strategic Review, Ministry of National Security	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			97,744.16	0.00	Cancelled	2019-05-04		2019-06-22	2019-07-11	2019-08-17	2020-08-11		
JM-MOPPS-11318-C5-INDV / Legal Services Consultant Establishment of the New ICT Authority (DNCTA) Transition Team	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			101,503.76	0.00	Cancelled	2019-05-04		2019-06-22	2019-07-11	2019-08-17	2020-08-11		
JM-MOPPS-11320-C5-INDV / Business Impact Lead Establishment of the new ICT Authority (DNCTA) Transition Team	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			88,398.27	0.00	Cancelled	2019-05-04		2019-06-22	2019-07-11	2019-08-17	2020-08-11		
JM-MOPPS-11321-C5-INDV / Information, Communication and Technology Lead Establishment of the new ICT Authority (DNCTA) Transition Team	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			86,278.20	0.00	Cancelled	2019-05-04		2019-06-22	2019-07-11	2019-08-17	2020-08-11		
JM-MOPPS-11322-C5-INDV / Communication and Change Lead Establishment of the New ICT Authority (DNCTA) Transition Team	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			88,661.38	0.00	Cancelled	2019-05-04		2019-06-22	2019-07-11	2019-08-17	2020-08-11		
JM-MOPPS-11337-C5-INDV / Executive Programme Lead (DNCTA)	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			121,804.51	0.00	Cancelled	2019-05-04		2019-06-22	2019-07-11	2019-08-17	2020-08-11		
JM-MOPPS-11343-C5-INDV / Project Administrator, eGov	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			26,000.00	0.00	Cancelled	2019-08-04		2019-09-22	2019-10-11	2019-11-17	2020-11-11		
JM-MOPPS-11348-C5-CDS / Consultant to proof read Legal Handbook for Legal Services Centralization of Legal Services	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Direct			220.81	198.41	Completed	2019-08-10	2018-12-21	2019-06-20	2019-03-20	2019-07-11	2019-05-26	2019-02-26	2019-09-19
JM-MOPPS-14184-C5-INDV / Project development specialist, Sports Museum	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			85,000.00	0.00	Cancelled	2019-05-08		2019-06-28	2019-07-27	2019-08-21	2020-08-11		
JM-MOPPS-14178-C5-CDS / Contract Administrator - 14 (NB Resources not ID Consultants)	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Direct			56,172.87	49,247.28	Signed	2019-08-02	2018-12-04	2019-08-12	2018-11-21	2019-09-02	2018-10-26	2018-12-04	2021-10-26
JM-MOPPS-14183-C5-INDV / Technical Specialist Consultant for Udon Bot Sport and Exercise Medicine Center	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			30,600.00	0.00	Under implementation	2019-05-08	2019-11-28	2019-06-28	2019-07-27	2019-08-21	2020-03-17		
JM-MOPPS-11310-C5-INDV / Adjudicator - PMS	IBSD / S400	Strengthening Public Investment Management System (PMS)	Post	Individual Consultant Selection	Open			67,400.00	0.00	Under implementation	2019-06-14	2019-06-13	2019-08-12	2019-09-02	2019-10-07	2020-10-01		
JM-MOPPS-83553-C5-INDV / Project Manager for Computer Office of Jamaica.	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			66,176.47	0.00	Cancelled	2019-04-08	2019-08-02	2019-03-27	2019-06-17	2019-07-22	2020-01-18		

JM-MQPP-11812-CS-INDV / Project Administrator - Transformation of the Computer Office of Jamaica	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		37,314.00	0.00	Cancelled	2019-05-03	2019-06-21	2019-07-12	2019-08-16	2020-02-12				
JM-MQPP-12503-CS-INDV / Human Resource Lead for the Establishment of the new ICT Authority (ENCTA)	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		74,900.77	0.00	Cancelled	2019-07-26	2019-09-13	2019-10-04	2019-11-08	2020-11-02				
JM-MQPP-14519-CS-INDV / System Application Tester for the Centralization of Legal Services	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		54,100.00	0.00	Cancelled	2019-07-29	2019-09-02	2019-09-16	2019-10-07	2020-11-05				
JM-MQPP-12699-CS-INDV / Human Resource Consultant for the Public Sector Transformation Implementation Unit (PSTU)	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		41,814.82	80,932.04	Signed	2019-08-02	2019-04-14	2019-09-20	2019-10-11	2019-11-15	2019-12-09	2020-11-09		
JM-MQPP-12100-CS-INDV / System Administrator - 2nd Consultant (Component 2) HR, Resource two (2) Consultants)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Direct		51,851.85	45,458.98	Signed	2019-08-02	2018-12-04	2019-08-12	2018-12-12	2019-09-02	2018-11-26	2018-12-04	2020-10-26	
JM-MQPP-12039-CS-INDV / Financial Management Specialist - Jamaica Integrated Financial Management System (JIFMS) (2nd Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		55,368.00	0.00	Cancelled	2019-11-05	2020-05-03	2019-12-24	2020-01-14	2020-02-18	2021-02-17			
JM-MQPP-12026-CS-INDV / Financial Management Specialist - Jamaica Integrated Financial Management System (JIFMS) (1st Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		55,368.00	0.00	Cancelled	2019-11-05	2020-05-03	2019-12-24	2020-01-14	2020-02-18	2021-02-17			
JM-MQPP-12026-CS-INDV / Financial Management Specialist - Jamaica Integrated Financial Management System (JIFMS) (2nd Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		55,368.00	0.00	Cancelled	2019-11-05	2020-05-03	2019-12-24	2020-01-14	2020-02-18	2021-02-17			
JM-MQPP-12027-CS-INDV / Database Administrator - Jamaica Integrated Financial Management System (JIFMS) (1st Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		62,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12027-CS-INDV / Advisor - Jamaica Integrated Financial Management System (JIFMS)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		73,824.00	0.00	Cancelled	2019-09-22	2020-01-15	2019-11-10	2019-12-01	2020-01-05	2021-01-04			
JM-MQPP-12027-CS-INDV / Business Analyst - Jamaica Integrated Financial Management System (JIFMS)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		51,317.33	0.00	Cancelled	2019-11-04	2020-05-03	2019-12-12	2020-01-02	2020-02-06	2021-02-05			
JM-MQPP-12078-CS-INDV / System Administrator - Jamaica Integrated Financial Management System (JIFMS)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		60,280.60	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (1st Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (2nd Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (3rd Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (4th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (5th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (6th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (7th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (8th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (9th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-12038-CS-INDV / Accountants - Jamaica Integrated Financial Management System (JIFMS) (10th Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		20,222.22	0.00	Cancelled	2019-11-05	2019-12-24	2020-01-14	2020-02-18	2021-02-17				
JM-MQPP-11930-CS-INDV / Consultant to develop a Comprehensive and Concise Policy Paper for the PIMS.	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		58,395.00	0.00	Cancelled	2019-05-01	2019-11-28	2019-06-23	2019-07-12	2019-08-16	2020-08-10			
JM-MQPP-121404-CS-INDV / Partner Union, Institutional Development (PSTU) - to provide internal and external consultations, prepare consultation papers, deliver sensitization, representation in networks at various forums to facilitate capacity building and knowledge transfer	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		44,812.00	0.00	Cancelled	2019-08-27	2019-08-18	2019-09-05	2019-10-10	2021-09-24				
JM-MQPP-124415-CS-INDV / Research Assistant Consultant for PIMIS - will facilitate evidence based decision making through the collection, collation, analysis and reporting on statistical data related to proposals for public investments.	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open		26,000.00	24,405.29	Signed	2019-07-25	2019-07-24	2019-09-12	2020-05-20	2019-10-01	2020-02-17	2019-11-07	2020-02-17	2020-11-01
JM-MQPP-11896-CS-INDV / Consultant Information Communication and Technology Lead for the Transformation Implementation Unit	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		69,000.00	132,374.68	Signed	2019-11-05	2019-10-04	2019-12-24	2020-05-20	2020-01-14	2020-05-19	2020-02-18	2020-06-01	2021-02-17
JM-MQPP-11897-CS-INDV / Consultant Facilities Lead for the Transformation Implementation Unit	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		90,000.00	37,414.96	Signed	2019-11-05	2019-11-01	2019-12-24	2020-01-20	2020-01-14	2020-02-18	2020-04-20	2021-02-17	
JM-MQPP-11898-CS-INDV / Business Analyst for Transformation Implementation Unit	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		68,000.00	109,805.73	Signed	2019-11-05	2019-12-18	2019-12-24	2019-11-15	2020-01-14	2018-12-10	2020-02-18	2020-01-21	2021-02-17
JM-MQPP-11899-CS-INDV / Operational Change Lead Consultant for the Transformation Implementation Unit	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open		57,000.00	0.00	Cancelled	2019-11-05	2019-09-02	2019-12-24	2020-01-24	2020-02-18	2021-02-17			

JM-MQPP-13018-CS-INDV / Consultancy to prepare a Project Proposal for the Holland Agro-Economic Zone Agricultural Project	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			57,000.00	0.00	Cancelled	2019-10-08	2019-11-28	2019-11-26	2019-12-17	2020-01-21	2020-03-10				
JM-MQPP-14088-CS-INDV / Information Technology Administration for Consultation of Legal Service	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Limited			29,000.00	24,744.40	Signed	2019-10-20	2019-06-28	2019-10-25	2019-07-10	2019-11-15	2019-09-05	2019-12-20	2020-02-20	2020-06-17	
JM-MQPP-113409-CS-INDV / Project Administrator - ^{senior}	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			14,000.00	0.00	Cancelled	2019-03-01	2019-06-25	2019-06-25	2019-07-12	2019-08-16				2020-08-10	
JM-MQPP-13488-CS-INDV / Gallery Designer Jamaica Museum (PFI)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			12,300.00	0.00	Cancelled	2018-11-23	2019-01-11	2019-01-11	2019-02-01	2019-01-18				2019-09-04	
JM-MQPP-14204-CS-INDV / Mediator for BU/NCARA (1st Consultant)	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited			8,212.00	0.00	Cancelled	2019-11-03	2019-11-08	2019-11-08	2019-11-29	2020-01-03				2020-07-01	
JM-MQPP-14205-CS-INDV / Mediator for BU/NCARA (2nd Consultant)	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited			8,212.00	0.00	Cancelled	2019-11-03	2019-11-08	2019-11-08	2019-11-29	2020-01-03				2020-07-01	
JM-MQPP-14206-CS-INDV / Consultancy Service for Legal Advisor to Support the Rationalization of Public Bodies	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			101,740.00	0.00	Cancelled	2019-11-06	2019-12-25	2019-12-25	2020-01-15	2020-02-19				2021-12-10	
JM-MQPP-141343-CS-INDV / PFI Project Manager to oversee the effective and steady implementation of the Public Sector Learning Framework	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			90,579.71	82,414.80	Signed	2019-11-03	2019-08-09	2019-12-22	2019-12-06	2020-01-12	2020-01-07	2020-02-16	2020-03-16	2021-03-15	
JM-MQPP-141345-CS-INDV / System Administrator - Jamaica Integrated Financial Management System (2nd Consultant)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			60,289.60	0.00	Cancelled	2019-11-05	2019-12-24	2019-12-24	2020-01-14	2020-02-18				2021-02-18	
JM-MQPP-143113-CS-INDV / Management Analyst - PSTU (1st Consultant) - provide analytical management assistance by planning, coordinating and directing the management impact on relevant decisions, conducting surveys and audits and recommending specific management action	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			69,565.22	97,222.16	Signed	2019-11-05	2019-08-18	2019-12-24	2019-12-11	2020-01-14	2020-01-08	2020-02-16	2020-03-10	2020-03-25	
JM-MQPP-143108-CS-INDV / Management Analyst - PSTU (2nd Consultant) - provide analytical management assistance by planning, coordinating and directing the management impact on relevant decisions, conducting surveys and audits and recommending specific management action	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			69,565.22	185,369.58	Signed	2019-11-05	2019-12-30	2019-12-24	2019-12-08	2020-01-14	2017-02-01	2020-02-18	2018-05-21	2021-02-17	
JM-MQPP-146127-CS-INDV / Consultant to develop ICT Strategy	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Limited			21,700.70	0.00	Cancelled	2018-04-10	2018-04-15	2018-04-15	2018-05-02	2018-06-10				2018-12-07	
JM-MQPP-133338-CS-CDS / Certification of the Jamaica National Agency for Accreditation (JANAC) by the Food and Drug Administration (FDA) to provide accreditation services for food testing laboratories	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Direct Selection	Direct			61,300.00	77,630.85	Signed	2020-01-11	2020-01-28	2020-01-28	2020-01-14	2020-02-18	2020-03-09	2020-03-09	2020-03-24	2020-09-04	
JM-MQPP-111085-CS-INDV / JM Technical Officer for the MQPPs	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			57,777.77	0.00	Cancelled	2020-01-05	2020-02-11	2020-02-23	2020-03-15	2020-04-19				2021-04-19	
JM-MQPP-111087-CS-INDV / Consultant Technical Assistant for the Public Investment Management System (PIMS)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			29,376.00	0.00	Cancelled	2019-12-29	2020-02-16	2020-02-16	2020-03-08	2020-04-12				2021-04-12	
JM-MQPP-111699-CS-CDS / Consultancy Service for Training of MEN in preparation and administration of Technical Regulation	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Direct Selection	Direct			25,000.00	17,199.00	Signed	2020-01-12	2021-06-09	2020-01-22	2020-04-21	2020-03-27	2020-10-05	2020-04-26			
JM-MQPP-111697-CS-CDS / Technical Advisor for the Upgrade of the Environmental Control System	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Direct Selection	Direct			65,000.00	64,000.00	Signed	2020-01-12	2019-01-01	2020-01-22	2020-01-08	2020-01-27	2020-01-29	2021-01-27			
JM-MQPP-113388-CS-CDS / Consultant Coordinator Implementation of a Medium- Term Results Based Approach to Budgeting in Jamaica	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Direct			176,750.00	176,750.00	Completed	2019-08-02	2019-02-15	2019-08-12	2019-02-26	2019-09-02	2019-03-01	2019-10-27	2019-03-03	2020-09-06	2020-03-30
JM-MQPP-141365-CS-INDV / Management Analyst - PSTU (2nd Consultant) - provide analytical management assistance by planning, coordinating and directing the management impact on relevant decisions, conducting surveys and audits and recommending specific management action	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			69,565.22	48,611.08	Signed	2019-11-05	2019-08-25	2019-12-24	2019-12-11	2020-01-14	2020-01-29	2020-02-18	2020-04-01	2021-02-17	
JM-MQPP-141368-CS-INDV / Senior Project Manager for Enterprise Risk Management Project	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open			89,705.85	0.00	Cancelled	2020-03-09	2020-03-19	2020-04-27	2020-05-18	2020-06-22				2021-06-22	
JM-MQPP-141375-CS-INDV / Process and Solution Analyst for Implementation of Electronic Content Management for Government of Jamaica	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			73,094.00	0.00	Cancelled	2020-03-09	2020-04-27	2020-04-27	2020-05-18	2020-06-22				2021-06-22	
JM-MQPP-141378-CS-INDV / Procurement of Solution Architect for Implementation of Electronic Content Management for Government of Jamaica	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open			73,094.00	0.00	Cancelled	2020-03-09	2020-04-27	2020-04-27	2020-05-18	2020-06-22				2021-06-22	
JM-MQPP-141381-CS-INDV / Organizational Development Specialist	IBSD / S400	Strengthening Budget Preparation Process and Result Based Budgeting	Post	Individual Consultant Selection	Open			66,176.00	9,311.14	Signed	2020-03-09	2011-12-30	2020-04-27	2019-04-30	2020-05-15	2019-07-15	2020-06-22	2019-08-02	2021-06-22	
JM-MQPP-111405-CS-INDV / Consultancy for the development of system Requirements specification in line with the government of Jamaica's Good Governance policy and procedures.	IBSD / S400	Adaptive Public Sector Approaches	Post	Direct Selection	Direct			62,000.00	0.00	Cancelled	2019-07-26	2019-08-05			2019-10-09				2020-04-06	
JM-MQPP-144173-CS-INDV / M & A Analyst	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited			75,000.00	34,646.43	Signed	2020-03-15	2019-11-10	2020-03-20	2019-11-17	2020-04-10	2020-01-05	2020-05-15	2020-04-06	2021-05-15	

JM-MQPP-16148-CS-INDV / Financial Management Advisor for the Jamaica Integrated Financial Management System (IFMS)	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	204,000.00	0.00	Cancelled	2020-04-11	2020-05-10	2020-05-11	2020-06-21	2020-07-26	2021-07-26
JM-MQPP-171420-CS-INDV / M.R.S Consultant to Undertake Impact Evaluation of Jamaica Agricultural Competitiveness Programme	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open	63,000.00	0.00	Cancelled	2020-08-01		2020-07-20	2020-08-10	2020-09-14	2021-01-13
JM-MQPP-11393-CS-INDV / Consultant for Increasing Competence of the National Certification Body of Jamaica's (NCEB) Food Safety personnel towards gaining ISO 22000 Accreditation	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	24,600.00	0.00	Cancelled	2021-01-10	2018-05-20	2021-02-28	2021-03-21	2021-04-25	2021-11-21
JM-MQPP-181491-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 1st Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181492-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 2nd Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181493-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 3rd Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181494-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 4th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181495-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 5th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181496-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 6th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181497-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 7th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181498-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 8th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181500-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 9th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-181501-CS-INDV / Consultant to clear backlog of Annual Statutory Financial Statements in Municipal Corporations - 10th Consultant	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	10,500.00	0.00	Cancelled	2020-07-23	2020-07-22	2020-09-10	2020-10-01	2020-11-05	2021-02-03
JM-MQPP-15459-CS-INDV / Consultant to Government Regulatory matters regarding PMS	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	98,250.86	0.00	Cancelled	2021-01-07	2021-01-11	2021-01-12	2021-02-02	2021-03-09	2022-03-09
JM-MQPP-15453-CS-INDV / Consultant to support PSP Policy paper	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	24,538.46	0.00	Cancelled	2017-11-06	2020-07-01	2017-11-11	2017-12-01	2018-01-06	2018-03-05
JM-MQPP-151200-CS-INDV / Database Consultant	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	5,700.00	0.00	Cancelled	2018-03-21	2018-03-02	2018-03-28	2018-03-30	2018-04-27	2018-05-11
JM-MQPP-151206-CS-INDV / Database Consultant	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Limited	5,700.00	0.00	Cancelled	2018-03-21	2018-04-17	2018-03-26	2018-03-31	2018-04-16	2018-07-21
JM-MQPP-142901-CS-INDV / Culture Developer Jamaica Music Museum (JEMM)	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open	80,000.00	0.00	Cancelled	2019-10-25	2018-12-03	2019-12-13	2019-10-04	2020-01-04	2020-02-07
JM-MQPP-142902-CS-INDV / 3D Designer Multimedia Content Specialist for Jamaica Music Museum	IBSD / S400	Strengthening Public Investment Management System (PIMS)	Post	Individual Consultant Selection	Open	16,000.00	0.00	Cancelled	2019-10-25	2018-12-03	2019-12-13	2019-10-04	2020-01-04	2020-02-07
JM-MQPP-111408-CS-INDV / Former Jamaica Office, Instrumental Development and Strategic Development	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	120,000.00	0.00	Cancelled	2019-01-01	2018-05-02	2019-06-21	2019-02-05	2019-07-20	2018-08-16
JM-MQPP-62288-CS-INDV / Partner Labour Institutional Development	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	60,000.00	0.00	Cancelled	2018-05-14	2018-02-01	2018-07-02	2019-02-23	2019-05-31	2019-08-23
JM-MQPP-11345-CS-INDV / PSLF Project Officer (MMO)	IBSD / S400	Adaptive Public Sector Approaches	Post	Individual Consultant Selection	Open	87,201.15	0.00	Cancelled	2019-05-04	2018-07-04	2019-06-22	2018-11-13	2019-07-13	2018-08-17
JM-MQPP-98747-CS-INDV(1) / QST 1 - Quality Systems Implementation Technician	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	4,500.00	0.00	Pending implementation	2018-08-18		2018-08-08	2018-08-27	2018-10-01	2019-01-30
JM-MQPP-98747-CS-INDV(2) / QST 2 - Quality Systems Implementation Technician	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	4,500.00	0.00	Pending implementation	2018-08-18		2018-08-06	2018-08-27	2018-10-01	2019-01-30
JM-MQPP-98747-CS-INDV(3) / QST 3 - Quality Systems Implementation Technician	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	4,500.00	0.00	Pending implementation	2018-08-18		2018-08-06	2018-08-27	2018-10-01	2019-01-30
JM-MQPP-98747-CS-INDV(4) / QST 4 - Quality Systems Implementation Technician	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	4,500.00	0.00	Pending implementation	2018-08-18		2018-08-06	2018-08-27	2018-10-01	2019-01-30
JM-MQPP-98747-CS-INDV(5) / QST 5 - Quality Systems Implementation Technician	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	4,500.00	0.00	Pending implementation	2018-08-18		2018-08-06	2018-08-27	2018-10-01	2019-01-30
JM-MQPP-98747-CS-INDV(6) / QST 6 - Quality Systems Implementation Technician	IBSD / S400	Fostering Industrial Growth and Trade Facilitation	Post	Individual Consultant Selection	Open	4,500.00	0.00	Pending implementation	2018-08-18		2018-08-06	2018-08-27	2018-10-01	2019-01-30

